

Queue Management - NYSEG - 10/14/2024

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above.

Q - In queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR / Final Tech Review Date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering	
C	Brewster	ADAMS CORNERS	4406444	*			44836	EastPoint Energy	4058	06/21/2019	06/13/2019	06/27/2019	08/14/2019	08/16/2019	42/06/2019			Project Cancelled	NM	
I	Brewster	ADAMS CORNERS	4406444	*			42004	Conedison-Clean Energy-Businesses	140	03/06/2018	04/09/2018	04/16/2018						Interconnected	NM	
I	Brewster	ADAMS CORNERS	4406444	*			43006	Conedison-Clean Energy-Businesses	4206	03/06/2018	04/09/2018	04/17/2018						Interconnected	NM	
C	Binghamton	AFTON	8102093	*			46088	Delaware River Solar-LLC	3744	02/10/2020	02/14/2020	02/26/2020	02/26/2020	02/27/2020	06/19/2020	09/05/2020			Project Cancelled	CDG
C	Binghamton	AFTON	8102091	*			46862	US-Solar	4300	01/17/2020	01/21/2020	02/04/2020	03/18/2020	03/25/2020	06/14/2020			Project Cancelled	CDG	
C	Binghamton	AFTON	8102094	*			20292	ClearPath Energy-LLC	6000	09/14/2020	09/29/2020	10/19/2020						Project Cancelled	CDG	
C	Binghamton	AFTON	8102095	*			20650	Norco-Renewables-LLC-Inc	2000	10/27/2022	11/14/2022	12/01/2022						Project Cancelled	CDG	
C	Binghamton	AFTON	8102091	*			23257	PureCity-Development-Inc	4050	02/27/2024	03/26/2024	04/16/2024						Project Cancelled	CDG	
FF	Binghamton	AFTON	8102091	*			46073	Catalyst Holdings-LLC	6000	03/10/2020	03/10/2020	03/20/2020	03/18/2021	03/18/2021	06/24/2021	09/29/2021	06/06/2022		Project Cancelled	CDG
FF	Binghamton	AFTON	8102093	*			48720	Dimension-NY-LLC	4375	12/22/2021	01/21/2022	02/08/2022	02/28/2024	06/19/2024	06/27/2023	06/19/2024	06/19/2024		Full upgrade payment received	CDG
FF	Binghamton	AFTON	8102093	*			49754	Yellow-24-LLC	1975	01/21/2022	02/08/2022	02/22/2022	02/08/2022	02/19/2022	06/26/2022	10/03/2022	09/29/2022		Full upgrade payment received	CDG
I	Binghamton	AFTON	8102091	*			19336	Kendall Sustainable Infrastructure-LLC	3250	04/26/2018	06/10/2018	06/18/2018	06/20/2018	09/12/2018	11/28/2018	04/06/2019	10/11/2019		Interconnected	CDG
Q	Binghamton	AFTON	8102901	1			23933	Dimension NY 1 LLC	4000	05/02/2024	05/29/2024	06/18/2024	07/01/2024	07/02/2024				February 2024 SIR Deadlines	CDG	
C	Lancaster	ALDEN	3101602	*			288		528									Project Cancelled	NA	
C	Lancaster	ALDEN	3101601	*			40270	Cypress-Creek Renewables	2000	06/03/2016	06/13/2016	06/21/2016						Project Cancelled	NM	
C	Lancaster	ALDEN	3101603	*			13006	Delaware River Solar-LLC	4088	03/06/2018	03/09/2018	03/13/2018						Project Cancelled	CDG	
C	Lancaster	ALDEN	3101603	*			24060	National Energy Development	2400	06/22/2021	07/07/2021	07/29/2021	01/18/2022	01/19/2022	03/29/2022			Project Cancelled	CDG	
Q	Brewster	AMAWALK	1105251	1			23250	Sunrise Power Solutions	3000	01/08/2024	01/19/2024	02/05/2024	02/23/2024	02/29/2024	05/31/2024	10/08/2024		February 2024 SIR deadlines	RC	
C	Brewster	AMENIA	4406362	*			10444	Omni-Novas Holdings-LLC	2000	06/29/2016	09/01/2016	09/27/2016						Project Cancelled	RNM	
Q	Oneonta	ANDES	2306435	1			23495	Nexamp	4500	02/20/2024	03/21/2024	04/09/2024	05/02/2024	05/06/2024	07/31/2024			February 2024 SIR deadlines	CDG	
C	Binghamton	APALACHIN	8101901	*			19098	Delaware River Solar-LLC	3720	03/06/2018	03/09/2018	03/29/2018	04/13/2018	04/16/2018				Project Cancelled	CDG	
C	Binghamton	APALACHIN	8101901	*			18460	Commercial Solar-LLC	4000	07/21/2019	07/21/2019	07/21/2019						Project Cancelled	RNM	
C	Binghamton	APALACHIN	8101902	*			17240	Commercial Solar-Guy	260	01/18/2021	02/23/2021	02/24/2021						Project Cancelled	CDG	
C	Binghamton	APALACHIN	8101902	*			18902	Commercial Solar-Guy	4050	03/02/2020	03/03/2020	03/16/2020	04/05/2020	04/07/2020	06/23/2022			Project Cancelled	CDG	
C	Binghamton	APALACHIN	8101902	*			19126	Commercial Solar-Guy	4080	03/28/2020	03/29/2020	04/12/2020	06/09/2020	06/12/2020	07/29/2020			Project Cancelled	CDG	
FF	Binghamton	APALACHIN	8101902	*			12912	Scale-Mergrid-Solutions-Operating-LLC	4000	02/14/2022	02/14/2022	02/22/2022	02/22/2022	02/22/2022	06/23/2022	06/23/2022	12/06/2022	12/06/2022	Full upgrade payment received	CDG
FF	Binghamton	APALACHIN	8101902	*			16878	Scale-Mergrid-Solutions-Operating-LLC	4500	02/01/2022	02/02/2022	02/22/2022	04/05/2022	04/07/2022	06/23/2022	06/23/2022	10/31/2022	10/31/2022	Full upgrade payment received	CDG
C	Hornell	ARKPORT	6300920	*			20260	Delaware River Solar-LLC	2160	07/28/2023	08/14/2023	08/31/2023	10/13/2023	10/18/2023				Project Cancelled	CDG	
FF	Oneonta	ARKVILLE	2306330	*			19080	Ameresco	876	03/23/2022	06/06/2022	06/10/2022	06/20/2022	07/06/2022	10/03/2022	02/16/2023	08/14/2023	Full upgrade payment received	RNM	
Q	Oneonta	ARKVILLE	2306330	1			23041	Abundant Solar (New York) Inc.	5000	11/21/2023	12/20/2023	12/14/2023	12/20/2023	12/22/2023	03/14/2024	07/19/2024		February 2024 SIR deadlines	CDG	
C	Hornell	ATLANA	6300468	*			14616	Montants-Solar	6000	04/06/2019	06/27/2019	07/09/2019	07/11/2019	07/22/2019	09/20/2019			Project Cancelled	CDG	
C	Hornell	ATLANA	6300468	*			17040	Ag-Grid Energy-LLC	1200	11/16/2020	12/23/2020	01/07/2021						Project Cancelled	CDG	
FF	I	Hornell	ATLANA	6300468	*		46283	Dimension-NY-1-LLC	6000	06/18/2020	06/21/2020	06/08/2020	06/18/2020	06/19/2020	09/03/2020	01/06/2021	11/04/2022	Full upgrade payment received	CDG	
I	Hornell	ATLANA	6300468	*			17676	Ag-Grid Energy-LLC	286	04/23/2021	06/06/2021	06/18/2021	01/18/2022	06/19/2022	09/29/2022			Interconnected	CDG	
Q	Hornell	ATLANA	6300468	1			22054	Lert Hill Ag-Grid	1000	10/09/2023	10/16/2023	12/27/2023	12/27/2023	01/02/2024	05/17/2024			February 2024 SIR deadlines	CDG	
C	Auburn	AURORA	4400702	*			7021	EnvTee Biogas	450	01/06/2016	01/06/2016	06/08/2016						Project Cancelled	NM	
C	Auburn	AURORA	4400702	*			14102	Amp-Solar-US-Holdings-Inc	950	10/20/2016	10/24/2016	10/26/2016						Project Cancelled	CDG	
C	Auburn	AURORA	4400702	*			14055	Talcom Engineering	1000	03/16/2017	03/29/2017	03/29/2017						Project Cancelled	CDG	
C	Auburn	AURORA	4400702	*			14120	Delaware River Solar-LLC	4088	11/07/2018	11/16/2018	11/22/2018						Project Cancelled	CDG	
C	Auburn	AURORA	4400702	*			14317	Renovus-Solar	600	12/27/2018	01/04/2019	01/11/2019	01/24/2019	01/25/2019	06/24/2019			Project Cancelled	RNM	
C	Auburn	AURORA	4400702	*			17426	Sabam-Power-Corporation	6000	02/16/2021	06/07/2021	06/29/2021	06/04/2021	06/07/2021	08/26/2021			Project Cancelled	CDG	
C	Auburn	AURORA	4400702	*			14678	Sabam-Power-Corporation	1460	06/10/2021	06/10/2021	06/27/2021	06/04/2021	06/07/2021	08/26/2021			Project Cancelled	CDG	
C	Auburn	AURORA	4400701	*			21382	IRS-NY-Solar-LLC	4200	03/21/2023	06/02/2023	06/18/2023						Project Cancelled	CDG	
C	Auburn	AURORA	4400702	*			24362	Delaware River Solar-LLC	6000	07/08/2024	07/24/2024	08/12/2024						Project Cancelled	CDG	
I	Auburn	AURORA	4400702	*			1440		500									Interconnected	NM	
I	Auburn	AURORA	4400702	*			6326	Amp-Solar-US-Holdings-Inc	2000	06/06/2015	06/06/2015	12/01/2015						Interconnected	RNM	
I	Auburn	AURORA	4400702	*			6326	Amp-Solar-US-Holdings-Inc	2000	06/06/2015	06/06/2015	12/01/2015						Interconnected	RNM	
C	Oneonta	AXTELL RD	2307011	*			6628	Aroco-Solar	1000	11/02/2016	11/02/2016	02/18/2016						Project Cancelled	NM	
C	Oneonta	AXTELL RD	2307011	*			7291	Cypress-Creek Renewables	2000	01/28/2016	01/28/2016	06/09/2016						Project Cancelled	CDG	
C	Oneonta	AXTELL RD	2307011	*			7670	Solar City Corp DBA Tesla	1902	03/07/2016	03/15/2016	03/06/2016						Project Cancelled	CDG	
C	Oneonta	AXTELL RD	2307011	*			7893	Cypress-Creek Renewables	2000	03/24/2016	03/24/2016	01/23/2017						Project Cancelled	CDG	
C	Oneonta	AXTELL RD	2307011	*			7982	Cypress-Creek Renewables	2000	03/24/2016	03/29/2016	01/23/2017						Project Cancelled	CDG	
C	Oneonta	AXTELL RD	2307011	*			7804	Cypress-Creek Renewables	2000	03/24/2016	03/29/2016	01/23/2017						Project Cancelled	NM	
C	Oneonta	AXTELL RD	2307011	*			11120	Solar City Corp	1902	10/26/2016	11/01/2016	11/14/2016	01/05/2017	02/16/2017	04/19/2017	06/09/2017		Project Cancelled	CDG	
C	One																			

FF	Oneonta	BANBRIDGE	2300732	*	48826	Scale-Microgrid-Solutions-Operating-LLC	4000	04/18/2022	02/02/2022	02/02/2022	02/26/2024	02/28/2024	06/22/2024	10/27/2022	06/06/2023	Full-upgrade-payment-received	CDG	
FF	Oneonta	BANBRIDGE	2300732	*	48826	Scale-Microgrid-Solutions-Operating-LLC	4000	04/18/2022	02/02/2022	02/02/2022	02/26/2024	02/28/2024	06/22/2024	10/27/2022	06/06/2023	Full-upgrade-payment-received	CDG	
FF	Oneonta	BANBRIDGE	2300732	*	48827	Scale-Microgrid-Solutions-Operating-LLC	4000	04/18/2022	02/02/2022	02/02/2022	02/26/2024	02/28/2024	06/22/2024	10/27/2022	06/06/2023	Full-upgrade-payment-received	CDG	
C	Plattsburgh	BANKER RD	46041327	*	7320	PLNavigator	1988	02/02/2016	02/03/2016	06/02/2016						Project-Cancelled	NM	
C	Plattsburgh	BANKER RD	46041327	*	45124	Delaware-River-Solar-LLC	2000	08/18/2018	08/23/2018	08/23/2018	06/20/2016	06/22/2016	08/26/2016	09/13/2016	09/13/2016	Project-Cancelled	RNM	
C	Plattsburgh	BANKER RD	46041327	*	40448	Delaware-River-Solar-LLC	2000	06/14/2016	06/16/2016	06/20/2016	07/07/2016	07/08/2016	07/08/2016	07/08/2016	07/08/2016	Project-Cancelled	CDG	
C	Plattsburgh	BANKER RD	46041328	*	46082	Delaware-River-Solar-LLC	2000	03/11/2020	03/16/2020	03/20/2020	04/12/2020	04/16/2020	07/01/2020	07/01/2020	07/01/2020	Project-Cancelled	CDG	
C	Plattsburgh	BANKER RD	46041328	*	20418	Delaware-River-Solar-LLC	2000	10/12/2022	10/13/2022	10/13/2022	12/07/2022	12/12/2022	03/02/2023	03/02/2023	03/02/2023	Project-Cancelled	CDG	
C	Plattsburgh	BANKER RD	46041328	*	21389	Delaware-River-Solar-LLC	2000	03/12/2023	03/12/2023	04/01/2023						Project-Cancelled	CDG	
C	Plattsburgh	BANKER RD	46041328	*	22292	Delaware-River-Solar-LLC	2000	08/01/2023	08/08/2023	08/24/2023	10/02/2023	10/05/2023	01/10/2024			Project-Cancelled	CDG	
C	Plattsburgh	BANKER RD	46041327	*	20260	Galtech-DG-Solutions-LLC	2000	08/10/2023	08/17/2023	09/05/2023						Project-Cancelled	CDG	
C	Plattsburgh	BANKER RD	46041328	*	20224	New-Leaf-Energy-Inc.	2000	09/18/2023	10/09/2023	10/26/2023	11/20/2023	12/01/2023	03/19/2024			Project-Cancelled	CDG	
C	Plattsburgh	BANKER RD	46041327	*	22724	Nexamp-Inc.	5000	10/12/2022	10/23/2022	11/10/2022	12/14/2022	12/13/2022	03/07/2024			Project-Cancelled	CDG	
C	Plattsburgh	BANKER RD	46041328	*	24083	Delaware-River-Solar-LLC	2000	05/23/2024	05/31/2024	06/20/2024						Project-Cancelled	NM	
C	Plattsburgh	BANKER RD	46041328	*	24382	Delaware-River-Solar-LLC	2000	07/14/2024	07/16/2024	08/01/2024						Project-Cancelled	CDG	
FF	Q	Plattsburgh	BANKER RD	46041327	*	49276	Kruger-Energy-(USA)-Inc.	5000	04/26/2022	05/03/2022	05/17/2022	06/08/2022	06/08/2022	08/20/2022	12/20/2022	08/23/2022	Full-upgrade-payment-received	CDG
Q	Plattsburgh	BANKER RD	1501137	1	23099	RIC Energy	5000	12/06/2023	12/21/2023	01/10/2024	08/23/2024	08/30/2024				February 2024 SIR deadlines	CDG	
C	Geneva	BANKERT RD	4203303	*	40400	Nexamp-Inc.	40000						05/24/2022	08/11/2022		Project-Cancelled	CDG	
C	Geneva	BANKERT RD	4203303	*	6547	Solar-City-Corp-DBA-Terra	2000	05/01/2016	05/07/2016	03/16/2016			05/31/2016			Project-Cancelled	RNM	
C	Geneva	BANKERT RD	4203303	*	10010	Cypress-Creek-Renewables	2000	09/10/2016	09/29/2016	10/02/2016						Project-Cancelled	RNM	
C	Geneva	BANKERT RD	4203303	*	10026	Cypress-Creek-Renewables	2000	09/20/2016	09/28/2016	09/29/2016						Project-Cancelled	RNM	
C	Geneva	BANKERT RD	4203303	*	12087	Cypress-Creek-Renewables	2000	06/27/2017	07/11/2017	07/20/2017						Project-Cancelled	CDG	
C	Geneva	BANKERT RD	4203303	*	16528	Aura-Power-Solar-USA-LLC	5000	07/31/2020	09/08/2020	09/29/2020						Project-Cancelled	CDG	
C	Geneva	BANKERT RD	4203303	*	17125	NEXCOG-Genex-4-LLC	4100	12/03/2023	12/21/2023	01/07/2024	01/26/2024	02/08/2024	04/20/2024	04/03/2022		Project-Cancelled	CDG	
C	Geneva	BANKERT RD	4203303	*	17180	Nexamp	4000	12/23/2020	12/29/2020	01/08/2021	01/25/2021	01/20/2021	03/04/2021			Project-Cancelled	CDG	
C	Geneva	BANKERT RD	4203303	*	17528	Delaware-River-Solar-LLC	2000	04/08/2021	04/12/2021	04/28/2021	06/11/2021	06/16/2021	08/04/2021			Project-Cancelled	CDG	
C	Geneva	BANKERT RD	4203303	*	20260	New-Energy-Equip-LLC	5000	09/08/2023	10/03/2023	10/24/2023						Project-Cancelled	CDG	
C	Geneva	BANKERT RD	4203303	*	20264	New-Energy-Equip-LLC	5000	11/18/2023	12/04/2023	12/04/2023						Project-Cancelled	CDG	
C	Geneva	BANKERT RD	4203303	*	24080	LSE-Tech-LLC	6000	06/28/2024	06/03/2024	06/21/2024						Project-Cancelled	CDG	
FF	Geneva	BANKERT RD	4203302	x	16774	Catalyze-Holdings-LLC	5000	00/17/2020	10/06/2020	10/06/2020	11/18/2020	12/01/2020	02/03/2021	06/08/2021	05/31/2022	Full-upgrade-payment-received	CDG	
FF	Geneva	BANKERT RD	4203302	x	20132	BW-Solar	4206	09/07/2022	09/09/2022	09/20/2022	11/20/2022	08/23/2022	09/26/2022	11/07/2022	07/26/2024	Full-upgrade-payment-received	CDG	
I	Geneva	BANKERT RD	4203303	*	264		650									interconnected	BU	
I	Geneva	BANKERT RD	4203303	*	540	RER-Energy-Group	148	05/28/2016	05/28/2016	05/28/2016						interconnected	NM	
I	Geneva	BANKERT RD	4203303	*	543	RER-Energy-Group	144	05/20/2016	05/20/2016	05/20/2016						interconnected	NM	
I	Geneva	BANKERT RD	4203302	*	13040	Paradise-Energy-Solutions	160	02/21/2018	02/27/2018	03/08/2018						interconnected	RNM	
I	Geneva	BANKERT RD	4203302	x	13321	Paradise-Energy-Solutions	100	12/21/2018	01/11/2018	01/11/2018						interconnected	NM	
I	Geneva	BANKERT RD	4203303	*	1602	Paradise-Energy-Solutions	160	07/02/2018	07/11/2018	07/17/2018						interconnected	RNM	
I	Geneva	BANKERT RD	4203303	*	16371	Nexamp	4900	06/23/2020	07/06/2020	07/20/2020	07/20/2020	07/20/2020	10/07/2020	02/11/2021	05/27/2021	interconnected	RNM	
Q	Geneva	BANKERT RD	4203303	1	23533	Nexamp	3500	02/27/2024	03/18/2024	04/03/2024	04/11/2024	04/15/2024				February 2024 SIR deadlines	CDG	
C	Plattsburgh	BARTON BROOK	4603702	*	24025	Delaware-River-Solar-LLC	5000	05/16/2024	05/20/2024	06/18/2024						Project-Cancelled	CDG	
C	Plattsburgh	BARTON BROOK	4603702	*	24446	Delaware-River-Solar-LLC	5000	07/22/2024	07/26/2024	08/13/2024						Project-Cancelled	CDG	
I	Plattsburgh	BARTON BROOK	4603702	*	48507	Adam-Haines	85.7	10/06/2021	10/15/2021	10/28/2021						interconnected	RNM	
C	Elmira	BATH	6203439	*	16489	Renovus-Solar	246	10/14/2019	10/18/2019	10/31/2019	12/16/2019	12/10/2019	02/27/2020			Project-Cancelled	CDG	
FF	Elmira	BATH	6203439	x	18455	Delaware-River-Solar-LLC	2000	10/22/2021	10/25/2021	11/05/2021	12/20/2021	12/22/2021	03/09/2022	07/07/2022	01/09/2023	Full-upgrade-payment-received	CDG	
I	Elmira	BATH	6203439	*	14816	Renovus-Solar	250	05/16/2019	05/23/2019	05/29/2019						interconnected	CDG	
FF	Elmira	BATH TAP	6206631	*	48853	Norhut-Solar-Farms	5000	01/26/2022	01/26/2022	02/14/2022	03/16/2022	05/23/2022	08/04/2022	08/09/2022	11/28/2022	Full-upgrade-payment-received	CDG	
FF	Elmira	BATH TAP	6206631	*	48854	Norhut-Solar-Farms	5000	01/26/2022	01/26/2022	02/14/2022	03/16/2022	05/23/2022	08/04/2022	08/09/2022	11/28/2022	Full-upgrade-payment-received	CDG	
FF	Elmira	BATH TAP	6206631	x	20432	Norhut-Solar-Farms	6000	10/20/2022	11/09/2022	11/09/2022	03/16/2022	05/23/2022	08/04/2022	08/09/2022	11/28/2022	Full-upgrade-payment-received	CDG	
I	Elmira	BATH TAP	6206631	*	14264	Generate-Capital-Inc	4108	12/11/2018	12/12/2018	12/10/2018	02/05/2019	02/06/2019	04/10/2019	08/12/2019	02/06/2020	interconnected	CDG	
C	Liberty	BEAVER BROOK	2404014	*	7606	Delaware-River-Solar-LLC	2000	02/26/2016	02/26/2016	06/06/2016						Project-Cancelled	NM	
C	Liberty	BEAVER BROOK	2404014	*	47093	Delaware-River-Solar-LLC	3000	06/20/2022	07/05/2022	07/20/2022						Project-Cancelled	CDG	
C	Brewster	BEDFORD HILLS	4106427	*	13604	Manolith-Solar-Associates-LLC	100	07/09/2018	07/11/2018	07/20/2018						Project-Cancelled	RNM	
I	Brewster	BEDFORD HILLS	4106462	*	95		170									interconnected	PPA	
I	Brewster	BEDFORD HILLS	4106462	*	464		458									interconnected	BU	
C	Plattsburgh	BEEKMANTOWN	4601401	*	45889	Delaware-River-Solar-LLC	2000	01/10/2020	01/15/2020	01/17/2020	01/28/2020	01/28/2020	05/20/2020			Project-Cancelled	CDG	
C	Ithaca	BEER TAP	4306601	*	10244	Delaware-River-Solar-LLC	2000	06/14/2016	06/16/2016	06/21/2016						Project-Cancelled	NM	
C	Ithaca	BEER TAP	4306601	*	23826	Solar-Power-Network-LLC	5000	04/16/2024	04/23/2024	05/09/2024						Project-Cancelled	CDG	
I	Ithaca	BEER TAP	4306601	*	42521	Renovus-Solar	463.2	10/05/2017	10/20/2017	11/05/2017						interconnected	RNM	
Q	Ithaca	BEER TAP	4306601	1	24500	Solar Power Network LLC.	5000	07/25/2024	08/20/2024	09/06/2024						February 2024 SIR deadlines	CDG	
C	Oneonta	BELL AYRE	2306212	*	23142	Delaware-River-Solar-LLC	2000	12/13/2023	12/10/2023	10/04/2024						Project-Cancelled	CDG	
C	Oneonta	BELL AYRE	2306212	*	23388	Delaware-River-Solar-LLC	2000	01/26/2024	01/26/2024	02/13/2024						Project-Cancelled	CDG	
FF	Oneonta	BELL AYRE	2306212	*	18003	Amsesco	490	08/03/2021	10/13/2021	10/26/2021	12/09/2021	02/01/2022	04/20/2022	07/21/2022	02/01/2023	Full-upgrade-payment-received	NM	
C	Geneva	BELLONA	4202854	*	46322	Finger-Lakes-Solar-Cooperative	1000	06/12/2020	07/16/2020	07/29/2020	02/17/2021	02/17/2021	05/03/2021			Project-Cancelled	CDG	
C	Ithaca	BENJAMIN HILL	4302001	*	8124	Delaware-River-Solar-LLC	2000	04/21/2016	04/25/2016	11/10/2016						Project-Cancelled	NM	
C	Ithaca	BENJAMIN HILL	4302001	*	10116	Delaware-River-S												

C	Lancaster	BENNINGTON CTR	3140420+	*	22544	NewLeaf-Energy-Inc.	5000	0018/2023	10/00/2023	10/26/2023	08/02/2023	08/04/2023	10/21/2023	07/20/2023	01/16/2024	Project-Cancelled	CDG	
FF	Lancaster	BENNINGTON CTR	3140420+	*	19527	Delaware-River-Solar-LLC	2063	06/01/2023		06/20/2023	08/02/2023	08/04/2023	10/21/2023	07/20/2023	01/16/2024	Full-upgrade-payment-received	CDG	
C	Binghamton	BERKSHIRE	8103001	*	15623	Delaware-River-Solar-LLC	750	0616/2018	06/20/2018	06/26/2018	08/07/2018	08/10/2018	10/10/2018			Project-Cancelled	CDG	
C	Binghamton	BERKSHIRE	8103001	*	16680	Delaware-River-Solar-LLC	2140	0819/2020	0819/2020	0908/2020	10/20/2020	10/22/2020	01/04/2021			Project-Cancelled	CDG	
C	Binghamton	BERKSHIRE	8103001	x	19416	Delaware-River-Solar-LLC	2800	0517/2022	0517/2022	0531/2022	0712/2022	0714/2022	10/05/2023			Project-Cancelled	CDG	
C	Binghamton	BEVIER ST	8108301	*	21070	Delaware-River-Solar-LLC	2140	01/21/2023	02/02/2023	02/20/2023	04/10/2023	0610/2023	08/03/2023			Project-Cancelled	CDG	
C	Binghamton	BEVIER ST	8108301	*	23736	Delaware-River-Solar-LLC	5000	03/27/2024	04/00/2024	04/28/2024						Project-Cancelled	CDG	
C	Binghamton	BEVIER ST	8108301	x	24023	Delaware-River-Solar-LLC	5000	0516/2024	06/05/2024	06/24/2024						Project-Cancelled	CDG	
C	Lancaster	BIG TREE	3140601	*	11711	Solar-Liberty-Energy-Systems	876	03/22/2017	04/06/2017	04/10/2017						Project-Cancelled	RNM	
C	Lancaster	BIG TREE	3140601	*	12104	Solar-Liberty-Energy-Systems	1045	06/30/2017	06/30/2017	07/06/2017	08/08/2017					Project-Cancelled	RNM	
C	Lancaster	BIG TREE	3140601	*	14096	Solar-Liberty	1045	10/28/2017	10/28/2017	10/28/2017	11/16/2017	11/16/2017	01/24/2018			Project-Cancelled	RNM	
C	Lancaster	BIG TREE	3140603	*	16730	Montana-Solar	1600	11/27/2014	10/13/2014	10/13/2014						Project-Cancelled	RNM	
C	Lancaster	BIG TREE	3140602	x	15900	Montana-Solar	1950	0115/2020	01/22/2020	01/30/2020	02/24/2020	02/27/2020	0510/2020			Project-Cancelled	RNM	
I	Lancaster	BIG TREE	3140601	*	2686	SunConnect-Corporation	460	0617/2014	06/26/2014							Interconnected	NM	
C	Geneva	BLODGETT RD	4204380	*	10610	Delaware-River-Solar-LLC	4600	0613/2022	0613/2022	06/23/2022	08/06/2022	08/08/2022	10/24/2022			Project-Cancelled	CDG	
C	Geneva	BLODGETT RD	4204380	*	10644	Delaware-River-Solar-LLC	4880	0614/2022	0615/2022	06/23/2022	08/06/2022	08/08/2022	10/24/2022			Project-Cancelled	CDG	
C	Geneva	BLODGETT RD	4204380	*	10860	Delaware-River-Solar-LLC	6000	0718/2022	07/20/2022	08/02/2022	0913/2022	0914/2022				Project-Cancelled	CDG	
C	Geneva	BLODGETT RD	4204380	*	20620	Delaware-River-Solar-LLC	2000	10/28/2022	10/31/2022	11/09/2022	06/07/2023	06/16/2023	09/07/2023			Project-Cancelled	CDG	
C	Geneva	BLODGETT RD	4204380	*	20656	Delaware-River-Solar-LLC	9000	11/01/2022	11/03/2022	11/21/2022						Project-Cancelled	CDG	
C	Geneva	BLODGETT RD	4204380	x	23875	New-Energy-Equity-LLC	2550	04/23/2024	04/24/2024	0511/2024						Project-Cancelled	CDG	
Q	Geneva	BLODGETT RD	4204380	1	21489	Impact Power Solutions	2550	04/03/2023	09/05/2023	09/21/2023	10/27/2023	11/21/2023	02/29/2024			February 2024 SIR deadlines	CDG	
C	Lancaster	BLOSSOM	3142206	*	16242	Delaware-River-Solar-LLC	1840	08/21/2014	08/26/2014	08/20/2014	09/18/2014	09/20/2014	01/23/2020			Project-Cancelled	CDG	
C	Lancaster	BLOSSOM	3142206	*	17368	Leuth-Carbon-Renewables	2040	03/03/2021	03/23/2021	0412/2021	06/28/2021	07/26/2021	10/14/2021			Project-Cancelled	CDG	
C	Lancaster	BLOSSOM	3142206	*	19466	Delaware-River-Solar-LLC	1300	06/23/2022	06/24/2022	06/27/2022						Project-Cancelled	CDG	
C	Lancaster	BLOSSOM	3142201	*	1420	Delaware-River-Solar-LLC	1420									Interconnected	NM	
I	Lancaster	BLOSSOM	3142206	*	2411	Solar-Liberty-Energy-Systems	50	00/06/2012	00/06/2012							Interconnected	NM	
I	Lancaster	BLOSSOM	3142203	*	2807	Quasar-Energy-Group	1400	11/01/2013	11/30/2013							Interconnected	NM	
I	Lancaster	BLOSSOM	3142206	*	4133	GreenStar-Renewable-Energy-LLC	336	04/10/2016	04/13/2016	0716/2016						Interconnected	BU	
I	Lancaster	BLOSSOM	3142206	*	17525	Team-of-Greens	395	04/22/2021	04/22/2021	0512/2021	04/04/2022	04/06/2022	0618/2022	0818/2022	02/03/2023		Interconnected	RC
I	Lancaster	BLOSSOM	3142206	*	22148	Bulkhead-Solar	50	08/08/2023	08/08/2023	0816/2023							Interconnected	NM
C	Binghamton	BODLE-HILL	8102001	*	4086	Lescheid-Martin	750	02/27/2016	02/28/2016	05/04/2016						Project-Cancelled	NA	
C	Binghamton	BODLE-HILL	8102001	*	4082	Cyc-Creek-Renewables	3000	08/31/2016	09/07/2016							Project-Cancelled	NM	
C	Binghamton	BODLE-HILL	8102002	*	16103	CK-DWEGO-ENERGY-PARK-LLC	2400	04/20/2020	04/21/2020	06/08/2020	06/10/2020	09/16/2020				Project-Cancelled	CDG	
C	Binghamton	BODLE-HILL	8102001	*	16600	Finger-Lakes-Solar-Cooperative	6000	0813/2020	10/06/2020	10/21/2020						Project-Cancelled	CDG	
C	Binghamton	BODLE-HILL	8102002	*	18701	Renewus-Solar	2720	01/03/2022	01/10/2022	01/27/2022	0216/2022	02/18/2022	05/09/2022			Project-Cancelled	RNM	
C	Binghamton	BODLE-HILL-TAP	8108801	*	13104	Delaware-River-Solar-LLC	3741	03/07/2018	03/00/2018	03/23/2018	04/06/2018	06/23/2018	08/23/2018			Project-Cancelled	CDG	
C	Binghamton	BODLE-HILL-TAP	8108801	*	13713	Delaware-River-Solar-LLC	4088	08/03/2018	08/00/2018	0816/2018	09/26/2018	10/00/2018	12/06/2018			Project-Cancelled	CDG	
C	Binghamton	BODLE-HILL-TAP	8108801	*	16328	Delaware-River-Solar-LLC	2000	0612/2020	0617/2020	07/02/2020						Project-Cancelled	CDG	
C	Binghamton	BODLE-HILL-TAP	8108801	*	16920	Delaware-River-Solar-LLC	4000	0810/2020	09/03/2020	09/03/2020						Project-Cancelled	CDG	
C	Binghamton	BODLE-HILL-TAP	8108801	*	17168	Delaware-River-Solar-LLC	4420	1218/2020	12/21/2020	12/24/2020	01/26/2021	01/20/2021				Project-Cancelled	CDG	
C	Binghamton	BODLE-HILL-TAP	8108801	x	17450	Core-Development-Group	5000	03/23/2021	03/31/2021	0416/2021						Project-Cancelled	CDG	
I	Binghamton	BODLE-HILL-TAP	8108801	*	18132	AG-DRS-2019-LLC-ave-	4888	0316/2018	0316/2018	04/02/2018	04/06/2018	0416/2018	06/20/2018	0711/2018	0111/2019		Interconnected	CDG
I	Binghamton	BODLE-HILL-TAP	8108801	*	17310	Bulkhead-Nat-Gen-REA-DRS-LLC	4888	02/06/2021	02/09/2021	02/23/2021	03/10/2021	03/10/2021	0518/2021	07/29/2021	07/29/2021		Interconnected	CDG
C	Oneonta	BOUCKVILLE	2304612	*	16280	Delaware-River-Solar-LLC	6000	0619/2020	06/21/2020	06/23/2020	06/26/2020	06/26/2020	09/17/2020			Project-Cancelled	CDG	
I	Oneonta	BOUCKVILLE	2304612	*	14344	Sunlight-General-Capital-LLC	130	12/06/2016	01/04/2017	0110/2017						Interconnected	RNM	
I	Oneonta	BOUCKVILLE	2304612	*	14343	Sunlight-General-Capital-LLC	150	12/06/2016	01/04/2017	0110/2017						Interconnected	RNM	
C	Oneonta	BRIDGEWATER	2304612	x	13662	Delaware-River-Solar-LLC	3600	07/26/2018	07/31/2018	08/02/2018	09/07/2018	0911/2018	12/03/2018			Project-Cancelled	CDG	
C	Oneonta	BRIDGEWATER	2304612	*	16446	Delaware-River-Solar-LLC	2404	08/02/2019	08/08/2019	0816/2019	0311/2020	0317/2020	05/21/2020			Project-Cancelled	CDG	
C	Oneonta	BRIDGEWATER	2304612	*	16224	Solar-Solar	2000	08/26/2020	08/26/2020	0814/2020						Project-Cancelled	CDG	
C	Oneonta	BRIDGEWATER	2304612	*	19524	Delaware-River-Solar-LLC	2600	06/01/2022	06/02/2022	06/20/2022	08/02/2022	08/04/2022	10/20/2022			Project-Cancelled	CDG	
C	Elmira	BROAD ST	5201200	*	14520	Delaware-River-Solar-LLC	1884	05/06/2019	0511/2019	0512/2019	04/22/2019	04/26/2019	0711/2019			Project-Cancelled	CDG	
C	Elmira	BROAD ST	5201200	1	2245	Finger-Lakes-Power-Systems	100	09/22/2023	10/23/2023	11/06/2023						February 2024 SIR deadlines	NM	
C	Elmira	BROAD ST	5201200	2	24571	ClearPath Energy	5000	08/05/2024	08/08/2024	08/26/2024	09/24/2024						February 2024 SIR deadlines	CDG
Q	Hornell	BROAD ST	5201203	3	24700	Delaware-River-Solar, LLC	5000	08/23/2024	09/05/2024	09/25/2024							February 2024 SIR deadlines	CDG
C	Binghamton	BROOKTONDALE	4301401	*	10901	SoCore-NV-Development-	1000	0612/2016	06/23/2016	06/30/2016						Project-Cancelled	NM	
C	Binghamton	BROOKTONDALE	4301401	*	10506	Renewus-Solar	240	07/26/2016	07/28/2016	08/04/2016						Project-Cancelled	NM	
C	Binghamton	BROOKTONDALE	4301401	*	11380	Renewus-Solar	368	1014/2016	10/22/2016	01/03/2017	02/00/2017	02/00/2017	0413/2017			Project-Cancelled	RNM	
C	Binghamton	BROOKTONDALE	4301401	*	16293	Amp-Solar-US-Holdings-Inc.	6000	06/29/2020	06/30/2020	0616/2020						Project-Cancelled	CDG	
C	Binghamton	BROOKTONDALE	4301401	*	16224	Norstar	1670	06/21/2020	06/14/2020	06/30/2020	1010/2020	1010/2020	12/21/2020			Project-Cancelled	CDG	
C	Binghamton	BROOKTONDALE	4301401	*	20276	Distributed-Sun	1420	10/07/2022	11/07/2022	11/26/2022	04/10/2023	03/30/2023	06/23/2023			Project-Cancelled	CDG	
I	Binghamton	BROOKTONDALE	4301401	*	5185	Renewus-Solar	168	0410/2016	0514/2016							Interconnected	CDG	
I	Binghamton	BROOKTONDALE	4301401	*	6588	Renewus-Solar	144	10/27/2016	10/29/2016							Interconnected	NM	
Q	Binghamton	BROOKTONDALE	4301101	1	20275	Distributed Sun	2500	10/07/2022	11/07/2022	11/26/2022	04/03/2024	04/05/2024	07/12/2024			February 2024 SIR deadlines	CDG	
Q	Binghamton	BROOKTONDALE	4301101	2	20273	Distributed Sun	5000	10/07/2022	11/07/2022	11/23/2022	04/03/2024	04/05/2024	07/01/2024			February 2024 SIR deadlines	CDG	
Q	Binghamton	BROOKTONDALE	4301101	3	20272	Distributed Sun	5000	10/07/2022	11/07/2022	11/23/2022	04/03/2024	04/05/2024	07/01/2024			February 2024 SIR deadlines	CDG	
Q	Binghamton	BROOKTONDALE	4301101	4	20274	Distributed Sun	5000	10/07/2022	11/07/2022	11/26/2022	04/03/2024	04/05/2024	07/01/2024			February 2024 SIR deadlines	CDG	
C	Oneonta	BROTHERTOWNE	2302704	*	14500	NoviEn-Energy	6000	02/06/2014	03/04/2014	03/07/2014						Project-Cancelled	CDG	
C	Oneonta	BROTHERTOWNE	2302704	x	20510	Notiout-Solar-Farms	2000	10/26/2022	10/27/2022	11/14/2022	11/25/2022	11/29/2022	02/21/2023			Project-Cancelled	CDG	
FF	Oneonta	BROTHERTOWNE	2302704	*	12618	Renewus-Solar-Power-Holdings-LLC	6000	04/07/2021	06/09/2021	06/29/2021	0810/2021	0813/2021	11/09/2021	09/24/2023	06/06/2024	Full-upgrade-payment-received	CDG	
FF	Oneonta	BROTHERTOWNE	2302704	*	19120	Notiout-Solar-Farms	6000	03/26/2022	03/29/2022	0412/2022	04/20/2022	04/22/2022	0718/2022	08/09/2023		Full-upgrade-payment-received	CDG	
FF	Oneonta	BROTHERTOWNE	2302704	*	19130	Notiout-Solar-Farms	6000	03/26/2022	03/29/2022	0412/2022	04/20/2022	04/22/2022	0718/2022	08/09/2023		Full-upgrade-payment-received	CDG	
FF	Oneonta	BROTHERTOWNE																

I	Elmira	BULKHEAD	5201023	*	49004	Renovus Solar	250	03/07/2022	03/08/2022	03/17/2022					Interconnected	CDG		
O	Elmira	BULKHEAD	5201023	1	21399	Renovus Solar	210	03/24/2023	10/24/2023	11/14/2023					February 2024 SIR deadlines	CDG		
Q	Elmira	BULKHEAD	5201021	2	23271	BlueWave Solar	394	01/15/2024	01/17/2024	02/06/2024	04/22/2024	05/06/2024	07/24/2024		February 2024 SIR deadlines	CDG		
C	Ithaca	BURDETT	4302103	*	16016	Delaware River Solar-LLC	2404	02/26/2020	02/26/2020	03/02/2020	03/11/2020	03/16/2020	06/24/2020		Project Cancelled	CDG		
C	Ithaca	BURDETT	4302102	*	21473	Delaware River Solar-LLC	1300	03/01/2020	04/03/2020	04/10/2020					Project Cancelled	CDG		
C	Ithaca	BURDETT	4302102	*	21634	Delaware River Solar-LLC	2600	06/25/2020	07/19/2020	08/05/2020	09/27/2020	10/10/2020	12/29/2020		Project Cancelled	CDG		
C	Ithaca	BURDETT/MECK	4303401	*	12024	Tatom Engineering	188	06/13/2017	06/21/2017	07/20/2017					Project Cancelled	CDG		
C	Ithaca	BURDETT/MECK	4303401	*	14362	Renovus Solar	260	01/04/2019	01/08/2019	01/16/2019					Project Cancelled	CDG		
C	Ithaca	BURDETT/MECK	4303401	*	21652	Delaware River Solar-LLC	5000	06/13/2020	06/03/2020	06/23/2020					Project Cancelled	CDG		
C	Ithaca	BURDETT/MECK	4303401	*	21033	Delaware River Solar-LLC	5000	06/13/2020	08/03/2020	08/23/2020					Project Cancelled	CDG		
C	Ithaca	BURDETT/MECK	4303401	*	23276	Canon Power-LLC	5000	01/12/2024	01/22/2024	02/08/2024					Project Cancelled	CDG		
I	Ithaca	BURDETT/MECK	4303401	*	40566	Apex Power-LLC	1300	07/01/2016	07/26/2016	07/29/2016	08/12/2016	08/16/2016	10/26/2016	02/20/2017	08/29/2017	Interconnected	CDG	
I	Ithaca	BURDETT/MECK	4303401	1	19514	VC Renewables LLC	1000	06/01/2022	06/02/2022	06/16/2022	06/22/2023	06/26/2023				February 2024 SIR deadlines	CDG	
O	Ithaca	BURDETT/MECK	4303401	2	12171	Citrine Power, LLC	5000	03/03/2023	03/08/2023	03/24/2023	07/19/2023	07/21/2023	10/16/2023			February 2024 SIR deadlines	CDG	
O	Ithaca	BURDETT/MECK	4303401	3	21849	ClearPath Energy LLC	5000	06/02/2023	06/06/2023	06/22/2023						February 2024 SIR deadlines	CDG	
O	Ithaca	BURDETT/MECK	4303401	4	21850	ClearPath Energy LLC	5000	06/02/2023	06/06/2023	06/22/2023						February 2024 SIR deadlines	CDG	
O	Ithaca	BURDETT/MECK	4303401	5	22476	Delaware River Solar, LLC	3900	08/30/2023	08/31/2023	09/19/2023						February 2024 SIR deadlines	CDG	
O	Ithaca	BURDETT/MECK	4303401	6	23145	Delaware River Solar, LLC	5000	12/13/2023	12/19/2023	01/08/2024	10/02/2023	10/05/2023	11/15/2023			February 2024 SIR deadlines	CDG	
C	Binghamton	BURR AVE	8140206	*	16270	Atlas Renewables LLC (CAERG Group)	5000	06/26/2020	07/06/2020	07/16/2020	09/02/2020	09/23/2020	12/17/2020	04/08/2021		Project Cancelled	CDG	
C	Binghamton	BURR AVE	8140206	*	17256		2500	02/04/2021	02/23/2021	03/09/2021	04/28/2021	06/06/2021	07/28/2021			Project Cancelled	CDG	
C	Binghamton	BURR AVE	8140203	*	18456	Delaware River Solar-LLC	2000	10/22/2021	10/26/2021	11/06/2021						Project Cancelled	CDG	
C	Binghamton	BURR AVE	8140203	*	18663	Delaware River Solar-LLC	900	12/02/2021	12/03/2021	12/17/2021						Project Cancelled	CDG	
FF	Binghamton	BURR AVE	8140206	*	18603	CAERG	6000	12/06/2021	12/14/2021	01/03/2022	02/08/2022	02/11/2022	04/21/2022	08/24/2022	02/24/2023	Full upgrade-payment received	CDG	
C	Plattsburgh	CABOT MNE	4501802	*	23800	Delaware River Solar-LLC	3126	04/16/2024	06/18/2024	07/09/2024						Project Cancelled	CDG	
C	Plattsburgh	CABOT MNE	4501802	*	23808	Delaware River Solar-LLC	4088	04/16/2024	06/14/2024	07/10/2024						Project Cancelled	CDG	
FF	Plattsburgh	CABOT MNE	4501802	*	24341	Commercial Solar Guy	4050	07/02/2024	07/16/2024	08/06/2024						Project Cancelled	CDG	
			4501802	*	26317	Community Power Group	3900	11/02/2022	11/03/2022	11/18/2022	04/12/2023	04/13/2023	07/10/2023	11/27/2023	06/16/2024	Full upgrade-payment received	CDG	
I	Plattsburgh	Cabot Minerals	71266	*	2600		2600									Interconnected	NYISO	
I	Plattsburgh	Cadyville Hydro	71261	*	427		6500									Interconnected	NYISO	
C	Liberty	CALLIFORD	2403885	*	6076	Delaware River Solar-LLC	2000	12/17/2016	12/21/2016	03/30/2016						Project Cancelled	NM	
C	Liberty	CALLIFORD	2403885	*	6071	Scale Sustainable 1 LLC	2000	12/17/2016	12/21/2016	06/22/2016			02/20/2017	10/26/2017		Interconnected	CDG	
I	Liberty	CALLIFORD	2403885	*	6096	AC-DRS-2019-LLC-016	1300	12/18/2016	12/21/2016	08/22/2016			02/20/2017	08/24/2017		Interconnected	CDG	
C	Elmira	CAMPBELL	5203361	*	14421	Delaware River Solar-LLC	2000	01/26/2019	02/07/2019	02/08/2019	02/16/2019	02/18/2019				Project Cancelled	CDG	
C	Elmira	CAMPBELL	5203361	*	14886	Delaware River Solar-LLC	8000	04/08/2019	04/10/2019	04/16/2019	04/23/2019	04/25/2019				Project Cancelled	CDG	
C	Elmira	CAMPBELL	5203361	*	1476	Renovus Solar	470	06/06/2020	06/06/2020	06/10/2020						Project Cancelled	CDG	
C	Elmira	CAMPBELL	5203362	*	17406	Delaware River Solar-LLC	740	03/08/2021	03/10/2021	03/26/2021	03/29/2021	03/08/2021	01/07/2022			Project Cancelled	CDG	
C	Elmira	CAMPBELL	5203362	*	17414	Delaware River Solar-LLC	2000	03/09/2021	03/10/2021	03/26/2021						Project Cancelled	CDG	
C	Elmira	CAMPBELL	5203362	*	19270	Onalyse	5000	07/26/2022	07/27/2022	08/10/2022	09/01/2022	02/08/2023	06/01/2023			Project Cancelled	CDG	
C	Elmira	CAMPBELL	5203362	*	19782	Onalyse	3762	07/26/2022	07/26/2022	08/06/2022	08/17/2022	08/19/2022	01/13/2023			Project Cancelled	CDG	
C	Elmira	CAMPBELL	5203361	*	22170	NY-Delaware-LLC	5000	07/14/2020	08/01/2020	09/20/2020	09/10/2020	09/26/2020	12/07/2020			Project Cancelled	RC	
C	Elmira	CAMPBELL	5203361	*	22171	Prospect14	5000	07/17/2020	09/07/2020	09/26/2020						Project Cancelled	RC	
C	Elmira	CAMPBELL	5203361	*	22176	Prospect14	5000	07/17/2020	09/07/2020	09/26/2020	10/27/2020	11/02/2020	01/31/2021			Project Cancelled	RC	
I	Elmira	CAMPBELL	5203361	*	1426	Renovus Solar	260	12/06/2018	12/07/2018	12/17/2018	06/10/2020	06/06/2020	07/22/2020	12/23/2020	07/08/2021		Interconnected	RNM
I	Elmira	CAMPBELL	5203361	*	16141	Conspr	4000	04/01/2020	04/02/2020	04/22/2020						Project Cancelled	RNM	
C	Mechanicville	CANAAN	4203401	*	11306	Sunlight General Capital LLC	160	12/10/2016	01/03/2017	01/11/2017						Project Cancelled	RNM	
C	Elmira	CANADA-RO	5203462	*	11406	Memphis Solar Associates LLC	160	12/10/2016	12/27/2016	01/04/2017						Project Cancelled	RNM	
C	Elmira	CANADA-RO	5203462	*	16522	Citizens Energy	6000	10/22/2019	01/03/2020	01/20/2020	02/05/2020	03/10/2020	06/04/2020			Project Cancelled	CDG	
C	Elmira	CANADA-RO	5203461	*	17562	Abundant Solar Power Inc.	1126	04/16/2021	04/19/2021	06/06/2021	06/17/2021	06/24/2021	08/30/2021			Project Cancelled	CDG	
C	Elmira	CANADA-RO	5203462	*	19220	Delaware River Solar-LLC	2000	02/07/2022	02/08/2022	02/22/2022						Project Cancelled	CDG	
C	Elmira	CANADA-RO	5203462	*	20038	Delaware River Solar-LLC	5000	08/10/2022	08/11/2022	08/25/2022						Project Cancelled	CDG	
C	Elmira	CANADA-RO	5203462	*	20040	Delaware River Solar-LLC	6000	08/10/2022	08/11/2022	08/25/2022						Project Cancelled	CDG	
C	Elmira	CANADA-RO	5203462	*	20041	Delaware River Solar-LLC	6000	08/10/2022	08/11/2022	08/25/2022						Project Cancelled	CDG	
C	Elmira	CANADA-RO	5203462	*	20025	Delaware River Solar-LLC	1400	11/13/2022	11/21/2022	12/09/2022			01/23/2023	01/24/2023		Project Cancelled	CDG	
C	Elmira	CANADA-RO	5203462	*	21070	Delaware River Solar-LLC	2000	06/05/2020	06/08/2020	06/27/2020						Project Cancelled	CDG	
C	Elmira	CANADA-RO	5203462	*	22642	NewLeaf Energy Inc.	6000	09/18/2020	10/09/2020	10/26/2020						Project Cancelled	CDG	
C	Elmira	CANADA-RO	5203461	*	22800	BlueWave Solar	4088	10/16/2020	10/19/2020	11/08/2020	11/21/2020	11/27/2020	02/20/2021			Project Cancelled	CDG	
FF	Elmira	CANADA-RO	5203462	*	26000	Canon Power-LLC	5000	01/12/2024	01/22/2024	02/08/2024						Project Cancelled	CDG	
FF	Elmira	CANADA-RO	5203462	*	40564	Delaware River Solar-LLC	3428	06/03/2020	06/20/2020	06/23/2020	06/17/2024	06/17/2024	09/14/2024	02/28/2025	02/28/2024	Full upgrade-payment received	CDG	
FF	Elmira	CANADA-RO	5203462	x	18006	Delaware River Solar-LLC	5000	05/27/2022	05/31/2022	06/14/2022	08/02/2022	08/04/2022	10/10/2022	02/28/2023	02/26/2024	Full upgrade-payment received	CDG	
I	Elmira	CANADA-RO	5203462	*	311	Stantec Consulting Service	220									Interconnected	BU	
I	Elmira	CANADA-RO	5203461	*	1960	Waters Energy	60	10/05/2011								Interconnected	NM	
I	Elmira	CANADA-RO	5203462	*	248	Sunlight General Capital LLC	248	02/17/2016								Interconnected	NM	
I	Elmira	CANADA-RO	5203462	*	10678	Sunlight General Capital LLC	160	06/06/2016	06/16/2016	08/22/2016						Interconnected	RNM	
I	Elmira	CANADA-RO	5203462	*	14772	Sterling Power Opportunities, LLC	4900	06/07/2019	06/23/2019	06/24/2019	09/26/2019	04/10/2021	07/07/2021	11/22/2019	09/09/2020	Interconnected	CDG	
O	Elmira	CANADA-RO	5203462	1	24472	Delaware River Solar, LLC	5000	07/24/2024	08/09/2024	08/28/2024	09/26/2024	09/30/2024				February 2024 SIR deadlines	CDG	
C	Binghamton	CANAL-ST-TAP	8140601	*	11463	Renovus Solar	1088	12/29/2016	01/10/2017	01/12/2017						Project Cancelled	RNM	
C	Binghamton	CANAL-ST-TAP	8140601	*	17103	Renovus Solar	800	12/02/2020	12/03/2020	02/10/2021	02/10/2021	06/07/2021				Project Cancelled	RNM	

C	Homell	CANISTEO	6300816	*	21869	Delaware-River-Solar-LLC	3425	08/01/2023	08/02/2023	07/13/2023								Project-Cancelled	CDG		
C	Homell	CANISTEO	6300816	*	21846	Delaware-River-Solar-LLC	3425	08/08/2023	08/12/2023	08/08/2023								Project-Cancelled	CDG		
C	Homell	CANISTEO	6300816	x	22873	Delaware-River-Solar-LLC	3425	10/27/2023	11/01/2023	11/17/2023								Project-Cancelled	CDG		
C	Homell	CANISTEO	6300816	*	24176	Delaware-River-Solar-LLC	3426	12/10/2023	12/20/2023	01/11/2024								Project-Cancelled	CDG		
C	Homell	CANISTEO	6300816	*	23376	Delaware-River-Solar-LLC	3426	01/29/2024	01/31/2024	03/19/2024								Project-Cancelled	CDG		
I	Brewster	CANTIOE	4106582	*	48884	IPPSolar-LLC	176	02/03/2022	02/08/2022	02/16/2022								Interconnected	NM		
I	Brewster	CARMEL	4109706	x	17550	Amenasco	366.6	04/16/2021	04/19/2021	04/30/2021					11/15/2021	11/15/2021		Interconnected	NM		
C	Binghamton	CASTLE GARDEN	8104102	*	40206	Cypress-Creek-Renewables	2000	06/26/2016	06/31/2016	06/10/2016	07/26/2016	07/20/2016	10/03/2016					Project-Cancelled	RNM		
C	Binghamton	CASTLE GARDEN	8104102	*	41449	Cypress-Creek-Renewables	2000	12/29/2016	01/09/2017	01/20/2017	03/02/2017	03/02/2017	06/09/2017	06/19/2021					Project-Cancelled	RNM	
C	Binghamton	CASTLE GARDEN	8104102	*	40528	Cypress-Creek-Renewables	2000	03/21/2016	03/19/2016	03/10/2016	03/28/2016	03/29/2016	01/14/2021						Project-Cancelled	CDG	
C	Binghamton	CASTLE GARDEN	8104102	*	17049	Delaware-River-Solar-LLC	4600	11/16/2020	11/16/2020	12/07/2020	12/01/2020	12/01/2020	01/05/2021	03/10/2021					Project-Cancelled	CDG	
C	Binghamton	CASTLE GARDEN	8104102	*	48038	Commercial-Solar-Guy	4060	08/03/2021	08/11/2021	08/23/2021									Project-Cancelled	CDG	
C	Binghamton	CASTLE GARDEN	8104102	*	29889	GreenPath Energy	6000	04/29/2024	06/22/2024	06/11/2024									Project-Cancelled	CDG	
C	Binghamton	CASTLE GARDEN	8104102	*	21462	Delaware-River-Solar-LLC	6000	07/24/2024	08/09/2024	08/28/2024									Project-Cancelled	CDG	
I	Binghamton	CASTLE GARDEN	8104102	*	4961	Wamer Energy	61	00/27/2014											Interconnected	NM	
I	Binghamton	CASTLE GARDEN	8104102	*	4682	Sunlight General Capital-LLC	85	12/15/2014	01/16/2016										Interconnected	NM	
Q	Binghamton	CASTLE GARDEN	8104102	1	20805	ClearPath Energy	5000	12/08/2022	12/09/2022	12/28/2022	01/20/2023	04/19/2023	07/10/2023	11/14/2023					February 2024 SIR deadlines	CDG	
Q	Binghamton	CASTLE GARDEN	8104102	2	24425	BlueWave Solar	4980	07/22/2024	08/01/2024	08/16/2024	08/29/2024	09/03/2024							February 2024 SIR deadlines	CDG	
C	Auburn	CAYUGA	4400102	*	8828	Larson Engineers	750	12/04/2016	12/04/2016	01/10/2017					11/01/2016				Project-Cancelled	NM	
C	Auburn	CAYUGA	4400102	*	10246	Cypress-Creek-Renewables	2000	06/22/2016	06/13/2016	06/22/2016									Project-Cancelled	CDG	
C	Auburn	CAYUGA	4400102	*	20877	New Energy Equity LLC	3600	04/22/2024	04/16/2024	04/04/2024									Project-Cancelled	CDG	
Q	Auburn	CAYUGA	4400102	1	22116	New Energy Equity LLC	3750	07/07/2023	07/11/2023	07/27/2023	09/27/2024	10/03/2024							February 2024 SIR deadlines	CDG	
C	Ithaca	CAYUGA HEIGHTS	4300101	x	10114	Delaware-River-Solar-LLC	2000	05/16/2016	06/03/2016	06/14/2016									Project-Cancelled	NM	
I	Ithaca	CAYUGA HEIGHTS	4300104	*	2050		50	12/07/2014												Interconnected	NM
I	Ithaca	CAYUGA HEIGHTS	4300104	*	43804	Tesla-Energy-Operations-Inc	106	09/13/2018	09/10/2018	09/24/2018									Interconnected	NA	
I	Ithaca	CAYUGA HEIGHTS	4300103	*	43806	Tesla-Energy-Operations-Inc	456	09/13/2018	09/10/2018	09/26/2018				10/03/2018	11/14/2018				Interconnected	NA	
Q	Ithaca	CAYUGA HEIGHTS	4300101	1	24638	Renovus Solar	50	08/23/2024	08/23/2024	09/04/2024									February 2024 SIR deadlines	NA	
C	Elmira	CAYUTA	6202139	x	17193	Newamp-Solar-LLC	5000	12/30/2020	12/31/2020	01/15/2021									Project-Cancelled	CDG	
C	Elmira	CAYUTA	6202139	*	47181	Newamp	4600	12/23/2020	01/18/2021	01/21/2021									Project-Cancelled	CDG	
C	Lancaster	CEMETERY RD	3103703	*	10044	Cypress-Creek-Renewables	2000	06/06/2016	06/12/2016	06/25/2016									Project-Cancelled	NM	
C	Lancaster	CEMETERY RD	3103703	*	14844	Delaware-River-Solar-LLC	4088	06/23/2019	07/16/2019	07/10/2019	08/02/2019	08/07/2019	10/18/2019						Project-Cancelled	CDG	
C	Lancaster	CEMETERY RD	3103703	*	14307	Delaware-River-Solar-LLC	2741	06/25/2019	07/26/2019	07/30/2019	11/26/2019	12/04/2019	02/17/2020						Project-Cancelled	CDG	
C	Lancaster	CEMETERY RD	3103703	*	16020	AC-Powers-LLC	1600	03/26/2020	03/19/2020	03/13/2020	03/20/2020	03/23/2020	04/23/2020						Project-Cancelled	CDG	
C	Lancaster	CEMETERY RD	3103703	*	16639	National-Energy-Development Solar-Liberty	1625	07/01/2020	08/06/2020	08/10/2020	09/01/2020	09/14/2020	11/19/2020						Project-Cancelled	CDG	
C	Lancaster	CEMETERY RD	3103703	*	18836		60	11/08/2021	11/10/2021											Project-Cancelled	NM
C	Lancaster	CEMETERY RD	3103703	*	21066	Genie-Solar-Energy	475	02/06/2023	02/21/2023	03/09/2023	03/16/2023	03/17/2023	06/07/2023	10/06/2023					Project-Cancelled	RC	
C	Lancaster	CEMETERY RD	3103703	*	21382	IRE-NW-Solar-LLC	4500	03/21/2023	06/02/2023	06/19/2023										Project-Cancelled	CDG
I	Lancaster	CEMETERY RD	3103703	*	14883	Buffalo-Solar-Solutions-Inc	66.6	06/03/2019	07/01/2019	07/09/2019										Interconnected	NM
I	Lancaster	CEMETERY RD	3103703	*	16011	Catalysto-Holdings-LLC	4000.5	03/24/2020	03/02/2020	03/10/2020	03/20/2020	03/23/2020	06/05/2020	10/14/2020	04/14/2021				Interconnected	CDG	
I	Lancaster	CEMETERY RD	3103703	*	16003	Catalysto-Holdings-LLC	4467.38	03/24/2020	03/02/2020	03/10/2020	03/20/2020	03/23/2020	06/21/2020	10/14/2020	07/16/2021				Interconnected	RC	
I	Lancaster	CEMETERY RD	3103703	*	24018	Buffalo Solar	60	06/16/2020	06/16/2020	06/22/2020	07/01/2020	07/01/2020	06/21/2020	01/26/2021						Interconnected	RC
Q	Lancaster	CEMETERY RD	3103702	1	24687	Buffalo Solar	20	08/21/2024	09/06/2024	09/17/2024										February 2024 SIR deadlines	NM
C	Binghamton	CENTER VILLAGE CENTER VILLAGE	8103002	*	48390	Delaware-River-Solar-LLC	3700	03/13/2020	03/21/2020	03/27/2020	04/11/2020	04/08/2020	08/26/2020						Project-Cancelled	CDG	
Q	Binghamton	CENTER VILLAGE CENTER VILLAGE	8103002	1	23918	Delaware River Solar, LLC	3425	04/30/2024	05/01/2024	05/20/2024	06/18/2024	06/19/2024	08/06/2024						February 2024 SIR deadlines	NM	
C	Plattsburgh	CHATEAUGAY	4600113	*	19124	OVA-Solar-Inc	6000	06/16/2018	06/21/2018	06/06/2018									Project-Cancelled	CDG	
C	Plattsburgh	CHATEAUGAY	4600113	*	21146	Solar-Competition-Inc	1200	12/17/2020	03/28/2021	03/16/2021									Project-Cancelled	CDG	
C	Plattsburgh	CHATEAUGAY	4600113	*	17072	Source-Renewables-LLC	6000	07/01/2020	07/28/2020	08/11/2020									Project-Cancelled	CDG	
C	Plattsburgh	CHATEAUGAY	1500113	x	18500	Source-Renewables-LLC	4800	11/29/2021	01/25/2022	02/07/2022									Project-Cancelled	CDG	
C	Plattsburgh	CHATEAUGAY	4600114	*	19584	Citrus-Power-LLC	3360	06/08/2022	06/09/2022	06/21/2022	07/16/2022	07/19/2022	10/10/2022						Project-Cancelled	CDG	
C	Plattsburgh	CHATEAUGAY	4600114	*	19822	Citrus-Power-LLC	4800	07/13/2022	07/14/2022	07/29/2022	10/11/2022	10/13/2022	01/06/2023						Project-Cancelled	CDG	
C	Plattsburgh	CHATEAUGAY	4600113	*	20097	Source-Renewables-LLC	6000	08/10/2022	08/09/2022	08/01/2022										Project-Cancelled	CDG
C	Plattsburgh	CHATEAUGAY	4600113	*	20166	Source-Renewables-LLC	2000	08/01/2022	09/01/2022	09/10/2022										Project-Cancelled	CDG
C	Plattsburgh	CHATEAUGAY	4600113	*	20167	Source-Renewables-LLC	2000	08/31/2022	09/01/2022	09/10/2022										Project-Cancelled	CDG
C	Plattsburgh	CHATEAUGAY	4600114	*	21386	GEM Energy	4080	03/17/2023	04/21/2023	06/10/2023										Project-Cancelled	CDG
C	Plattsburgh	CHATEAUGAY	4600114	*	21400	CHATEAUGAY	6000	06/24/2023	06/16/2023	06/16/2023										Project-Cancelled	CDG
C	Plattsburgh	CHATEAUGAY	4600114	*	22106	New-Energy-Equity-LLC	1000	10/10/2020	10/10/2020	10/10/2020										Project-Cancelled	CDG
C	Plattsburgh	CHATEAUGAY	4600114	*	22648		5000	00/26/2023	10/20/2023	11/08/2023	11/28/2023	12/01/2023	12/01/2023							Project-Cancelled	NM
C	Plattsburgh	CHATEAUGAY	4600114	*	22703	SRE-Solar-Generation-2-LLC	4000	10/10/2023	11/08/2023	11/28/2023	12/26/2023	01/12/2024	03/09/2024							Project-Cancelled	NM
C	Plattsburgh	CHATEAUGAY	4600114	*	22850	New-Energy-Equity	5000	11/04/2023	12/09/2023											Project-Cancelled	NYSO
C	Plattsburgh	CHATEAUGAY	4600114	*	23400	Cipriani Energy Group-Corp	2070	02/07/2024	02/27/2024	02/27/2024	06/16/2024	06/20/2024	07/29/2024							Project-Cancelled	CDG
C	Plattsburgh	CHATEAUGAY	4600114	*	23462	New-Leaf-Energy-Inc	6000	03/09/2024	03/26/2024	03/26/2024										Project-Cancelled	CDG
C	Plattsburgh	CHATEAUGAY	4600114	*	23824	New-Leaf-Energy-Inc	6000	04/16/2024	04/26/2024	06/14/2024	06/14/2024									Project-Cancelled	CDG
C	Plattsburgh	CHATEAUGAY	4600114	*	24520	New-Energy-Equity	6000	07/29/2024	08/01/2024	08/29/2024										Project-Cancelled	CDG
FF	Plattsburgh	CHATEAUGAY	4600113	*	46086	AES-Distributed-Energy-Inc	9000	03/12/2020	04/07/2020	04/14/2020	08/18/2020	09/11/2020	12/02/2020	03/10/2021	08/12/2021				Full-upgrade-payment-received	CDG	
FF	Plattsburgh	CHATEAUGAY	4600114	*	47002	Radial-Power-LLC	6000	11/24/2020	12/16/2020	12/17/2020	12/21/2020	01/06/2021	03/24/2021	07/16/2021	01/13/2022				Full-upgrade-payment-received	CDG	
FF	Plattsburgh	CHATEAUGAY	4600114	*	47003	Radial-Power-LLC	4400	11/24/2020	12/16/2020	12/17/2020	12/21/2020	01/06/2021	03/24/2021	07/16/2021	01/13/2022				Full-upgrade-payment-received	CDG	
FF	Plattsburgh	CHATEAUGAY	4600114	*	19028	Encore-Development-LLC	3000	01/11/2022	03/15/2022	03/25/2022	05/06/2022	05/10/2022	07/28/2022	10/11/2022	03/23/2023				Full-upgrade-payment-received	CDG	
FF	Plattsburgh	CHATEAUGAY	4600114	*	19210	New-Leaf Energy	6000	04/20/2022	06/11/2022	06/21/2022	07/12/2022	07/14/2022	10/10/2022	02/03/2023</							

C	Binghamton	CHENANGO BRIDGE	8104705	*	41681	Citizens Energy	2000	03/08/2017	04/10/2017	04/10/2017	04/21/2017	04/24/2017	06/16/2017	Project-Cancelled	RNM		
C	Binghamton	CHENANGO BRIDGE	8104706	*	41682	Citizens Energy	2000	03/08/2017	04/10/2017	04/10/2017	04/21/2017	04/24/2017	06/16/2017	Project-Cancelled	RNM		
C	Binghamton	CHENANGO BRIDGE	8104707	*	41683	Citizens Energy	2000	02/14/2018	02/22/2018	02/22/2018	02/22/2018			Project-Cancelled	RNM		
C	Binghamton	CHENANGO BRIDGE	8104708	*	41682	Renuea Energy-Inc.	5000	10/30/2020	11/03/2020	01/11/2021	01/11/2021	02/11/2021	04/23/2024	Project-Cancelled	CDG		
C	Binghamton	CHENANGO BRIDGE	8104709	*	17314	Source Renewables LLC	5000	02/10/2021	02/22/2021	03/04/2021	04/21/2021	04/28/2021		Project-Cancelled	CDG		
C	Binghamton	CHENANGO BRIDGE	8104710	*	17690	Source Renewables	5000	06/13/2021	06/21/2021	06/09/2021	07/22/2021	07/27/2021	10/18/2021	Project-Cancelled	CDG		
C	Binghamton	CHENANGO BRIDGE	8104711	*	18104	Renuea Energy-Inc.	5000	03/08/2017	03/08/2017	03/21/2017				Project-Cancelled	CDG		
C	Binghamton	CHENANGO BRIDGE	8104715	*	20100	Above-Grid-LLC	770	09/14/2022	09/16/2022	09/29/2022	11/07/2022	11/09/2022	02/24/2023	Project-Cancelled	CDG		
C	Binghamton	CHENANGO BRIDGE	8104716	*	20208	Solar Power Network	5000	09/20/2022	09/21/2022	10/07/2022				Project-Cancelled	CDG		
C	Binghamton	CHENANGO BRIDGE	8104719	*	22458	New Energy Equity LLC	2770	08/26/2023	08/26/2023	09/13/2023	10/27/2023	11/02/2023		Project-Cancelled	CDG		
C	Binghamton	CHENANGO BRIDGE	8104720	*	24430	Xerata Energy Group-LLC	5000	06/04/2024	06/12/2024	04/10/2024				Project-Cancelled	CDG		
C	Binghamton	CHENANGO BRIDGE	8104723	*	24343	New Energy Equity-LLC	2770	07/03/2024	07/24/2024					Project-Cancelled	CDG		
C	Binghamton	CHENANGO BRIDGE	8104726	*	24562	Delaware River-Solar, LLC	5000	06/19/2024	09/03/2024	09/19/2024				Project-Cancelled	NM		
C	Binghamton	CHENANGO BRIDGE	8104728	*	18624	FF	5000	11/03/2021	11/19/2021	11/19/2021				Project-Cancelled	CDG		
FF	Binghamton	CHENANGO BRIDGE	8104726	*	19726	Generate-Capital-Ins	5000	07/14/2022	07/18/2022	08/01/2022	08/18/2022	08/18/2022	03/21/2023	02/27/2023	Full-upgrade-payment-received	CDG	
I	Binghamton	CHENANGO BRIDGE	8104726	*	272		4100								Interconnected	NYISO	
I	Binghamton	CHENANGO BRIDGE	8104726	*	4363	Warner Energy	72	10/27/2014	11/17/2014						Interconnected	NM	
Q	Binghamton	CHENANGO BRIDGE	8104705	*	12913	Citizens Energy	4000	12/19/2017	02/09/2018	03/02/2018	03/02/2018	03/02/2018	06/04/2018	06/18/2018	10/22/2018	Project-Cancelled	CDG
Q	Binghamton	CHENANGO BRIDGE	8101703	1	24007	New Energy Equity LLC	370	05/14/2024	05/22/2024	06/11/2024	07/24/2024	08/08/2024			February 2024 SIR deadlines	CDG	
C	Binghamton	CHENANGO FORKS	8103101	*	16072	Atlas Renewables	5000	11/03/2020	11/09/2020	12/03/2020					Project-Cancelled	CDG	
C	Binghamton	CHERRY HILL	8108001	*	20176	Delaware River-Solar, LLC	5000	08/21/2022	09/07/2022	09/23/2022	11/07/2022				Project-Cancelled	CDG	
C	Lockport	CHESNUT RIDGE	8200601	*	16001	Wildcat Renewables, LLC	5000	02/20/2020	04/22/2020	06/07/2020					Project-Cancelled	CDG	
I	Lockport	CHESNUT RIDGE	8200601	*	16001	AES Clean Energy, Inc.	5000	04/01/2020	04/02/2020	06/01/2020	06/25/2020	06/30/2020	09/09/2021		Project-Cancelled	CDG	
I	Lockport	CHESNUT RIDGE	8200601	*	16153	Wildcat Renewables-LLC	5000	04/02/2020	04/22/2020	06/07/2020	04/14/2021	04/18/2021	03/23/2024	01/10/2024	05/07/2024	Interconnected	CDG
I	Lockport	CHESNUT RIDGE	8200601	*	16226	Wildcat Renewables-LLC	2000	06/04/2020	06/06/2020	06/14/2020	02/06/2021	02/08/2021	04/16/2021	01/10/2021	09/29/2021	Interconnected	CDG
C	Binghamton	CINCINNATUS	8103203	*	11401	Distributel Sun	1800	12/10/2016	12/28/2016	01/06/2017					Project-Cancelled	CDG	
C	Binghamton	CINCINNATUS	8103203	*	18732	Delaware River-Solar, LLC	2425	10/21/2021	10/22/2021	01/07/2022	02/07/2017	02/07/2017	04/10/2017		Project-Cancelled	CDG	
C	Geneva	CLYDE	8200603	*	16104	Chenango Solar subsidiary of Community Energy-Solu	5000	04/21/2020	04/28/2020	06/14/2020	06/04/2020	06/04/2020	08/27/2020		Project-Cancelled	CDG	
C	Geneva	CLYDE	8200603	*	12203	CLYDE	1550	03/03/2021	03/03/2021	03/03/2021	09/20/2021	09/20/2021	11/30/2021		Project-Cancelled	NM	
C	Geneva	CLYDE	8200603	*	16670	A.N. Martin Systems LLC	114	08/06/2020	01/03/2022	01/10/2022					Project-Cancelled	CDG	
C	Lancaster	COBBLEHILL	3108301	*	11134	Cypress Creek Renewables	2000	10/27/2016	10/31/2016	11/03/2016					Project-Cancelled	RNM	
C	Lancaster	COBBLEHILL	3108302	*	14528	Cypress Creek Renewables	4100	11/02/2019	11/26/2019	12/04/2019	12/06/2019	12/11/2019	02/24/2020	03/02/2020	12/18/2020	Project-Cancelled	CDG
C	Lancaster	COBBLEHILL	3108302	*	16732	Delaware River-Solar, LLC	4068	11/27/2019	12/03/2019	12/10/2019	02/26/2020	02/26/2020	06/10/2020		Project-Cancelled	CDG	
C	Lancaster	COBBLEHILL	3108302	*	16782	Delaware River-Solar, LLC	2050	12/14/2019	12/19/2019	01/10/2020	01/10/2020	01/10/2020	03/30/2020		Project-Cancelled	CDG	
C	Lancaster	COBBLEHILL	3108302	*	16784	Delaware River-Solar, LLC	2000	12/11/2019	12/17/2019	12/30/2019	01/09/2020	01/14/2020	03/24/2020		Project-Cancelled	CDG	
C	Lancaster	COBBLEHILL	3108301	*	15081	Delaware River-Solar, LLC	2100	01/02/2020	01/10/2020	01/29/2020	03/11/2020	03/23/2020	06/11/2020		Project-Cancelled	CDG	
C	Lancaster	COBBLEHILL	3108301	*	16082	GVA Solar-Inc	5000	03/10/2020	03/23/2020	03/26/2020	04/03/2020	04/14/2020	07/07/2020		Project-Cancelled	CDG	
C	Lancaster	COBBLEHILL	3108301	*	16221	Rivet Energy	5000	06/04/2020	06/16/2020	06/01/2020	07/07/2020	07/08/2020			Project-Cancelled	CDG	
C	Lancaster	COBBLEHILL	3108302	*	16620	Delaware River-Solar, LLC	2000	08/13/2020	08/18/2020	09/10/2020	09/14/2020	09/14/2020	12/02/2020		Project-Cancelled	CDG	
C	Lancaster	COBBLEHILL	3108302	*	16280	GVA Solar-LP	5000	11/12/2020	10/20/2020	10/20/2020	04/24/2021	04/28/2021	06/30/2021		Project-Cancelled	CDG	
C	Lancaster	COBBLEHILL	3108302	*	18420	BW-Solar-Holding-Co	5000	10/14/2020	11/24/2020	10/30/2020	01/27/2021				Project-Cancelled	CDG	
C	Lancaster	COBBLEHILL	3105302	x	18725	RIC Development, LLC	5000	12/21/2021	12/28/2021	01/12/2022	01/12/2022	02/14/2022			Project-Cancelled	CDG	
C	Lancaster	COBBLEHILL	3108302	*	21506	42-Renewables-LLC	4998	06/10/2023	06/01/2023	06/10/2023					Project-Cancelled	CDG	
C	Lancaster	COBBLEHILL	3108302	*	22524	New-Leaf Energy-Inc.	4000	10/20/2023	12/01/2023	12/29/2023					Project-Cancelled	CDG	
FF	Lancaster	COBBLEHILL	3108302	*	20626	RIC Energy	2000	11/14/2022	11/22/2022	12/12/2022	01/17/2023	01/18/2023	01/07/2023	08/08/2023	02/09/2024	Full-upgrade-payment-received	CDG
I	Lancaster	COBBLEHILL	3108301	*	4043	Sustainable Energy-Developments	50	00/17/2014								Interconnected	NM
Q	Lancaster	COBBLEHILL	3105302	1	22658	EDF Renewables Distributed Generation, Inc.	60	09/26/2023	10/13/2023	11/02/2023	11/17/2023	12/26/2023			February 2024 SIR deadlines	CDG	
Q	Lancaster	COBBLEHILL	3105301	2	24553	Wildcat Renewables LLC	2750	08/13/2024	09/12/2024	10/02/2024					February 2024 SIR deadlines	CDG	
C	Fillmore	COFFEE HILL RD	6304361	*	16812	Xerata Energy Group-LLC	3800	12/20/2019	01/03/2020	01/17/2020	02/21/2020	02/21/2020	06/01/2020		Project-Cancelled	CDG	
C	Fillmore	COFFEE HILL RD	6304361	*	10417	Delaware River-Solar, LLC	5000	06/17/2022	06/17/2022	06/02/2022					Project-Cancelled	CDG	
C	Fillmore	COFFEE HILL RD	6304361	*	18123	GVA Renewables	5000	06/10/2023	06/12/2023	06/20/2023					Project-Cancelled	CDG	
C	Oneonta	COLLIERS	2300612	*	20		1400								Project-Cancelled	NYISO	
C	Oneonta	COLLIERS	2300612	*	306		100								Project-Cancelled	BU	
C	Oneonta	COLLIERS	2300612	*	25822	CTEC Solar-LLC	2260	02/23/2024	03/05/2024	03/21/2024					Project-Cancelled	CDG	
C	Oneonta	COLLIERS	2300612	*	25824	CTEC Solar-LLC	260	02/23/2024	04/02/2024	04/23/2024					Project-Cancelled	CDG	
I	Oneonta	COLLIERS	2300612	x	13270	Wightman Lumber Co.	100	04/13/2018	04/26/2018	05/09/2018					Interconnected	BU	
I	Oneonta	COLLIERS	2300612	*	13468	Grivity Renewables-Inc.	1500	04/10/2018	06/21/2018	06/05/2018	06/21/2018	06/22/2018	10/20/2018	02/13/2019	08/17/2019	Interconnected	RNM
C	Oneonta	COLUMBUS	2303604	*	20201	Cypress-Creek-Renewables	2000	06/28/2017	07/11/2017	07/14/2017					Project-Cancelled	CDG	
C	Oneonta	COLUMBUS	2303604	*	16123	Greenwood Energy	5000	07/20/2019	08/08/2019	08/16/2019	09/10/2019	09/25/2019	12/20/2019		Project-Cancelled	RNM	
C	Oneonta	COLUMBUS	2303604	*	10796	Nisec Eco Energy	5000	08/18/2022	09/02/2022	09/16/2022	12/07/2022	01/10/2023	02/07/2023		Project-Cancelled	CDG	
C	Oneonta	COLUMBUS	2303504	*	23982	CSJ Development Corp.	5000	11/01/2023	12/14/2023	01/04/2024					Project-Cancelled	NM	
FF	Oneonta	COLUMBUS	2303504	*	18611	Norbut Solar Farms	5000	11/02/2021	11/03/2021	11/16/2021	12/20/2021	12/22/2021	03/10/2022	06/24/2022	12/22/2022	Full-upgrade-payment-received	CDG
FF	Oneonta	COLUMBUS	2303504	*	18612	Norbut Solar Farms	4690	11/02/2021	11/03/2021	11/16/2021	12/20/2021	12/22/2021	03/10/2022	06/24/2022	12/22/2022	Full-upgrade-payment-received	CDG
C	Mechanicville	COMSTOCK-GRAINVILLE	1201301	*	10245	Cypress-Creek-Renewables	2000	06/22/2016	06/13/2016	06/21/2016					Project-Cancelled	NM	
C	Mechanicville	COMSTOCK-GRAINVILLE	1201301	*	10244	Cypress-Creek-Renewables	2000	06/22/2016	06/13/2016	06/21/2016					Project-Cancelled	NM	
C	Mechanicville	COMSTOCK-GRAINVILLE	1201301	*	14900	US-Light Energy	2000	06/11/2019	06/19/2019	07/08/2019	08/23/2019	10/01/2019	12/20/2019	04/27/2020	10/21/2020	Project-Cancelled	CDG
C	Mechanicville	COMSTOCK-GRAINVILLE	1201301	*	16663	Delaware River-Solar-LLC	4988	08/20/2020	08/26/2020	09/11/2020					Project-Cancelled	CDG	
C	Mechanicville	COMSTOCK-GRAINVILLE	1201301	*	16664	Delaware River-Solar-LLC	2741	08/20/2020	08/26/2020	09/11/2020					Project-Cancelled	CDG	
C	Mechanicville	COMSTOCK-GRAINVILLE	1201301	*	17456	Solitude-Solar-LLC	4000	03/23/2021	03/26/2021	04/06/2021					Project-Cancelled	CDG	
I	Mechanicville	COMSTOCK-GRAINVILLE	1201301	x	8183	Sunlight-General-Capital-LLC	1500	04/29/2016	07/19/2017						Interconnected	NM	
I	Mechanicville	COMSTOCK-GRAINVILLE	1201301	*	10334	Sunlight-General-Capital-LLC	1460	06/13/2016	07/19/2017	07/26/2017					Interconnected	NM	
Q	Mechanicville	COMSTOCK-GRAINVILLE	1201301	1	22503	SRE Solar Origination 2, LLC	2000	09/07/2023	10/12/2023	10/31/2023	11/20/2023	12/19/2023	03/11/2024	07/18/2024	February 2024 SIR deadlines	CDG	
C	Liberty	CONCORD	2401102	*	7804	Delaware River-Solar, LLC	2000	03/18/2016	03/18/2016	07/06/2016					Project-Cancelled	NM	
C	Liberty</																

C	Ithaca	COUNTY-HOSP-TBURG	4306301	*	5665	Renovus-Solar	264	06/01/2016	06/03/2016	12/10/2016								Project-Cancelled	NM
C	Ithaca	COUNTY-HOSP-TBURG	4306301	*	6184	Renovus-Solar	268	05/01/2016	05/02/2016	12/10/2016								Project-Cancelled	NM
C	Ithaca	COUNTY-HOSP-TBURG	4306301	*	6004	Delaware-River-Solar-LLC	2000	06/06/2016	06/06/2016	06/23/2016								Project-Cancelled	NM
C	Ithaca	COUNTY-HOSP-TBURG	4306301	*	10048	Delaware-River-Solar-LLC	2000	06/06/2016	06/06/2016	06/23/2016	06/08/2016	06/10/2016	08/18/2016					Project-Cancelled	CDG
C	Ithaca	COUNTY-HOSP-TBURG	4306301	*	11444	Renovus-Solar	1908	12/20/2016	01/05/2017	01/06/2017								Project-Cancelled	RNM
C	Ithaca	COUNTY-HOSP-TBURG	4306301	*	12250	Renovus-Solar	1908	07/26/2017	09/26/2017	10/27/2017	11/08/2017	11/16/2017	01/29/2018	04/16/2018				Project-Cancelled	RNM
C	Ithaca	COUNTY-HOSP-TBURG	4306301	*	14312	Renovus-Solar	2000	12/20/2016	01/04/2017	01/04/2017								Project-Cancelled	CDG
C	Ithaca	COUNTY-HOSP-TBURG	4306301	*	14666	Delaware-River-Solar-LLC	2000	04/08/2019	04/09/2019	04/11/2019								Project-Cancelled	CDG
C	Ithaca	COUNTY-HOSP-TBURG	4306301	*	16734	Namaste-Solar	1113	09/08/2020	09/11/2020	09/20/2020	10/10/2020	10/21/2020	01/06/2021					Project-Cancelled	CDG
C	Ithaca	COUNTY-HOSP-TBURG	4306301	*	19092	ClearPath-Energy-LLC	6000	07/26/2022	07/26/2022	08/09/2022	04/14/2023	04/18/2023	06/17/2023					Project-Cancelled	CDG
C	Ithaca	COUNTY-HOSP-TBURG	4306301	*	19912	ClearPath-Energy-LLC	6000	07/26/2022	07/26/2022	08/09/2022	04/04/2023	04/08/2023	04/26/2023					Project-Cancelled	CDG
C	Elmira	COUNTY-HOSP-TBURG	4306301	*	21070	Delaware-River-Solar-LLC	2000	01/26/2023	01/26/2023	02/16/2023								Project-Cancelled	CDG
C	Elmira	COUNTY-HOSP-TBURG	4306301	*	21669	Delaware-River-Solar-LLC	2000	04/28/2023	06/08/2023	06/27/2023								Project-Cancelled	CDG
FF	Ithaca	COUNTY-HOSP-TBURG	4306301	*	46761	DC-New-York-CS-LLC-affiliate-of-NewEra	6000	09/09/2020	09/11/2020	09/20/2020	10/10/2020	10/08/2020	06/29/2022	04/13/2021	10/06/2021			Full-upgrade-payment-received	RC
FF	Ithaca	COUNTY-HOSP-TBURG	4306301	*	46762	DC-New-York-CS-LLC-affiliate-of-NewEra	6000	09/09/2020	09/11/2020	09/20/2020	10/10/2020	10/08/2020	06/29/2022	04/13/2021	10/06/2021			Full-upgrade-payment-received	RC
FF	Ithaca	COUNTY-HOSP-TBURG	4306301	*	46763	DC-New-York-CS-LLC-affiliate-of-NewEra	6000	09/08/2020	09/11/2020	09/20/2020	10/10/2020	10/08/2020	06/29/2022	04/13/2021	10/06/2021			Full-upgrade-payment-received	RC
I	Ithaca	COUNTY-HOSP-TBURG	4306301	*	6493	Renovus-Solar	288	06/20/2016	06/20/2016	12/10/2016								Interconnected	CDG
I	Ithaca	COUNTY-HOSP-TBURG	4306301	*	6516	Renovus-Solar	1738.2	06/20/2016	06/20/2016	07/26/2016								Interconnected	CDG
I	Ithaca	COUNTY-HOSP-TBURG	4306301	*	6473	Renovus-Solar	390	05/20/2015	05/21/2015	12/10/2015								Interconnected	CDG
Q	Ithaca	COUNTY-HOSP-TBURG	4305301	1	21472	Delaware-River-Solar, LLC	5000	03/31/2023	04/03/2023	04/19/2023								February 2024 SIR deadlines	CDG
C	Ithaca	COUNTY HOSPITAL	4301601	*	10082	Delaware-River-Solar-LLC	2000	06/11/2016	06/11/2016	06/26/2016								Project-Cancelled	NM
C	Ithaca	COUNTY HOSPITAL	4301601	*	12482	Delaware-River-Solar-LLC	2000	03/21/2016	03/28/2016	07/13/2016								Project-Cancelled	NM
C	Ithaca	COUNTY HOSPITAL	4301601	*	12377	New-Leaf-Energy-Inc.	6000	02/01/2023	04/13/2023	10/03/2023	11/08/2023	12/22/2023	02/26/2024					Project-Cancelled	CDG
I	Ithaca	COUNTY HOSPITAL	4301601	x	10836	Renovus-Solar	56	00/02/2016	00/07/2016	00/14/2016								Interconnected	NM
I	Ithaca	COUNTY HOSPITAL	4301601	x	14149	National-Solar-Technologies	90.0	11/14/2016	11/22/2016	11/30/2016								Interconnected	NM
C	Lancaster	COWLESVILLE	3103402	*	11242	Cypress-Creek-Renewables	2000	11/16/2016	11/28/2016	11/20/2016								Project-Cancelled	RNM
C	Lancaster	COWLESVILLE	3103402	*	16282	Delaware-River-Solar-LLC	2741	06/27/2020	06/28/2020	06/11/2020								Project-Cancelled	CDG
Q	Lancaster	COWLESVILLE	3103402	1	23272	Wildcat Renewables, LLC	2000	08/11/2023	09/13/2023	10/02/2023	11/08/2023	11/10/2023	02/02/2024	06/06/2024				February 2024 SIR deadlines	CDG
C	Brewster	CRAFTS	4106723	*	16410	IPP-Solar-LLC	220	07/14/2020	10/06/2020	10/13/2020								Project-Cancelled	CDG
C	Mechanicville	CRARYVILLE	4204001	*	7491	One-Energy-Renewables	2000	02/09/2016	02/11/2016	06/13/2016								Project-Cancelled	CDG
C	Mechanicville	CRARYVILLE	4204001	*	10601	100-LLC	1600	07/06/2016	07/07/2016	07/07/2016								Project-Cancelled	NM
C	Mechanicville	CRARYVILLE	4204001	*	10670	Sunlight-General-Capital-LLC	160	08/08/2016	08/16/2016	08/10/2016								Project-Cancelled	NM
C	Mechanicville	CRARYVILLE	4204001	*	12465	Town-of-Greene	1060	09/22/2017	12/13/2017	01/03/2018	01/10/2018	02/10/2018	04/13/2018	07/02/2018				Project-Cancelled	RNM
C	Mechanicville	CRARYVILLE	4204001	*	18241	Berger-Solar	6000	09/14/2021	09/24/2021	10/08/2021								Project-Cancelled	CDG
C	Mechanicville	CRARYVILLE	4204001	*	18242	Longroad-Development-Company	1000	12/22/2016	12/29/2016	01/19/2017								Project-Cancelled	RNM
C	Mechanicville	CRARYVILLE	4204001	*	19168	Delaware-River-Solar-LLC	2400	04/04/2022	04/04/2022	04/16/2022	06/27/2022	06/21/2022	08/16/2022				Project-Cancelled	CDG	
C	Mechanicville	CRARYVILLE	4204001	*	19273	Longroad-Development-Company	6000	04/22/2022	04/26/2022	06/11/2022	06/26/2022	06/06/2022	08/22/2022	01/06/2023				Project-Cancelled	RNM
C	Mechanicville	CRARYVILLE	4204001	*	19220	VC-Renewables-LLC	1884	04/26/2022	04/26/2022	06/11/2022	06/30/2022	07/01/2022	09/21/2022					Project-Cancelled	CDG
C	Mechanicville	CRARYVILLE	4204001	*	22680	IPP-Solar-LLC	4000	10/25/2023	11/01/2023	11/17/2023								Project-Cancelled	NM
C	Mechanicville	CRARYVILLE	4204001	x	22683	IPP-Solar-LLC	4375	10/25/2023	11/01/2023	11/17/2023								Project-Cancelled	CDG
I	Mechanicville	CRARYVILLE	4204001	*	6995	Month-Solar-Associates	160	12/14/2016	12/17/2016									Interconnected	NM
I	Mechanicville	CRARYVILLE	4204001	*	7814	Sunlight-General-Capital-LLC	160	02/18/2016	02/25/2016									Interconnected	NM
I	Mechanicville	CRARYVILLE	4204001	*	4298	Solar-Library-Energy-Systems-Inc.	1100	01/16/2019	01/18/2019	01/22/2019	02/06/2019	02/06/2019	04/17/2019	07/16/2019	04/16/2020			Interconnected	RNM
I	Mechanicville	CRARYVILLE	4204001	*	48621	Solarmoon	160	11/10/2021	08/09/2022	08/10/2022	12/30/2021	01/14/2022	03/28/2022				Interconnected	NM	
Q	Mechanicville	CRARYVILLE	1204003	1	22797	Kruger Energy (USA) Inc.	4335	10/17/2023	01/05/2024	01/22/2024	02/15/2024	02/28/2024	05/22/2024					February 2024 SIR deadlines	CDG
I	Mechanicville	CROOKED LAKE	4203001	*	1818		60	06/06/2011										Interconnected	NM
I	Mechanicville	CROOKED LAKE	4203001	*	4864	New-York-Light-Energy-LLC	60	06/20/2014										Interconnected	NM
I	Mechanicville	CROOKED LAKE	4203001	*	4865	New-York-Light-Energy-LLC	60	06/20/2014										Interconnected	NM
I	Mechanicville	CROOKED LAKE	4203001	*	7991	Sunlight-General-Capital-LLC	160	02/09/2016	02/10/2016									Interconnected	NM
I	Mechanicville	CROOKED LAKE	4203001	*	12027	Month-Solar-Associates	160	01/18/2018	01/21/2018	02/08/2018								Interconnected	CDG
I	Brewster	CROSS RIVER	4106888	*	1769		60	04/04/2011										Interconnected	NM
I	Brewster	CROSS RIVER	4106888	*	1769		60	04/04/2011										Interconnected	NM
C	Ithaca	CRUM TOWN	4306201	*	41270	Greenwood-Energy	6000	12/12/2018	01/03/2019	01/14/2019								Project-Cancelled	RNM
C	Ithaca	DANBY RD	4303001	*	21165	Wildcat-Renewables-LLC	4000	08/01/2023	08/21/2023	09/21/2023	10/16/2023	10/18/2023	11/10/2023					Project-Cancelled	CDG
C	Elmira	DANBY RD	4303001	*	20614	Delaware-River-Solar-LLC	6000	09/10/2023	09/20/2023	12/06/2023								Project-Cancelled	CDG
C	Ithaca	DANBY RD	4303001	*	20660	Solar-Power-Network	6000	09/26/2023	09/28/2023	12/06/2023								Project-Cancelled	CDG
C	Ithaca	DANBY RD	4303001	*	20736	Delaware-River-Solar-LLC	6000	10/06/2023	10/26/2023	11/10/2023								Project-Cancelled	CDG
C	Ithaca	DANBY RD	4303001	*	20466	Delaware-River-Solar-LLC	6000	07/24/2023	08/09/2023	08/29/2023								Project-Cancelled	CDG
FF	Ithaca	DANBY RD	4303001	*	17626	Norfolk-Solar-Farms	6000	04/05/2021	04/13/2021	04/20/2021	12/28/2021	12/30/2021	03/16/2022	12/17/2021	01/10/2023			Full-upgrade-payment-received	CDG
FF	Elmira	DANBY RD	4303001	*	17538	Norfolk-Solar-Farms	6000	04/05/2021	04/13/2021	04/20/2021	12/28/2021	12/30/2021	03/16/2022	12/17/2021	01/10/2023			Full-upgrade-payment-received	CDG
FF	Ithaca	DANBY RD	4303001	x	17533	Norfolk-Solar-Farms	6000	04/09/2021	04/13/2021	04/20/2021	12/28/2021	12/30/2021	03/16/2022	12/17/2021	01/10/2023			Full-upgrade-payment-received	CDG
I	Ithaca	DANBY RD	4303001	*	6662	Renovus-Solar	114	06/01/2016	06/01/2016									Interconnected	NM
Q	Plattsburgh	DANNEMORA	1502244	1	21284	Apex Clean Energy	4700	03/16/2023	03/21/2023	04/06/2023	11/09/2023	11/14/2023	02/08/2024					February 2024 SIR deadlines	CDG
C	Lancaster	DAVIS	3103003	*	10166	Delaware-River-Solar-LLC	2000	06/22/2016	06/08/2016	06/23/2016								Project-Cancelled	NM
C	Lancaster	DAVIS	3103003	x	10167	Delaware-River-Solar-LLC	2000	05/24/2016	06/08/2016	06/23/2016								Project-Cancelled	NM
C	Lancaster	DAVIS	3103003	*	10260	Cypress-Creek-Renewables	2000	06/02/2016	06/10/2016	06/17/2016								Project-Cancelled	NM
C	Lancaster	DAVIS	3103003	*	10271	Cypress-Creek-Renewables	2000	06/02/2016	06/12/2016	06/24/2016								Project-Cancelled	NM
C	Lancaster	DAVIS	3103003	*	10268	Cypress-Creek-Renewables	2000	06/03/2016	06/13/2016	06/21/2016								Project-Cancelled	NM
C	Lancaster	DAVIS	3103004	*	10267	Cypress-Creek-Renewables	2000	06/03/2016	06/13/2016	06/21/2016								Project-Cancelled	NM
C	Lancaster	DAVIS	3103003	*	14922	Delaware-River-Solar-LLC	2404	06/13/2019	06/18/2019	07/08/2019	08/02/2019	08/07/2019	10/18/2019				Project-Cancelled	CDG	
C	Lancaster	DAVIS	3103003	*	15126	Delaware-River-Solar-LLC	2000	02/20/2019	02/21/2019	06/16/2019	09/18/2019	09/20/2019	12/10/2019				Project-Cancelled	CDG	
C	Lancaster	DAVIS	3103003	*	17763														

C	Oncenta	DEPOSIT	2307300	*		23168	New-Leaf-Energy,-Inc.	5000	10/16/2023	04/11/2024	04/20/2024							Project-Cancelled	CDG
	Oncenta	DEPOSIT	2307300	*		14663	Paradise-Energy-Solutions	416.2	04/04/2019	04/10/2019	04/18/2019							Interconnected	NM
I	Lancaster	DICK RD	3103101	x		3611	Solar-Liberty-Energy-Systems	60	06/04/2014									Interconnected	NM
I	Lancaster	DICK RD	3103106	*		16161	Fray-Electric--Deborah-Zarbo	63	04/16/2020	06/06/2020	06/18/2020							Interconnected	NM
I	Brewster	DINGLE RIDGE	1406077	*		4722	Green-Hybrid-Energy-Solutions	140	06/24/2015	07/20/2015								Interconnected	NM
I	Brewster	DINGLE RIDGE	1406078	*		46426	H-Solar-LLC	76	07/14/2020	07/16/2020	08/18/2020							Interconnected	NM
C	Brewster	DOVER PLAINS	1406094	x		8194	Omni-Nachos-Holdings-LLC	1244	04/20/2016	05/06/2016	08/15/2016							Project-Cancelled	NM
C	Brewster	DOVER PLAINS	1406094	*		17610	NV-Solar-1001-LLC	2650	04/08/2021	04/12/2021	04/21/2021	06/03/2021	06/05/2021	07/27/2021	11/20/2021	10/24/2023		Project-Cancelled	CDG
C	Oncenta	DOWNSVILLE	2307412	*		14330	Sunlight-General-Capital-LLC	80	12/05/2016	12/13/2016	12/16/2016							Project-Cancelled	NM
C	Oncenta	DOWNSVILLE	2307412	*		14596	Renovable-Energy-Solutions	96	06/06/2017	06/09/2017	06/19/2017							Project-Cancelled	NM
I	Geneva	DRESDEN	4202601	*		4605	Steed-Energy	67.70	04/20/2015	04/21/2015								Interconnected	NM
I	Geneva	DRESDEN	4202601	*		6192	Qwickolan-LLC	60	06/26/2015	06/26/2015								Interconnected	NM
C	Ithaca	DRYDEN	4301001	*		6754	Dynamic-Energy-USA	1918	11/17/2016	11/18/2016	02/29/2016							Project-Cancelled	RNM
C	Ithaca	DRYDEN	4301001	*		10466	Delaware-River-Solar-LLC	2000	07/01/2016	07/08/2016	07/08/2016							Project-Cancelled	NM
I	Ithaca	DRYDEN	4301002	*		7846	Altus-Power-LLC	2000	03/28/2016	03/28/2016	08/23/2016							Interconnected	CDG
I	Ithaca	DRYDEN	4301002	*		7849	AG-DRS-2019-LLC-ops	1300	03/26/2016	03/26/2016	10/11/2017	08/02/2017						Interconnected	CDG
C	Ithaca	DRYDEN-TAP	4303801	*		4836	Cypress-Creek-Renewables	1670	03/14/2016	04/02/2016	07/06/2016							Project-Cancelled	NM
C	Ithaca	DRYDEN-TAP	4303801	*		11046	Distributed-Asset-Solutions-LLC	2000	10/12/2016	10/14/2016	10/27/2016	12/06/2016	12/07/2016	02/02/2017	03/29/2017	04/16/2018		Project-Cancelled	CDG
C	Ithaca	DRYDEN-TAP	4303801	*		11278	Distributed-Asset-Solutions-LLC	2000	11/21/2016	11/20/2016	12/01/2016	12/06/2016	12/07/2016	02/02/2017	03/29/2017	04/16/2018		Project-Cancelled	CDG
C	Ithaca	DRYDEN-TAP	4303801	*		11280	Distributed-Sun	2000	11/21/2016	11/20/2016	12/01/2016	12/06/2016	12/07/2016	02/02/2017	03/29/2017	04/16/2018		Project-Cancelled	CDG
I	Ithaca	DRYDEN-TAP	4303801	*		267		180										Interconnected	BU
I	Ithaca	DRYDEN-TAP	4303801	*		2650	SEC-LHAY-Solar-One-LLC	2000	12/09/2013	01/06/2014								Interconnected	RNM
I	Ithaca	DRYDEN-TAP	4303801	*		2691	ETI-Solar-1	70	07/21/2015									Interconnected	NM
I	Ithaca	DRYDEN-TAP	4303801	*		10444	Altus-Power-LLC	4000	10/12/2016	11/17/2016	11/18/2016	12/05/2016	12/07/2016	02/02/2017	03/29/2017	04/16/2018		Interconnected	CDG
I	Ithaca	DRYDEN-TAP	4303801	x		11275	Altus-Power-LLC	3984	11/21/2016	11/20/2016	12/01/2016	12/05/2016	12/07/2016	02/02/2017	03/28/2017	04/16/2018		Interconnected	CDG
I	Ithaca	DRYDEN-TAP	4303801	*		14270	Altus-Power-LLC	1902	11/21/2016	11/20/2016	12/01/2016	12/05/2016	12/07/2016	02/02/2017	03/28/2017	04/16/2018		Interconnected	CDG
Q	Ithaca	DRYDEN-TAP	4303801	1		21897	Delaware River Solar, LLC	1700	06/07/2023	06/12/2023	06/30/2023	08/31/2023	09/05/2023	11/29/2023				February 2024 SIR deadlines	CDG
C	Elmira	DUNDEE	4203106	*		21367	New-Leaf-Energy,-Inc.	6000	03/16/2023	03/24/2023	04/12/2023	06/26/2023						Project-Cancelled	CDG
C	Elmira	DUNDEE	4203106	*		21368	New-Leaf-Energy,-Inc.	6000	03/16/2023	03/24/2023	04/12/2023	06/26/2023						Project-Cancelled	CDG
C	Elmira	DUNDEE	4203106	*		21369	New-Leaf-Energy,-Inc.	6000	03/16/2023	03/24/2023	04/12/2023	06/26/2023						Project-Cancelled	CDG
C	Elmira	DUNDEE	4203105	x		21344	New-Leaf-Energy,-Inc.	9700	08/07/2023	08/14/2023	08/20/2023	10/13/2023	12/07/2023	03/04/2024				Project-Cancelled	CDG
C	Elmira	DUNDEE	4203105	x		21334	New-Leaf-Energy,-Inc.	5000	07/02/2024	07/11/2024	08/01/2024							Project-Cancelled	CDG
Q	Elmira	DUNDEE	4203105	1		24021	New Leaf Energy, Inc.	5000	05/15/2024	07/02/2024	07/30/2024	08/21/2024	08/22/2024					February 2024 SIR deadlines	CDG
Q	Elmira	DUNDEE	4203105	2		24023	New Leaf Energy, Inc.	5000	05/15/2024	07/02/2024	07/24/2024	08/21/2024	08/22/2024					February 2024 SIR deadlines	CDG
C	Oncenta	EARLVILLE	2304726	*		14322	Delaware-River-Solar-LLC	746	11/30/2018	11/30/2018	11/30/2018	12/09/2018	12/13/2018	02/14/2019				Project-Cancelled	CDG
C	Oncenta	EARLVILLE	2304726	*		16700	Cinergy Energy	4720	12/13/2019	01/20/2020	01/28/2020	03/18/2020	03/19/2020	06/04/2020				Project-Cancelled	CDG
C	Oncenta	EARLVILLE	2304726	*		17252	Delaware-River-Solar-LLC	6000	06/23/2021	06/23/2021	06/23/2021							Project-Cancelled	CDG
C	Oncenta	EARLVILLE	2304726	*		17866	Xoveta-Energy-Group-LLC	3000	06/23/2021	07/12/2021	07/12/2021							Project-Cancelled	CDG
C	Oncenta	EARLVILLE	2304726	*		18421	Town-of-Groene	6000	10/18/2021	11/03/2021								Project-Cancelled	CDG
C	Oncenta	EARLVILLE	2304726	*		19449	Delaware-River-Solar-LLC	2600	06/19/2022	06/19/2022	06/07/2022	07/20/2022	07/25/2022	10/19/2022				Project-Cancelled	CDG
C	Oncenta	EARLVILLE	2304726	*		19376	Delaware-River-Solar-LLC	3000	08/31/2021	09/01/2021	09/17/2021	01/04/2023	01/04/2023	03/27/2023	05/09/2023	11/14/2023		Full-upgrade-payment-received	CDG
FF	Oncenta	EARLVILLE	2304726	*		14300	Green-Mountain-Electric-Supply	140	12/16/2016	01/03/2017	01/11/2017							Interconnected	RNM
I	Oncenta	EARLVILLE	2304726	*		17642	GIR-Electrical-Construction-Corp	261.6	04/16/2021	06/26/2021	06/07/2021							Interconnected	NM
Q	Oncenta	EARLVILLE	2304727	1		19207	Impact Power Solutions	4000	05/20/2022	06/09/2022	06/21/2022	06/25/2024	06/25/2024	09/13/2024				February 2024 SIR deadlines	CDG
Q	Oncenta	EARLVILLE	2304727	2		22649	Catalyze	5000	09/25/2023	10/20/2023	11/08/2023	05/17/2024	05/20/2024					February 2024 SIR deadlines	CDG
C	Ithaca	EAST ITHACA	4300203	x		11186	Distributed-Asset-Solutions-LLC	1000	11/07/2016	11/23/2016	11/30/2016	12/09/2016	12/13/2016	02/27/2017	03/23/2017	01/16/2018		Project-Cancelled	CDG
C	Ithaca	EAST ITHACA	4300203	*		11267	Distributed-Asset-Solutions-LLC	1000	11/21/2016	11/20/2016	12/01/2016	12/09/2016	12/13/2016	02/06/2017	05/01/2017	01/16/2018		Project-Cancelled	CDG
C	Ithaca	EAST ITHACA	4300205	*		14710	Greenway-Solar	2000	04/22/2023	04/28/2023	05/08/2023							Project-Cancelled	RNM
I	Ithaca	EAST ITHACA	4300203	*		7603	Altus-Power-LLC	2000	02/25/2016	02/16/2016	06/01/2016							Interconnected	CDG
I	Ithaca	EAST ITHACA	4300203	*		7604	Altus-Power-LLC	2000	02/25/2016	02/16/2016	06/01/2016							Interconnected	CDG
I	Ithaca	EAST ITHACA	4300203	*		7605	Altus-Power-LLC	2000	02/25/2016	02/16/2016	06/01/2016							Interconnected	CDG
I	Ithaca	EAST ITHACA	4300203	*		10405	Altus-Power-LLC	2000	02/08/2016	02/09/2016	02/12/2016	07/26/2016	07/29/2016	10/14/2016	01/16/2017	01/19/2018		Interconnected	CDG
I	Ithaca	EAST ITHACA	4300203	*		10406	Altus-Power-LLC	2000	07/06/2016	07/08/2016	07/26/2016	07/26/2016	07/26/2016	10/14/2016	01/16/2017	01/16/2018		Interconnected	CDG
I	Ithaca	EAST ITHACA	4300203	*		10407	Altus-Power-LLC	2000	07/06/2016	07/08/2016	07/12/2016	10/29/2016	07/20/2016	10/14/2016	01/16/2017	01/16/2018		Interconnected	CDG
I	Ithaca	EAST ITHACA	4300203	*		11186	Altus-Power-LLC	2000	11/07/2016	11/30/2016	11/30/2016	12/09/2016	12/13/2016	02/02/2017	03/23/2017	01/16/2018		Interconnected	CDG
I	Ithaca	EAST ITHACA	4300203	*		11209	Altus-Power-LLC	2000	11/16/2016	11/20/2016	11/20/2016	12/09/2016	12/13/2016	02/06/2017	05/01/2017	01/16/2018		Interconnected	CDG
I	Ithaca	EAST ITHACA	4300206	*		16640	ETM-Solar-Works	406	01/03/2020	01/17/2020	01/24/2020							Interconnected	NM
I	Oncenta	EAST-NORWICH	1406	*		14606		6000										Interconnected	NM
C	Oncenta	EAST-NORWICH	2305616	*		14664	Distributed-Asset-Solutions-LLC	2000	02/14/2017	02/16/2017	02/17/2017	02/20/2017	02/23/2017	04/26/2017	07/24/2017	02/16/2018		Project-Cancelled	CDG
C	Oncenta	EAST-NORWICH	2305616	*		14666	Distributed-Asset-Solutions-LLC	2000	02/14/2017	02/20/2017	02/23/2017	02/20/2017	02/23/2017	04/26/2017	07/24/2017	02/16/2018		Project-Cancelled	CDG
C	Oncenta	EAST-NORWICH	2305616	*		14668	Distributed-Asset-Solutions-LLC	2000	02/14/2017	02/20/2017	02/23/2017	02/20/2017	02/23/2017	04/26/2017	07/24/2017	02/16/2018		Project-Cancelled	CDG
C	Oncenta	EAST-NORWICH	2305616	*		14208	Cypress-Creek-Renewables	6000	07/10/2017	08/11/2017	08/12/2017							Project-Cancelled	NA
C	Oncenta	EAST-NORWICH	2305616	*		14622	Scrum-Power-Corporation	6000	07/10/2018	07/26/2018	07/26/2018	08/24/2018	09/06/2018	11/27/2018				Project-Cancelled	CDG
C	Oncenta	EAST-NORWICH	2305616	*		14044	Scrum-Power-Corporation	2000	10/10/2018	10/31/2018	11/02/2018							Project-Cancelled	CDG
C	Oncenta	EAST-NORWICH	2305616	*		14042	Scrum-Power-Corporation	6000	10/10/2018	10/31/2018	11/06/2018							Project-Cancelled	CDG
C	Oncenta	EAST-NORWICH	2305616	*		14614	NovaEon-Energy	6000	02/27/2019	03/04/2019	03/11/2019							Project-Cancelled	CDG
C	Oncenta	EAST-NORWICH	2305616	*		14882	Greenwood-Energy	6000	06/24/2019	06/11/2019	06/27/2019							Project-Cancelled	RNM
C	Oncenta	EAST-NORWICH	2305515	x		17308	Namaste-Solar	5000	02/09/2021	02/11/2021	02/23/2021							Project-Cancelled	CDG
C	Oncenta	EAST-NORWICH	2305616	*		17300	Namaste-Solar	6000	02/09/2021	02/11/2021	02/24/2021							Project-Cancelled	CDG
C	Oncenta	EAST-NORWICH	2305616	*															

C	Lancaster	ELLICOTT RD	3141203	*	14320	General Electric International-Ins	1330	06/30/2018	07/02/2018	07/03/2018	08/16/2018	08/16/2018	10/16/2018	Project-Cancelled	CDG		
I	Lancaster	ELLICOTT RD	3141204	*	14830	Montanto-Solar	160	08/28/2018	08/29/2018	08/31/2018				Interconnected	RNM		
I	Lancaster	ELLICOTT RD	3141204	*	21886	Montanto-Solar	160	07/12/2023	07/17/2023					Interconnected	RC		
C	Lancaster	ELLINGTON	3140391	*	16170	Delaware-River-Solar-LLC	2124	04/10/2020	04/13/2020	04/21/2020	06/08/2020	07/07/2020	09/26/2020	Project-Cancelled	CDG		
Q	Lancaster	ELLINGTON	3100301	1	24640	National Energy Development	4125	08/14/2024	08/20/2024	09/06/2024				February 2024 SIR deadlines	CDG		
C	Onenta	EMMONS	2301612	*	23076	CTEC-Solar-LLC	2600	06/08/2024	06/09/2024	06/29/2024				Project-Cancelled	CDG		
FF	Onenta	EMMONS	2301622	*	20678	ECC-Energy-Ltd	1000	11/28/2022	12/09/2022	12/29/2022	01/17/2023	01/18/2023	01/07/2023	06/06/2023	07/10/2023	Full-upgrade-payment-received	NM
I	Binghamton	ENDICOTT HILL	8141101	*	2621	Delta-Engineers	1000	11/02/2012						Interconnected	BU		
C	Binghamton	ENDICOTT RAILWAY	8141005	*	12014	Commercial-Solar-Guy	4060	07/07/2021	07/12/2021	07/28/2021				Project-Cancelled	CDG		
I	Binghamton	ENDICOTT RAILWAY	8141002	*	18489	ETM-Solar-Works	8612	11/03/2021	11/18/2021	11/30/2021				Interconnected	NM		
C	Lancaster	ERIE ST	3140890	*	21460	Town-of-Greene	4375	03/01/2023	04/03/2023	04/10/2023	06/13/2023	07/06/2023	09/20/2023	01/22/2024	Project-Cancelled	CDG	
I	Lancaster	ERIE ST	3140890	*	21470	Town-of-Greene	4375	03/01/2023	04/03/2023	04/10/2023	06/13/2023	07/06/2023	09/20/2023	01/22/2024	Project-Cancelled	CDG	
I	Lancaster	ERIE ST	3140890	*	1423		60							Interconnected	NM		
I	Lancaster	ERIE ST	3140898	*	1427		60							Interconnected	NM		
I	Lancaster	ERIE ST	3140890	*	46701	Montanto-Solar	160	10/12/2019	01/08/2020	01/09/2020				Interconnected	RNM		
C	Ithaca	ETNA	4300002	*	10430	Delaware-River-Solar-LLC	2000	06/28/2016	06/29/2016	07/08/2016				Project-Cancelled	NM		
C	Ithaca	ETNA	4300002	*	11662	Amp-Solar-US-Holdings-Inc	2000	03/06/2017	03/17/2017	03/17/2017				Project-Cancelled	CDG		
I	Ithaca	ETNA	4300002	*	2627	Renovus-Solar	69146	06/06/2014	06/12/2014					Interconnected	NM		
I	Ithaca	ETNA	4300002	*	16667	Tesla-Energy-Operations-Inc	70	11/12/2019	11/16/2019	11/22/2019				Interconnected	NM		
I	Ithaca	ETNA	4300002	*	16625	Tesla-Energy-Operations-Inc	70	11/18/2019	11/18/2019	11/22/2019				Interconnected	NM		
Q	Ithaca	ETNA	4300002	1	22290	Abundant Solar Power Inc.	60	08/07/2023	08/14/2023	08/28/2023					February 2024 SIR deadlines	NM	
I	Ithaca	ETNA TAP	4306801	*	14886	Tesla-Energy-Operations-Inc	196	09/12/2018	09/19/2018	09/21/2018				Interconnected	NA		
C	Elmira	FALLBROOK	6203660	*	20432	Delaware-River-Solar-LLC	6000	02/07/2024	02/12/2024	02/28/2024				Project-Cancelled	CDG		
C	Elmira	FALLBROOK	6203660	*	20726	Delaware-River-Solar-LLC	6000	03/06/2024	03/08/2024	04/18/2024				Project-Cancelled	CDG		
C	Elmira	FALLBROOK	6203660	*	20760	Delaware-River-Solar-LLC	6000	05/29/2024	05/31/2024	04/17/2024				Project-Cancelled	CDG		
C	Elmira	FALLBROOK	6203662	*	21186	ClearPath Energy	6000	06/02/2023	06/05/2023	06/21/2023	07/22/2024	07/24/2024		February 2024 SIR deadlines	CDG		
Q	Elmira	FALLBROOK	6203662	2	21863	ClearPath Energy	6000	06/01/2023	06/05/2023	06/21/2023	07/22/2024	07/24/2024		February 2024 SIR deadlines	CDG		
I	Mechanicville	FALLS PARK	1206401	*	14770	Nowamp	6000	06/08/2019	06/14/2019	06/21/2019	07/25/2019	07/25/2019	01/03/2020	10/30/2020	Interconnected	CDG	
I	Mechanicville	FALLS PARK	1206401	*	14780	Nowamp	6000	06/08/2019	06/20/2019	06/24/2019	07/16/2019	07/22/2019	11/23/2019	04/03/2020	Interconnected	RC	
I	Mechanicville	FALLS PARK	1206401	*	16062	Alus-Power-Renewable-Energy-ELP-Client-Solar-LLC	2360	07/10/2019	07/10/2019	08/07/2019	08/07/2019	11/29/2019	04/03/2020	08/26/2020	Interconnected	CDG	
Q	Mechanicville	FALLS PARK	1206402	1	23621	Norbut Solar Farms	5000	03/15/2024	03/22/2024	04/10/2024	04/18/2024	04/22/2024	07/17/2024		February 2024 SIR deadlines	CDG	
Q	Mechanicville	FALLS PARK	1206402	2	23620	Norbut Solar Farms	5000	03/15/2024	03/22/2024	04/10/2024	04/18/2024	04/22/2024	07/17/2024		February 2024 SIR deadlines	CDG	
Q	Mechanicville	FALLS PARK	1206402	3	23622	Norbut Solar Farms	5000	03/15/2024	03/22/2024	04/10/2024	04/18/2024	04/22/2024	07/17/2024		February 2024 SIR deadlines	CDG	
Q	Mechanicville	FALLS PARK	1206402	4	23623	Norbut Solar Farms	5000	03/15/2024	03/22/2024	04/10/2024	04/18/2024	04/22/2024	07/17/2024		February 2024 SIR deadlines	CDG	
Q	Mechanicville	FALLS PARK	1206402	5	23624	Norbut Solar Farms	4250	03/15/2024	03/22/2024	04/10/2024	04/18/2024	04/24/2024	07/17/2024		February 2024 SIR deadlines	CDG	
C	Geneva	FLAT ST	4203890	*	13982	Delaware-River-Solar-LLC	4088	09/06/2018	09/10/2018	09/24/2018	10/09/2018	10/12/2018	06/08/2019		Project-Cancelled	CDG	
C	Geneva	FLAT ST	4203890	*	16453	AES-Distributed-Energy	5000	07/16/2020	08/18/2020	09/21/2020	09/21/2020	12/14/2020		Project-Cancelled	CDG		
C	Geneva	FLAT ST	4203890	*	10410	Dimension-NV-1-LLC	6000	06/04/2022	06/06/2022	06/18/2022	06/29/2022	07/01/2022	09/19/2022		Project-Cancelled	CDG	
C	Geneva	FLAT ST	4203890	*	20112	RIC-Energy	6000	09/23/2022	09/26/2022	09/28/2022	09/28/2022	10/23/2022		Project-Cancelled	CDG		
C	Geneva	FLAT ST	4203890	*	20116	RIC-Energy	6000	09/23/2022	09/26/2022	09/28/2022	09/28/2022	10/23/2022		Project-Cancelled	CDG		
C	Geneva	FLAT ST	4203890	*	20748	Nowamp-Inc	738	10/07/2022	10/10/2022	10/16/2022	03/10/2023	03/13/2023	06/03/2023		Project-Cancelled	CDG	
C	Geneva	FLAT ST	4203890	*	22390	CTEC-Solar-LLC	6000	08/16/2023	08/18/2023	09/06/2023	09/21/2023	09/27/2023	10/24/2023		Project-Cancelled	CDG	
C	Geneva	FLAT ST	4203891	*	21395	RIC-NV-Solar-LLC	6000	04/24/2023	04/26/2023	05/21/2023				Project-Cancelled	CDG		
C	Geneva	FLAT ST	4203891	*	24622	New-Energy-Equity	6000	07/29/2024	08/16/2024	09/04/2024				Project-Cancelled	NM		
FF	Geneva	FLAT ST	4203890	*	48907	GSI-Distributed-Corp	6000	03/10/2022	03/10/2022	06/09/2022	06/12/2022	07/28/2022	12/06/2022	06/06/2023	Full-upgrade-payment-received	CDG	
FF	Geneva	FLAT ST	4203890	*	16998	Batum-Power-Corporation	6000	03/07/2022	03/10/2022	03/26/2022	06/09/2022	06/12/2022	07/28/2022	12/06/2022	Full-upgrade-payment-received	CDG	
I	Geneva	FLAT ST	4203891	*	5463	Albion-Renewables	90	06/26/2016	06/29/2016					Interconnected	NM		
I	Geneva	FLAT ST	4203890	*	16670	Generate-Capital-Inc	4988	10/30/2019	11/01/2019	11/27/2019	12/03/2019	12/03/2019	12/18/2019		Interconnected	CDG	
Q	Geneva	FLAT ST	4203891	1	21756	RIC Energy	2470	05/15/2023	06/05/2023	06/19/2023	12/29/2023	01/02/2024	03/26/2024	08/01/2024	February 2024 SIR deadlines	CDG	
Q	Geneva	FLAT ST	4203897	2	24027	Catalyze Holdings, LLC	5000	05/16/2024	05/21/2024	06/11/2024	07/17/2024	07/24/2024			February 2024 SIR deadlines	CDG	
Q	Geneva	FLAT ST	4203891	3	24002	CTEC Solar LLC	3250	05/15/2024	05/29/2024	06/18/2024	07/05/2024	07/11/2024	10/03/2024		February 2024 SIR deadlines	CDG	
Q	Geneva	FLAT ST	4203891	4	21482	CTEC Solar LLC	3250	06/24/2024	07/02/2024	07/24/2024	08/13/2024	08/15/2024			February 2024 SIR deadlines	NM	
C	Mechanicville	FLIKE RD TAP	1201601	*	11682	Amp-Solar-US-Holdings-Inc	2000	03/13/2017	03/20/2017	03/27/2017				Project-Cancelled	CDG		
C	Mechanicville	FLIKE RD TAP	1201601	*	11683	Amp-Solar-US-Holdings-Inc	2000	03/13/2017	03/20/2017	03/27/2017				Project-Cancelled	CDG		
C	Liberty	FOSTERDALE	2401276	*	7484	Delaware-River-Solar-LLC	2000	02/17/2016	02/18/2016	06/16/2016				Project-Cancelled	NM		
C	Liberty	FOSTERDALE	2401276	*	8286	Delaware-River-Solar-LLC	2000	02/04/2016	02/05/2016	04/29/2016				Project-Cancelled	NM		
C	Liberty	FOSTERDALE	2401276	*	7670	Delaware-River-Solar-LLC	2000	02/04/2016	02/05/2016	04/29/2016				Project-Cancelled	CDG		
C	Liberty	FOSTERDALE	2401276	*	7582	Delaware-River-Solar-LLC	2000	02/24/2016	02/25/2016	04/28/2016				Project-Cancelled	NM		
C	Liberty	FOSTERDALE	2401276	*	8068	Delaware-River-Solar-LLC	2000	04/12/2016	06/02/2016	11/18/2016				Project-Cancelled	CDG		
C	Liberty	FOSTERDALE	2401276	*	16330	Delaware-River-Solar-LLC	2860	10/22/2019	10/26/2019	01/22/2020	11/27/2019	02/18/2020	04/24/2020		Project-Cancelled	CDG	
C	Liberty	FOSTERDALE	2401276	*	17180	Delaware-River-Solar-LLC	2741	12/29/2020	12/29/2020	01/16/2021					Project-Cancelled	CDG	
C	Liberty	FOSTERDALE	2401276	*	20221	Quantum Corp	6000	07/26/2023	07/31/2023	08/14/2023					Project-Cancelled	CDG	
FF	Liberty	FOSTERDALE	2401276	*	20887	NewYork-Engineers	3160	01/04/2023	01/10/2023	02/06/2023	02/16/2023	03/09/2023	06/01/2023	10/03/2023	01/29/2024	Full-upgrade-payment-received	RC
C	Ithaca	FOURTH ST	4302303	*	10401	Tatum-Engineering	684	06/24/2016	06/27/2016	07/08/2016					Project-Cancelled	NM	
I	Ithaca	FOURTH ST	4302304	*	91		260								Interconnected	BU	
I	Ithaca	FOURTH ST	4302302	*	12960	Demoo-New-York-Corp	60	02/01/2018	02/12/2018						Interconnected	NM	
I	Ithaca	FOURTH ST	4302304	*	16200	Tesla-Energy-Operations-Inc	2000	08/14/2019	10/24/2019	10/31/2019				Interconnected	NA		
I	Ithaca	FOURTH ST	4302304	*	16326	Solar-Library	666	06/08/2020	06/18/2020					Interconnected	NM		
I	Onenta	FRENCH WOODS	2407612	*	3439	Hudson-Solar	87	03/31/2014							Interconnected	NM	
I	Onenta	FRENCH WOODS	2407612	*	3440	Hudson-Solar	87	03/31/2014	04/01/2014					Interconnected	NM		
C	Lancaster	FROG VALLEY	3140701	*	10002	Cypress-Creek-Renewables	2000	09/16/2016	09/20/2016	09/23/2016					Project-Cancelled	NM	
C	Lancaster	FROG VALLEY	3140701	*	10014	Cypress-Creek-Renewables	2000	09/10/2016	09/20/2016	09/23/2016					Project-Cancelled	NM	
C	Lancaster	FROG VALLEY	3140701	*	11025	Cypress-Creek-Renewables	2000	10/12/2016	10/13/2016	10/21/2016					Project-Cancelled	RNM	
C	Lancaster	FROG VALLEY	3140701	*	11027	Cypress-Creek-Renewables	2000	10/12/2016	10/13/2016	10/21/2016					Project-Cancelled	NM	
C	Lancaster	FROG VALLEY	3140701	*	11242	Cypress-Creek-Renewables	2000	11/16/2016	11/22/2016						Project-Cancelled	RNM	
C	Lancaster	FROG VALLEY	3140702	*	12088	Delaware-River-Solar-LLC	2000	02/02/2018	02/02/2018	02/06/2018	03/08/2018	03/09/2018	04/30/2018	07/11/2018	01/11/2019	Project-Cancelled	CDG
C	Lancaster	FROG VALLEY	3140702	*	12088	Delaware-River-Solar-LLC	2000	02/07/2018	02/22/2018	02/23/2018					Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140702	*	12090	Delaware-River-Solar-LLC	2000	02/09/20									

I	Lancaster	FROG VALLEY	3100702	*	1478	Solar-Liberty-Energy-Systems	60-4	4/30/2014									Interconnected	NM	
O	Lancaster	FROG VALLEY	3100701	1	21358	New Leaf Energy, Inc.	5000	03/17/2023	04/26/2023	05/18/2023	08/22/2024	09/03/2024					February 2024 SIR deadlines	CDG	
O	Lancaster	FROG VALLEY	3100701	2	22662	RIC Energy	5000	09/26/2023	10/03/2023	11/10/2023	06/21/2024	06/24/2024					February 2024 SIR deadlines	CDG	
Q	Lancaster	FROG VALLEY	3100701	3	22643	RIC Energy	5000	09/25/2023	10/12/2023	10/31/2023	06/27/2024	06/27/2024					February 2024 SIR deadlines	CDG	
C	Binghamton	FULLER HOLLOW	8140603	*	16263	Big-Cypress-Solar	6000	08/29/2020	08/03/2020	08/17/2020	07/01/2020	07/01/2020	08/22/2020				Project-Cancelled	CDG	
C	Binghamton	FULLER HOLLOW	8140604	*	17082	Atlas-Renewables	6000	11/08/2020	11/08/2020	12/10/2020	01/27/2021	01/29/2021	04/08/2021				Project-Cancelled	CDG	
C	Binghamton	FULLER HOLLOW	8140603	*	17266	Source-Acquisition-I-LLC	6000	01/27/2021	02/16/2021	03/03/2021	03/04/2021	03/04/2021	05/17/2021			09/21/2021	Project-Cancelled	CDG	
C	Binghamton	FULLER HOLLOW	8140601	*	17209	Atlas-Renewables	2060	02/02/2021	02/02/2021	03/05/2021	03/05/2021						Project-Cancelled	CDG	
C	Binghamton	FULLER HOLLOW	8140603	*	18886	Source-Acquisition-I-LLC	6000	07/22/2022	07/26/2022	08/04/2022	08/18/2022	08/19/2022					Project-Cancelled	CDG	
C	Binghamton	FULLER HOLLOW	8140604	*	1912	Wilson-Renewables	6000	12/13/2020	12/13/2020	12/27/2020	01/16/2021						Project-Cancelled	CDG	
C	Binghamton	FULLER HOLLOW	8140601	x	23419	ClearPath Energy	5000	02/02/2024	02/02/2024	02/21/2024							Project-Cancelled	CDG	
C	Binghamton	FULLER HOLLOW	8140602	*	26586	ClearPath Energy	6000	03/07/2024	03/11/2024	03/28/2024							Project-Cancelled	CDG	
C	Binghamton	FULLER HOLLOW	8140604	*	26881	Wilson-Renewables-LLC	4500	04/29/2024	06/17/2024	07/03/2024							Project-Cancelled	CDG	
C	Binghamton	FULLER HOLLOW	8140603	*	2149	Wilson-Renewables-LLC	400	03/07/2024									Interconnected	NM	
I	Binghamton	FULLER HOLLOW	8140603	*	4202	Solar-Liberty-Energy-Systems, Inc.	60	01/20/2018	03/14/2018	03/22/2018							Interconnected	NA	
Q	Binghamton	FULLER HOLLOW	8105001	1	17196	Wildcat Renewables, LLC	4650	12/30/2020	01/05/2021	01/08/2021	01/22/2021	01/28/2021	03/01/2021	06/23/2022			February 2024 SIR deadlines	CDG	
C	Elmira	FULTON ST	6203723	*	20381	Delaware-River-Solar-LLC	2426	06/08/2024	06/06/2024	06/24/2024							Project-Cancelled	CDG	
C	Elmira	FULTON ST	6203721	*	427	RIC Energy	600	06/08/2023									Interconnected	NA	
O	Elmira	FULTON ST	6203764	*	653	RIC Energy	906										Interconnected	BU	
I	Lancaster	GAMESVILLE	5303734	*	5204	New Energy Equity	1260	04/17/2016	04/18/2016	07/29/2016				11/09/2016			Interconnected	RNM	
Q	Lancaster	GAMESVILLE	5303794	1	21972	Abundant Solar Power Inc.	5000	06/20/2023	06/21/2023	07/10/2023	10/10/2024						February 2024 SIR deadlines	CDG	
Q	Lancaster	GAMESVILLE	5303794	2	23508	RIC Energy	5000	02/21/2024	02/29/2024	03/25/2024	10/10/2024	03/27/2024	06/20/2024				February 2024 SIR deadlines	CDG	
C	Binghamton	GENEGANSLET-CORNERS	8102301	*	14220	Southern-Tier-Solar-Works	176	11/16/2016	11/16/2016	11/28/2016							Project-Cancelled	CDG	
C	Binghamton	GENEGANSLET-CORNERS	8102301	*	14363	Delaware-River-Solar-LLC	4200	00/18/2019	00/20/2019	00/26/2019	00/30/2019	10/02/2019					Project-Cancelled	CDG	
C	Binghamton	GENEGANSLET-CORNERS	8102301	*	14463	Delaware-River-Solar-LLC	4088	10/09/2019	10/09/2019	10/16/2019	11/07/2019	11/08/2019	12/16/2019				Project-Cancelled	CDG	
C	Binghamton	GENEGANSLET-CORNERS	8102301	*	14209	RIC-Somerset	3700	03/02/2021	03/02/2021	03/18/2021	04/27/2021	04/28/2021					Project-Cancelled	CDG	
C	Binghamton	GENEGANSLET-CORNERS	8102301	*	10766	Town-of-Greece	4000	07/07/2022	07/12/2022	07/26/2022							Project-Cancelled	CDG	
C	Binghamton	GENEGANSLET-CORNERS	8102301	x	10752	Town-of-Greece	4000	07/07/2022	07/12/2022	07/26/2022							Project-Cancelled	CDG	
C	Binghamton	GENEGANSLET-CORNERS	8102301	*	21371	Abundant Solar Power Inc.	6000	03/17/2023	03/20/2023	04/06/2023	04/13/2023	04/17/2023	07/07/2023				Project-Cancelled	CDG	
C	Binghamton	GENEGANSLET-CORNERS	8102301	*	21673	Abundant Solar Power Inc.	2000	03/17/2023	03/20/2023	04/06/2023	04/13/2023	04/17/2023	07/07/2023				Project-Cancelled	CDG	
C	Binghamton	GENEGANSLET-CORNERS	8102301	*	21673	Mentana Solar	4020	04/10/2023	04/13/2023	05/01/2023	06/22/2023						Project-Cancelled	RC	
C	Binghamton	GENEGANSLET-CORNERS	8102301	*	21673	Solar-Power-Network-LLC	6000	06/03/2023	06/07/2023	06/23/2023							Project-Cancelled	CDG	
C	Binghamton	GENEGANSLET-CORNERS	8102301	*	21681	Custom, Inc.	1600	07/08/2023	07/12/2023	07/28/2023							Project-Cancelled	RC	
C	Binghamton	GENEGANSLET-CORNERS	8102301	x	21292	Next Energy Equity LLC	5000	03/28/2024	03/29/2024	03/29/2024							Project-Cancelled	CDG	
C	Binghamton	GENEGANSLET-CORNERS	8102301	*	14382	Geneganslet, Inc	3800	09/20/2014	09/27/2014	10/02/2014	10/17/2014	10/18/2014	01/10/2020	01/22/2020	09/09/2020		Interconnected	CDG	
Q	Binghamton	GENEGANSLET-CORNERS	8102301	1	24400	Solar Power Network LLC.	5000	07/12/2024	08/13/2024	09/03/2024							February 2024 SIR deadlines	CDG	
C	Oneonta	GILBERTSVILLE	5991212	*	20526	New-Leaf-Energy, Inc.	6000	09/16/2023	10/09/2023	10/26/2023							Project-Cancelled	CDG	
C	Lancaster	GIRDLE RD	3140001	*	5487	Talus Energy	1000	06/28/2016	06/28/2016	07/28/2016							Project-Cancelled	NM	
C	Lancaster	GIRDLE RD	3140001	*	10261	Cypress-Creek-Renewables	2000	06/03/2016	06/10/2016	06/17/2016	08/03/2016	08/08/2016	10/11/2016				Project-Cancelled	NM	
Q	Lancaster	GIRDLE RD	3100901	1	17685	Town of Greece	180	05/11/2021	06/16/2021	06/25/2021							February 2024 SIR deadlines	RNM	
FF	Binghamton	GLENWOOD	8140600	*	46910	EDPR-NA-Distributed-Generation-LLC	2760	11/03/2020	12/01/2020	12/17/2020	01/11/2021	01/13/2021	02/18/2021	06/04/2021	11/24/2021		Full-upgrade-payment-received	CDG	
C	Brewster	GOLDEN BRIDGE	1106108	*	7664	Solar-City-Corp	136	03/20/2016	04/08/2016	07/11/2016							Project-Cancelled	NM	
C	Brewster	GOLDEN BRIDGE	1106108	*	16041	UCF-USA, Inc.	6000	03/10/2020	04/02/2020	04/14/2020	06/28/2020	06/01/2020	08/10/2020				Project-Cancelled	CDG	
I	Brewster	GOLDEN BRIDGE	1106108	x	1890		50	08/24/2011										Interconnected	NM
I	Brewster	GOLDEN BRIDGE	1106120	*	2961	IPP-Solar-LLC	86	02/20/2014	03/07/2014								Interconnected	NM	
I	Brewster	GOLDEN BRIDGE	1106108	x	7686	Solar-City-Corp	96	03/08/2016	04/06/2016								Interconnected	NM	
C	Geneva	GORHAM	4202101	*	12044	Cypress-Creek-Renewables	2000	06/10/2017	06/20/2017	07/07/2017							Project-Cancelled	CDG	
C	Elmira	GOSS-RD	6201711	*	7901	Delaware-River-Solar-LLC	2000	03/18/2016	03/22/2016	06/16/2016							Project-Cancelled	NM	
C	Elmira	GOSS-RD	6201711	*	20203	New-Leaf-Energy, Inc.	2600	06/03/2023	07/06/2023	07/24/2023							Project-Cancelled	CDG	
C	Elmira	GOSS-RD	6201711	*	22144	RIC Energy	2600	07/11/2023	07/21/2023	08/08/2023	08/18/2023	08/30/2023	11/07/2023				Project-Cancelled	CDG	
I	Elmira	GOSS-RD	6201736	*	14278	GEM Energy	600	12/14/2016	12/27/2016	01/04/2017							Interconnected	BU	
I	Elmira	GOSS-RD	6201736	*	12913	Twin-Tier-Solar-&Wind-LLC	8148	08/22/2017	08/30/2017	09/11/2017							Interconnected	RNM	
C	Binghamton	GOUDEY	8140501	x	420		825											Project-Cancelled	NA
C	Binghamton	GOUDEY	8140604	*	14328	ETM-Solar-Works	600	12/27/2018	01/10/2019	01/16/2019	02/26/2019	02/27/2019	06/10/2019				Project-Cancelled	RNM	
C	Binghamton	GOUDEY	8140501	*	17346	Solar-Generation, Inc.	6000	02/22/2021	03/09/2021	03/22/2021							Project-Cancelled	CDG	
I	Binghamton	GOUDEY	8140503	*	18220	Fingert-ReNewable	4008	12/18/2017	12/22/2017	01/08/2018							Interconnected	CDG	
C	Geneva	GOULDS	4201601	*	10442	Cypress-Creek-Renewables	2000	06/20/2016	07/01/2016	07/26/2016							Project-Cancelled	NM	
C	Geneva	GOULDS	4201601	*	10910	Cypress-Creek-Renewables	1000	06/20/2016	07/01/2016	07/26/2016							Project-Cancelled	NM	
C	Geneva	GOULDS	4201601	*	20600	Delaware-River-Solar-LLC	3260	04/26/2022	10/27/2022	11/14/2022							Project-Cancelled	CDG	
C	Oneonta	GRAND-GORGE	2307846	*	10097	Cypress-Creek-Renewables	2000	06/12/2016	06/18/2016	06/26/2016							Project-Cancelled	NM	
C	Oneonta	GRAND-GORGE	2307846	*	10181	Cypress-Creek-Renewables	2000	06/26/2016	06/27/2016	06/28/2016							Project-Cancelled	NM	
C	Oneonta	GRAND-GORGE	2307847	*	12368	LabRella-Associates-DPC	623	08/04/2017	08/04/2017	08/16/2017	08/25/2017	10/13/2017	12/19/2017				Project-Cancelled	NM	
C	Oneonta	GRAND-GORGE	2307846	*	16126	Saltitude Solar-LLC	6000	03/26/2020	04/03/2020	04/09/2020							Project-Cancelled	CDG	
C	Oneonta	GRAND-GORGE	2307846	*	21216	SunShare	6000	03/22/2023	03/28/2023	04/17/2023	12/16/2023	01/06/2024	03/20/2024				Project-Cancelled	CDG	
C	Oneonta	GRAND-GORGE	2307842	*	21624	ClearPath Energy	2000	04/24/2023	04/26/2023	05/16/2023	07/14/2023	07/19/2023	10/13/2023				Project-Cancelled	CDG	
C	Oneonta	GRAND-GORGE	2307846	*	22663	SunShare	4000	00/11/2023	00/20/2023	10/06/2023	10/11/2023	11/02/2023	01/21/2024						

C	Binghamton	GREENE	81403001	*	22370	Sol-Source-Power-LLC	5000	09/06/2023	09/18/2023	10/04/2023								Project-Cancelled	CDG	
FF	Binghamton	GREENE	81403001	*	16632	NSF-Goverity-Site-2-LLC-affiliate-of-NextEra	5000	07/30/2020	08/04/2020	08/10/2020	09/03/2020	09/08/2020	11/16/2020	09/26/2021	09/16/2021			Full-upgrade-payment-received	CDG	
	Binghamton	GREENE	81403001	*	16633	NSF-Goverity-Site-3-LLC-affiliate-of-NextEra	5000	07/30/2020	08/04/2020	08/10/2020	09/03/2020	09/08/2020	11/16/2020	09/26/2021	09/16/2021			Full-upgrade-payment-received	CDG	
C	Geneva	GREENIDGE	42020006	*	14480	Sol-Systems-LLC	2600	02/26/2019	02/27/2019	02/28/2019								Project-Cancelled	RNM	
C	Geneva	GREENIDGE	42020006	*	16462	Namaste-Solar	9000	07/16/2020	07/17/2020	08/03/2020								Project-Cancelled	CDG	
C	Geneva	GREENIDGE	42020006	*	16471	Delaware-River-Solar-LLC	4988	07/21/2020	07/21/2020	08/06/2020								Project-Cancelled	CDG	
C	Geneva	GREENIDGE	42020006	*	16404	Delaware-River-Solar-LLC	4988	07/23/2020	07/24/2020	08/10/2020								Project-Cancelled	CDG	
C	Geneva	GREENIDGE	42020006	*	16603	Delaware-River-Solar-LLC	2741	07/24/2020	07/28/2020	08/13/2020								Project-Cancelled	CDG	
C	Geneva	GREENIDGE	42020006	*	16531	Delaware-River-Solar-LLC	1000	07/24/2020	07/28/2020	08/13/2020								Project-Cancelled	CDG	
C	Geneva	GREENIDGE	42020006	*	16436	BQ-Energy-Isr	5000	07/29/2020	08/14/2020	08/21/2020								Project-Cancelled	CDG	
C	Geneva	GREENIDGE	42020006	*	16486	BQ-Energy-Isr	5000	07/29/2020	08/14/2020	08/21/2020								Project-Cancelled	CDG	
C	Geneva	GREENIDGE	42020006	*	16482	BQ-Energy-Isr	5000	07/29/2020	08/14/2020	08/21/2020								Project-Cancelled	CDG	
C	Geneva	GREENIDGE	42020006	*	16488	BQ-Energy-Isr	5000	07/29/2020	08/14/2020	08/21/2020								Project-Cancelled	CDG	
C	Geneva	GREENIDGE	42020006	*	16494	Delaware-River-Solar-LLC	2004	08/03/2020	08/10/2020	09/09/2020								Project-Cancelled	CDG	
C	Geneva	GREENIDGE	42020006	*	21349	New-Leaf-Energy-Inc	5000	03/15/2023	03/20/2023	04/05/2023	05/26/2023	09/21/2023	01/31/2024					Project-Cancelled	CDG	
C	Geneva	GREENIDGE	42020006	*	21360	New-Leaf-Energy-Inc	5000	03/15/2023	03/20/2023	04/12/2023	06/26/2023	09/27/2023	02/06/2024					Project-Cancelled	CDG	
C	Geneva	GREENIDGE	42020006	*	22917	New-Leaf-Energy-Inc	5000	10/18/2023	10/26/2023	11/13/2023	11/27/2023	11/27/2023	12/26/2023					Project-Cancelled	CDG	
C	Geneva	GREENIDGE	42020006	*	24076	New-Leaf-Energy-Inc	5000	06/23/2024	06/26/2024	07/17/2024								Project-Cancelled	CDG	
C	Geneva	GREENIDGE	42020006	*	24404	Solar-Power-Network-LLC	5000	07/12/2024	07/16/2024	08/06/2024								Project-Cancelled	CDG	
I	Geneva	GREENIDGE	42020006	*	16468	Finger-Lakes-Solar-Cooperative	5000	04/13/2020	04/13/2020	04/21/2020	06/12/2020	07/21/2020	09/30/2020	12/14/2020	09/14/2021			Interconnected	CDG	
C	Geneva	GREENIDGE	42020006	*	16449	DG-New-York-CS-LLC-affiliate-of-NextEra	5000	07/16/2020	07/17/2020	07/21/2020	04/26/2021	04/26/2021	07/16/2021	09/16/2021	09/16/2021			Interconnected	RC	
I	Geneva	GREENIDGE	42020006	*	16461	DG-New-York-CS-LLC-affiliate-of-NextEra	5000	07/16/2020	07/17/2020	07/21/2020	04/26/2021	04/26/2021	07/16/2021	09/16/2021	09/16/2021			Interconnected	RC	
I	Geneva	GREENIDGE	42020006	*	16464	DG-New-York-CS-LLC-affiliate-of-NextEra	5000	07/16/2020	07/17/2020	07/20/2020	04/26/2021	04/26/2021	07/16/2021	04/02/2021	04/02/2021			Interconnected	RC	
C	Liberty	GROSSINGER	24013111	*	7265	Cypress-Creek-Renewables	4000	01/26/2016	01/26/2016	06/09/2016								Project-Cancelled	NM	
C	Liberty	GROSSINGER	24013110	*	7408	Cypress-Creek-Renewables	2000	02/03/2016	02/04/2016	06/24/2016								Project-Cancelled	CDG	
C	Liberty	GROSSINGER	24013111	*	7437	Cypress-Creek-Renewables	2000	02/12/2016	02/12/2016	06/26/2016									Project-Cancelled	NM
C	Liberty	GROSSINGER	24013111	*	7416	Delaware-River-Solar-LLC	2000	02/18/2016	02/18/2016	06/09/2016				06/01/2017				Project-Cancelled	CDG	
C	Liberty	GROSSINGER	24013110	*	7621	Delaware-River-Solar-LLC	2000	03/09/2016	03/09/2016	06/09/2016								Project-Cancelled	NM	
C	Liberty	GROSSINGER	24013110	*	7623	Delaware-River-Solar-LLC	2000	03/01/2016	03/09/2016	07/06/2016								Project-Cancelled	NM	
C	Liberty	GROSSINGER	24013110	*	10160	Delaware-River-Solar-LLC	2000	06/23/2016	06/24/2016	06/08/2016								Project-Cancelled	NM	
C	Liberty	GROSSINGER	24013110	*	10161	Delaware-River-Solar-LLC	2000	06/23/2016	06/24/2016	06/08/2016								Project-Cancelled	NM	
C	Liberty	GROSSINGER	24013111	*	1407	Delaware-River-Solar-LLC	2000	06/02/2017	06/08/2017	06/08/2017	07/21/2017	08/07/2017						Project-Cancelled	CDG	
C	Liberty	GROSSINGER	24013111	*	11076	Delaware-River-Solar-LLC	2000	06/02/2017	06/08/2017	06/23/2017								Project-Cancelled	CDG	
C	Liberty	GROSSINGER	24013111	*	14072	Delaware-River-Solar-LLC	2000	06/02/2017	06/08/2017	06/23/2017								Project-Cancelled	CDG	
C	Liberty	GROSSINGER	24013111	*	14028	Delaware-River-Solar-LLC	2000	11/27/2016	12/06/2016	12/14/2016								Project-Cancelled	CDG	
C	Liberty	GROSSINGER	24013111	*	14124	Delaware-River-Solar-LLC	4988	07/26/2016	07/29/2016	08/07/2016								Project-Cancelled	CDG	
C	Liberty	GROSSINGER	24013111	*	16660	Delaware-River-Solar-LLC	4988	08/18/2020	08/19/2020	09/02/2020	09/11/2020	09/16/2020	12/07/2020					Project-Cancelled	CDG	
C	Liberty	GROSSINGER	24013111	*	16681	Delaware-River-Solar-LLC	2404	08/18/2020	08/19/2020	09/02/2020	10/01/2020	10/01/2020						Project-Cancelled	CDG	
C	Liberty	GROSSINGER	24013110	*	17235	Delaware-River-Solar-LLC	4200	04/20/2021	05/17/2021	05/19/2021	05/19/2021	05/19/2021						Project-Cancelled	CDG	
C	Liberty	GROSSINGER	24013111	*	20736	newark-engineers	4050	12/16/2022	12/22/2022	01/12/2023	02/08/2023	02/14/2023	06/09/2023					Project-Cancelled	CDG	
C	Liberty	GROSSINGER	24013111	*	21564	Town-of-Groce	490	04/12/2023	04/23/2023	06/01/2023								Project-Cancelled	CDG	
C	Liberty	GROSSINGER	24013110	*	22297	Delaware-River-Solar-LLC	2000	08/02/2023	08/08/2023	08/24/2023								Project-Cancelled	CDG	
C	Liberty	GROSSINGER	24013111	*	22786	Delaware-River-Solar-LLC	2000	02/28/2024	03/18/2024	03/22/2024								Project-Cancelled	CDG	
C	Liberty	GROSSINGER	24013110	*	24030	Solar-Power-Network-LLC	5000	06/16/2024	06/16/2024	07/01/2024								Project-Cancelled	CDG	
FF	Liberty	GROSSINGER	24013110	*	16446	Distributed-Asset-Solutions-LLC	4000	07/06/2020	07/07/2020	07/20/2020	11/01/2021	11/02/2021	01/19/2022	02/11/2021	07/29/2021			Full-upgrade-payment-received	RC	
I	Liberty	GROSSINGER	24013110	*	6233	Solar-City-Corp-DBA-Teles	2000	04/22/2016	04/22/2016	09/01/2016				04/29/2016	04/29/2016			Interconnected	RNM	
I	Liberty	GROSSINGER	24013110	*	7267	Solar-City-LLC	2000	01/26/2016	01/27/2016	02/01/2016	06/23/2020	06/23/2020	08/10/2020	09/07/2021	09/07/2021			Interconnected	CDG	
I	Liberty	GROSSINGER	24013111	1	23428	Solar-Library-Energy-Systems-Inc.	499	02/05/2024	02/27/2024	03/15/2024	05/01/2024	05/01/2024	07/26/2024					February 2024 SIR deadlines	RC	
C	Oneonta	GUILFORD CENTER	23009012	*	13266	Delaware-River-Solar-LLC	698	04/09/2018	04/11/2018	04/11/2018	06/30/2018	06/31/2018	07/12/2018					Project-Cancelled	CDG	
C	Oneonta	GUILFORD CENTER	23009012	*	16016	Enoree-Renewable-Energy	1800	09/20/2020	04/06/2020	04/14/2020	06/04/2020	06/26/2020	08/26/2020					Project-Cancelled	CDG	
C	Geneva	HALEY RD	42016886	*	10203	Cypress-Creek-Renewables	2000	06/26/2016	06/31/2016	06/16/2016								Project-Cancelled	NM	
I	Geneva	HALEY RD	42016886	*	1748		853	03/25/2011										Interconnected	NM	
I	Geneva	HALEY RD	42016886	*	1894	Berriego-Solar-Systems-Inc	2000	04/27/2015	04/28/2015	06/05/2015				11/12/2016				Interconnected	RNM	
I	Geneva	HALEY RD	42016886	*	8777	Berriego-Solar-Systems-Inc	1980	12/07/2015	12/07/2015	08/00/2016				04/27/2017	10/30/2017			Interconnected	CDG	
I	Geneva	HALEY RD	42016886	*	8661	Berriego-Solar-Systems-Inc	1980	12/07/2015	12/07/2015	08/00/2016				04/27/2017	11/22/2017			Interconnected	CDG	
C	Mechanicville	HALFMOON	42020410	*	24126	American-Energy-Care	160	06/21/2024	07/03/2024	07/26/2024								Project-Cancelled	NM	
I	Mechanicville	HALFMOON	42020410	*	4626		102	11/01/2010										Interconnected	NM	
I	Mechanicville	HALFMOON	42020412	*	2096	Sunlight-General-Capital-LLC	78	10/16/2013	10/21/2013									Interconnected	NM	
I	Mechanicville	HALFMOON	42020412	*	2097	Sunlight-General-Capital-LLC	78	10/16/2013	10/21/2013									Interconnected	NM	
I	Mechanicville	HALFMOON	42020410	*	2098	Sunlight-General-Capital-LLC	67/68	10/16/2013	10/21/2013									Interconnected	NM	
I	Mechanicville	HALFMOON	42020412	*	2153	Sunlight-General-Capital-LLC	66	10/16/2013	10/22/2013									Interconnected	NM	
I	Mechanicville	HALFMOON	42020410	*	42036	American-Energy-Care	120	07/10/2017	08/04/2017	08/16/2017								Interconnected	NM	
C	Binghamton	HALSEY VALLEY	43026011	*	15248	Delaware-River-Solar-LLC	2760	04/06/2018	06/14/2018	06/17/2018	06/22/2018	06/27/2018	08/23/2018							

Q	Elmira	HAMPTON RD	5200925	2	23615	Abundant Solar Power Inc.	1800	03/13/2024	03/21/2024	04/08/2024	04/10/2024	04/16/2024	07/10/2024	February 2024 SIR deadlines	CDG		
C	Oneonta	HANCOCK	2307746	*	12220	Renewable Energy Solutions	96	08/01/2017	08/08/2017	08/16/2017				Project-Cancelled	RNM		
C	Oneonta	HANCOCK	2307746	*	12070	Solar Liberty	860	02/02/2018	02/09/2018	02/16/2018				Project-Cancelled	RNM		
C	Oneonta	HANCOCK	2307746	*	12071	Solar Liberty	1400	02/02/2018	02/09/2018	02/16/2018				Project-Cancelled	RNM		
C	Oneonta	HANCOCK	2307746	x	16346	Delaware River Solar-LLC	4985	04/08/2020	04/16/2020	04/16/2020	07/29/2020	05/06/2020	07/29/2020	Project-Cancelled	CDG		
C	Oneonta	HANCOCK	2307746	*	16804	Delaware River Solar-LLC	2673	09/05/2020	09/05/2020	09/05/2020	11/04/2020	11/05/2020	02/03/2024	Project-Cancelled	CDG		
C	Oneonta	HANCOCK	2307746	*	16803	Delaware River Solar-LLC	1658	09/26/2020	09/26/2020	10/09/2020				Project-Cancelled	CDG		
C	Oneonta	HANCOCK	2307746	*	17304	Delaware River Solar-LLC	4988	11/24/2020	12/01/2020	12/04/2020	12/08/2020	12/09/2020	02/16/2024	Project-Cancelled	CDG		
C	Oneonta	HANCOCK	2307746	*	16805	Delaware River Solar-LLC	4985	07/29/2020	07/29/2020	08/03/2020				Project-Cancelled	CDG		
C	Oneonta	HANCOCK	2307746	*	17329	Delaware River Solar-LLC	2680	05/13/2021	05/14/2021	07/03/2021	11/15/2023	11/21/2023	02/14/2024	Project-Cancelled	CDG		
FF	Oneonta	HANCOCK	2307746	x	17752	Delaware River Solar-LLC	4988	05/25/2021	05/26/2021	06/02/2021	11/15/2023	12/07/2023	03/01/2024	01/12/2022	07/07/2022	Full Upgrade payment received	
C	Ithaca	HARFORD	4304201	*	13004	Xeneta Energy Group-LLC	4988	09/17/2018	09/18/2018	09/24/2018	10/09/2018	10/12/2018	11/03/2019	06/08/2019	11/14/2019	Project-Cancelled	CDG
C	Ithaca	HARFORD	4304201	*	16506	Delaware River Solar-LLC	4985	07/24/2020	07/27/2020	08/20/2020	08/20/2020	08/21/2020	11/03/2020	11/03/2020	Project-Cancelled	CDG	
C	Ithaca	HARFORD	4304201	*	16523	Delaware River Solar-LLC	4985	07/28/2020	07/30/2020	08/27/2020	09/11/2020	09/16/2020			Project-Cancelled	CDG	
C	Ithaca	HARFORD	4304201	*	16623	Delaware River Solar-LLC	1663	08/17/2020	08/18/2020	09/02/2020	09/10/2020	09/16/2020	10/06/2020		Project-Cancelled	CDG	
C	Ithaca	HARFORD	4304201	*	16545	Delaware River Solar-LLC	4985	08/18/2020	08/21/2020	09/11/2020	09/30/2020	09/30/2020	12/23/2020		Project-Cancelled	CDG	
C	Ithaca	HARFORD	4304201	*	16648	Delaware River Solar-LLC	3250	08/18/2020	08/24/2020	09/11/2020	09/20/2020	09/20/2020	12/24/2020	04/20/2024	Project-Cancelled	CDG	
C	Ithaca	HARFORD	4304201	*	17026	Delaware River Solar-LLC	3004	11/10/2020	10/16/2020	10/24/2020					Project-Cancelled	CDG	
C	Ithaca	HARFORD	4304201	*	17216	Delaware River Solar-LLC	1662	01/13/2021	01/18/2021	02/03/2021	09/27/2021	09/30/2021	12/14/2021	04/26/2022	10/19/2022	Project-Cancelled	CDG
C	Ithaca	HARFORD	4304201	*	16544	Delaware River Solar-LLC	4985	10/08/2021	11/23/2021	12/09/2021	01/03/2022	01/06/2022	03/18/2022		Project-Cancelled	CDG	
C	Ithaca	HARFORD	4304201	*	30804	New Leaf Energy Inc.	6000	01/03/2023	01/07/2023	02/02/2023					Project-Cancelled	CDG	
C	Ithaca	HARFORD	4304201	x	21588	Abundant Solar Power Inc.	5000	04/18/2023	04/25/2023	05/15/2023	05/30/2023	06/01/2023	06/29/2023		Project-Cancelled	CDG	
C	Ithaca	HARFORD	4304201	*	21589	Abundant Solar Power Inc.	6000	04/18/2023	04/25/2023	05/15/2023	05/31/2023				Project-Cancelled	CDG	
C	Ithaca	HARFORD	4304201	*	21611	Delaware River Solar-LLC	1652	05/10/2023	05/16/2023	05/25/2023					Project-Cancelled	CDG	
I	Ithaca	HARFORD	4304201	*	21622	Delaware River Solar-LLC	1652	11/10/2023	11/16/2023	12/24/2023	09/27/2024	09/30/2024	12/16/2024	12/17/2024	08/17/2025	Project-Cancelled	CDG
I	Ithaca	HARFORD	4304201	*	17214	Delaware River Solar-LLC	4988	01/11/2021	01/18/2021	02/03/2021	09/27/2021	09/30/2021	12/16/2021	12/17/2021	08/17/2025	Interconnected	CDG
Q	Ithaca	HARFORD	4304201	1	20895	New Leaf Energy, Inc.	5000	01/30/2023	03/13/2023	03/29/2023	09/04/2024	09/06/2024		February 2024 SIR deadlines	CDG		
Q	Ithaca	HARFORD	4304201	2	20896	New Leaf Energy, Inc.	5000	01/30/2023	03/13/2023	03/29/2023	08/22/2024	09/03/2024		February 2024 SIR deadlines	CDG		
Q	Ithaca	HARFORD	4304201	3	24237	Sol Source Power	5000	06/19/2024	07/15/2024	07/15/2024	08/17/2024	08/26/2024		February 2024 SIR deadlines	CDG		
Q	Ithaca	HARFORD	4304201	4	24238	Sol Source Power	5000	06/19/2024	06/24/2024	07/15/2024	08/12/2024	08/26/2024		February 2024 SIR deadlines	CDG		
C	Ithaca	HARFORD-MILLS	4304001	*	10860	Amp-Solar-US Holdings-Inc.	2000	05/07/2016	05/12/2016	05/16/2016				Project-Cancelled	RNM		
C	Ithaca	HARFORD-MILLS	4304001	*	10861	Amp-Solar-US Holdings-Inc.	2000	05/07/2016	05/12/2016	05/16/2016				Project-Cancelled	RNM		
C	Ithaca	HARFORD-MILLS	4304001	*	10862	Amp-Solar-US Holdings-Inc.	2000	05/07/2016	05/12/2016	05/16/2016				Project-Cancelled	RNM		
I	HARRIS LAKE		4603401	*	266		4100							Interconnected	BU		
C	Brewster	HAVILAND HOLLOW	1107434	*	10070	YSG Solar	1980	09/27/2016	10/04/2016	10/06/2016				Project-Cancelled	NM		
C	Brewster	HAVILAND HOLLOW	1107433	*	11166	YSG Solar	1980	11/02/2016	11/10/2016	11/23/2016				Project-Cancelled	CDG		
I	Brewster	HAVILAND HOLLOW	1107434	*	162		1620							Interconnected	BU		
I	Brewster	HAVILAND HOLLOW	1107433	*	4096	BQ Energy	2520	02/18/2014						Interconnected	NM		
I	Brewster	HAVILAND HOLLOW	1107433	*	4096	BQ Energy	976	10/23/2014	10/23/2014	07/08/2016			04/20/2016	Interconnected	RNM		
I	Brewster	HAVILAND HOLLOW	1107434	*	8126	OZZ Solar	432	04/26/2016	06/04/2016	09/12/2016			10/10/2016	Interconnected	NM		
I	Brewster	HAVILAND HOLLOW	1107434	*	16714	Sunrise Power Solutions	1856	11/26/2010	01/10/2020	01/20/2020				Interconnected	NM		
C	Liberty	HAZEL	2401514	x	10626	Nexus Renewables U.S. Inc.	5000	07/07/2022	07/08/2022	07/22/2022				Project-Cancelled	CDG		
C	Liberty	HAZEL	2401614	*	10622	Nexus Renewables U.S. Inc.	5000	07/07/2022	07/08/2022	07/22/2022				Project-Cancelled	CDG		
C	Liberty	HAZEL	2401614	*	20502	Nexus Renewables U.S. Inc.	4700	10/27/2022	11/11/2022	12/01/2022				Project-Cancelled	CDG		
Q	Liberty	HAZEL	2401514	1	21829	Nexus Renewables U.S. Inc.	4100	01/24/2023	02/02/2023	02/02/2023	11/10/2023	11/13/2023	02/09/2024	06/17/2024	February 2024 SIR deadlines	CDG	
C	Elmira	HICKLING	6204752	*	20450	Genzyme	6000	10/21/2022	10/24/2022	11/03/2022	11/23/2022	11/29/2022	02/24/2023		Project-Cancelled	CDG	
C	Elmira	HICKLING	6204752	*	20771	ClearPath Energy LLC	20771	12/08/2022	12/08/2022						Project-Cancelled	CDG	
Q	Elmira	HICKLING	5204782	1	20718	ClearPath Energy LLC	5000	11/28/2022	11/29/2022	12/14/2022	04/02/2024	04/03/2024	06/29/2024		February 2024 SIR deadlines	CDG	
Q	Elmira	HICKLING	5204782	2	22835	ClearPath Energy LLC	5000	10/24/2023	11/09/2023	11/30/2023	12/18/2023	04/03/2024	06/27/2024		February 2024 SIR deadlines	CDG	
Q	Hornell	HILL ST	5300175	1	23436	ACE DevCo NC, LLC	3700	02/07/2024	02/27/2024	03/15/2024	04/01/2024	04/09/2024	07/03/2024		February 2024 SIR deadlines	CDG	
C	Elmira	HILLCREST RD	6200415	*	8027	Delaware River Solar-LLC	2000	04/11/2016	04/12/2016	09/07/2016			06/01/2017	10/26/2017	Project-Cancelled	CDG	
C	Elmira	HILLCREST RD	6200414	x	8020	Delaware River Solar-LLC	2000	04/11/2016	04/12/2016	09/07/2016					Project-Cancelled	NM	
C	Elmira	HILLCREST RD	6200414	*	1480	Delaware River Solar-LLC	1480	08/03/2016	08/22/2016	09/23/2016	09/16/2016	09/16/2016	10/31/2016		Project-Cancelled	CDG	
C	Elmira	HILLCREST RD	6200416	*	16488	Delaware River Solar-LLC	6000	10/08/2021	10/08/2021	10/26/2021					Project-Cancelled	CDG	
C	Elmira	HILLCREST RD	6200416	*	16488	Namaste Solar	6000	10/06/2021	10/07/2021	11/12/2021					Project-Cancelled	CDG	
C	Elmira	HILLCREST RD	6200416	*	16488	Namaste Solar	6000	10/06/2021	10/07/2021	11/12/2021					Project-Cancelled	CDG	
C	Elmira	HILLCREST RD	6200414	*	11039	Delaware River Solar-LLC	6000	01/18/2023	01/18/2023	02/06/2023					Project-Cancelled	CDG	
C	Elmira	HILLCREST RD	6200415	x	21030	Delaware River Solar-LLC	5000	01/18/2023	01/19/2023	02/06/2023					Project-Cancelled	CDG	
Q	Elmira	HILLCREST RD	5200415	1	22966	New Leaf Energy, Inc.	5000	11/09/2023	11/22/2023	11/22/2023	04/11/2024	04/12/2024	07/09/2024		February 2024 SIR deadlines	CDG	
Q	Elmira	HILLCREST RD	5200416	2	23298	Carson Power LLC	5000	01/15/2024	01/22/2024	02/08/2024	03/06/2024	03/15/2024	06/18/2024		February 2024 SIR deadlines	CDG	
Q	Elmira	HILLCREST RD	5200415	3	23880	Carson Power LLC	5000	05/14/2024	05/16/2024	06/06/2024	07/10/2024	07/26/2024		February 2024 SIR deadlines	CDG		
C	Liberty	HILDALE	2403990	*	10266	Delaware River Solar-LLC	2000	06/06/2022	06/06/2022	06/10/2022	06/24/2022	06/28/2022	08/31/2022		Project-Cancelled	CDG	
C	Liberty	HILDALE	2403990	*	21726	Solar Power Network-LLC	6000	06/22/2023	06/27/2023	07/26/2023					Project-Cancelled	CDG	
C	Liberty	HILDALE	2403990	*	21702	Solar Power Network-LLC	6000	06/22/2023	06/27/2023	07/26/2023					Project-Cancelled	CDG	
C	Liberty	HILDALE	2403990	*	23362	Solar Power Network-LLC	6000	01/26/2024	02/16/2024	03/05/2024					Project-Cancelled	CDG	
I	Liberty	HILDALE	2403990	*	2887	Andrew Finkel-Holte-Sap	2000	07/01/2013	07/01/2013						Interconnected	RNM	
Q	Liberty	HILDALE	2403999	1	21434	Solar Power Network LLC	5000	03/27/2023	06/13/2023	07/26/2023	07/12/2024	07/15/2024	10/04/2024		February 2024 SIR deadlines	CDG	
C	Binghamton	HOADLEY HILL	8106501	*	16300	Delaware River Solar-LLC	2000	09/24/2010	09/30/2010	10/02/2010	10/17/2010	10/18/2010					

C	Geneva	HYATT RD	4207269	*	20774	Delaware River Solar, LLC	2600	12/06/2022	12/06/2022	12/02/2022							Project-Cancelled	CDG	
C	Geneva	HYATT RD	4207269	*	21056	Delaware River Solar, LLC	6000	04/18/2023	04/24/2023	02/09/2023							Project-Cancelled	CDG	
C	Geneva	HYATT RD	4207269	*	2004	Delaware River Solar, LLC	6000	06/22/2023	07/04/2023	07/28/2023							Project-Cancelled	CDG	
C	Geneva	HYATT RD	4207269	x	20010	Delaware River Solar, LLC	5000	06/22/2023	07/10/2023	07/26/2023							Project-Cancelled	CDG	
C	Geneva	HYATT RD	4207269	*	20200	Delaware River Solar, LLC	6000	06/22/2023	07/10/2023	07/26/2023							Project-Cancelled	CDG	
C	Geneva	HYATT RD	4207269	*	20202	Delaware River Solar, LLC	6000	06/22/2023	07/10/2023	07/26/2023							Project-Cancelled	CDG	
C	Geneva	HYATT RD	4207269	*	20416	Delaware River Solar, LLC	2400	06/21/2023	06/21/2023	06/11/2023							Project-Cancelled	CDG	
C	Geneva	HYATT RD	4207269	*	20418	Delaware River Solar, LLC	2400	06/21/2023	06/21/2023	06/11/2023							Project-Cancelled	CDG	
C	Geneva	HYATT RD	4207269	*	20440	Delaware River Solar, LLC	1260	06/26/2023	06/06/2023	06/26/2023							Project-Cancelled	CDG	
C	Geneva	HYATT RD	4207269	*	20260	Delaware River Solar, LLC	2600	07/04/2023	06/13/2023	10/02/2023							Project-Cancelled	CDG	
C	Geneva	HYATT RD	4207269	*	20424	Delaware River Solar, LLC	2400	11/21/2023	11/21/2023	11/26/2023							Project-Cancelled	CDG	
C	Geneva	HYATT RD	4207269	*	20446	Delaware River Solar, LLC	6000	12/18/2023	12/20/2023	04/03/2024							Project-Cancelled	CDG	
C	Geneva	HYATT RD	4207269	*	20244	Delaware River Solar, LLC	2400	12/26/2023	12/28/2023	04/16/2024							Project-Cancelled	NM	
C	Geneva	HYATT RD	4207269	*	20320	Delaware River Solar, LLC	6000	04/19/2024	04/29/2024	02/08/2024							Project-Cancelled	CDG	
C	Geneva	HYATT RD	4207269	*	20406	Common Power LLC	6000	02/02/2024	02/02/2024	03/08/2024							Project-Cancelled	CDG	
C	Geneva	HYATT RD	4207269	*	20402	Common Power LLC	6000	02/02/2024	02/02/2024	03/08/2024							Project-Cancelled	CDG	
C	Geneva	HYATT RD	4207269	*	20302	Delaware River Solar, LLC	6000	04/16/2024	02/03/2024	03/12/2024							Project-Cancelled	CDG	
C	Geneva	HYATT RD	4207269	*	20670	Delaware River Solar, LLC	2600	03/07/2024	03/11/2024	03/28/2024							Project-Cancelled	CDG	
FF	Geneva	HYATT RD	4207269	*	14854	GreenSpark Solar	6000	04/26/2022	04/26/2022	02/07/2022	03/22/2022	03/23/2022	06/09/2022	09/02/2022	03/06/2023		Full-upgrade-payment-received	RNM	
I	Geneva	HYATT RD	4207269	*	943		976										Interconnected	BU	
I	Geneva	HYATT RD	4207269	*	7066	Tatum Engineering	600	04/01/2016	04/07/2016	04/07/2016							Interconnected	NM	
I	Geneva	HYATT RD	4207269	*	6146	Generato Capital, Inc	2000	04/28/2016	06/02/2016	09/14/2016					03/17/2017	10/26/2017	Interconnected	CDG	
I	Geneva	HYATT RD	4207269	*	12306	Generato Capital, Inc	2000	03/10/2017	10/02/2017	10/04/2017	10/23/2017	12/06/2017	02/07/2018		03/10/2018	09/21/2018	Interconnected	CDG	
I	Geneva	HYATT RD	4207269	*	16244	Electric America	210	06/16/2020	06/16/2020	06/16/2020							Interconnected	NM	
Q	Geneva	HYATT RD	4207769	1	21047	Delaware River Solar, LLC	5000	01/19/2023	01/23/2023	02/09/2023	09/06/2023	09/07/2023	12/04/2023	04/16/2024			February 2024 SIR deadlines	CDG	
Q	Geneva	HYATT RD	4207769	2	23399	Delaware River Solar, LLC	2400	02/01/2024	02/19/2024	03/06/2024	04/03/2024	04/09/2024	07/11/2024				February 2024 SIR deadlines	CDG	
Q	Geneva	HYATT RD	4207769	3	24837	Solar Liberty Energy Systems Inc.	5000	09/16/2024	09/17/2024	10/03/2024							February 2024 SIR deadlines	CDG	
Q	Geneva	HYATT RD	4207769	4	24807	Delaware River Solar, LLC	5000	09/12/2024	09/17/2024	10/04/2024							February 2024 SIR deadlines	CDG	
C	Plattsburgh	HYDE	1550018	x	13581	Renaosa Power Holdings LLC	1500	07/02/2018	07/26/2018	08/07/2018	03/06/2018	03/11/2018	11/20/2018	04/15/2019			Project-Cancelled	CDG	
C	Plattsburgh	HYDE	1450018	x	16270	Delaware River Solar, LLC	1403	06/10/2020	06/21/2020	06/03/2020	06/25/2020	06/25/2020	09/14/2020				Project-Cancelled	CDG	
C	Plattsburgh	HYDE	1450012	*	21430	Alternative Energy Construction Services Group	2626	02/27/2023	03/23/2023	04/12/2023	06/19/2023	06/20/2023	08/17/2023				Project-Cancelled	CDG	
FF	Plattsburgh	HYDE	1450012	*	21043	Alternative Energy Construction Services Group	2000	02/14/2023	03/10/2023	03/26/2023	06/05/2023	06/17/2023	08/09/2023	11/16/2023	06/19/2024		Full-upgrade-payment-received	RC	
Q	Plattsburgh	HYDE	1500817	1	24332	Nexamp	5000	07/01/2024	07/12/2024	08/01/2024	08/15/2024	09/30/2024					February 2024 SIR deadlines	CDG	
I	Binghamton	IBM OWEGO	8107303	x	556		950	02/27/2015	03/02/2015	02/02/2016							Interconnected	BU	
I	Auburn	INDIAN FELD RD TAP	4494904	*	1077		1000										Interconnected	NM	
C	Binghamton	INGRAHAM HILL	8108001	*	21330	Catalyte	6000	03/16/2023	04/06/2023	04/06/2023	06/02/2023	06/16/2023	08/08/2023				Project-Cancelled	CDG	
C	Binghamton	INGRAHAM HILL	8108001	*	21380	Catalyte	6000	12/22/2023	04/02/2024	04/22/2024	02/06/2024	02/07/2024	04/30/2024				Project-Cancelled	NM	
C	Binghamton	INGRAHAM HILL	8108001	*	21416	Delaware River Solar, LLC	6000	08/12/2024	08/13/2024	09/03/2024							Project-Cancelled	CDG	
Q	Binghamton	INGRAHAM HILL	8108001	1	24647	Delaware River Solar, LLC	5000	08/14/2024	08/21/2024	09/10/2024	10/01/2024	10/02/2024					February 2024 SIR deadlines	CDG	
C	Ithaca	INTERLAKEN	4301801	*	12110	Cypress-Creek Renewables	6000	06/20/2017	09/11/2017	09/26/2017							Project-Cancelled	NA	
C	Ithaca	INTERLAKEN	4301801	*	20866	Town of Greece	6000	12/16/2022	12/22/2022	04/11/2023							Project-Cancelled	CDG	
C	Ithaca	INTERLAKEN	4301801	*	20866	Town of Greece	6000	12/16/2022	12/22/2022	04/11/2023							Project-Cancelled	CDG	
C	Ithaca	INTERLAKEN	4301801	*	20961	New Leaf Energy, Inc.	6000	04/03/2023	04/03/2023	04/26/2023							Project-Cancelled	CDG	
C	Ithaca	INTERLAKEN	4301801	*	21618	New Leaf Energy, Inc.	6000	04/06/2023	04/06/2023	04/06/2023							Project-Cancelled	CDG	
C	Ithaca	INTERLAKEN	4301801	*	21600	New Leaf Energy, Inc.	6000	06/06/2023	06/16/2023	06/02/2023							Project-Cancelled	CDG	
I	Ithaca	INTERLAKEN	4301801	*	10943	Owls Solar	478.3	09/21/2016	10/07/2016	10/12/2016							Interconnected	NM	
Q	Ithaca	INTERLAKEN	4301801	1	21515	New Leaf Energy, Inc.	5000	04/06/2023	04/19/2023	05/05/2023	06/21/2023	08/09/2023	11/09/2023				February 2024 SIR deadlines	CDG	
C	Ithaca	INTERLAKEN	4301801	2	21511	New Leaf Energy, Inc.	5000	04/19/2023	05/05/2023	06/21/2023	08/09/2023	11/13/2023					February 2024 SIR deadlines	CDG	
Q	Ithaca	INTERLAKEN	4301801	3	21525	New Leaf Energy, Inc.	5000	04/10/2023	04/19/2023	05/05/2023	06/21/2023	08/09/2023	11/14/2023				February 2024 SIR deadlines	CDG	
I	Binghamton	JARVIS ST	8100704	*	2098	GEM Energy, LLC	300	06/20/2014	06/22/2014	03/09/2016							Interconnected	BU	
C	Hornell	JASPER	5303639	*	18411	Delaware River Solar, LLC	2425	10/18/2021	10/19/2021	10/12/2021								Project-Cancelled	CDG
C	Hornell	JASPER	5303639	*	18277	AES-DE-DevCo-NC, LLC	6000	10/07/2021	11/17/2021	12/06/2021	04/14/2022	03/04/2022	04/21/2022				Project-Cancelled	CDG	
C	Hornell	JASPER	5303639	*	24221	New Leaf Energy, Inc.	6000	06/14/2024	07/01/2024	07/29/2024							Project-Cancelled	CDG	
C	Hornell	JASPER	5303639	1	24011	Nexamp	2401	05/14/2024	05/31/2024	06/20/2024	07/18/2024	08/08/2024					February 2024 SIR deadlines	CDG	
Q	Hornell	JASPER	5303639	2	24242	Ashton Fischer	5000	06/20/2024	06/24/2024	07/15/2024	07/25/2024	07/23/2024					February 2024 SIR deadlines	CDG	
Q	Hornell	JASPER	5303639	3	24321	Ashton Fischer	4750	06/28/2024	07/03/2024	07/25/2024	08/20/2024	08/22/2024					February 2024 SIR deadlines	CDG	
Q	Hornell	JASPER	5303639	4	24632	New Leaf Energy, Inc.	5000	08/28/2024	09/12/2024	10/02/2024							February 2024 SIR deadlines	CDG	
C	Lancaster	JAVA	3101801	*	14780	Gen-Paul Handel	1600	04/12/2017	04/27/2017	06/01/2017							Project-Cancelled	RNM	
C	Lancaster	JAVA	3101801	*	12380	Jiva Energy LLC	4000	09/11/2017	09/26/2017	10/16/2017				10/31/2017	03/09/2018		Project-Cancelled	NA	
C	Lancaster	JAVA	3101801	*	12416	Delaware River Solar, LLC	2741	11/28/2018	11/30/2018	12/12/2018							Project-Cancelled	CDG	
C	Plattsburgh	JAY	1450261	*	10266	Cypress-Creek Renewables	2000	06/03/2016	06/10/2016	06/20/2016							Project-Cancelled	RNM	
C	Plattsburgh	JAY	1450261	*	10240	Cypress-Creek Renewables	6000	06/10/2017	06/22/2017	06/27/2017							Project-Cancelled	NA	
C	Liberty	JEFFERSONVILLE	2401614	*	7450	Delaware River Solar, LLC	2000	02/18/2016	02/18/2016	06/11/2016							Project-Cancelled	NM	
C	Liberty	JEFFERSONVILLE	2401614	*	7458	Delaware River Solar, LLC	2000	02/18/2016	02/18/2016	06/11/2016							Project-Cancelled	NM	
C	Liberty	JEFFERSONVILLE	2401614	*	7626	Delaware River Solar, LLC	2000	02/22/2016	02/23/2016	06/17/2016							Project-Cancelled	NM	
C	Liberty	JEFFERSONVILLE	2401612	*	7647	Delaware River Solar, LLC	2000	02/22/2016	02/24/2016	06/01/2016							Project-Cancelled	NM	
C	Liberty	JEFFERSONVILLE	2401612	*	7768	Delaware River Solar, LLC	2000	02/14/2016	02/16/2016	06/22/2016							Project-Cancelled	NM	
C	Liberty	JEFFERSONVILLE	2401612	*	7767	Delaware River Solar, LLC	2000	02/14/2016	02/16/2016	06/22/2016							Project-Cancelled	NM	
C	Liberty	JEFFERSONVILLE	2401610	x	7798	Delaware River Solar, LLC	2000	03/17/2016	03/18/2016	07/01/2016							Project-Cancelled	NM	
C	Liberty	JEFFERSONVILLE	2401610	*	7790	Delaware River Solar, LLC	2000	03/17/2016	03/18/2016	07/01/2016							Project-Cancelled	NM	
C	Liberty	JEFFERSONVILLE	2401614	*	10065	Delaware River Solar, LLC	2000	06/26/2016	06/19/2016	06/23/2016							Project-Cancelled	NM	
C	Liberty	JEFFERSONVILLE	2401611	*	10146	Delaware River Solar, LLC	2000	06/23/2016	06/21/2016	06/08/2016							Project-Cancelled	NM	
C	Liberty	JEFFERSONVILLE	2401611	*	14682	Delaware River Solar, LLC	3106	02/10/2020	02/12/2020	02/10/2020	02/24/2020	02/24/2020	06/19/2020				Project-Cancelled	NM	
C	Liberty	JEFFERSONVILLE	2401611	*	16688	Delaware River Solar, LLC	2000	08/07/2020	08/10/2020	08/24/2020							Project-Cancelled	CDG	
C	Liberty	JEFFERSONVILLE	2401611	x	16784	Delaware River Solar, LLC	3106	02/10/2020	02/12/2020	02/10/2020	10/01/2020	10/01/2020					Project-Cancelled	CDG	

C	Elmira	KANONA	5204636	*	16732	Abundant Solar Power Inc.	4000	11/27/2019	12/13/2019	12/10/2019	02/04/2020	02/07/2020	06/14/2020	Project-Cancelled	CDG			
C	Elmira	KANONA	5204636	*	16736	Abundant Solar Power Inc.	2600	11/27/2019	12/13/2019	12/10/2019	02/04/2020	02/07/2020	06/14/2020	Project-Cancelled	CDG			
C	Elmira	KANONA	5204632	*	16929	Town of Greece	6000	10/26/2020	10/28/2020	11/16/2020				Project-Cancelled	CDG			
C	Elmira	KANONA	5204636	*	17363	Abundant Solar Power Inc.	4500	02/24/2021	02/25/2021	03/16/2021				Project-Cancelled	CDG			
C	Elmira	KANONA	5204636	*	17364	Abundant Solar Power Inc.	1600	02/24/2021	02/25/2021	03/16/2021				Project-Cancelled	CDG			
C	Elmira	KANONA	5204636	*	17610	Abundant Solar Power Inc.	5000	04/28/2021	04/29/2021	06/17/2021	08/26/2021	08/30/2021	09/09/2021	Project-Cancelled	CDG			
C	Elmira	KANONA	5204636	*	20622	Delaware River Solar, LLC	6000	11/10/2022	11/11/2022	12/01/2022	12/16/2022	12/22/2022	03/14/2023	Project-Cancelled	CDG			
C	Elmira	KANONA	5204636	*	21712	VC Renewables LLC	5000	06/09/2023	06/27/2023	07/14/2023	09/07/2023	10/12/2023	01/10/2024	Project-Cancelled	CDG			
C	Elmira	KANONA	5204636	*	23103	Abundant Solar Power Inc.	5000	12/21/2023	12/28/2023	01/16/2024	01/30/2024	02/02/2024	04/26/2024	Project-Cancelled	CDG			
C	Elmira	KANONA	5204636	*	23104	Abundant Solar Power Inc.	5000	12/21/2023	02/06/2024	02/27/2024	03/04/2024	03/04/2024	06/24/2024	Project-Cancelled	CDG			
C	Elmira	KANONA	5204636	*	2544	Solar City Corp	1544	06/21/2016	06/21/2016	06/21/2016				Interconnected	RNM			
Q	Elmira	KANONA	5204636	1	23192	Abundant Solar Power Inc.	5000	12/21/2023	01/02/2024	01/18/2024	06/28/2024	09/26/2024		06/31/2024	February 2024 SIR deadlines	CDG		
C	Binghamton	KATLEVILLE	8104601	*	1083		4000							Project-Cancelled	NA			
C	Binghamton	KATLEVILLE	8104601	*	11202	Solar City Corp	11202	11/15/2016	11/20/2016	12/01/2016	01/12/2017	01/17/2017	03/06/2017	06/30/2017	11/16/2017	Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104603	*	16080	Citizens Energy	4730	10/30/2020	11/18/2020	12/07/2020	12/22/2020	12/23/2020	02/14/2021			Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104602	*	17008	Delaware River Solar, LLC	4088	11/09/2020	10/01/2020	12/17/2020	12/01/2020	01/06/2021				Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104602	*	10790	Town of Greece	2760	07/11/2022	07/13/2022	07/27/2022						Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104602	*	10791	Town of Greece	4000	07/11/2022	07/13/2022	07/27/2022						Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*	10776	Delaware River Solar, LLC	5000	07/08/2022	07/20/2022	08/03/2022	08/24/2022	08/30/2022	11/16/2022	03/28/2023		Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*	20842	IES NY Solar, LLC	2000	01/23/2023	02/10/2023	02/28/2023	04/28/2023	06/01/2023	08/24/2023			Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*	21441	Delaware River Solar, LLC	1600	03/28/2023	03/29/2023	04/17/2023	06/26/2023	06/16/2023	09/11/2023			Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*	22159	BlueWave Solar	2400	03/11/2023	08/22/2023	03/11/2023	10/04/2023	10/06/2023	12/26/2023			Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*	20416	Delaware River Solar, LLC	6000	08/21/2023	08/23/2023	09/11/2023						Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*	20211	BlueWave Solar	6000	08/09/2023	08/28/2023	09/18/2023	10/06/2023	10/18/2023	01/16/2024			Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*	23046	Delaware River Solar, LLC	5000	11/22/2023	11/27/2023	12/14/2023						Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*	23215	Delaware River Solar, LLC	5000	11/22/2023	11/27/2023	12/14/2023						Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*	23215	Delaware River Solar, LLC	5000	01/03/2024	01/08/2024	01/23/2024						Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*	23246	Delaware River Solar, LLC	2000	02/08/2024	02/14/2024	02/29/2024						Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*	23728	Nowamp	2600	03/26/2024	04/01/2024	04/17/2024						Project-Cancelled	CDG	
FF	Binghamton	KATLEVILLE	8104602	*	16621	Catalyze Holdings, LLC	5000	02/28/2020	03/06/2020	03/10/2020	04/22/2020	06/06/2020	07/29/2020	12/01/2020	06/24/2021	Full-upgrade-payment-received	CDG	
FF	Binghamton	KATLEVILLE	8104601	*	16620	Atlas Renewables LLC (C/O CREO Group)	4000	07/29/2020	08/03/2020	08/10/2020	11/16/2020	11/21/2020	01/19/2021	10/27/2021	06/06/2021	11/07/2021	Full-upgrade-payment-received	CDG
I	Binghamton	KATLEVILLE	8104601	*	7644	C2 Omega LLC	2976	03/03/2016	11/20/2016	06/06/2017						Interconnected	CDG	
I	Binghamton	KATLEVILLE	8104602	*	16089	O'Connell Electric	160	07/26/2019	07/30/2019	08/08/2019						Interconnected	NM	
Q	Binghamton	KATLEVILLE	8104601	1	19079	Impact Power Solutions	1950	04/11/2022	04/21/2022	05/06/2022	06/28/2024	07/01/2024	09/24/2024			February 2024 SIR deadlines	CDG	
Q	Binghamton	KATLEVILLE	8104601	2	21122	Delaware River Solar, LLC	5000	02/07/2022	02/07/2022	01/22/2024	01/22/2024	04/15/2024				February 2024 SIR deadlines	CDG	
Q	Binghamton	KATLEVILLE	8104601	3	22688	Delaware River Solar, LLC	5000	09/29/2023	10/06/2023	10/25/2023	06/18/2024	06/19/2024	09/12/2024	12/11/2023			February 2024 SIR deadlines	CDG
C	Plattsburgh	KEESVILLE	1603047	*	10040	Cypress-Crook Renewables	2000	06/06/2016	06/12/2016	06/29/2016						Project-Cancelled	NM	
C	Plattsburgh	KEESVILLE	1603047	*	13201	Enocon Renewable Energy	4000	04/24/2020	04/24/2020	06/07/2021						Project-Cancelled	CDG	
C	Plattsburgh	KEESVILLE	1603002	*	16080	Nowamp	2760	03/03/2020	04/01/2020	04/09/2020	06/11/2020	06/14/2020	07/29/2020			Project-Cancelled	CDG	
C	Plattsburgh	KEESVILLE	1603002	*	16806	Nowamp	4000	06/26/2020	10/06/2020	10/14/2020	10/20/2020	11/02/2020	03/03/2021			Project-Cancelled	CDG	
C	Plattsburgh	KEESVILLE	1603002	*	17368	Nowamp Solar, LLC	2000	03/04/2021	03/18/2021	03/31/2021	04/16/2021	04/16/2021	06/29/2021			Project-Cancelled	CDG	
C	Plattsburgh	KEESVILLE	1603002	*	18100	Piwe Energy	18100	08/21/2021	09/01/2021	09/15/2021						Project-Cancelled	RNM	
C	Plattsburgh	KEESVILLE	1603002	*	20784	Piwe Energy	5000	12/06/2022	12/06/2022	12/22/2022	01/14/2023	01/20/2023	12/14/2023			Project-Cancelled	CDG	
FF	Plattsburgh	KEESVILLE	1603047	*	13142	Catalyze	6000	03/16/2023	03/20/2023	04/06/2023	06/12/2023	06/12/2023	12/12/2023	06/14/2024		Full-upgrade-payment-received	CDG	
Q	Plattsburgh	KEESVILLE	1503047	1	23753	Catalyze Holdings, LLC	2500	03/28/2024	05/01/2024	05/21/2024						February 2024 SIR deadlines	CDG	
I	Plattsburgh	Keesville	71262	*	2100											Interconnected	PPA	
C	Brewster	KENT	1106272	*	16716	Sunrise Power Solutions	477	11/27/2019	01/10/2020	01/28/2020	03/18/2020	04/28/2020				Project-Cancelled	NM	
I	Brewster	KENT	1106272	*	16284	Sunrise Power Solutions	383.3	06/28/2020	06/16/2020	06/26/2020	11/30/2020	02/23/2021	04/06/2021	04/21/2021	10/18/2021		Interconnected	NM
C	Brewster	KENT CLIFFS	1106670	*	13606	IPP Solar, LLC	200.7	07/11/2018	07/17/2018	08/14/2018						Project-Cancelled	RNM	
C	Brewster	KENT CLIFFS	1106670	*	12861	Town of Greece	90	12/27/2017	01/12/2018	01/26/2018						Interconnected	RNM	
I	Plattsburgh	Kent Falls	71298	*	10		00									Interconnected	PPA	
I	Plattsburgh	Kent Falls	71289	*	491		6400									Interconnected	NYISO	
C	Elmira	KEUKA	4204001	*	10944	Cypress-Crook Renewables	2000	09/21/2016	09/28/2016	10/06/2016						Project-Cancelled	RNM	
C	Elmira	KEUKA-ELMIRA	5204002	*	22486	Delaware River Solar, LLC	2100	08/30/2023	08/31/2023	09/10/2023	10/21/2023	11/02/2023				Project-Cancelled	CDG	
C	Elmira	KEUKA-ELMIRA	5204002	*	22976	Delaware River Solar, LLC	2426	11/10/2023	11/13/2023	12/01/2023						Project-Cancelled	CDG	
C	Elmira	KEUKA-ELMIRA	5204002	*	22919	Delaware River Solar, LLC	2000	12/26/2023	12/28/2023	1/16/2024						Project-Cancelled	CDG	
C	Elmira	KEUKA-ELMIRA	5204002	*	23424	Delaware River Solar, LLC	2100	02/06/2024	02/08/2024	02/27/2024						Project-Cancelled	CDG	
I	Elmira	KEUKA-ELMIRA	5204003	*	16176	Paradise Energy Solutions	120	06/03/2023	06/12/2023	06/26/2023						Interconnected	NM	
Q	Elmira	KEUKA-ELMIRA	5204002	1	23643	Delaware River Solar, LLC	2100	03/19/2024	03/22/2024	04/09/2024	05/06/2024	05/09/2024	08/01/2024			February 2024 SIR deadlines	CDG	
C	Liberty	KIAMESHA	2401763	*	16793	RHQD, LLC	200	10/07/2020	10/13/2020	10/20/2020						Project-Cancelled	CDG	
C	Liberty	KIAMESHA	2401763	*	18480	Delaware River Solar, LLC	5000	10/22/2021	10/26/2021	11/06/2021	12/20/2021	12/22/2021	03/14/2022			Project-Cancelled	CDG	
C	Liberty	KIAMESHA	2401763	*	18483	Delaware River Solar, LLC	5000	10/22/2021	10/26/2021	11/06/2021	12/20/2021	12/22/2021	03/14/2022			Project-Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*	19426	Delaware River Solar, LLC	2000	06/18/2022	06/19/2022	06/27/2022	07/10/2022	07/21/2022	10/13/2022			Project-Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*	21221	Delaware River Solar, LLC	5000	02/22/2023	02/23/2023	03/13/2023						Project-Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*	21306	Delaware River Solar, LLC	5000	03/22/2023	03/23/2023	04/12/2023	06/22/2023	06/16/2023	09/12/2023			Project-Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*	21326	Delaware River Solar, LLC	2000	02/22/2023	02/23/2023	03/12/2023	05/22/2023	06/16/2023	09/13/2023			Project-Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*	21627	Delaware River Solar, LLC	5000	04/28/2023	06/02/2023	06/18/2023						Project-Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*	22260	Delaware River Solar, LLC	2000	07/26/2023	07/27/2023	08/14/2023						Project-Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*	22704	Delaware River Solar, LLC	2000	10/02/2023	10/18/2023	11/06/2023						Project-Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*	22958	Delaware River Solar, LLC	5000	10/21/2023	10/26/2023	11/16/2023						Project-Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*	23110	Delaware River Solar, LLC	5000	12/08/2023	12/12/2023	12/20/2023						Project-Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*	23162	Delaware River Solar, LLC	5000	12/16/2023	12/20/2023	01/09/2024						Project-Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*	23366	Delaware River Solar, LLC	5000	01/26/2024	01/26/2024	02/12/2024						Project-Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*	23696	Delaware River Solar, LLC	5000	01/30/2024	02/01/2024	02/19/2024						Project-Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*	23626	Delaware River Solar, LLC	5000	03/14/2024	03/18/2024	04/03/2024						Project-Cancelled	CDG	

C	Binghamton	LOUNSBERRY	8102804	*	49036	Commercial-Solar-Guy	4060	03/10/2022	03/11/2022	03/25/2022	06/00/2022	06/16/2022				Project-Cancelled	CDG	
C	Binghamton	LOUNSBERRY	8102804	*	49077	Commercial-Solar-Guy	4060	03/16/2022	03/18/2022	04/01/2022	06/10/2022	06/17/2022				Project-Cancelled	CDG	
C	Binghamton	LOUNSBERRY	8102803	*	49410	Commercial-Solar-Guy	4060	03/22/2022	03/24/2022	04/04/2022	06/10/2022	06/17/2022				Project-Cancelled	CDG	
C	Binghamton	LOUNSBERRY	8102804	x	19204	ClearPath Energy	2500	05/20/2022	05/24/2022	06/07/2022						Project-Cancelled	CDG	
I	Binghamton	LOUNSBERRY	8102804	*	44289	Renewus-Solar	250	12/17/2018	12/17/2018	12/21/2018						Interconnected	RNM	
I	Binghamton	LOUNSBERRY	8102803	*	44290	SED-3bc-GreenSpark-Solar	4000	02/15/2019	02/20/2019	03/01/2019	03/04/2019	03/04/2019	08/10/2019	11/11/2019	04/02/2020	Interconnected	CDG	
I	Binghamton	LOUNSBERRY	8102803	*	44291	SED-3bc-GreenSpark-Solar	3750	04/20/2019	04/20/2019	06/10/2019	03/04/2020	03/24/2020	08/12/2020	11/11/2019	04/02/2020	Interconnected	CDG	
Q	Binghamton	LOUNSBERRY	8102802	1	19432	Commercial Solar Guy	250	05/26/2022	07/11/2022	07/18/2022						Project-Cancelled	NM	
Q	Binghamton	LOUNSBERRY	8102801	2	19839	Scale Microgrid Solutions Operating LLC	4950	07/15/2022	07/18/2022	08/01/2022	03/30/2023	03/31/2023	06/15/2023			February 2024 SIR deadlines	CDG	
Q	Binghamton	LOUNSBERRY	8102801	3	19841	Scale Microgrid Solutions Operating LLC	4350	07/15/2022	07/18/2022	08/01/2022	07/18/2022	07/18/2022	09/04/2023	06/14/2023		February 2024 SIR deadlines	CDG	
Q	Binghamton	LOUNSBERRY	8102802	4	19029	Renovus Solar	250	03/07/2022	07/28/2022	08/04/2022						February 2024 SIR deadlines	CDG	
Q	Binghamton	LOUNSBERRY	8102801	5	19967	ClearPath Energy LLC	4200	08/05/2022	08/11/2022	08/25/2022	02/01/2023	03/23/2023	04/27/2023			February 2024 SIR deadlines	CDG	
Q	Binghamton	LOUNSBERRY	8102801	6	21157	Sunrise Mountain Partners	5000	02/20/2023	03/10/2023	03/29/2023	04/20/2023	04/24/2023	07/18/2023			February 2024 SIR deadlines	CDG	
C	Elmira	LUDLOWVILLE	4200603	*	10142	Delaware-River-Solar-LLC	2000	06/20/2016	06/23/2016	06/20/2016	08/03/2016	08/04/2016	10/14/2016			Project-Cancelled	RNM	
C	Elmira	LUDLOWVILLE	4200602	*	21882	Delaware-River-Solar-LLC	1875	06/07/2016	06/09/2016	06/27/2016	08/26/2016	08/30/2016	11/24/2016			Project-Cancelled	CDG	
I	Mechanicville	LUTHER FOREST	4206302	*	4907	EnterSolar-LLC	1484	01/06/2016	01/06/2016	06/20/2016						Interconnected	RNM	
I	Mechanicville	LUTHER FOREST	4206302	*	4972	EnterSolar-LLC	432	11/11/2014	04/22/2016	06/20/2016						Interconnected	CDG	
I	Liberty	LUXTON LAKE	2402182	*	6630	Renewable-Edge	90	06/04/2016	06/26/2016							Interconnected	RNM	
I	Liberty	LUXTON LAKE	2402182	*	7620	AC-DRS-2016-LLC-016	1588	03/08/2016	06/26/2016	06/26/2016				03/14/2017	03/02/2018	Interconnected	CDG	
C	Plattsburgh	LYON MTN	1500904	*	20034	Dynamic Energy Solutions-LLC	2600	08/17/2022	08/22/2022	09/01/2022	06/01/2023	06/08/2023	08/20/2023			Project-Cancelled	CDG	
C	Plattsburgh	LYON MTN	1500901	1	23732	Nexamp	5000	03/26/2024	04/01/2024	04/17/2024	05/02/2024	05/06/2024	07/31/2024			February 2024 SIR deadlines	NM	
Q	Plattsburgh	LYON MTN	1500901	2	24062	Norbut Solar Farms	5000	05/21/2024	06/05/2024	06/24/2024	07/23/2024	07/25/2024				February 2024 SIR deadlines	CDG	
Q	Plattsburgh	LYON MTN	1500901	3	24063	Norbut Solar Farms	5000	05/21/2024	06/05/2024	06/24/2024	07/23/2024	07/25/2024				February 2024 SIR deadlines	CDG	
Q	Plattsburgh	LYON MTN	1500901	4	24485	Nexamp	5000	07/24/2024	08/22/2024	08/16/2024						February 2024 SIR deadlines	CDG	
C	Geneva	LYONS	4200601	*	17328	Delaware-River-Solar-LLC	4400	01/16/2016	01/14/2016	02/04/2016	02/17/2016	02/18/2016	06/03/2016	09/07/2016	03/02/2020		Project-Cancelled	CDG
C	Geneva	LYONS	4200601	*	17562	BW-Solar-Holding-Co	6000	04/10/2016	04/28/2016	05/14/2016						Project-Cancelled	CDG	
C	Geneva	LYONS	4200601	*	17568	BW-Solar-Holding-Co	6000	04/10/2016	04/28/2016	05/14/2016						Project-Cancelled	CDG	
C	Geneva	LYONS	4200601	*	18082	Delaware-River-Solar-LLC	4400	08/10/2016	08/11/2016	08/26/2016	10/07/2016	10/10/2016	01/06/2017			Project-Cancelled	CDG	
C	Geneva	LYONS	4200601	*	18129	Delaware-River-Solar-LLC	4400	04/10/2016	04/09/2016	06/07/2016						Project-Cancelled	CDG	
C	Geneva	LYONS	4200501	x	22251	Delaware-River-Solar-LLC	4400	07/26/2023	07/27/2023	08/14/2023						Project-Cancelled	CDG	
C	Geneva	LYONS	4200601	*	22660	Delaware-River-Solar-LLC	4400	09/27/2023	09/29/2023	10/17/2023						Project-Cancelled	CDG	
C	Geneva	LYONS	4200601	*	22914	Delaware-River-Solar-LLC	4400	11/17/2023	11/21/2023	12/14/2023						Project-Cancelled	CDG	
C	Geneva	LYONS	4200601	*	23221	Delaware-River-Solar-LLC	4400	12/07/2023	12/09/2023	01/17/2024						Project-Cancelled	CDG	
C	Geneva	LYONS	4200601	*	23423	Delaware-River-Solar-LLC	4400	02/06/2024	02/12/2024	02/28/2024						Project-Cancelled	CDG	
C	Geneva	LYONS	4200601	*	23667	Delaware-River-Solar-LLC	4400	03/20/2024	03/21/2024	04/08/2024						Project-Cancelled	CDG	
C	Geneva	LYONS	4200601	*	23920	Delaware-River-Solar-LLC	4400	04/26/2024	04/29/2024	05/28/2024						Project-Cancelled	CDG	
C	Geneva	LYONS	4200601	*	24310	Delaware-River-Solar-LLC	4400	06/28/2024	07/24/2024	08/12/2024						Project-Cancelled	NM	
C	Geneva	LYONS	4200601	*	24766	Delaware-River-Solar-LLC	4400	08/30/2024	09/05/2024	09/26/2024						Project-Cancelled	CDG	
C	Geneva	MAC DOUGALL	4201802	*	10042	Cypress-Creek-Renewables	2000	06/06/2016	06/12/2016	06/26/2016						Project-Cancelled	NM	
C	Geneva	MAC DOUGALL	4201802	*	10004	Cypress-Creek-Renewables	2000	06/12/2016	06/18/2016	06/26/2016						Project-Cancelled	NM	
C	Geneva	MAC DOUGALL	4201801	*	10466	Cypress-Creek-Renewables	2000	07/01/2016	07/12/2016	07/20/2016						Project-Cancelled	NM	
C	Geneva	MAC DOUGALL	4201802	*	10814	Cypress-Creek-Renewables	2000	08/30/2016	09/07/2016	09/30/2016						Project-Cancelled	NM	
C	Geneva	MAC DOUGALL	4201801	*	10907	Delaware-River-Solar-LLC	600	10/16/2016	10/16/2016		12/14/2018	12/14/2018	02/27/2019			Project-Cancelled	CDG	
C	Geneva	MAC DOUGALL	4201802	*	14423	BQ Energy-LLC	5000	01/18/2010	02/08/2010	03/01/2010						Project-Cancelled	CDG	
C	Geneva	MAC DOUGALL	4201802	*	15681	NewEco Energy	5000	02/04/2010	02/13/2010	02/18/2010						Project-Cancelled	CDG	
C	Geneva	MAC DOUGALL	4201802	*	15983	NewEco Energy	5000	02/04/2010	02/13/2010	02/18/2010						Project-Cancelled	CDG	
C	Geneva	MAC DOUGALL	4201801	*	16007	Commercial-Solar-Guy	5000	08/10/2016	08/24/2016	09/16/2016						Project-Cancelled	CDG	
C	Geneva	MAC DOUGALL	4201801	x	22831	New Leaf Energy, Inc.	5000	10/24/2023	11/16/2023	12/05/2023						Project-Cancelled	CDG	
I	Rochester	Macedon	7242	*	92		2209									Interconnected	NYISO	
C	Geneva	MACEDON	4200101	*	10006	Cypress-Creek-Renewables	2000	06/12/2016	06/18/2016	06/26/2016						Project-Cancelled	NM	
C	Geneva	MACEDON	4200103	*	10282	Cypress-Creek-Renewables	2000	06/03/2016	06/10/2016	06/29/2016						Project-Cancelled	NM	
C	Geneva	MACEDON	4200102	*	10403	Abundant Solar-Paves-Inc.	1000	02/01/2016	02/02/2016	02/22/2016						Project-Cancelled	NM	
C	Geneva	MACEDON	4200102	*	14383	Abundant Solar-Paves-Inc.	1000	01/16/2010	01/23/2010	01/23/2010	02/26/2010	02/27/2010	06/07/2010	08/22/2010	02/06/2020		Project-Cancelled	CDG
C	Geneva	MACEDON	4200102	*	16123	AES-Distributed Energy-Inc.	6000	03/26/2010	04/10/2010	06/14/2010	06/22/2010	06/22/2010	09/14/2010			Project-Cancelled	CDG	
C	Geneva	MACEDON	4200101	*	16432	Aura Power	4000	07/01/2010	09/08/2010	09/24/2010						Project-Cancelled	CDG	
C	Geneva	MACEDON	4200101	*	17422	Aura-Power-Solar-LLC	4000	12/02/2010	01/20/2011	01/20/2011						Project-Cancelled	CDG	
C	Geneva	MACEDON	4200102	*	18756	Town-of-Greene	6000	12/01/2011	12/01/2011	01/13/2012						Project-Cancelled	CDG	
C	Geneva	MACEDON	4200102	*	20061	GreenSpark-Solar	3750	08/17/2012	08/23/2012	08/31/2012	10/13/2012	10/24/2012	01/20/2013	12/06/2013	06/30/2014		Full-upgrade-payment-received	CDG
FF	Geneva	MACEDON	4200103	*	20951	Dimensions-NV-1-LLC	6000	12/29/2012	02/06/2013	02/22/2013	03/24/2013	06/09/2013	08/30/2013	06/30/2014			Interconnected	CDG
I	Geneva	MACEDON	4200102	*	4000	Sustainable Energy Developments	625	02/18/2015	02/18/2015	02/18/2015						Interconnected	NM	
I	Geneva	MACEDON	4200102	*	41000	Town-of-Greene	625	06/26/2010	07/09/2010	07/23/2010	10/04/2010	10/13/2010	12/04/2010	04/02/2020			Interconnected	RNM
I	Geneva	MACEDON	4200102	*	47386	Teogen-Inc	126	03/04/2021	03/26/2021	04/06/2021						Interconnected	NA	
I	Geneva	MACEDON	4200101	*	20980	GreenSpark-Solar	368	12/06/2012	02/23/2014	03/12/2014						Interconnected	NM	
C	Elmira	MADISON AVE	5200286	*	20332	Carson Power-LLC	5000	01/20/2024	01/23/2024	02/08/2024						Project-Cancelled	CDG	
C	Elmira	MADISON AVE	5200286	*	20360	ClearPath Energy	5000	01/26/2024	01/30/2024	02/10/2024						Project-Cancelled	CDG	
I	Elmira	MADISON AVE	5200286	*	19896	SolarCity	900	08/12/2018	08/16/2018	08/29/2018						Interconnected	RNM	
Q	Elmira	MADISON AVE	5200286	1	22769	DG New York CS, LLC	5000	10/11/2023	10/27/2023	11/16/2023	12/08/2023	12/18/2023	03/07/2024	07/16/2024		February 2024 SIR deadlines	CDG	
Q	Elmira	MADISON AVE	5200286	2	23331	Carson Power LLC	3000	01/22/2024	01/23/2024	02/08/2024	03/06/2024	03/22/2024	06/17/2024			February 2024 SIR deadlines	CDG	
Q	Elmira	MADISON AVE	5200285	3	24231	Renua Energy Inc	900	06/18/2024	07/01/2024	07/22/2024	08/19/2024	08/28/2024				February 2024 SIR deadlines	NM	
C	Binghamton	MAINE	8102602	*	13003	Renovus Solar	600	10/06/2018	10/10/2018	10/16/2018						Project-Cancelled	RNM	
I	Binghamton	MAINE	8102602	*	14768	Renovus Solar	2000	06/06/2010	06/17/2010	06/21/2010	06/21/2010	06/23/2010	08/29/2010	12/06/2010	01/09/2010		Interconnected	RNM
C	Liberty	MAPLEWOOD	2402220	*	7635	Delaware-River-Solar-LLC	2000	03/01/2016	03/09/2016	06/01/2016						Project-Cancelled	NM	
C	Liberty	MAPLEWOOD	2402227	*	10065	Delaware-River-Solar-LLC	1980	06/06/2016	06/06/2016	06/07/2016	08/16/2016	08/16/2016	10/26/2016			Project-Cancelled	CDG	
C	Liberty	MAPLEWOOD	2402227	*	10673	Dynamic Energy Solutions-LLC	1980	07/20/2016	07/21/2016	07/22/2016						Project-Cancelled	NM	
C	Liberty	MAPLEWOOD	24022															

FF	Auburn	MARIETTA	4401602	*	46363	88-Degree-North	2000	06/18/2020	06/18/2020	07/07/2020	09/16/2020	09/18/2020	12/10/2020	04/16/2021	11/10/2021	Full-upgrade-payment-received	CDG
FF	Auburn	MARIETTA	4401602	*	46364	88-Degree-North	2000	06/18/2020	06/18/2020	07/07/2020	09/16/2020	09/18/2020	12/10/2020	04/16/2021	12/01/2021	Full-upgrade-payment-received	CDG
I	Auburn	MARIETTA	4401602	*	4763	North Energy Group	6000	06/09/2020	06/09/2020	06/09/2020	06/09/2020	06/09/2020	06/09/2020	06/09/2020	06/09/2020	Interconnected	NM
I	Auburn	MARIETTA	4401602	*	7963	Sunlight General Capital LLC	4000	03/02/2016	03/02/2016	03/02/2016	03/02/2016	03/02/2016	03/02/2016	03/02/2016	03/02/2016	Interconnected	RNM
Q	Auburn	MARIETTA	4401602	1	24125	RIC Energy	5000	06/03/2024	06/19/2024	07/10/2024	08/08/2024	08/09/2024				February 2024 SIR deadlines	CDG
C	Binghamton	MARTIN HILL	8106701	*	22659	EDF-Renewables-Distributed-Generation-Inc.	4000	09/14/2023	10/27/2023	11/16/2023	12/26/2023	02/02/2024	04/26/2024			Project-Cancelled	CDG
C	Binghamton	MARTIN HILL	8106701	*	22660	EDF-Renewables-Distributed-Generation-Inc.	4000	09/14/2023	11/16/2023	12/06/2023	12/26/2023	02/02/2024	04/26/2024			Project-Cancelled	CDG
C	Binghamton	MARTIN HILL	8106701	*	23168	Seaboard Solar	4076	12/18/2023	01/09/2024	01/29/2024						Project-Cancelled	CDG
C	Plattsburgh	MASON CORNERS	4603002	*	5510	Berriego Solar Systems Inc	1080	06/20/2016	06/03/2016	08/22/2016						Project-Cancelled	NM
C	Plattsburgh	MASON CORNERS	4603002	*	5511	Berriego Solar Systems Inc	2000	06/20/2016	06/03/2016	11/10/2016						Project-Cancelled	NM
C	Plattsburgh	MASON CORNERS	4603002	*	10136	Delaware-River-Solar-LLC	2000	06/18/2016	06/23/2016	06/20/2016						Project-Cancelled	NM
C	Plattsburgh	MASON CORNERS	4603002	x	10138	Delaware-River-Solar-LLC	2000	05/23/2016	05/23/2016	05/23/2016						Project-Cancelled	NM
C	Plattsburgh	MASON CORNERS	4603002	*	10706	Delaware-River-Solar-LLC	2000	11/01/2017	12/14/2017	12/16/2017						Project-Cancelled	CDG
C	Plattsburgh	MASON CORNERS	4603002	*	12702	Berriego Solar Systems Inc	2000	11/21/2017	12/14/2017	12/16/2017						Project-Cancelled	CDG
C	Plattsburgh	MASON CORNERS	4603002	*	16229	OVA Solar Inc	5000	06/06/2020	06/07/2020	06/14/2020	06/27/2020	06/29/2020	08/18/2020			Project-Cancelled	CDG
C	Plattsburgh	MASON CORNERS	4603002	*	16230	OVA Solar Inc	2706	06/03/2020	06/11/2020	06/29/2020	06/27/2020	06/29/2020	08/18/2020			Project-Cancelled	CDG
C	Plattsburgh	MASON CORNERS	4603002	*	16236	ACP Solar LLC	2675	06/05/2020	06/29/2020	07/16/2020	06/14/2020	06/14/2020	08/18/2020			Project-Cancelled	CDG
C	Plattsburgh	MASON CORNERS	4603002	x	16334	Cipriani Energy Group	2000	07/07/2020	07/16/2020	10/12/2020	10/12/2020	10/20/2020				Project-Cancelled	CDG
C	Plattsburgh	MASON CORNERS	4603002	*	16682	Solar Power Network LLC	2000.04	06/23/2022	06/24/2022	07/08/2022						Project-Cancelled	CDG
C	Plattsburgh	MASON CORNERS	4603002	*	20243	Solar Power Network LLC	4500	09/23/2022	11/07/2022	11/29/2022						Project-Cancelled	CDG
C	Plattsburgh	MASON CORNERS	4603002	*	21611	Source Acquisition LLC	3700	04/06/2023	04/12/2023	04/28/2023	06/20/2023	10/16/2023	12/09/2023			Project-Cancelled	CDG
C	Plattsburgh	MASON CORNERS	4603002	*	21462	Sky Solar Inc	2000	03/29/2023	06/10/2023	06/26/2023						Project-Cancelled	CDG
C	Plattsburgh	MASON CORNERS	4603002	*	21468	Renus Energy Inc	6000	06/25/2023	06/05/2023	06/21/2023	08/28/2023	08/31/2023	11/27/2023			Project-Cancelled	CDG
C	Plattsburgh	MASON CORNERS	4603002	*	21720	Solar Power Network LLC	5000	06/22/2023	06/08/2023	06/27/2023						Project-Cancelled	NM
C	Plattsburgh	MASON CORNERS	4603002	*	21800	Solar Power Network LLC	5000	06/22/2023	06/08/2023	06/27/2023						Project-Cancelled	CDG
C	Plattsburgh	MASON CORNERS	4603002	*	22409	SRE Solar Origination 2-LLC	5000	09/08/2023	10/16/2023	10/12/2023	11/20/2023	01/02/2024	03/26/2024			Project-Cancelled	CDG
C	Plattsburgh	MASON CORNERS	4603002	*	22770	SRE Solar Origination 2-LLC	4600	11/19/2023	11/16/2023	12/07/2023						Project-Cancelled	CDG
C	Plattsburgh	MASON CORNERS	4603002	*	22968	Solar Power Network LLC	5000	09/04/2023	09/14/2023	09/20/2023	09/20/2023	10/01/2023	10/23/2023	08/09/2023		Full-upgrade-payment-received	CDG
FF	Plattsburgh	MASON CORNERS	4603002	*	23140	Navitus US Power Solutions/Navitus Solar-E	5000	03/06/2024	04/01/2024	04/15/2024	04/21/2024	04/21/2024	04/21/2024	04/21/2024	04/21/2024	Full-upgrade-payment-received	CDG
I	Plattsburgh	MASON CORNERS	4603002	*	5612	Berriego Solar Systems Inc	1980	06/20/2016	06/03/2016	11/10/2016						Interconnected	RNM
I	Plattsburgh	MASON CORNERS	4603002	*	46386	Cipriani Energy Group	2700	07/06/2020	07/01/2020	07/04/2020	08/03/2020	08/14/2020	11/10/2020	04/01/2021	09/16/2021	Interconnected	CDG
Q	Plattsburgh	MASON CORNERS	1503902	1	21100	Solar Power Network LLC	3500	02/08/2023	03/24/2023	04/12/2023	03/18/2024	03/18/2024	06/07/2024			February 2024 SIR deadlines	CDG
C	Hornell	MEYER	6301362	*	16808	Delaware-River-Solar-LLC	4000	12/17/2019	12/10/2019	12/10/2019						Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	16810	Xerata Energy Group LLC	2827	12/18/2019	12/10/2019	12/29/2019	10/19/2020	11/03/2020	01/20/2021	06/26/2021		Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	16811	MEYER	4000	04/27/2020	04/27/2020	04/27/2020						Project-Cancelled	CDG
C	Hornell	MEYER	6301361	x	16566	Delaware-River-Solar-LLC	2000	01/31/2020	02/04/2020	02/18/2020						Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	21600	Delaware-River-Solar-LLC	2600	04/29/2023	04/21/2023	06/10/2023	06/22/2023	06/29/2023	09/20/2023			Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	22259	Delaware-River-Solar-LLC	5000	07/28/2023	07/27/2023	08/16/2023						Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	22244	Delaware-River-Solar-LLC	5000	07/28/2023	07/27/2023	08/16/2023						Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	22246	Delaware-River-Solar-LLC	5000	07/28/2023	07/27/2023	08/16/2023						Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	22710	SRI-Shift-Holdings-LLC	5000	10/03/2023	10/04/2023	10/24/2023						Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	22823	Delaware-River-Solar-LLC	5000	10/04/2023	10/04/2023	10/24/2023						Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	22942	Delaware-River-Solar-LLC	5000	11/06/2023	11/12/2023	12/01/2023						Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	22941	Delaware-River-Solar-LLC	5000	11/06/2023	11/14/2023	12/04/2023						Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	23063	Delaware-River-Solar-LLC	5000	11/28/2023	11/29/2023	12/16/2023						Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	23064	Delaware-River-Solar-LLC	5000	12/05/2023	11/29/2023	12/27/2023						Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	23202	Delaware-River-Solar-LLC	5000	12/05/2023	12/05/2023	01/16/2024						Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	23206	Delaware-River-Solar-LLC	5000	12/05/2023	12/05/2023	01/16/2024						Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	23289	Delaware-River-Solar-LLC	5000	01/31/2024	02/07/2024	02/29/2024						Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	23684	Delaware-River-Solar-LLC	5000	03/01/2024	03/05/2024	03/21/2024						Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	23689	Delaware-River-Solar-LLC	5000	03/22/2024	03/26/2024	04/16/2024						Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	24024	Delaware-River-Solar-LLC	5000	06/16/2024	06/29/2024	06/18/2024						Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	24220	Delaware-River-Solar-LLC	5000	06/28/2024	07/29/2024	08/16/2024						Project-Cancelled	CDG
C	Hornell	MEYER	6301362	*	23003	Delaware-River-Solar-LLC	3000	11/16/2023	11/21/2023	12/11/2023	05/06/2024	05/07/2024	07/29/2024			February 2024 SIR deadlines	CDG
Q	Hornell	MEYER	5301350	2	23206	Delaware-River-Solar, LLC	5000	12/22/2023	01/24/2024	02/09/2024	02/16/2024	02/19/2024	05/07/2024	09/16/2024		February 2024 SIR deadlines	CDG
C	Geneva	MIDDLESEX	4262404	*	29583	Delaware-River-Solar-LLC	2000	11/04/2022	11/16/2022	12/06/2022	12/18/2022	12/22/2022	03/14/2023			Project-Cancelled	CDG
C	Oneonta	MILFORD	2301327	*	10204	Cypress-Creek-Renewables	2000	06/26/2016	06/21/2016	06/10/2016						Project-Cancelled	NM
C	Oneonta	MILFORD	2301327	*	10206	Cypress-Creek-Renewables	2000	06/26/2016	06/21/2016	06/10/2016						Project-Cancelled	NM
C	Oneonta	MILFORD	2301327	x	10203	Cypress-Creek-Renewables	2000	06/26/2016	06/21/2016	06/22/2016						Project-Cancelled	NM
C	Oneonta	MILFORD	2301326	*	10233	Solar-Engineering	176	08/01/2016	08/03/2016	08/11/2016						Project-Cancelled	NM
C	Oneonta	MILFORD	2301327	*	10702	Delaware-River-Solar-LLC	2426	06/20/2016	06/13/2016	07/02/2016						Project-Cancelled	CDG
C	Oneonta	MILFORD	2301368	*	14336	Delaware-River-Solar-LLC	2000	07/03/2024	07/24/2024	08/12/2024						Project-Cancelled	CDG
C	Oneonta	MILFORD	2301368	*	24879	Delaware-River-Solar-LLC	2000	08/29/2024	08/29/2024	09/03/2024						Project-Cancelled	CDG
C	Oneonta	MILFORD	2301368	*	6847	Solar City Corp	722	02/14/2015	02/20/2015	03/03/2015				06/20/2016		Interconnected	RNM
I	Oneonta	MILFORD	2301368	x	7111	Generate Capital Inc	1980	01/05/2016	01/06/2016	04/14/2016				02/20/2017	11/15/2017	Interconnected	CDG
C	Plattsburgh	MILL C	4601001	*	5517	Solar City Corp DBA Tesla	980	06/20/2016	06/20/2016	11/09/2016							

Q	Elmira	MONTOUR-FALLS	5202011	5	x	22311	RIC Energy	5000	08/02/2023	08/10/2023	08/30/2023	09/13/2023	09/15/2023	12/12/2023	February 2024 SIR deadlines	CDG			
Q	Elmira	MONTOUR-FALLS	5202011	6	x	22308	SRE Solar Origination 2, LLC	3000	09/08/2023	10/16/2023	11/02/2023	11/20/2023	12/28/2023	03/21/2024	February 2024 SIR deadlines	CDG			
Q	Elmira	MONTOUR-FALLS	5202011	7	x	22309	SRE Solar Origination 2, LLC	5000	09/08/2023	10/16/2023	11/02/2023	11/20/2023	12/28/2023	03/21/2024	February 2024 SIR deadlines	CDG			
Q	Elmira	MONTOUR-FALLS	5202012	8	x	22557	SRE Solar Origination 2, LLC	5000	09/19/2023	10/23/2023	11/10/2023	11/28/2023	12/26/2023	03/21/2024	February 2024 SIR deadlines	CDG			
Q	Elmira	MONTOUR-FALLS	5202011	9	x	24491	Grant Johns	5000	07/24/2024	07/25/2024	08/13/2024	08/20/2024	08/22/2024	09/19/2024	February 2024 SIR deadlines	CDG			
C	Hornell	MORAINÉ RD	6307080	*		11046	Cypress Creek Renewables	2000	4/04/2016	4/04/2016	4/02/2016				Project Cancelled	RNM			
C	Hornell	MORAINÉ RD	6307080	*		13402	ReneSola Power Holdings LLC	4000	07/02/2018	07/20/2018	07/26/2018	09/47/2018	09/18/2018	11/30/2018	Project Cancelled	CDG			
C	Hornell	MORAINÉ RD	6307080	*		16216	Community Power Group	6000	04/28/2020	04/29/2020	05/07/2020	06/24/2020	06/25/2020	09/16/2020	01/26/2021	08/18/2021	Project Cancelled	CDG	
C	Hornell	MORAINÉ RD	6307080	*		16474	Community Power Group	6000	07/20/2020	07/20/2020	08/18/2020	09/16/2020	09/23/2020	12/47/2020	04/16/2021	10/13/2021	Project Cancelled	CDG	
C	Hornell	MORAINÉ RD	6307080	*		17410	ReneSola Power Holdings LLC	6000	07/20/2020	07/20/2020	08/18/2020	09/16/2020	09/23/2020	12/47/2020	04/16/2021	10/13/2021	Project Cancelled	CDG	
C	Hornell	MORAINÉ RD	6307080	*		17208	Solum-Power-Corporation	6000	01/08/2021	03/01/2021	03/47/2021						Project Cancelled	CDG	
C	Hornell	MORAINÉ RD	6307043	*		18500	Nanamate-Solar	6000	11/17/2021	11/19/2021	12/15/2021	12/30/2021	01/03/2022	03/03/2022			Project Cancelled	CDG	
C	Hornell	MORAINÉ RD	6307080	*		19621	Community Power Group	6000	06/08/2020	06/16/2020	07/01/2020	07/19/2020	08/08/2020	11/44/2020			Project Cancelled	CDG	
C	Hornell	MORAINÉ RD	6307080	*		19665	Community Power Group	6000	06/07/2020	06/15/2020	07/01/2020	07/26/2020	08/08/2020	11/44/2020			Project Cancelled	CDG	
C	Hornell	MORAINÉ RD	6307080	*		24210	Community Power Group	6000	06/14/2024	06/21/2024	07/16/2024						Project Cancelled	CDG	
FF	Hornell	MORAINÉ RD	6307043	*		18586	North-Solar-Farms	6000	11/17/2021	11/18/2021	12/07/2021	12/30/2021	01/03/2022	03/03/2022	01/26/2024	07/14/2024	Full-upgrade-payment-received	CDG	
FF	Hornell	MORAINÉ RD	6307043	*		18587	North-Solar-Farms	6000	11/17/2021	11/18/2021	12/07/2021	12/30/2021	01/03/2022	03/03/2022	01/26/2024	07/14/2024	Full-upgrade-payment-received	CDG	
FF	Hornell	MORAINÉ RD	6307043	*		18589	North-Solar-Farms	6000	11/17/2021	11/18/2021	12/07/2021	12/30/2021	01/03/2022	03/03/2022	01/26/2024	07/14/2024	Full-upgrade-payment-received	CDG	
I	Hornell	MORAINÉ RD	5307080	x		14086	Nauticus-Solar	5000	10/29/2018	11/09/2018	11/16/2018	12/03/2018	12/06/2018	06/19/2019	12/23/2019			Interconnected	CDG
I	Hornell	MORAINÉ RD	6307080	*		14422	Nauticus-Solar	4000	01/29/2019	02/07/2019	02/08/2019	02/26/2019	03/26/2019	06/12/2019	10/04/2019	06/28/2020		Interconnected	CDG
I	Hornell	MORAINÉ RD	6307080	*		14744	NV-Advanced-Designs-Renew-Solar-LLC	3000	04/29/2019	06/19/2019	07/08/2019	12/16/2021	12/21/2021	03/09/2022	06/22/2022	09/09/2022		Interconnected	CDG
Q	Hornell	MORAINÉ RD	5307080	1		24209	Community Power Group	5000	06/14/2024	06/21/2024	07/15/2024	07/16/2024	08/11/2024					February 2024 SIR deadlines	CDG
C	Ithaca	MORAVIA	4306063	*		13131	Cypress-Creek-Renewables	2000	11/30/2016	12/05/2016	12/07/2016							Project Cancelled	RNM
C	Ithaca	MORAVIA	4306063	*		16328	Cypress-Creek-Renewables	2000	08/18/2017	09/22/2017	09/22/2017							Project Cancelled	CDG
C	Ithaca	MORAVIA	4306063	*		20823	Clear-Clean-Energy	2625	07/03/2019	07/20/2019	07/26/2019	04/27/2020	04/27/2020	07/16/2020				Project Cancelled	CDG
C	Ithaca	MORAVIA	4306063	*		20882	Delaware-River-Solar-LLC	6000	06/20/2023	07/07/2023	07/26/2023							Project Cancelled	CDG
C	Ithaca	MORAVIA	4306063	*		20886	Delaware-River-Solar-LLC	6000	06/20/2023	07/07/2023	07/26/2023							Project Cancelled	CDG
FF	Ithaca	MORAVIA	4306063	*		12027	Dimension-NV-1-LLC	1500	11/23/2020	12/28/2020	01/08/2021	02/23/2021	03/31/2021	06/10/2021	06/09/2022	12/16/2022		Full-upgrade-payment-received	CDG
I	Ithaca	MORAVIA	4306063	*		407												Interconnected	RNM
I	Ithaca	MORAVIA	4306063	*		7230	Sunlight-General-Capital-LLC	150	01/27/2016	01/27/2016								Interconnected	NM
C	Binghamton	MORNINGSIDÉ HEIGHTS	8104202	*		17088	Cipriani-Energy-Group-Corp.	4000	08/20/2021	10/06/2021	10/20/2021	11/03/2021	12/01/2021					Project Cancelled	CDG
FF	Binghamton	MORNINGSIDÉ HEIGHTS	8104202	*		17041	Cipriani-Energy-Group-Corp.	2625	08/20/2021	10/06/2021	10/14/2021	11/03/2021	11/04/2021	01/17/2022	06/23/2022	11/16/2022		Full-upgrade-payment-received	CDG
I	Binghamton	MORNINGSIDÉ HEIGHTS	8104204	*		12019	ETM-Solar-Works	1332	01/26/2018	01/26/2018	02/06/2018							Interconnected	NM
C	Oncota	MORRIS	2301614	*		10079	Cypress-Creek-Renewables	2000	06/10/2016	06/13/2016	06/25/2016							Project Cancelled	NM
C	Oncota	MORRIS	2301614	*		10255	Cypress-Creek-Renewables	2000	06/03/2016	06/13/2016	06/24/2016							Project Cancelled	NM
C	Oncota	MORRIS	2301614	*		11388	Amp-Solar-US-Holdings-Inc.	2000	12/16/2016	12/20/2016	12/22/2016	01/11/2017	02/06/2017	04/04/2017				Project Cancelled	CDG
C	Oncota	MORRIS	2301614	*		11389	Distributed-Sun	050	12/16/2016	12/20/2016	12/22/2016	01/11/2017	02/06/2017	04/04/2017				Project Cancelled	CDG
C	Oncota	MORRIS	2301614	*		13302	Delaware-River-Solar-LLC	4000	04/20/2021	04/20/2021	04/20/2021							Project Cancelled	CDG
C	Oncota	MORRIS	2301614	*		13573	Delaware-River-Solar-LLC	4000	06/28/2018	07/03/2018	07/05/2018							Project Cancelled	CDG
I	Binghamton	MORRIS ST	8100102	*		6073	Sustainable-Energy-Developments	320	03/10/2016	03/10/2016	06/10/2016							Interconnected	NM
C	Oncota	MORRISVILLE	2305066	*		6142	RER-Energy-Group	1080	08/24/2016	08/28/2016	08/29/2016							Project Cancelled	RNM
C	Oncota	MORRISVILLE	2305065	x		13060	Delaware-River-Solar-LLC	4088	10/01/2018	10/03/2018	10/11/2018	10/24/2018	10/29/2018					Project Cancelled	CDG
C	Oncota	MORRISVILLE	2305065	*		13076	Johnson-Controls-Inc.	600	11/24/2020	01/06/2021	01/20/2021							Project Cancelled	RNM
C	Oncota	MORRISVILLE	2305065	*		13758	Delaware-River-Solar-LLC	6000	05/26/2021	05/26/2021	05/26/2021							Project Cancelled	CDG
C	Oncota	MORRISVILLE	2305065	*		13760	Delaware-River-Solar-LLC	2000	06/02/2021	06/02/2021	06/02/2021							Project Cancelled	CDG
C	Oncota	MORRISVILLE	2305065	*		17044	New-Leaf-Energy	6000	07/08/2021	08/24/2021	09/08/2021	10/29/2021	11/02/2021	01/10/2022	06/24/2022			Project Cancelled	CDG
C	Oncota	MORRISVILLE	2305065	*		18006	Borrego-Solar	6000	08/17/2021	08/24/2021	09/08/2021							Project Cancelled	CDG
C	Oncota	MORRISVILLE	2305065	x		18185	New-Leaf-Energy	11200	11/29/2021	11/29/2021	11/29/2021	12/29/2021	01/27/2022	04/06/2022	06/27/2022			Project Cancelled	CDG
C	Oncota	MORRISVILLE	2305065	*		18715	Borrego-Solar	6000	12/23/2021	12/23/2021	01/13/2022	12/29/2021	01/27/2022					Project Cancelled	CDG
C	Oncota	MORRISVILLE	2305065	*		19827	Delaware-River-Solar-LLC	6000	07/10/2022	07/20/2022	08/02/2022							Project Cancelled	CDG
C	Oncota	MORRISVILLE	2305065	*		20816	ECA-Solar	4050	10/20/2023	10/26/2023	11/13/2023							Project Cancelled	CDG
I	Oncota	MORRISVILLE	2305066	*		670												Interconnected	BU
I	Oncota	MORRISVILLE	2305066	*		670												Interconnected	NM
I	Oncota	MORRISVILLE	2305066	*		2634	Community Power Corporation	180	08/24/2012									Interconnected	BU
I	Oncota	MORRISVILLE	2305066	*		17402	Renus-Energy-Inc	66.6	03/24/2021	04/20/2021	04/22/2021							Interconnected	NM
Q	Oncota	MORRISVILLE	2305065	1		23047	New Leaf Energy, Inc.	5000	11/22/2023	12/12/2023	01/03/2024	02/02/2024	02/08/2024	05/02/2024	February 2024 SIR deadlines	CDG			
Q	Oncota	MORRISVILLE	2305066	2		24026	New Energy Equity	4998	05/16/2024	06/12/2024	07/02/2024	08/06/2024	08/09/2024		February 2024 SIR deadlines	CDG			
C	Oncota	MOUNT UPTON	2301412	*		13262	Delaware-River-Solar-LLC	2404	04/00/2018	04/13/2018	04/16/2018							Project Cancelled	CDG
C	Oncota	MOUNT UPTON	2301412	*		20266	Delaware-River-Solar-LLC	6000	11/09/2023	11/10/2023	11/29/2023							Project Cancelled	CDG
C	Oncota	MOUNT UPTON	2301412	*		20210	Delaware-River-Solar-LLC	6000	12/21/2023	12/21/2023	01/17/2024							Project Cancelled	CDG
C	Oncota	MOUNT UPTON	2301412	*		20403	Delaware-River-Solar-LLC	2100	02/01/2024	02/07/2024	02/23/2024							Project Cancelled	CDG
Q	Oncota	MOUNT UPTON	2301412	1		23592	Delaware River Solar, LLC	4000	03/08/2024	03/12/2024	04/01/2024	04/29/2024	04/30/2024	07/25/2024	February 2024 SIR deadlines	CDG			
C	Liberty	MOUNTAINDALE	2403736	*		7631	Cypress-Creek-Renewables	2000	02/22/2016	02/23/2016	06/03/2016							Project Cancelled	CDG
C	Liberty	MOUNTAINDALE	2403738	*		7800	Cypress-Creek-Renewables	2000	09/20/2016	09/20/2016	07/12/2016							Project Cancelled	NM
C	Liberty	MOUNTAINDALE	2403734	*		11020	Delaware-River-Solar-LLC	2000	10/07/2016	10/10/2016	10/17/2016	12/07/2016	12/09/2016	02/02/2017				Project Cancelled	CDG
C	Liberty	MOUNTAINDALE	2403734	*		16481	Delaware-River-Solar-LLC	2741	10/11/2019	10/16/2019	10/29/2019	11/06/2019	11/08/2019	01/01/2020				Project Cancelled	CDG
C	Liberty	MOUNTAINDALE	2403734	*		16520	Delaware-River-Solar-LLC	2741	06/09/2020	06/10/2020	06/17/2020	06/25/2020	06/25/2020	09/13/2020				Project Cancelled	CDG
C	Liberty	MOUNTAINDALE	2403738	*		16880	Delaware-River-Solar-LLC	760	10/08/2020	10/10/2020	10/21/2020	12/10/2020	12/10/2020	03/14/2021	07/09/2021	02/02/2022		Project Cancelled	CDG
C	Liberty	MOUNTAINDALE	24																

C	Hornell	MABLES	5301466	*	23506	Delaware-River-Solar-LLC	5000	02/02/2024	02/02/2024	03/16/2024								Project-Cancelled	CDG
C	Hornell	MABLES	5301466	*	23506	Delaware-River-Solar-LLC	5000	03/06/2024	03/06/2024	03/26/2024								Project-Cancelled	CDG
C	Hornell	MABLES	5301466	*	23792	Delaware-River-Solar-LLC	5000	04/06/2024	04/06/2024	06/02/2024								Project-Cancelled	NM
C	Hornell	MABLES	5301466	*	23832	Delaware-River-Solar-LLC	5000	04/16/2024	04/16/2024	06/02/2024								Project-Cancelled	CDG
C	Hornell	MABLES	5301466	*	24124	Xerata-Energy-Group-LLC	5000	06/03/2024	06/12/2024	07/01/2024								Project-Cancelled	NM
C	Hornell	MABLES	5301466	*	24167	Delaware-River-Solar-LLC	5000	06/06/2024	06/12/2024	07/01/2024								Project-Cancelled	CDG
FF	Hornell	MABLES	5301466	*	24656	Delaware-River-Solar-LLC	5000	11/01/2023	11/02/2023	11/21/2023			12/16/2023	12/19/2023	02/10/2024	07/18/2023	06/20/2024	Full-upgrade-payment-received	CDG
O	Hornell	MABLES	5301466	1	19783	Delaware River Solar, LLC	4550	07/08/2022	07/12/2022	07/26/2022	06/28/2023	06/28/2023	09/18/2023	04/12/2023				February 2024 SIR deadlines	CDG
O	Hornell	MABLES	5301466	2	23642	Delaware River Solar, LLC	5000	03/19/2024	03/22/2024	04/09/2024	05/03/2024	05/28/2024						February 2024 SIR deadlines	CDG
O	Hornell	MABLES	5301466	3	24557	Delaware River Solar, LLC	5000	08/01/2024	09/13/2024	10/02/2024								February 2024 SIR deadlines	CDG
C	Liberty	NEVERSIK	2402480	*	7806	Delaware-River-Solar-LLC	2000	03/18/2016	03/18/2016	06/23/2016								Project-Cancelled	NM
C	Liberty	NEVERSIK	2402480	*	7806	Delaware-River-Solar-LLC	2000	03/18/2016	03/18/2016	06/23/2016								Project-Cancelled	NM
C	Liberty	NEVERSIK	2402480	*	4062	nework-engineers	4062	12/01/2023	12/08/2023	12/27/2023								Project-Cancelled	CDG
C	Lancaster	NEW ALBION	3100401	*	46272	Delaware-River-Solar-LLC	4088	06/20/2020	06/21/2020	06/03/2020								Project-Cancelled	CDG
C	Lancaster	NEW ALBION	3100401	*	20641	Delaware-River-Solar-LLC	2426	06/20/2020	10/04/2020	10/26/2020								Project-Cancelled	CDG
C	Oceanta	NEW BERLIN	2304123	*	23702	Gutamine	3300	04/08/2024	04/26/2024	05/14/2024								Project-Cancelled	CDG
O	Oceanta	NEW BERLIN	2304122	1	24513	Gutami	3300	07/26/2024	07/30/2024	08/15/2024	08/19/2024	09/10/2024						Project-Cancelled	CDG
C	Elmira	NEW CORNING	5205591	*	26230	Delaware-River-Solar-LLC	5000	13/28/2023	01/03/2024	01/18/2024								Project-Cancelled	CDG
O	Elmira	NEW CORNING	5205591	1	23429	Delaware River Solar, LLC	5000	02/06/2024	02/12/2024	02/28/2024	03/26/2024	03/28/2024	06/21/2024					February 2024 SIR deadlines	CDG
O	Elmira	NEW CORNING	5205591	2	23719	Delaware River Solar, LLC	5000	03/26/2024	03/28/2024	04/16/2024	05/14/2024	05/15/2024	08/06/2024					February 2024 SIR deadlines	CDG
C	Lancaster	NORTH BROADWAY	3104801	*	1210	PLNavigator	1068	02/02/2016	02/03/2016	06/01/2016								Project-Cancelled	NM
C	Lancaster	NORTH BROADWAY	3104803	*	12320	Active-Solar-Development-LLC	73	06/24/2017	06/25/2017	09/07/2017								Project-Cancelled	NM
FF	Lancaster	NORTH BROADWAY	3104801	*	48616	National-Energy-Development	2260	11/12/2021	12/01/2021	01/06/2022	03/14/2022	04/26/2022	07/19/2022	11/23/2022	06/18/2023			Full-upgrade-payment-received	CDG
I	Lancaster	NORTH BROADWAY	3104801	*	46182	National-Solar-Technologies	4904	04/17/2020	04/20/2020	04/25/2020	06/07/2020	06/08/2020	07/24/2020	12/01/2020	06/24/2021			Interconnected	CDG
O	Lancaster	NORTH BROADWAY	3104802	1	22956	AC Power LLC	3250	11/09/2023	12/12/2023		01/30/2024	02/02/2024	05/02/2024	09/10/2024				February 2024 SIR deadlines	CDG
C	Binghamton	NORTH ENDCOTT	8100806	*	18413	Namaste-Solar	5000	10/18/2021	10/19/2021	10/20/2021								Project-Cancelled	CDG
C	Binghamton	NORTH ENDCOTT	8100806	*	18414	Namaste-Solar	5000	10/18/2021	10/19/2021	10/20/2021								Project-Cancelled	CDG
C	Binghamton	NORTH ENDCOTT	8100806	*	18415	Namaste-Solar	5000	10/18/2021	10/19/2021	10/20/2021								Project-Cancelled	CDG
C	Binghamton	NORTH ENDCOTT	8100806	*	21422	Galehead-Development	5000	03/27/2023	03/28/2023	04/17/2023								Project-Cancelled	CDG
C	Binghamton	NORTH ENDCOTT	8100806	*	20560	Delaware-River-Solar-LLC	2426	06/08/2020	06/12/2020	06/28/2020								Project-Cancelled	CDG
C	Binghamton	NORTH ENDCOTT	8100806	*	20160	Greenco-Energy	5000	12/14/2023	01/03/2024	01/29/2024	02/16/2024	02/27/2024	04/04/2024					Project-Cancelled	CDG
C	Binghamton	NORTH ENDCOTT	8100806	*	23151	Greenco-Energy	5000	12/14/2023	01/03/2024	01/29/2024	02/16/2024	02/27/2024	04/04/2024					Project-Cancelled	CDG
FF	Binghamton	NORTH ENDCOTT	8100806	*	17408	RESunance	5000	03/08/2021	03/10/2021	03/25/2021	06/14/2021	06/17/2021	06/23/2021	12/09/2021	06/02/2022			Full-upgrade-payment-received	CDG
FF	Binghamton	NORTH ENDCOTT	8100806	*	18702	North-Solar-Farms	5000	12/14/2021	12/14/2021	01/04/2022	01/12/2022	01/18/2022	03/28/2022	07/18/2022	01/12/2023			Full-upgrade-payment-received	CDG
FF	Binghamton	NORTH ENDCOTT	8100806	*	18703	North-Solar-Farms	5000	12/14/2021	12/14/2021	01/04/2022	01/12/2022	01/18/2022	03/28/2022	07/18/2022	01/12/2023			Full-upgrade-payment-received	CDG
FF	Binghamton	NORTH ENDCOTT	8100806	*	18704	North-Solar-Farms	5000	12/14/2021	12/14/2021	01/04/2022	01/12/2022	01/18/2022	03/28/2022	07/18/2022	01/12/2023			Full-upgrade-payment-received	CDG
I	Binghamton	NORTH ENDCOTT	8100806	*	14124	ETM-Solar-Works	67.6	11/20/2016	12/04/2016	12/12/2016								Interconnected	NM
C	Elmira	NORTH LANSING	4303101	*	4931	FLE-Energy-Inc	2000	03/06/2016	03/08/2016	05/11/2016								Project-Cancelled	NM
C	Elmira	NORTH LANSING	4303101	*	5798	NER-Energy-Group	1200	04/22/2016	12/03/2016	06/20/2016								Project-Cancelled	NM
C	Elmira	NORTH LANSING	4303101	*	8198	SoCore-NY-Development	1080	04/20/2016	06/02/2016	06/01/2016								Project-Cancelled	NM
C	Elmira	NORTH LANSING	4303101	*	5180	SoCore-NY-Development	1080	04/20/2016	06/02/2016	06/01/2016								Project-Cancelled	NM
C	Elmira	NORTH LANSING	4303101	*	14151	Delaware-River-Solar-LLC	5000	03/04/2021	03/05/2021	03/25/2021								Project-Cancelled	CDG
C	Elmira	NORTH LANSING	4303101	*	16403	US-Light-Energy	2750	07/02/2020	07/20/2020	08/18/2020	10/08/2020	10/08/2020	10/20/2020					Project-Cancelled	CDG
C	Elmira	NORTH LANSING	4303101	*	10124	Delaware-River-Solar-LLC	5000	08/24/2022	08/26/2022	09/08/2022								Project-Cancelled	CDG
C	Elmira	NORTH LANSING	4303101	*	21661	Newamp	10000	06/07/2023	06/09/2023	06/23/2023								Project-Cancelled	NA
C	Elmira	NORTH LANSING	4303101	*	22020	New-Lead-Energy-Inc	6000	07/03/2023	07/11/2023	08/22/2023	08/26/2023							Project-Cancelled	CDG
C	Elmira	NORTH LANSING	4303101	*	19960	Newamp-Inc	10000	10/03/2023	11/03/2023	11/20/2023								Project-Cancelled	CDG
FF	Elmira	NORTH LANSING	4303101	*	19658	Genie-Solar-Energy	5000	06/22/2022	07/18/2022	08/01/2022	08/26/2022	08/30/2022	11/18/2022	03/29/2023	10/06/2023			Full-upgrade-payment-received	CDG
I	Elmira	NORTH LANSING	4303101	*	19000	Newamp-Inc	6000	02/12/2016	02/26/2016	02/28/2016	03/20/2016	03/21/2016	04/27/2016	07/26/2016	01/28/2016			Interconnected	CDG
C	Oceanta	NORTH NORWICH	2306112	*	6380	Solar-City-Corp-DBA-Tesla	5000	10/01/2016	10/08/2016	03/02/2016								Project-Cancelled	NM
C	Elmira	NORTH-URBANA	5206335	*	4811	OneEnergy-Renewables	2000	01/27/2016	01/28/2016	05/06/2016								Project-Cancelled	NM
C	Elmira	NORTH-URBANA	5206335	*	10000	OneEnergy-Renewables	10000	05/26/2016	06/27/2016	06/08/2016								Project-Cancelled	NM
C	Elmira	NORTH-URBANA	5206335	*	14840	Entero-Energy	4000	06/22/2010	06/06/2010	06/24/2010								Project-Cancelled	NM
C	Elmira	NORTH-URBANA	5206335	*	16830	Namaste-Solar	5000	12/23/2019	01/08/2020	01/22/2020								Project-Cancelled	CDG
C	Elmira	NORTH-URBANA	5206335	*	16831	Namaste-Solar	5000	12/23/2019	01/08/2020	01/22/2020								Project-Cancelled	CDG
C	Elmira	NORTH-URBANA	5206335	*	1036	Namaste-Solar	5000	06/10/2020	07/21/2020	08/03/2020	09/03/2020	09/12/2020	12/06/2020					Project-Cancelled	CDG
C	Elmira	NORTH-URBANA	5206335	*	10366	Namaste-Solar	5000	06/10/2020	07/21/2020	08/03/2020	09/03/2020	09/12/2020	12/06/2020					Project-Cancelled	CDG
C	Elmira	NORTH-URBANA	5206335	*	22049	New-Lead-Energy-Inc	5000	06/26/2023	08/09/2023	08/29/2023								Project-Cancelled	CDG
I	Elmira	NORTH-URBANA	5206335	*	14143	Newamp-Inc	466.6	12/20/2016	12/30/2016	01/11/2017								Interconnected	CDG
C	Binghamton	NORTHSIDE	8104503	*	17420	Delaware-River-Solar-LLC	2424	12/07/2020	12/11/2020	12/23/2020								Project-Cancelled	CDG
C	Binghamton	NORTHSIDE	8104502	*	10610	Tiset-Engineering-LLC	4060	06/01/2022	06/06/2022	06/20/2022								Project-Cancelled	CDG
C	Binghamton	NORTHSIDE	8104502	*	10883	Solar-Power-Network-LLC	5000	06/23/2022	06/24/2022	07/08/2022								Project-Cancelled	CDG
C	Binghamton	NORTHSIDE	8104501	*	20055	Triet-Engineering-LLC	4050	11/18/2022	11/22/2022	12/12/2022	01/10/2023	01/13/2023	03/30/2023					Project-Cancelled	CDG
C	Binghamton	NORTHSIDE	8104502	*	20661	ECA-Solar	4000	11/22/2022	11/23/2022	12/21/2022	12/29/2022	01/06/2023	03/20/2023					Project-Cancelled	CDG
C	Binghamton	NORTHSIDE	8104502	*	21174	Triet-Engineering-LLC	4600	02/27/2023	03/01/2023	03/17/2023								Project-Cancelled	CDG
FF	Binghamton	NORTHSIDE	8104502	*	20006	Scale-Micropig-Solutions-Operating-LLC	4060	08/30/2022	08/31/2022	09/20/2022	10/12/2022	10/14/2022	01/11/2023	06/09/2023	09/04/2024			Full-upgrade-payment-received	CDG
FF	Binghamton	NORTHSIDE	8104502	*	20679	LSE-Triest-LLC	4080	11/09/2022	11/21/2022	12/09/2022	01/06/2023	01/09/2023	03/20/2023	08/16/2023	01/20/2024			Full-upgrade-payment-received	CDG
FF	Binghamton	NORTHSIDE	8104501	*	20674	LSE-Triest-LLC	4080	11/09/2022	11/21/2022	12/09/2022	01/06/2023	01/06/2023	03/20/2023	08/16/2023	01/20/2024			Full-upgrade-payment-received	CDG
C	Geneva	OAK CORNERS	4200902	*	10262	Cypress-Green-Renewables	2000	06/28/2016	06/10/2016	06/20/2016								Project-Cancelled	NM
O	Geneva	OAK CORNERS	4200901	1	21752	CTEC Solar LLC	3500	05/17/2023	06/13/2023	06/30/2023	07/12/2023	08/01/2							

C	Liberty	OLD FALLS	2402688	*	20365	Delaware-River-Solar-LLC	5000	11/03/2023	11/12/2023	12/06/2023							Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402689	*	20316	Delaware-River-Solar-LLC	5000	11/02/2023	11/14/2023	12/04/2023							Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402690	*	20305	Delaware-River-Solar-LLC	5000	11/03/2023	11/16/2023	12/09/2023							Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402683	x	20302	Delaware-River-Solar-LLC	5000	12/01/2023	12/07/2023	12/26/2023							Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402689	*	20312	Delaware-River-Solar-LLC	2600	12/26/2023	12/28/2023	01/16/2024							Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402685	*	20272	Delaware-River-Solar-LLC	5000	01/11/2024	01/11/2024	01/29/2024							Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402683	*	20346	Delaware-River-Solar-LLC	5000	02/14/2024	02/14/2024	03/05/2024							Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402683	*	20347	Delaware-River-Solar-LLC	2600	02/14/2024	02/16/2024	03/05/2024							Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402689	*	20323	Delaware-River-Solar-LLC	2600	03/26/2024	03/28/2024	04/16/2024							Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402683	*	20348	Delaware-River-Solar-LLC	5000	04/11/2024	04/11/2024	04/29/2024							Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402683	*	24000	Delaware-River-Solar-LLC	2600	06/16/2024	06/20/2024	06/18/2024							Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402683	*	24166	Delaware-River-Solar-LLC	5000	06/06/2024	06/10/2024	06/28/2024							Project-Cancelled	CDG
C	Liberty	OLD FALLS	2402689	*	24520	Delaware-River-Solar-LLC	5000	07/30/2024	08/01/2024	08/20/2024							Project-Cancelled	CDG
I	Liberty	OLD FALLS	2402684	*	2693	Enter-Solar-LLC	260	06/29/2023									Interconnected	NM
Q	Liberty	OLD FALLS	2402683	*	2734	RES-Energy-Group	55	08/16/2016	08/24/2016								Interconnected	RNM
Q	Liberty	OLD FALLS	2402583	1	24778	Delaware River Solar, LLC	5000	09/05/2024	09/09/2024	09/27/2024	10/09/2024	10/10/2024					February 2024 SIR deadlines	CDG
I	Lancaster	ORCHARD PARK	3101004	*	22355	Montanto-Solar	420	08/10/2023	08/16/2023	09/07/2023							Interconnected	RC
C	Onesota	OTEGO	2300622	*	14348	Delaware-River-Solar-LLC	2741	04/30/2018	05/15/2018	05/16/2018							Project-Cancelled	CDG
C	Onesota	OTEGO	2300622	*	16299	Delaware-River-Solar-LLC	2741	06/08/2020	06/14/2020	06/24/2020							Project-Cancelled	CDG
C	Onesota	OTEGO	2300620	*	20620	Delaware-River-Solar-LLC	2600	11/10/2022	11/11/2022	12/01/2022	12/10/2022	12/22/2022	03/17/2023				Project-Cancelled	CDG
C	Onesota	OTEGO	2300620	*	20621	Delaware-River-Solar-LLC	5000	11/10/2022	11/11/2022	12/01/2022	12/10/2022	12/22/2022	03/17/2023				Project-Cancelled	CDG
C	Onesota	OTEGO	2300620	*	20600	Delaware-River-Solar-LLC	1061	11/16/2022	11/17/2022	12/07/2022	12/10/2022	12/22/2022	03/17/2023				Project-Cancelled	CDG
C	Onesota	OTEGO	2300620	*	20716	Trest Engineering-LLC	4050	12/01/2022	12/06/2022	12/24/2022							Project-Cancelled	CDG
C	Onesota	OTEGO	2300620	*	22254	Delaware-River-Solar-LLC	2600	08/01/2023	08/08/2023	08/24/2023							Project-Cancelled	CDG
C	Onesota	OTEGO	2300620	*	22257	Delaware-River-Solar-LLC	5000	08/02/2023	08/11/2023	08/20/2023	08/31/2023	09/05/2023	11/30/2023				Project-Cancelled	NM
C	Onesota	OTEGO	2300620	*	22266	Delaware-River-Solar-LLC	5000	07/28/2023	08/14/2023	08/30/2023							Project-Cancelled	CDG
C	Onesota	OTEGO	2300620	*	22406	ClearPath-Energy	5000	08/25/2023	08/28/2023	09/18/2023							Project-Cancelled	CDG
C	Onesota	OTEGO	2300620	*	22254	Delaware-River-Solar-LLC	5000	10/12/2023	10/18/2023	11/08/2023	12/08/2023	12/12/2023	03/06/2024				Project-Cancelled	CDG
C	Onesota	OTEGO	2300620	*	22706	Delaware-River-Solar-LLC	5000	10/13/2023	10/18/2023	11/08/2023	12/08/2023	12/14/2023	03/14/2024				Project-Cancelled	CDG
C	Onesota	OTEGO	2300520	x	23101	ClearPath-Energy	5000	12/22/2023	12/28/2023	01/16/2024							Project-Cancelled	CDG
C	Onesota	OTEGO	2300620	*	24276	ClearPath-Energy	5000	06/24/2024	07/11/2024	08/01/2024							Project-Cancelled	CDG
C	Auburn	OTISCO	4401601	*	16262	Community Power-Group	2000	06/18/2020	06/18/2020	07/07/2020	09/16/2020	09/18/2020	12/20/2020				Project-Cancelled	CDG
C	Binghamton	OUAQUAGA EAST	8107601	*	20306	Delaware-River-Solar-LLC	5000	02/01/2024	02/08/2024	02/27/2024							Project-Cancelled	CDG
C	Binghamton	OUAQUAGA EAST	8107601	*	20302	Delaware-River-Solar-LLC	5000	02/18/2024	02/20/2024	04/08/2024							Project-Cancelled	CDG
C	Binghamton	OUAQUAGA EAST	8107601	x	23204	Delaware-River-Solar-LLC	5000	04/03/2024	04/10/2024	04/26/2024	06/22/2024	06/23/2024	08/10/2024				Project-Cancelled	CDG
C	Binghamton	OUAQUAGA EAST	8107601	*	24363	Delaware-River-Solar-LLC	5000	04/26/2024	04/30/2024	05/20/2024							Project-Cancelled	CDG
C	Binghamton	OUAQUAGA WEST	8106601	*	20451	Delaware-River-Solar-LLC	5000	02/09/2024	02/12/2024	02/29/2024							Project-Cancelled	CDG
C	Binghamton	OUAQUAGA WEST	8106601	*	20601	Delaware-River-Solar-LLC	5000	03/22/2024	03/26/2024	04/15/2024							Project-Cancelled	CDG
C	Binghamton	OUAQUAGA WEST	8106601	*	20602	Delaware-River-Solar-LLC	5000	03/22/2024	03/26/2024	04/15/2024							Project-Cancelled	CDG
Q	Binghamton	OUAQUAGA WEST	8105601	1	23394	Delaware River Solar, LLC	5000	01/31/2024	02/07/2024	02/23/2024	03/28/2024	03/28/2024	06/21/2024				February 2024 SIR deadlines	CDG
Q	Binghamton	OUAQUAGA WEST	8105601	2	23626	Delaware River Solar, LLC	5000	03/18/2024	03/19/2024	04/04/2024	05/02/2024	05/06/2024	07/30/2024				February 2024 SIR deadlines	CDG
Q	Binghamton	OUAQUAGA WEST	8105601	3	23853	Delaware River Solar, LLC	5000	04/17/2024	04/23/2024	05/09/2024	06/10/2024	06/11/2024	09/04/2024				February 2024 SIR deadlines	CDG
C	Ithaca	OID	4301001	*	14023	Renovus-Solar	62	10/10/2018	10/25/2018	11/01/2018							Project-Cancelled	RNM
C	Ithaca	OID	4301001	*	20641	Customine	450	03/10/2024	03/26/2024	04/12/2024							Project-Cancelled	CDG
C	Ithaca	OID	4301001	*	20936	Customine	450	06/02/2024	06/07/2024	06/28/2024							Project-Cancelled	CDG
C	Ithaca	OID	4301001	*	24518	Custom	500	07/25/2024	08/09/2024	08/29/2024							Project-Cancelled	CDG
C	Geneva	OID-GENEVA	4208001	*	10834	Cypress Creek Renewables	2000	00/01/2016	00/07/2016	00/00/2016							Project-Cancelled	NM
C	Geneva	OID-GENEVA	4208001	*	12100	Cypress Creek Renewables	3000	07/19/2017	09/11/2017	09/21/2017							Project-Cancelled	NA
C	Binghamton	OWEGO	8102101	x	13226	Hantz Solar, L.L.C.	4920	04/12/2018	05/07/2018	05/21/2018	06/15/2018	06/15/2018	08/17/2018				Project-Cancelled	CDG
C	Onesota	OXFORD	2304220	*	16642	Chenango-Solar-Subsidiary-of-Community-Energy-Solu	5000	11/15/2019	11/26/2019	12/04/2019	1/24/2020						Project-Cancelled	CDG
C	Onesota	OXFORD	2304220	*	17408	Aura-Power-Solar-USA-LLC	2600	12/02/2020	01/20/2021	01/27/2021							Project-Cancelled	CDG
C	Hornell	PALMTER RD	6301670	*	14405	LIC-Consultants	2000	12/02/2014	01/16/2016	05/10/2016							Project-Cancelled	NM
C	Hornell	PALMTER RD	6301670	*	20913	Cypress-Creek-Renewables	2000	02/18/2016	02/23/2016	02/23/2016							Project-Cancelled	RNM
C	Hornell	PALMTER RD	6301670	*	16441	Solar-Liberty	160	08/06/2010	08/10/2010	08/26/2010							Project-Cancelled	CDG
C	Hornell	PALMTER RD	6301670	*	16411	Buffalo-Solar-Solutions-Inc.	160	03/23/2020	04/08/2020	04/13/2020							Project-Cancelled	CDG
C	Hornell	PALMTER RD	6301670	*	17304	Noxap	5000	12/30/2020	01/12/2021	01/16/2021	02/04/2021	02/04/2021	04/16/2021				Project-Cancelled	CDG
C	Hornell	PALMTER RD	6301670	*	17305	Noxap	5000	01/22/2021	01/22/2021	01/22/2021	02/04/2021	02/08/2021	04/20/2021				Project-Cancelled	CDG
C	Hornell	PALMTER RD	6301670	*	16476	Xerota-Energy-Group-LLC	5000	08/30/2021	08/31/2021	09/14/2021							Project-Cancelled	CDG
C	Hornell	PALMTER RD	6301670	*	10003	Renovus-Solar	104	03/07/2022	03/08/2022	03/17/2022							Project-Cancelled	CDG
C	Hornell	PALMTER RD	6301670	*	21682	Propsect44	5000	06/02/2023	06/07/2023	06/29/2023	07/17/2023	07/20/2023	10/11/2023				Project-Cancelled	CDG
C	Hornell	PALMTER RD	6301670	*	22106	Propsect44	5000	07/06/2023	07/12/2023	07/26/2023							Project-Cancelled	RC
C	Hornell	PALMTER RD	6301670	*	22846	Propsect44	5000	10/24/2023	11/21/2023	12/11/2023	12/15/2023	03/16/2024					Project-Cancelled	CDG
FF	Hornell	PALMTER RD	6301670	*	16654	Delaware-River-Solar-LLC	4988	08/18/2020	08/19/2020	08/24/2020	09/10/2020	09/15/2020	12/02/2020	04/09/2021	05/09/2021		Full-upgrade-payment-received	CDG
I	Hornell	PALMTER RD	6301670	*	2886	O'Connell-Electro	100	06/18/2013									Interconnected	NM
Q	Hornell	PALMTER RD	6301670	*	16409	Buffalo-Solar-Solutions-Inc.	160	07/27/2020	08/22/2020	09/20/2020	09/20/2020	12/21/2020	11/10/2021	11/10/2021			Interconnected	CDG
Q	Hornell	PALMTER RD	6301670	1	21745	EDF Renewables Distributed Generation, Inc.	3500	07/21/2023	08/08/2023	12/15/2023	12/19/2023	03/11/2024	07/12/2024				February 2024 SIR deadlines	CDG
C	Canandaigua	PALMIRA	4200201	*	21103	RIG-Energy	5000	02/20/2023	03/24/2023	04/12/2023	05/11/2023	05/12/2023	06/07/2023				Project-Cancelled	CDG
I	Brewster	PAWLING	4106667	*	370		50										Interconnected	BU
I	Brewster	PAWLING	4106667	*	402		402										Interconnected	NM
I	Brewster	PEACH LAKE	1106740	*	8083	Reop-Solar-Group	50	04/16/2016	08/30/2016								Interconnected	NM
I	Brewster	PEACH LAKE	1106750	x	13620	Green-Hybrid-Energy-Solutions	110	07/19/2018	08/01/2018	08/13/2018							Interconnected	CDG
C	Hornell	PERUVILLE	6301614	*	18305	BH-Solar-Holdings-Co	5000	10/01/2021	10/18/2021	11/02/2021							Project-Cancelled	CDG
C	Hornell	PERUVILLE	6301614	*	20782	SR1-Shif-Holden-LLC	5000	12/02/2022	12/09/2022	12/28/2022							Project-Cancelled	CDG
C	Hornell	PERUVILLE	6301614	*	21143	SR1-Shif-Holden-LLC	2000	02/09/2023	02/13/2023	03/01/2023							Project-Cancelled	CDG
FF	Hornell	PERUVILLE	6301614	*	16468	Martin-Energy-Group-LLC	336	11/03/2021	01/18/2022	01/27/2022	02/01/2022	02/02/2022	0					

C	Ithaca	PERUVILLE-TAP	4303701	*	14670	Delaware-River-Solar-LLC	5000	04/12/2019	04/17/2019	04/18/2019	04/23/2019	04/25/2019	07/17/2019			Project-Cancelled	CDG	
C	Ithaca	PERUVILLE-TAP	4303701	*	14700	Delaware-River-Solar-LLC	4988	04/17/2019	04/18/2019	04/22/2019	06/29/2019	06/31/2019				Project-Cancelled	CDG	
C	Ithaca	PERUVILLE-TAP	4303701	*	14740	Delaware-River-Solar-LLC	4920	06/12/2019	06/14/2019	06/22/2019	09/03/2019	09/04/2019	11/21/2019	01/22/2020		Project-Cancelled	CDG	
C	Ithaca	PERUVILLE-TAP	4303701	*	16188	Delaware-River-Solar-LLC	4988	08/12/2019	08/14/2019	08/22/2019	09/02/2019	09/04/2019	11/21/2019			Project-Cancelled	CDG	
C	Ithaca	PERUVILLE-TAP	4303701	*	20417	Delaware-River-Solar-LLC	5000	08/21/2020	08/23/2020	09/11/2020						Project-Cancelled	CDG	
C	Ithaca	PERUVILLE-TAP	4303701	*	20842	Delaware-River-Solar-LLC	4900	09/22/2020	10/04/2020	10/20/2020		11/14/2020				Project-Cancelled	CDG	
C	Ithaca	PERUVILLE-TAP	4303701	*	20920	Delaware-River-Solar-LLC	4900	11/21/2020	11/27/2020	12/14/2020						Project-Cancelled	CDG	
FF	Ithaca	PERUVILLE-TAP	4303701	*	48843	BWLL-LLC	5000	01/20/2022	01/21/2022	02/04/2022	03/18/2022	03/22/2022	06/08/2022	10/13/2022	10/13/2022	Full-upgrade-payment-received	CDG	
FF	Ithaca	PERUVILLE-TAP	4303701	*	48844	Delaware-River-Solar-LLC	5000	01/20/2022	01/21/2022	02/04/2022	03/18/2022	03/22/2022	06/08/2022	10/13/2022	10/13/2022	Full-upgrade-payment-received	CDG	
Q	Ithaca	PERUVILLE-TAP	4303701	1	21616	Delaware River Solar, LLC	5000	04/21/2023	04/24/2023	05/10/2023	07/10/2023	07/11/2024	10/02/2024	02/26/2024		February 2024 SIR deadlines	CDG	
Q	Ithaca	PERUVILLE-TAP	4303701	2	22828	Delaware River Solar, LLC	5000	10/23/2023	10/25/2023	11/10/2023		03/08/2024	03/12/2024			February 2024 SIR deadlines	CDG	
C	Geneva	PHELPS	4200801	*	10463	Solar-Power-Network-LLC--	1000	06/20/2020	06/08/2020	06/23/2020						Project-Cancelled	CDG	
C	Geneva	PHELPS	4200801	*	10923	Solar-Power-Network-LLC	4000	10/24/2020	11/16/2020	12/05/2020						Project-Cancelled	CDG	
C	Elmira	PHILO RD	5206520	*	18702	Town of Greece	5000	01/07/2020	01/11/2020	01/25/2020	03/08/2020	03/10/2020	06/26/2020			Project-Cancelled	CDG	
C	Elmira	PHILO RD	5206520	*	20526	Town of Greece	5000	10/27/2020	10/31/2020	11/16/2020	12/20/2020	01/03/2021	03/23/2021			Project-Cancelled	CDG	
C	Elmira	PHILO RD	5206520	*	20706	New-Leaf-Energy-Inc	5000	01/19/2020	03/07/2020	03/23/2020	06/01/2020	06/08/2020	08/30/2020			Project-Cancelled	CDG	
C	Elmira	PHILO RD	5206520	*	24066	Freedom-Solar-Power	1200	06/12/2024	06/12/2024	06/26/2024	07/12/2024					Project-Cancelled	CDG	
C	Elmira	PHILO RD	5206520	*	24112	Freedom-Solar-Power	200	06/20/2024	06/27/2024	07/09/2024						Project-Cancelled	NM	
I	Elmira	PHILO RD	5206520	*	2721	Sun-Edison	280	04/10/2013								Interconnected	NM	
I	Elmira	PHILO RD	5206520	*	2629	Solar-Energy	180	06/16/2014	06/17/2014							Interconnected	NM	
I	Elmira	PHILO RD	5206520	*	2621	Solar-Energy	160	06/16/2014	06/17/2014							Interconnected	NM	
I	Elmira	PHILO RD	5206520	*	5908	Greenskeeper-Renewable-Energy-LLC	264	06/04/2016	06/07/2016	08/13/2016						Interconnected	NM	
I	Elmira	PHILO RD	5206520	*	17012	Renovus-Solar	2426	11/17/2020	11/25/2020	12/11/2020	12/24/2020	12/31/2020	03/10/2021	07/14/2021	12/21/2021		Interconnected	RNM
Q	Elmira	PHILO RD	5206530	1	21937	Renovus Solar	496	06/13/2023	06/21/2023	07/10/2023	12/20/2023	01/03/2024	03/27/2024	08/08/2024		February 2024 SIR deadlines	RC	
C	Oneonta	PIERCE AVE	5204032	*	13360	Delaware-River-Solar-LLC	2741	04/20/2018	06/16/2018	06/16/2018						Project-Cancelled	CDG	
C	Oneonta	PIERCE AVE	5204032	*	13644	Delaware-River-Solar-LLC	2004	06/20/2018	06/20/2018	06/26/2018						Project-Cancelled	CDG	
FF	I	Oneonta	PIERCE AVE	*	16522	Naming	6000	10/03/2019	10/28/2019	10/31/2019	02/04/2021	02/04/2021	04/18/2021	08/12/2021	11/01/2021	Full-upgrade-payment-received	CDG	
I	Oneonta	PIERCE AVE	5204030	*	19910	SED-Ibsa-GreenSpark-Solar	400	07/11/2019	10/01/2019	10/08/2019						Interconnected	RNM	
C	Auburn	PORT BYRON	4401402	*	16819	Abundant-Solar-Power-Inc	4000	12/20/2019	01/06/2020	01/08/2020	02/04/2020	02/05/2020	04/20/2020			Project-Cancelled	CDG	
C	Auburn	PORT BYRON	4401402	*	20003	New-Leaf-Energy-Inc	5000	12/20/2020	01/25/2021	01/26/2021						Project-Cancelled	CDG	
C	Auburn	PORT BYRON	4401402	*	20014	New-Leaf-Energy-Inc	5000	12/20/2020	01/25/2021	02/12/2021	01/16/2024	01/16/2024	06/17/2024			Project-Cancelled	CDG	
C	Auburn	PORT BYRON	4401402	*	20019	New-Leaf-Energy-Inc	5000	12/20/2020	01/25/2021	02/12/2021						Project-Cancelled	CDG	
I	Auburn	PORT BYRON	4401402	*	1386	SED-Ibsa-GreenSpark-Solar	64-286	01/29/2019	01/29/2019	01/15/2020						Interconnected	NM	
I	Auburn	PORT BYRON	4401402	*	22401	SED-Ibsa-GreenSpark-Solar	60	09/06/2020	09/06/2020	09/15/2020						Interconnected	NM	
Q	Brewster	POUND RIDGE	1106855	1	22218	Sync Renewables LLC	100	09/12/2023	09/19/2023	09/27/2023						February 2024 SIR deadlines	NM	
I	Hornell	FRATTSBURG	5204140	*	11213	Sunlight-General-Capital-LLC	160	01/08/2016	01/08/2016							Interconnected	NM	
Q	Hornell	FRATTSBURG	5204141	1	22052	Gutani,Inc.	3600	06/27/2023	07/05/2023	07/21/2023	08/20/2024	09/11/2024				February 2024 SIR deadlines	CDG	
C	Hornell	FRATTSBURG-TAP	5206898	*	10966	Solar-City-Corp	1092	09/26/2016	10/04/2016	10/07/2016						Project-Cancelled	NM	
I	Hornell	FRATTSBURG-TAP	5206898	*	10662	Paradise-Energy-Solutions	66	07/22/2016	07/22/2016	10/01/2016						Interconnected	NM	
C	Elmira	PRESHO	5204241	*	16663	Delaware-River-Solar-LLC	2400	11/13/2019	11/16/2019	11/22/2019	03/26/2020	03/26/2020	06/18/2020			Project-Cancelled	CDG	
C	Elmira	PRESHO	5204241	*	16740	Abundant-Solar-Power-Inc	5000	12/02/2019	12/16/2019	12/16/2019	02/04/2020	02/07/2020	06/24/2020			Project-Cancelled	CDG	
C	Elmira	PRESHO	5204241	*	16744	Abundant-Solar-Power-Inc	1600	12/02/2019	12/16/2019	12/16/2019						Project-Cancelled	CDG	
C	Elmira	PRESHO	5204241	*	16063	Abundant-Solar-Power-Inc	2000	03/09/2020	03/13/2020	03/13/2020	03/16/2020	03/31/2020	06/10/2020			Project-Cancelled	CDG	
C	Elmira	PRESHO	5204241	*	16064	Abundant-Solar-Power-Inc	1600	03/09/2020	03/10/2020	03/13/2020	03/16/2020	03/31/2020	06/10/2020			Project-Cancelled	CDG	
C	Elmira	PRESHO	5204241	*	16278	Abundant-Solar-Power-Inc	1600	03/09/2020	03/10/2020	03/13/2020	03/16/2020	03/31/2020	06/10/2020			Project-Cancelled	FNM	
C	Elmira	PRESHO	5204241	*	17624	Abundant-Solar-Power-Inc	4163	04/13/2021	04/16/2021	05/03/2021	06/17/2021	06/24/2021	08/20/2021		06/27/2021	Project-Cancelled	CDG	
C	Elmira	PRESHO	5204241	*	17661	Abundant-Solar-Power-Inc	600	04/10/2021	04/10/2021	05/05/2021	06/17/2021	06/24/2021	07/12/2021			Project-Cancelled	CDG	
C	Elmira	PRESHO	5204241	*	21017	Delaware-River-Solar-LLC	5000	06/09/2020	06/14/2020	07/03/2020						Project-Cancelled	CDG	
C	Elmira	PRESHO	5204241	*	21992	Delaware-River-Solar-LLC	5000	06/20/2020	06/21/2020	07/10/2020						Project-Cancelled	CDG	
C	Elmira	PRESHO	5204241	*	22206	Delaware-River-Solar-LLC	2000	08/01/2020	08/08/2020	08/24/2020						Project-Cancelled	CDG	
I	Elmira	PRESHO	5204242	*	7762	Sunlight-General-Capital-LLC	240	03/14/2016	04/07/2016							Interconnected	CDG	
Q	Elmira	PRESHO	5204241	1	21986	Delaware River Solar, LLC	5000	06/19/2023	06/21/2023	07/10/2023	07/02/2024	07/02/2024	09/26/2024			February 2024 SIR deadlines	CDG	
Q	Elmira	PRESHO	5204241	2	22231	Delaware River Solar, LLC	2200	07/26/2023	08/22/2023	09/11/2023	06/19/2024	06/24/2024				February 2024 SIR deadlines	CDG	
C	Elmira	PULTENEY-TAP	5204398	*	16040	Delaware-River-Solar-LLC	2404	03/06/2020	03/09/2020	03/12/2020	03/26/2020	03/27/2020	06/10/2020			Project-Cancelled	CDG	
C	Elmira	PULTENEY-TAP	5204398	*	17620	Delaware-River-Solar-LLC	2004	04/30/2021	06/04/2021	06/20/2021	06/21/2021	06/21/2021				Project-Cancelled	CDG	
FF	Elmira	PULTENEY-TAP	5204398	*	19236	Disruptive-Asset-Solutions-LLC	3000	03/04/2020	03/06/2020	03/12/2020	03/12/2020	03/12/2020	03/07/2022	01/26/2021	07/29/2021	Full-upgrade-payment-received	CDG	
Q	Elmira	PULTENEY-TAP	5204398	1	24041	Energy Field, LLC	4000	05/17/2024	07/26/2024	08/16/2024	08/28/2024	08/29/2024				February 2024 SIR deadlines	CDG	
Q	Elmira	PULTENEY-TAP	5204398	2	24555	Catalyz Holdings, LLC	5000	08/01/2024	08/08/2024	08/26/2024	09/19/2024	09/25/2024				February 2024 SIR deadlines	CDG	
C	Brewster	PUTNAM LAKE	1106988	*	8190	Omni-Navitas-Holdings-LLC	1844	04/23/2016	05/08/2016	05/18/2016						Project-Cancelled	NM	
C	Brewster	PUTNAM LAKE	1106988	*	17020	IPP-Solar-LLC	864	04/07/2021	04/16/2021	04/28/2021						Project-Cancelled	RC	
C	Brewster	PUTNAM LAKE	1106988	*	20873	Mangum-River-Solar-LLC	5000	04/23/2024	04/24/2024	06/14/2024						Project-Cancelled	CDG	
I	Brewster	PUTNAM LAKE	1106988	*	13640	Solar-Liberty	74	07/03/2018	03/28/2019	04/04/2019						Interconnected	RNM	
Q	Brewster	PUTNAM LAKE	1106988	1	18422	IPP Solar LLC	864	07/14/2020	04/16/2021	04/20/2021						February 2024 SIR deadlines	RC	
Q	Brewster	PUTNAM LAKE	1106988	2	24698	Delaware River Solar, LLC	5000	09/23/2024	09/05/2024	09/25/2024						February 2024 SIR deadlines	CDG	
Q	Brewster	PUTNAM LAKE	1106988	3	24646	Delaware River Solar, LLC	5000	08/14/2024	09/09/2024	09/27/2024						February 2024 SIR deadlines	CDG	
C	Lancaster	RANDOLPH	3100502	*	17242	Rival-Energy	626	01/18/2021	01/26/2021	02/08/2021	03/04/2021	03/08/2021				Project-Cancelled	CDG	
C	Lancaster	RANDOLPH	3100501	*	20274	New-Leaf-Energy-Inc	2000	08/28/2020	08/31/2020	10/14/2020	10/14/2020	10/14/2020	01/16/2024			Project-Cancelled	CDG	
Q	Lancaster	RANDOLPH	3100501	1	22686	New Leaf Energy, Inc.	3000	09/29/2023	10/25/2023	11/10/2023	07/17/2024	07/18/2024	10/04/2024			February 2024 SIR deadlines	CDG	
I	Binghamton	RANO	8104204	*	6870	Greenskeeper-Renewable-Energy-LLC	336	07/16/2016	07/16/2016	09/18/2016						Interconnected	NM	
C	Mechanicville	RAYLINSKI TAP	4206901	*	10470	Cypress-Creek-Renewables	2000	07/01/2016	07/08/2016	07/26/2016	09/12/2016	09/13/2016				Project-Cancelled	NM	
C	Mechanicville	RAYLINSKI TAP	4206901	*	11070	Cypress-Creek-Renewables	2000	10/10/2016	10/21/2016	10/26/2016						Project-Cancelled	RNM	
C	Mechanicville	RAYLINSKI TAP	4206901	*	11084	Cypress-Creek-Renewables	2000	10/08/2016	10/21/2016	10/26/2016						Project-Cancelled	RNM	
C	Mechanicville	RAYLINSKI TAP	4206901	*	17600	VIC-Renewables-LLC	5000	04/										

C	Elmira	RIDGE RD	5201606	*	5482	Nessup	2000	05/07/2015	05/09/2015	11/04/2015						Project-Cancelled	NM
C	Elmira	RIDGE RD	5201601	*	6071	SoGen-NY-Development	1080	04/12/2016	04/14/2016	08/20/2016						Project-Cancelled	NM
C	Elmira	RIDGE RD	5201601	*	10000	SoGen-NY-Development	1080	06/12/2016	06/23/2016	06/20/2016						Project-Cancelled	NM
C	Elmira	RIDGE RD	5201607	*	10140	Delaware-River-Solar-LLC	2000	06/20/2016	06/23/2016	06/20/2016						Project-Cancelled	NM
C	Elmira	RIDGE RD	5201607	*	10804	Delaware-River-Solar-LLC	2000	07/26/2016	07/27/2016	08/02/2016	09/01/2016	09/02/2016	11/16/2016			Project-Cancelled	NM
C	Elmira	RIDGE RD	5201602	*	10804	Delaware-River-Solar-LLC	2000	07/26/2016	07/27/2016	08/02/2016						Project-Cancelled	NM
C	Elmira	RIDGE RD	5201601	*	11761	Renovus-Solar	1998	04/05/2017	05/00/2017	05/16/2017	06/02/2017	06/02/2017	07/31/2017	10/24/2017	04/26/2018	Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201601	*	11762	Renovus-Solar	1998	04/05/2017	05/00/2017	05/16/2017	06/02/2017	06/02/2017	07/31/2017	10/24/2017	04/26/2018	Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201601	*	12062	Nessup-Inc	5000	02/07/2018	02/26/2018	03/07/2018	03/20/2018	03/21/2018	06/04/2018			Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201602	*	12063	Nessup-Inc	5000	02/07/2018	02/26/2018	03/07/2018	03/20/2018	03/21/2018	06/04/2018			Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201602	*	12162	OVA-Solar-Inc	6000	03/23/2018	06/01/2018	06/11/2018						Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201602	*	14166	Delaware-River-Solar-LLC	1476	11/13/2018	11/30/2018	12/05/2018	12/11/2018	12/14/2018	02/20/2019			Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201601	*	14610	Delaware-River-Solar-LLC	1600	02/28/2019	03/04/2019	03/05/2019						Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201601	*	14613	Delaware-River-Solar-LLC	2000	02/28/2019	03/04/2019	03/05/2019						Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201602	*	16126	Renovus-Solar	406	03/05/2020	03/04/2020	04/03/2020						Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201606	*	16260	Big-Cypress-Solar	2000	06/20/2020	06/16/2020	06/16/2020	07/01/2020	07/01/2020	09/20/2020			Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201602	*	17292	Renovus-Solar	406	03/10/2021	06/19/2021	06/28/2021	07/02/2021	07/02/2021	09/10/2021			Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201602	*	18126	BM-Solar-Holding-Co	5000	09/20/2021	09/24/2021	09/16/2021	09/20/2021	09/20/2021	04/13/2022			Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201606	*	19216	Source-Acquisition-LLC	5000	04/20/2022	05/12/2022	05/31/2022						Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201601	*	19464	ClearPath-Energy	5000	05/25/2022	05/27/2022	06/10/2022	01/31/2023	02/01/2023	04/26/2023			Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201601	*	19567	ClearPath-Energy-LLC	5000	06/09/2022	06/16/2022	07/01/2022	01/31/2023	02/01/2023	04/26/2023			Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201602	*	19726	Delaware-River-Solar-LLC	5000	03/23/2022	03/28/2022	03/22/2022						Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201602	*	19969	Delaware-River-Solar-LLC	2000	08/01/2022	08/01/2022	08/16/2022	09/26/2022	09/29/2022	12/21/2022			Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201602	*	20661	Delaware-River-Solar-LLC	5000	11/16/2022	11/17/2022	12/07/2022	12/19/2022	12/22/2022	02/17/2023			Project-Cancelled	NM
C	Elmira	RIDGE RD	5201607	*	21106	Delaware-River-Solar-LLC	300	02/03/2023	02/06/2023	02/13/2023						Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201606	*	21220	Max-Lead-Energy-Inc	6000	03/03/2023	03/10/2023	03/28/2023						Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201602	*	21220	NewLeaf-Energy-Inc	6000	03/03/2023	03/10/2023	03/28/2023	05/01/2023	05/08/2023	09/04/2023			Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201606	*	22404	NewLeaf-Energy-Inc	4000	08/18/2023	09/05/2023	09/21/2023						Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201601	*	22612	Abundant-Solar-Power-Inc	4626	09/20/2023	10/27/2023	10/16/2023	11/02/2023	11/07/2023	12/26/2023			Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201601	*	22650	ClearPath-Energy	4200	09/20/2023	09/28/2023	10/18/2023	12/08/2023	12/14/2023	05/29/2024			Project-Cancelled	CDG
FF	Elmira	RIDGE RD	5201608	*	2726	ClearPath-Energy	4200	04/14/2024	04/16/2024	04/16/2024	05/04/2024	05/04/2024	09/21/2024	05/28/2025		Full-upgrade-payment-received	CDG
FF	Elmira	RIDGE RD	5201601	*	27614	Catalyst-Bioscience-Road-Microgrid-LLC	2614	04/07/2021	04/16/2021	05/04/2021	06/17/2021	06/21/2021	08/31/2021	01/10/2022	05/12/2022	Full-upgrade-payment-received	CDG
FF	Elmira	RIDGE RD	5201601	*	48004	ClearPath-Energy	5000	08/10/2021	09/08/2021	09/21/2021	01/04/2023	01/05/2023	06/20/2023	06/13/2024		Full-upgrade-payment-received	CDG
FF	Elmira	RIDGE RD	5201601	*	50618	ClearPath-Energy	5000	10/27/2022	10/31/2022	11/16/2022	01/26/2023	01/26/2023	09/10/2023	01/26/2024		Full-upgrade-payment-received	CDG
I	Elmira	RIDGE RD	5201601	*	5593	Renovus-Solar	500	06/29/2019	06/29/2019	06/29/2019						Interconnected	CDG
I	Elmira	RIDGE RD	5201601	*	14110	Nessup-Inc	2100	11/07/2018	11/09/2018	11/28/2018	12/17/2018	12/19/2018	03/27/2019	08/09/2019	12/27/2019	Interconnected	CDG
I	Elmira	RIDGE RD	5201601	*	14774	Renovus-Solar	260	05/07/2019	05/17/2019	05/22/2019						Interconnected	CDG
I	Elmira	RIDGE RD	5201601	*	14827	Renovus-Solar	246	06/31/2019	07/22/2019	07/30/2019						Interconnected	CDG
O	Elmira	RIDGE RD	5201602	*	1926	Interconnected	350	03/20/2021	03/20/2021	03/20/2021						Interconnected	CDG
O	Elmira	RIDGE RD	5201605	1	20313	Dynamic Energy Solutions, LLC	1000	10/04/2022	10/05/2022	10/20/2022	10/26/2023	10/27/2023	01/25/2024	07/22/2024		February 2024 SIR deadlines	CDG
O	Elmira	RIDGE RD	5201605	2	20443	Renovus Solar	250	10/19/2022	11/17/2022	11/29/2022						February 2024 SIR deadlines	CDG
O	Elmira	RIDGE RD	5201601	3	21803	ClearPath Energy	5000	05/23/2023	05/30/2023	06/16/2023	03/25/2024	03/28/2024	06/21/2024			February 2024 SIR deadlines	CDG
O	Elmira	RIDGE RD	5201601	4	21804	ClearPath Energy	5000	05/23/2023	05/30/2023	06/16/2023	03/19/2024	03/20/2024	06/13/2024			February 2024 SIR deadlines	CDG
O	Elmira	RIDGE RD	5201607	5	24710	New Energy Equity LLC	2000	08/26/2024	08/28/2024	09/16/2024						February 2024 SIR deadlines	CDG
O	Elmira	RIVERSIDE	5200812	1	23371	ClearPath Energy	5000	01/29/2024	01/30/2024	02/19/2024	09/20/2024	09/23/2024				February 2024 SIR deadlines	CDG
O	Elmira	RIVERSIDE	5200812	2	23368	ClearPath Energy	5000	01/26/2024	01/30/2024	02/19/2024	09/20/2024	09/23/2024				February 2024 SIR deadlines	CDG
C	Hornell	ROBESON	5303894	*	15101	Xzanta Energy Group LLC	3586	08/12/2019	08/14/2019	08/20/2019	08/22/2019	08/28/2019				Project-Cancelled	CDG
C	Hornell	ROBESON	5303894	*	16206	Delaware-River-Solar-LLC	4988	08/14/2019	08/19/2019	08/20/2019	09/03/2019	09/04/2019	01/01/2020			Project-Cancelled	CDG
C	Hornell	ROBESON	5303894	*	16521	Delaware-River-Solar-LLC	4988	10/22/2019	10/25/2019	11/04/2019	11/28/2019	11/28/2019	01/31/2020			Project-Cancelled	CDG
C	Hornell	ROBESON	5303894	*	18224	Delaware-River-Solar-LLC	2424	02/08/2020	03/02/2020	03/05/2020	05/17/2020	05/17/2020	10/16/2020			Project-Cancelled	CDG
C	Liberty	ROCK HILL	2402826	*	16410	Delaware-River-Solar-LLC	2000	07/26/2019	07/30/2019	08/07/2019	09/18/2019	09/20/2019	12/04/2019			Project-Cancelled	CDG
C	Liberty	ROCK HILL	2402826	*	17323	Delaware-River-Solar-LLC	2000	02/04/2021	02/04/2021	02/04/2021						Project-Cancelled	CDG
C	Liberty	ROCK HILL	2402827	1	21884	ClearPath Energy	5000	06/12/2023	06/30/2023	06/11/2024	06/11/2024	06/11/2024	08/27/2024			February 2024 SIR deadlines	CDG
C	Lancaster	ROLL RD	3148204	*	17426	National Energy Development	2260	03/17/2021	03/22/2021	04/12/2021	06/03/2021	06/03/2021				Project-Cancelled	CDG
C	Lancaster	ROLL RD	3148203	*	18301	ClearPath Energy	5000	01/10/2022	01/11/2022	01/25/2022	02/15/2022					Project-Cancelled	CDG
C	Lancaster	ROLL RD	3148203	*	18856	Namaste-Solar	6000	01/26/2022	01/26/2022	02/07/2022						Project-Cancelled	CDG
C	Lancaster	ROLL RD	3148203	*	18862	Namaste-Solar	6000	01/26/2022	01/26/2022	02/07/2022						Project-Cancelled	CDG
C	Lancaster	ROLL RD	3148203	*	19860	Delaware-River-Solar-LLC	2000	07/20/2022	07/21/2022	08/03/2022	09/16/2022	09/19/2022	12/14/2022			Project-Cancelled	CDG
C	Lancaster	ROLL RD	3148203	*	20260	Del-Solar-Solar	4000	10/28/2022	11/17/2022	12/01/2022	01/26/2023	01/27/2023	04/28/2023			Project-Cancelled	CDG
C	Lancaster	ROLL RD	3148204	*	21068	Delaware-River-Solar-LLC	6000	06/16/2023	06/20/2023	07/11/2023						Project-Cancelled	CDG
C	Lancaster	ROLL RD	3148204	*	22408	Mengap-Solar-Solar-LLC	6000	08/21/2023	08/22/2023	09/12/2023						Project-Cancelled	CDG
C	Lancaster	ROLL RD	3148204	*	22848	Delaware-River-Solar-LLC	6000	10/26/2023	10/26/2023	11/16/2023						Project-Cancelled	CDG
FF	Lancaster	ROLL RD	3148204	*	17866	National Energy Development	2260	06/22/2021	06/24/2021	07/01/2021	08/18/2021	08/20/2021	11/09/2021	03/21/2022	08/30/2022	Full-upgrade-payment-received	CDG
FF	Lancaster	ROLL RD	3148202	*	19601	Delaware-River-Solar-LLC	6000	06/09/2022	06/28/2022	07/13/2022	08/24/2022	08/29/2022	11/16/2022	03/29/2023	09/28/2023	Full-upgrade-payment-received	

I	Mechanicville	SALEM	4204204	*	22684	Kasselman Solar	600	4000Q023	4000Q023	4010Q023								Interconnected	NM
C	Mechanicville	SALEM-TAP	4204204	*	18224	Menolith Solar Associates LLC	208	0014Q048	0027Q048	0005Q048								Project-Cancelled	CDG
C	Mechanicville	SALEM-TAP	1201701	x	22370	New Leaf Energy, Inc.	5000	0015Q023	0001Q023	0020Q023								Project-Cancelled	CDG
C	Mechanicville	SALEM-TAP	4204204	*	22764	New Leaf Energy, Inc.	5000	4020Q023	4427Q023	4214Q023								Project-Cancelled	CDG
O	Mechanicville	SALEM-TAP	1201701	1	21186	Norbut Solar Farms	5000	0216Q203	0224Q203	0314Q203								February 2024 SIR deadlines	CDG
O	Mechanicville	SALEM-TAP	1201701	2	21187	Norbut Solar Farms	5000	0216Q203	0224Q203	0314Q203								February 2024 SIR deadlines	CDG
O	Mechanicville	SALEM-TAP	1201701	3	21188	Norbut Solar Farms	5000	0216Q203	0224Q203	0310Q203								February 2024 SIR deadlines	CDG
O	Mechanicville	SALEM-TAP	1201701	4	21189	Norbut Solar Farms	4698	0216Q203	0224Q203	0314Q203								February 2024 SIR deadlines	CDG
C	Geneva	SAMPSON	4202006	*	43064	BQ Energy LLC	5000	4014Q048	4407Q048	4409Q048								Project-Cancelled	CDG
C	Binghamton	SANTARIA SPRINGS	8140902	*	21506	Abundant Solar Power Inc.	2650	0406Q023	0410Q023	0427Q023								Project-Cancelled	CDG
C	Binghamton	SANTARIA SPRINGS	8140902	*	21671	Delaware River Solar-LLC	2426	0601Q023	0619Q023	0607Q023								Project-Cancelled	CDG
C	Binghamton	SANTARIA SPRINGS	8140902	*	24444	Delaware River Solar-LLC	2426	0716Q024	0724Q024	0812Q024								Project-Cancelled	CDG
C	Plattsburgh	SCIOTA-FLATROCK	4600612	*	8480	Delaware River Solar-LLC	2000	0420Q046	0602Q046	0208Q047								Project-Cancelled	CDG
C	Plattsburgh	SCIOTA-FLATROCK	4600612	*	10226	Delaware River Solar-LLC	2000	0602Q046	0603Q046	0616Q046								Project-Cancelled	RNM
C	Plattsburgh	SCIOTA-FLATROCK	4600612	*	10042	Delaware River Solar-LLC	2000	0614Q046	0616Q046	0620Q046								Project-Cancelled	CDG
C	Plattsburgh	SCIOTA-FLATROCK	4600612	*	14900	Delaware River Solar-LLC	2000	0606Q047	0609Q047	0612Q047								Project-Cancelled	CDG
C	Plattsburgh	SCIOTA-FLATROCK	4600612	*	14901	Delaware River Solar-LLC	2000	0606Q047	0609Q047	0612Q047								Project-Cancelled	CDG
C	Plattsburgh	SCIOTA-FLATROCK	4600612	*	12167	Cypress-Creek Renewables	5000	0714Q047	0911Q047	0912Q047								Project-Cancelled	NA
FF	Plattsburgh	SCIOTA-FLATROCK	4600612	*	14177	Catalyst Holdings, LLC	4975	1203Q202	1203Q202	0419Q201								Full-upgrade-payment-received	CDG
FF	Plattsburgh	SCIOTA-FLATROCK	4600612	x	12318	Catalyst Holdings, LLC	4975	0208Q201	0216Q201	0226Q201								Full-upgrade-payment-received	CDG
I	Plattsburgh	SCIOTA-FLATROCK	4600612	*	10730	Afluo Power, LLC	1980	0810Q046	0927Q046	0818Q046								Interconnected	CDG
I	Plattsburgh	SCIOTA-FLATROCK	4600612	*	10732	Afluo Power, LLC	1980	0810Q046	0927Q046	0818Q046								Interconnected	CDG
I	Plattsburgh	SCIOTA-FLATROCK	4600612	*	10889	Afluo Power, LLC	1980	0820Q046	0908Q046	0908Q046								Interconnected	CDG
I	Plattsburgh	SCIOTA-FLATROCK	4600612	*	14428	Genesis Capital, Inc.	2000	1023Q046	1011Q047	1016Q047								Interconnected	CDG
I	Plattsburgh	SCIOTA-FLATROCK	4600612	*	14106	Kendall Sustainable Infrastructure-LLC	4966	0307Q048	0420Q048	0424Q048								Interconnected	CDG
I	Plattsburgh	SCIOTA-FLATROCK	4600612	x	14084	Delaware River Solar, LLC	4083	1020Q048	1031Q048	1102Q048								Interconnected	CDG
C	Auburn	SCPIO	4401802	*	24573	Delaware River Solar-LLC	2426	0806Q024	0812Q024	0828Q024								Project-Cancelled	CDG
Q	Auburn	SCPIO	4401802	1	22583	Paradise Energy Solutions	100	0920Q203	1130Q203	1208Q203								February 2024 SIR deadlines	NM
C	Geneva	SENECA FALLS	4204204	*	40242	Cypress-Creek Renewables	2000	0602Q046	0613Q046	0622Q046								Project-Cancelled	NM
C	Geneva	SENECA FALLS	4204204	*	14448	Cypress-Creek Renewables	2000	1020Q046	1010Q047	1012Q047								Project-Cancelled	RNM
C	Geneva	SENECA FALLS	4204204	*	14406	Gravity Renewables, Inc.	1008-4	1127Q048	0219Q049	0219Q049								Project-Cancelled	RNM
C	Geneva	SENECA FALLS	4204204	*	16289	Newcap	5000	0824Q023	0824Q023	1023Q020								Project-Cancelled	CDG
C	Geneva	SENECA FALLS	4204204	*	22010	SRE Solar Origination 2, LLC-	5000	0803Q023	0907Q023	1017Q023								Project-Cancelled	CDG
FF	Geneva	SENECA FALLS	4204204	*	16282	Newcap	5000	0618Q020	0621Q020	0608Q020								Full-upgrade-payment-received	CDG
I	Geneva	SENECA FALLS	4204204	*	2427	Shenep Chaco	50	1206Q043										Interconnected	NM
I	Geneva	SENECA FALLS	4204204	x	13105	Planetree Energy Solutions	60	0316Q018	0320Q018									Interconnected	CDG
I	Geneva	SENECA FALLS	4204204	*	14000	Genesis Capital, Inc.	4088	1011Q048	1016Q048	1018Q048								Interconnected	CDG
Q	Geneva	SENECA FALLS	4201702	1	22772	BlueWave Solar	5000	1011Q203	1113Q203	1205Q203								February 2024 SIR deadlines	CDG
C	Geneva	SENECA ORDANCE	4203602	*	12413	Cypress-Creek Renewables	5000	0310Q047	0311Q047	0325Q047								Project-Cancelled	NA
C	Geneva	SENECA ORDANCE	4203601	*	14908	BQ Energy-LLC	5000	4014Q048	4407Q048	4416Q048								Project-Cancelled	CDG
C	Geneva	SENECA ORDANCE	4203602	*	14306	BQ Energy-LLC	4000	0126Q040	0406Q040	0406Q040								Project-Cancelled	CDG
C	Geneva	SENECA ORDANCE	4203602	*	16621	Solar Liberty	2003-1	1106Q040	1126Q040	1209Q040								Project-Cancelled	RNM
C	Geneva	SENECA ORDANCE	4203602	*	22052	Cambridge Solarway	5000	0216Q023	0219Q023	0301Q023								Project-Cancelled	CDG
C	Geneva	SENECA ORDANCE	4203602	*	22452	New Leaf Energy, Inc.	5000	0713Q023	0726Q023	0901Q023								Project-Cancelled	CDG
C	Geneva	SENECA ORDANCE	4203602	*	22820	New Leaf Energy, Inc.	5000	1024Q023	1116Q023	0112Q024								Project-Cancelled	CDG
C	Geneva	SENECA ORDANCE	4203602	*	22830	New Leaf Energy, Inc.	5000	1024Q023	1121Q023	1211Q023								Project-Cancelled	CDG
C	Geneva	SENECA ORDANCE	4203602	*	22952	New Leaf Energy, Inc.	5000	1024Q023	1122Q023	1211Q023								Project-Cancelled	CDG
C	Geneva	SENECA ORDANCE	4203602	*	23634	New Leaf Energy, Inc.	5000	0322Q024	0410Q024	0420Q024								Project-Cancelled	CDG
FF	Geneva	SENECA ORDANCE	4203602	*	18036	Scale Microgrid Solutions Operating LLC	2600	0802Q021	0811Q021	0902Q021								Full-upgrade-payment-received	CDG
I	Geneva	SENECA ORDANCE	4203602	*	2046	Stellar Energy GP- Inc.	686	0806Q043										Interconnected	NM
Q	Geneva	SENECA ORDANCE	4203550	1	22875	New Leaf Energy, Inc.	5000	1030Q203	1107Q203	1127Q203								February 2024 SIR deadlines	NM
Q	Oneonta	SHANDAKEN	2307901	1	21415		2000	0323Q203	0324Q203	0404Q203								February 2024 SIR deadlines	NM
C	Liberty	SHORTCUT RD	2404304	*	7233	Delaware River Solar-LLC	2000	0122Q046	0122Q046	0428Q046								Project-Cancelled	NM
C	Oneonta	SIDNEY-RAILROAD	2304022	*	14108	Delaware River Solar-LLC	2274	1102Q048	1106Q048	1108Q048								Project-Cancelled	CDG
C	Oneonta	SIDNEY-RAILROAD	2304022	*	16227	Delaware River Solar-LLC	2274	0608Q020	0611Q020	0620Q020								Project-Cancelled	CDG
C	Oneonta	SIDNEY-RAILROAD	2304022	*	16298	Delaware River Solar-LLC	4506	0610Q020	0610Q020	0619Q020								Project-Cancelled	CDG
C	Oneonta	SIDNEY-RAILROAD	2304022	*	10408	Solar Generation Projects-LLC	5000	0707Q022	0726Q022	0809Q022								Project-Cancelled	CDG
I	Oneonta	SIDNEY-RAILROAD	2304042	*	13123	EnterSolar	2375	0316Q048	0326Q048	0611Q048								Interconnected	RNM
I	Oneonta	SIDNEY-RAILROAD	2304022	*	13316	EnterSolar	1875	0420Q048	0620Q048	0607Q048								Interconnected	RNM
Q	Oneonta	SIDNEY-RAILROAD	2301022	1	24362	Intelligent Green Solutions	50	0712Q204	0912Q204	0925Q204								February 2024 SIR deadlines	NM
C	Lancaster	SILVER CREEK	3100604	*	19387	Delaware River Solar-LLC	2000	0306Q048	0313Q048	0313Q048								Project-Cancelled	CDG
C	Lancaster	SILVER CREEK	3100603	*	17482	Delaware River Solar-LLC	1250	0320Q021	0321Q021	0413Q021								Project-Cancelled	CDG
C	Lancaster	SILVER CREEK	3100603	*	18400	Town of Greece	626	1018Q021	1018Q021	1020Q021								Project-Cancelled	CDG
C	Lancaster	SILVER CREEK	3100603	*	18082	RIC Development, LLC	5000	0811Q021	1016Q021	1014Q022								Project-Cancelled	CDG
C	Lancaster	SILVER CREEK	3100602	*	20807	Delaware River Solar-LLC	500	1122Q022	1201Q022	1216Q022								Project-Cancelled	CDG
C	Lancaster	SILVER CREEK	3100603	*	22953	Town of Greece	5000	1016Q023	1016Q023	1106Q023								Project-Cancelled	CDG
C	Lancaster	SILVER CREEK	3100603	*	22874	New Leaf Energy, Inc.	2000	1020Q023	1103Q023	1120Q023								Project-Cancelled	CDG
C	Lancaster	SILVER CREEK	3100603	*	23260	Delaware River Solar-LLC	5000	0109Q024	0110Q024	0120Q024								Project-Cancelled	CDG
C	Lancaster	SILVER CREEK	3100603	*	23906	Catalyst Holdings, LLC	5000	0613Q024	0617Q024	0606Q024								Project-Cancelled	CDG
FF	Lancaster	SILVER CREEK	3100603	*	24550	Solar Liberty Energy Systems, Inc.	5000	0803Q024	0803Q024	0820Q024									

C	Geneva	SLEIGHT RD	4207047	*	47276	Larson-Engineers (Resident-Design)	2730	02/02/2021	02/16/2021	03/03/2021	02/05/2021	03/11/2021	06/24/2021			Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207046	*	21424	Delaware-River-Solar-LLC	5000	03/24/2023	03/27/2023	04/12/2023						Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207045	*	21425	Delaware-River-Solar-LLC	5000	04/20/2023	04/23/2023	05/10/2023	05/25/2023	07/11/2023	10/03/2023			Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207048	x	12621	Delaware-River-Solar-LLC	5000	04/25/2023	04/28/2023	05/15/2023						Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207046	*	21420	Delaware-River-Solar-LLC	5000	04/27/2023	04/28/2023	06/19/2023						Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207045	*	21424	Delaware-River-Solar-LLC	5000	04/28/2023	05/01/2023	05/17/2023	06/20/2023	07/20/2023	10/11/2023			Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207046	*	21404	Delaware-River-Solar-LLC	5000	05/10/2023	05/11/2023	06/10/2023						Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207046	*	21063	Delaware-River-Solar-LLC	2000	06/21/2023	06/22/2023	07/11/2023	08/23/2023	08/20/2023				Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207046	*	22038	Delaware-River-Solar-LLC	5000	06/23/2023	06/26/2023	07/19/2023						Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207045	*	22039	Delaware-River-Solar-LLC	5000	06/23/2023	06/23/2023	07/17/2023						Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207046	*	22656	Delaware-River-Solar-LLC	5000	09/26/2023	09/26/2023	10/17/2023						Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207046	*	22663	Delaware-River-Solar-LLC	5000	09/27/2023	10/04/2023	10/20/2023						Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207046	*	22665	Delaware-River-Solar-LLC	5000	09/27/2023	10/04/2023	10/20/2023						Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207046	*	22661	Delaware-River-Solar-LLC	5000	09/27/2023	11/10/2023	11/10/2023	12/13/2023	12/07/2023	03/24/2024			Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207046	*	25020	Delaware-River-Solar-LLC	5000	11/20/2023	11/27/2023	12/14/2023						Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207046	*	25001	Delaware-River-Solar-LLC	5000	12/05/2023	12/08/2023	12/27/2023						Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207046	*	25241	Delaware-River-Solar-LLC	5000	01/03/2024	01/06/2024	01/23/2024						Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207046	*	23461	Delaware-River-Solar-LLC	5000	02/13/2024	02/16/2024	02/06/2024						Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207046	*	23742	Delaware-River-Solar-LLC	5000	03/28/2024	03/29/2024	04/17/2024						Project-Cancelled	CDG	
C	Geneva	SLEIGHT RD	4207046	*	23962	Delaware-River-Solar-LLC	5000	05/07/2024	05/06/2024	05/24/2024						Project-Cancelled	CDG	
FF	Geneva	SLEIGHT RD	4207046	*	14620	Delaware-River-Solar-LLC	4988	09/29/2020	09/30/2020	10/16/2020	11/04/2020	11/05/2020	01/20/2021	05/26/2021	11/09/2021	Full-upgrade-payment-received	CDG	
FF	Geneva	SLEIGHT RD	4207047	*	17412	RE-Sunrise	5000	03/03/2021	03/10/2021	03/26/2021	05/07/2021	05/11/2021	07/28/2021	12/07/2021	06/02/2022		CDG	
FF	Geneva	SLEIGHT RD	4207047	*	14836	Remix-Energy-Ins	4875	10/14/2021	10/14/2021	10/20/2021	10/20/2021	11/01/2021	01/11/2022	10/16/2022	11/01/2022	Full-upgrade-payment-received	CDG	
FF	Geneva	SLEIGHT RD	4207047	*	18018	Bulbrook-Nat-Gen-REA-DRS-LLC	3000	02/17/2022	03/03/2022	03/18/2022	03/25/2022	03/24/2022	11/11/2022	12/20/2022	03/23/2023		Project-Cancelled	CDG
FF	Geneva	SLEIGHT RD	4207047	*	10770	Norfolk-Solar-Farms	10770	07/08/2022	07/20/2022	08/02/2022	09/08/2022	09/12/2022	12/19/2022	04/14/2023	06/06/2024		Project-Cancelled	CDG
FF	Geneva	SLEIGHT RD	4207047	*	10771	Norfolk-Solar-Farms	2287	07/08/2022	07/20/2022	08/02/2022	09/08/2022	09/12/2022	01/24/2023	04/14/2023	06/06/2024		Project-Cancelled	CDG
FF	Geneva	SLEIGHT RD	4207047	*	10986	RIC-Energy	4171	08/10/2022	08/10/2022	08/25/2022	09/01/2022	09/13/2022	12/07/2022	04/04/2023	07/08/2024		Project-Cancelled	CDG
FF	Geneva	SLEIGHT RD	4207046	x	21525	Delaware-River-Solar-LLC	5000	03/11/2023	03/25/2023	03/29/2023	04/13/2023	04/27/2023	07/22/2023	01/19/2024		Project-Cancelled	CDG	
Q	Geneva	SLEIGHT RD	4207046	1	23944	Delaware River Solar, LLC	5000	05/02/2024	05/07/2024	05/28/2024	06/28/2024	07/09/2024	10/02/2024			February 2024 SIR deadlines	CDG	
C	Elmira	SOUTH ADDISON	5204446	*	14316	Cypress-Creek-Renewables	2000	11/30/2016	12/05/2016	12/08/2016						Project-Cancelled	RNM	
C	Elmira	SOUTH ADDISON	5204446	*	14318	Delaware-River-Solar-LLC	2000	01/16/2019	01/16/2019	01/16/2019	01/20/2019	01/21/2019	03/26/2019	05/06/2019		Project-Cancelled	CDG	
C	Elmira	SOUTH ADDISON	5204446	*	14322	Elmira	2000	04/01/2019	04/02/2019	04/11/2019	04/23/2019	04/24/2019	07/10/2019	07/10/2019		Project-Cancelled	CDG	
C	Elmira	SOUTH ADDISON	5204446	*	14746	Abundant-Solar-Power-Ins	2750	12/02/2019	12/13/2019	12/26/2019	02/04/2020	02/07/2020	04/29/2020	04/29/2020		Project-Cancelled	CDG	
C	Elmira	SOUTH ADDISON	5204446	*	10906	ClearPath-Energy-LLC	4687	07/26/2022	07/26/2022	08/09/2022	08/10/2022	10/03/2022	12/29/2022	05/06/2023		Project-Cancelled	CDG	
C	Elmira	SOUTH ADDISON	5204446	x	13934	ClearPath-Energy-LLC	3118	07/25/2022	08/01/2022	08/15/2022	08/18/2022	10/02/2022	12/29/2022	05/06/2023		Project-Cancelled	CDG	
C	Elmira	SOUTH ADDISON	5204446	*	21653	Prospect4	5000	05/02/2023	05/08/2023	05/27/2023	05/17/2023	05/21/2023	11/14/2023			Project-Cancelled	RC	
C	Lancaster	SOUTH COLDEN	3103601	*	10965	RIC-Development-LLC	3710	03/14/2022	04/12/2022	05/06/2022	01/24/2023	01/25/2023	04/18/2023			Project-Cancelled	CDG	
C	Lancaster	SOUTH COLDEN	3103601	*	22377	RIC-Energy	3676	08/14/2023	08/29/2023	09/18/2023	02/13/2024	02/29/2024	05/29/2024			Project-Cancelled	CDG	
C	Oneonta	SOUTH COOPERSTOWN	2302075	*	5781	Revelation-Solar	1004	07/02/2016	08/11/2016	06/08/2016						Project-Cancelled	RNM	
C	Oneonta	SOUTH COOPERSTOWN	2302075	*	10983	Pivot-Energy	2375	03/18/2022	03/24/2022	04/05/2022	06/13/2022	06/17/2022	08/03/2022			Project-Cancelled	CDG	
C	Oneonta	SOUTH COOPERSTOWN	2302075	*	20952	Delaware-River-Solar-LLC	2083	08/11/2022	08/18/2022	08/31/2022	10/13/2022	10/17/2022	01/18/2023			Project-Cancelled	CDG	
C	Oneonta	SOUTH COOPERSTOWN	2302075	*	20114	Delaware-River-Solar-LLC	2100	08/23/2022	08/25/2022	09/01/2022	11/10/2022	11/10/2022	02/07/2023			Project-Cancelled	CDG	
C	Oneonta	SOUTH COOPERSTOWN	2302075	*	23241	Delaware-River-Solar-LLC	2400	01/03/2024	01/29/2024	02/14/2024						Project-Cancelled	CDG	
FF	Oneonta	SOUTH COOPERSTOWN	2302076	*	14984	Delaware-River-Solar-LLC	5000	06/27/2022	07/14/2022	07/20/2022	09/09/2022	09/12/2022	04/13/2023	10/20/2023	04/09/2024	Full-upgrade-payment-received	CDG	
I	Oneonta	SOUTH COOPERSTOWN	2302076	*	200											Interconnected	BU	
Q	Oneonta	SOUTH COOPERSTOWN	2302075	1	23603	Delaware River Solar, LLC	2400	03/12/2024	03/19/2024	04/08/2024	05/02/2024	05/06/2024	07/30/2024			February 2024 SIR deadlines	CDG	
C	Ithaca	SOUTH HILL	4302204	*	12061	Delaware-River-Solar-LLC	2000	05/20/2016	05/10/2016	05/25/2016						Project-Cancelled	NM	
C	Ithaca	SOUTH HILL	4302206	*	20128	Nowamp-Ins	5000	08/24/2022	09/22/2022	10/10/2022	10/13/2022	10/17/2022	01/14/2023			Project-Cancelled	CDG	
C	Ithaca	SOUTH HILL	4302204	*	20385	Nowamp	5000	12/06/2023	01/02/2024	01/19/2024	02/09/2024	02/13/2024	04/29/2024			Project-Cancelled	CDG	
I	Ithaca	SOUTH HILL	4302206	*	2756	Sum-Edition	260	04/10/2013								Interconnected	NM	
I	Ithaca	SOUTH HILL	4302204	*	3857	ADI-Energy	500	08/15/2014	08/16/2014	03/05/2015				09/24/2015		Interconnected	BU	
C	Plattsburgh	SOUTH JUNCTION	1601767	*	14684	Nowamp	2750	03/10/2020	03/10/2020	03/20/2020	05/14/2020	05/18/2020	07/30/2020			Project-Cancelled	CDG	
C	Plattsburgh	SOUTH JUNCTION	1601767	*	22266	Nowamp	10000	07/28/2023	10/17/2023	11/02/2023						Project-Cancelled	CDG	
C	Plattsburgh	SOUTH JUNCTION	1601767	*	23478	RIC-Energy	5000	12/10/2023	01/10/2024	01/10/2024	02/04/2024	02/13/2024	04/29/2024			Project-Cancelled	CDG	
FF	Plattsburgh	SOUTH JUNCTION	1601767	*	17424	Northway-Solar-LLC	5000	03/16/2021	03/23/2021	04/01/2021	04/23/2021	04/23/2021	07/07/2021	04/23/2022	07/01/2023	Full-upgrade-payment-received	CDG	
FF	Plattsburgh	SOUTH JUNCTION	1601767	*	17350	Nowamp-Ins	2850	03/04/2021	03/20/2021	04/12/2021	05/07/2021	05/11/2021	07/28/2021	01/10/2022		Project-Cancelled	CDG	
FF	Plattsburgh	SOUTH JUNCTION	1601767	*	17800	Cypress-Energy-Group	1426	06/23/2021	06/30/2021	07/16/2021	09/08/2021	09/09/2021	11/18/2021	03/30/2022	09/12/2022	Full-upgrade-payment-received	CDG	
I	Elmira	SOUTH LANSING	4303602	*	45108	Teola-Energy	70	08/13/2010	09/06/2010	09/18/2010						Interconnected	NM	
C	Ithaca	SOUTH LANSING TAP	4303601	*	5780	Solar-City-Corp-DBA-Teola	1750	07/02/2016	07/02/2016	03/23/2017				05/08/2017	10/20/2017	Project-Cancelled	RNM	
C	Ithaca	SOUTH LANSING TAP	4303601	*	14908	Delaware-River-Solar-LLC	5000	06/24/2023	06/24/2023	06/24/2023						Project-Cancelled	NM	
C	Ithaca	SOUTH LANSING TAP	4303601	*	18602	Delaware-River-Solar-LLC	5000	12/10/2021	12/08/2021	01/14/2022						Project-Cancelled	CDG	
C	Ithaca	SOUTH LANSING TAP	4303601	*	18749	Delaware-River-Solar-LLC	5000	12/02/2021	12/08/2021	01/14/2022						Project-Cancelled	CDG	
C	Ithaca	SOUTH LANSING TAP	4303601	x	18741	Delaware-River-Solar-LLC	4000	12/22/2021	12/28/2021	01/13/2022						Project-Cancelled	CDG	
C	Ithaca	SOUTH LANSING TAP	4303601	*	20114	Delaware-River-Solar-LLC	2100	08/23/2022	08/24/2022	09/08/2022						Project-Cancelled	CDG	
C	Ithaca	SOUTH LANSING TAP	4303601	*	20144	Delaware-River-Solar-LLC	2000	07/13/2023	07/20/2023	08/07/2023	09/05/2023					Project-Cancelled	CDG	
C	Ithaca	SOUTH LANSING TAP	4303601	*	20144	Delaware-River-Solar-LLC	5000	12/13/2023	01/02/2024	01/10/2024						Project-Cancelled	CDG	
C	Ithaca	SOUTH LANSING TAP	4303601	*	20391	Delaware-River-Solar-LLC	5000	03/28/2024	03/11/2024	03/28/2024						Project-Cancelled	CDG	
C	Ithaca	SOUTH LANSING TAP	4303601	*	20823	Delaware-River-Solar-LLC	5000	04/15/2024	04/16/2024	05/03/2024						Project-Cancelled	CDG	
FF	Ithaca	SOUTH LANSING TAP	4303601	x	21881	Delaware-River-Solar-LLC	5000	05/06/2023	05/15/2023	07/05/2023	08/23/2023	08/30/2023	11/22/2023	04/04/2024	10/01/2024	Full-upgrade-payment-received	CDG	
FF	Ithaca	SOUTH LANSING TAP	4303601	*	21883	Delaware-River-Solar-LLC	2000	06/06/2023	06/15/2023	07/05/2023	08/23/2023	08/30/2023	11/22/2023	04/04/2024	10/01/2024	Full-upgrade-payment-received	CDG	
I	Ithaca	SOUTH LANSING TAP	43															

FF	Lancaster	SOUTH PARK	3103002	*	40427	Delaware-River-Solar-LLC	2600	06/17/2022	06/10/2022	06/07/2022	07/20/2022	07/22/2022	10/12/2022	02/21/2023	08/24/2023	Full-upgrade-payment-received	CDG	
C	C	Ithaca	SPENCER	4201201	*	10786	Amp-Solar-US-Holdings-Inc.	2000	08/24/2016	08/21/2016	09/02/2016	10/10/2016	10/10/2016	12/20/2016			Project-Cancelled	RNM
C	C	Ithaca	SPENCER	4201301	x	20522	Catalyze	3625	11/16/2022	11/17/2022	12/07/2022	12/16/2022	01/03/2023	03/28/2023			Project-Cancelled	CDG
I	C	Ithaca	SPENCER	4201301	*	13470	Renovus Solar	66.6	06/01/2018	06/05/2018	06/13/2018						Interconnected	CDG
C		Hornell	SPRING-WATER	5201055	*	21046	New-Leaf-Energy, Inc.	6000	01/20/2023	02/20/2023	03/08/2023	04/10/2023	04/28/2023	04/13/2024			Project-Cancelled	CDG
C	Lancaster	SPRINGBROOK		3107201	*	10262	Cypress-Creek-Renewables	2000	06/03/2016	06/10/2016	06/24/2016						Project-Cancelled	NM
I	Lancaster	SPRINGBROOK		3107201	*	16706	Montano-Solar	350	07/16/2019	07/26/2019	07/30/2019						Interconnected	RNM
C	Oncenta	SPRINGFIELD CENTER		2201070	x	10110	New-Leaf-Energy	4015	02/23/2022	04/01/2022	04/15/2022	11/01/2023	11/07/2023	02/05/2024	02/01/2023	07/18/2023	Project-Cancelled	CDG
C	Oncenta	SPRINGFIELD CENTER		2201070	*	10120	New-Leaf-Energy	2400	03/23/2022	04/01/2022	04/16/2022	11/01/2023	11/07/2023	02/05/2024	02/01/2023	07/18/2023	Project-Cancelled	CDG
C	Oncenta	SPRINGFIELD CENTER		2201070	*	10121	Bercoff-Solar	6000	03/23/2022	04/01/2022	04/16/2022	11/01/2023	11/07/2023	02/05/2024	02/01/2023	07/18/2023	Project-Cancelled	CDG
C	Oncenta	SPRINGFIELD CENTER		2201070	*	10122	Genady	6000	10/01/2020	10/01/2020	10/28/2020	01/12/2023	04/28/2023	07/28/2023			Project-Cancelled	CDG
C	Oncenta	SPRINGFIELD CENTER		2201070	*	10123	New-Leaf-Energy, Inc.	3400	07/22/2024	08/14/2024	09/03/2024						Project-Cancelled	CDG
C	Oncenta	SPRINGFIELD CENTER		2201070	*	10124	New-Leaf-Energy, Inc.	2400	07/22/2024	08/14/2024	09/03/2024						Project-Cancelled	CDG
C	Auburn	SPRUCE HAVEN FARMS TAP		4402001	*	23630	Delaware-River-Solar-LLC	5000	02/20/2024	03/06/2024	03/21/2024						Project-Cancelled	CDG
C	Auburn	SPRUCE HAVEN FARMS TAP		4402001	*	23841	Delaware-River-Solar-LLC	2425	04/10/2024	04/11/2024	04/26/2024						Project-Cancelled	CDG
I	Auburn	SPRUCE HAVEN FARMS TAP		4402001	*	2676	Spruce-Haven-RNG-LLC	620	06/20/2013								Interconnected	NM
C	Geneva	ST JOHN'S		4202701	*	22442	Blue-Wave-Energy	1467	08/28/2023	09/10/2023	10/06/2023	11/08/2023	11/09/2023	02/04/2024			Project-Cancelled	CDG
Q	Geneva	ST JOHN'S		4202701	1	24637	BlueWave Solar	1430	08/14/2024	08/21/2024	09/10/2024	09/23/2024	09/27/2024				February 2024 SIR deadlines	CDG
C	Hornell	STANTON-AVE		5202068	*	6886	Larson-Engineers	760	12/04/2015	12/09/2015	01/10/2017						Project-Cancelled	NM
C	Hornell	STANTON-AVE		5202068	*	18006	Larson-Engineers-(Resilient-Design)	2000	08/13/2021	08/30/2021	09/13/2021						Project-Cancelled	CDG
C	Hornell	STANTON-AVE		5202067	*	21026	Delaware-River-Solar-LLC	6000	06/13/2023	06/03/2023	06/23/2023						Project-Cancelled	CDG
C	Hornell	STANTON-AVE		5202067	*	21027	Delaware-River-Solar-LLC	4000	06/13/2023	06/03/2023	06/24/2023						Project-Cancelled	CDG
C	Hornell	STANTON-AVE		5202067	*	21028	Delaware-River-Solar-LLC	6000	06/13/2023	06/03/2023	06/24/2023						Project-Cancelled	CDG
C	Hornell	STANTON-AVE		5202067	*	21029	Delaware-River-Solar-LLC	6000	06/13/2023	06/03/2023	06/24/2023						Project-Cancelled	CDG
FF	Hornell	STANTON-AVE		5202067	*	10506	Gene-Solar-Energy	2000	06/07/2022	06/17/2022	07/07/2022	07/20/2022	08/01/2022	10/18/2022	11/16/2022	11/16/2022	Full-upgrade-payment-received	CDG
I	Hornell	STANTON-AVE		5202066	*	657		200									Interconnected	NM
I	Hornell	STANTON-AVE		5202067	*	2644		561	10/15/2012	10/15/2012							Interconnected	NM
Q	Hornell	STANTON-AVE		5202067	1	23074	Genie Solar Energy LLC.	2850	11/29/2023	12/14/2023	01/04/2024	08/27/2024	10/10/2024				February 2024 SIR deadlines	CDG
C	Auburn	STATE ST		4402009	*	943		2000									Project-Cancelled	NA
C	Auburn	STATE ST		4402009	*	12086	Abundant-Solar-Power, Inc.	2000	09/25/2019	11/05/2019	11/08/2019						Project-Cancelled	CDG
I	Auburn	STATE ST		4402009	*	16244	Atlas-Power-LLC	6000	09/13/2019	09/17/2019	09/20/2019	10/04/2019	10/16/2019	01/09/2020	06/04/2020	09/10/2020	Interconnected	CDG
I	Auburn	STATE ST		4402011	*	17832	Town-of-Greece	498	06/14/2021	07/08/2021	07/26/2021						Interconnected	RC
C	Mechanicville	STEPHENTOWN		4202202	*	8050	Boston-&Legislative-DPC	1416	04/12/2016	07/06/2016	01/24/2017						Project-Cancelled	NA
C	Mechanicville	STEPHENTOWN		4202206	*	10782	Soldius-Development-LLC	2000	10/13/2016	10/17/2016	10/10/2016						Project-Cancelled	RNM
C	Mechanicville	STEPHENTOWN		4202206	*	13800	Manolith-Solar-Associates-LLC	200	08/24/2018	08/24/2018	08/31/2018						Project-Cancelled	CDG
C	Mechanicville	STEPHENTOWN		4202207	*	10622	Solar-Power-Network-LLC	4800	06/21/2022	06/21/2022	07/06/2022						Project-Cancelled	CDG
C	Mechanicville	STEPHENTOWN		4202207	*	20514	Sol-Genius-Power, LLC	6000	09/05/2020	09/16/2020	10/03/2020	10/20/2020	11/01/2020	01/30/2024			Project-Cancelled	CDG
C	Mechanicville	STEPHENTOWN		4202207	*	20466	Delaware-River-Solar-LLC	4000	12/14/2023	12/20/2023	01/10/2024						Project-Cancelled	CDG
C	Mechanicville	STEPHENTOWN		4202207	*	20466	Delaware-River-Solar-LLC	4000	12/14/2023	12/20/2023	01/10/2024						Project-Cancelled	CDG
C	Mechanicville	STEPHENTOWN		4202207	*	20379	Delaware-River-Solar-LLC	6000	01/29/2024	01/30/2024	02/16/2024						Project-Cancelled	CDG
C	Mechanicville	STEPHENTOWN		4202207	*	20379	Delaware-River-Solar-LLC	6000	01/29/2024	01/30/2024	02/16/2024						Project-Cancelled	CDG
C	Mechanicville	STEPHENTOWN		4202207	*	20373	Delaware-River-Solar-LLC	2400	03/06/2024	03/07/2024	03/26/2024						Project-Cancelled	CDG
C	Mechanicville	STEPHENTOWN		4202207	*	20362	Delaware-River-Solar-LLC	6000	03/20/2024	03/21/2024	04/08/2024						Project-Cancelled	CDG
FF	Mechanicville	STEPHENTOWN		4202207	*	18643	Longroad-Development-Company	6000	12/03/2021	12/09/2021	12/28/2021	02/10/2022	02/11/2022	04/26/2022	07/07/2022	04/06/2023	Full-upgrade-payment-received	RNM
I	Mechanicville	STEPHENTOWN		4202207	*	146		600									Interconnected	BU
Q	Mechanicville	STEPHENTOWN		1203207	1	18993	Solar Power Network LLC.	3000	03/02/2022	03/16/2022	10/03/2022	09/20/2024	10/03/2024				February 2024 SIR deadlines	CDG
Q	Mechanicville	STEPHENTOWN		1203207	2	22878	Delaware River Solar, LLC	5000	10/30/2023	11/01/2023	11/16/2023	12/15/2023	12/22/2023	03/19/2024	07/25/2024		February 2024 SIR deadlines	CDG
Q	Mechanicville	STEPHENTOWN		1203207	3	23900	Delaware River Solar, LLC	5000	04/26/2024	05/08/2024	05/28/2024	06/26/2024	07/02/2024	09/25/2024			February 2024 SIR deadlines	CDG
Q	Mechanicville	STEPHENTOWN		1203207	4	23902	Delaware River Solar, LLC	3400	04/26/2024	05/08/2024	05/28/2024	06/26/2024	07/02/2024	09/25/2024			February 2024 SIR deadlines	CDG
C	Mechanicville	STILLWATER		4202216	*	13203	E.ON-Climate-and-Renewables	1000	06/02/2018	06/04/2018	06/21/2018	06/24/2018	06/24/2018				Project-Cancelled	NM
I	Mechanicville	STILLWATER		4202216	*	2092	Sunlight-General-Capital-LLC	431.2	06/28/2012	06/28/2012							Interconnected	NM
I	Mechanicville	STILLWATER		4202216	*	13600	E.ON-Climate-and-Renewables	1000	07/17/2018		07/20/2018	08/22/2018	08/28/2018	10/17/2018			Interconnected	NA
C	Lancaster	STOLLE RD		3104101	*	16292	Wildcat-Renewables-LLC	4375	06/29/2020	06/01/2020	06/16/2020	07/08/2020	07/09/2020	09/29/2020			Project-Cancelled	CDG
C	Lancaster	STOLLE RD		3104101	*	17023	Wildcat-Renewables-LLC	4000	02/27/2021	02/13/2021	02/20/2021	12/21/2021	12/27/2021	03/14/2022			Project-Cancelled	CDG
C	Lancaster	STOLLE RD		3104101	*	17004	Wildcat-Renewables-LLC	2000	06/25/2021	06/25/2021	09/08/2021	09/25/2021	09/25/2021	02/18/2022			Project-Cancelled	CDG
C	Lancaster	STOLLE RD		3104101	*	18626	Delaware-River-Solar-LLC	2834	11/04/2021	11/05/2021	11/10/2021	01/04/2022	01/05/2022	03/18/2022	07/07/2022		Project-Cancelled	CDG
FF	Lancaster	STOLLE RD		3104101	*	10048	Wildcat-Renewables-LLC	4000	03/14/2022	03/23/2022	04/05/2022	04/13/2022	04/10/2022	07/11/2022	10/28/2022	07/24/2023	Full-upgrade-payment-received	CDG
C	Lancaster	STOLLE RD		3104101	*	16293	Wildcat-Renewables-LLC	4000	04/22/2020	04/22/2020	04/27/2020	07/02/2020	07/06/2020	09/24/2020	01/06/2021	02/19/2021	Interconnected	CDG
I	Lancaster	STOLLE RD		3104101	*	16023	Solar-Liberty	1.75	10/26/2020	10/26/2020	11/04/2020						Interconnected	RNM
Q	Lancaster	STOLLE RD		3104101	1	22443	Wildcat Renewables, LLC	4990	09/01/2023	10/17/2023	11/02/2023	01/05/2024	01/09/2024	06/26/2024			February 2024 SIR deadlines	CDG
C	Auburn	STRYKER AVE		4402101	*	10041	Cypress-Creek-Renewables	2000	06/06/2016	06/12/2016	06/25/2016						Project-Cancelled	NM
C	Auburn	STRYKER AVE		4402102	*	16144	Community-Power-Group	6000	04/02/2020	04/07/2020	08/12/2020	06/24/2020	09/08/2020	11/12/2020			Project-Cancelled	CDG
C	Auburn	STRYKER AVE		4402102	*	16166	Community-Power-Group	4600	04/08/2020	07/27/2020	08/12/2020	06/24/2020	09/08/2020	11/17/2020			Project-Cancelled	CDG
C	Auburn	STRYKER AVE		4402102	*</													

C	Ithaca	VAN-ETTEN	4302701	*	40906	Distributed Asset Solutions-LLC	2000	40/03/2016	40/10/2016	40/11/2016	41/20/2016	41/20/2016	01/26/2017	03/23/2017	03/02/2018	Project-Cancelled	CDG		
C	Ithaca	VAN-ETTEN	4302701	*	40907	Distributed Asset Solutions-LLC	2000	40/03/2016	40/10/2016	40/11/2016	41/20/2016	41/20/2016	01/26/2017	03/23/2017	03/02/2018	Project-Cancelled	CDG		
C	Ithaca	VAN-ETTEN	4302701	*	41662	Distributed Asset Solutions-LLC	2000	06/09/2017	06/10/2017	06/20/2017	06/22/2017	06/27/2017	06/31/2017	06/26/2017	08/16/2017	03/02/2018	Project-Cancelled	CDG	
I	Ithaca	4302701	*	40386	Renovus-Solar	61	06/22/2016	06/23/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	Interconnected	NM	
I	Ithaca	VAN-ETTEN	4302701	*	40787	Atlas Power-LLC	2000	08/24/2016	08/31/2016	09/02/2016	11/20/2016	11/20/2016	01/26/2017	03/23/2017	03/02/2018	Interconnected	CDG		
I	Ithaca	VAN-ETTEN	4302701	*	40903	Atlas Power-LLC	3000	40/03/2016	40/10/2016	40/11/2016	41/20/2016	41/20/2016	01/26/2017	03/23/2017	03/02/2018	Interconnected	CDG		
I	Ithaca	VAN-ETTEN	4302701	*	40904	Atlas Power-LLC	4000	40/03/2016	40/10/2016	40/11/2016	41/20/2016	41/20/2016	01/26/2017	03/23/2017	03/02/2018	Interconnected	CDG		
I	Ithaca	VAN-ETTEN	4302701	*	40906	Atlas Power-LLC	4000	40/03/2016	40/10/2016	40/11/2016	41/20/2016	41/20/2016	01/26/2017	03/23/2017	03/02/2018	Interconnected	CDG		
I	Ithaca	VAN-ETTEN	4302701	*	41661	Atlas Power-LLC	4000	03/08/2017	03/10/2017	03/20/2017	03/22/2017	03/27/2017	06/31/2017	06/15/2017	03/02/2018	Interconnected	CDG		
C	Binghamton	VESTAL	8101401	*	40277	Delaware River Solar-LLC	2650	06/10/2023	06/11/2023	06/26/2023						Project-Cancelled	CDG		
C	Binghamton	VESTAL	8101401	*	21386	IRS-NY-Solar-LLC	2650	03/21/2023	06/10/2023	06/26/2023						Project-Cancelled	CDG		
C	Binghamton	VESTAL	8101401	*	20867	BlueWave-Solar	5000	10/27/2023	11/13/2023	12/05/2023						Project-Cancelled	CDG		
C	Binghamton	VESTAL	8101401	*	23760	Delaware River Solar-LLC	4200	03/29/2024	04/02/2024	04/19/2024						Project-Cancelled	CDG		
C	Binghamton	VESTAL	8101401	*	23849	New Energy Equity LLC	2550	04/17/2024	04/23/2024	04/30/2024						Project-Cancelled	CDG		
Q	Binghamton	VESTAL	8101401	1	22119	New Energy Equity LLC	2550	07/07/2023	09/11/2023	09/28/2023	05/29/2024	05/31/2024	08/26/2024			February 2024 SIR deadlines	CDG		
Q	Binghamton	VESTAL	8101401	2	22555	Delaware River Solar, LLC	4200	09/08/2023	09/12/2023	09/28/2023	10/27/2023	11/02/2023	01/22/2024			February 2024 SIR deadlines	CDG		
C	Liberty	VILLA ROMA	2404101	*	7073	Delaware River Solar-LLC	2000	04/04/2016	04/04/2016	06/30/2016						Project-Cancelled	CDG		
C	Liberty	VILLA ROMA	2404101	*	42802	Delaware River Solar-LLC	5000	01/08/2018	01/08/2018	01/10/2018	03/02/2018	03/09/2018				Project-Cancelled	NA		
I	Liberty	VILLA ROMA	2404101	*	7645	Delaware River Solar-LLC	2000	02/22/2016	02/24/2016	06/23/2016				02/20/2017	08/18/2017	Interconnected	CDG		
I	Liberty	VILLA ROMA	2404101	*	7646	Delaware River Solar-LLC	2000	02/22/2016	02/24/2016	06/23/2016				02/20/2017	08/18/2017	Interconnected	CDG		
I	Liberty	VILLA ROMA	2404101	*	7073	Delaware River Solar-LLC	2000	04/04/2016	04/04/2016	06/30/2016				02/20/2017	10/26/2017	Interconnected	CDG		
I	Liberty	VILLA ROMA	2404101	*	7071	AC-DRS 2010-LLC-ops	2000	04/04/2016	04/04/2016	06/30/2016				02/20/2017	10/26/2017	Interconnected	CDG		
C	Binghamton	VINCENT CORNERS	8103702	*	16966	Renovus Energy-Ins	5000	10/30/2020	11/03/2020	11/18/2020						Project-Cancelled	CDG		
C	Binghamton	VINCENT CORNERS	8103702	*	21677	Impact Power-Solutions	1500	04/14/2023	06/02/2023	06/18/2023	07/10/2023	07/21/2023	10/23/2023			Project-Cancelled	CDG		
C	Lockport	WINE ST	3200103	*	40269	Cypress-Creek-Renewables	2000	06/03/2016	06/13/2016	06/17/2016						Project-Cancelled	NM		
C	Lockport	WINE ST	3200104	*	16568	National-Solar-Technologies	495.6	06/03/2020	06/13/2020	06/27/2020	04/09/2020	04/14/2020	06/26/2020			Project-Cancelled	NM		
I	Lockport	WINE ST	3200103	*	40268	CGreentek-Electro-Gen	64	01/18/2016	01/20/2016	02/08/2016						Interconnected	CDG		
C	Liberty	WALDEN	2403650	*	8108	Omniv-Navios Holdings-LLC	84	04/20/2016	06/06/2016	08/12/2016				07/07/2017	07/10/2017	10/10/2017	10/26/2017	Project-Cancelled	CDG
C	Liberty	WALDEN	2403658	*	1184	Boreage-Solar-Systems-Inc	1500	02/01/2017	02/15/2017	02/25/2017	02/25/2017	02/25/2017	02/25/2017	02/25/2017	02/25/2017	02/25/2017	02/25/2017	Project-Cancelled	CDG
C	Liberty	WALDEN	2403658	*	12041	Boreage-Solar-Systems-Inc	5000	01/20/2018	01/26/2018	02/01/2018	03/13/2018	03/13/2018	06/14/2018			02/06/2018		Project-Cancelled	CDG
C	Liberty	WALDEN	2403658	*	12042	Boreage-Solar-Systems-Inc	2000	01/20/2018	01/26/2018	02/01/2018	03/13/2018	03/13/2018	06/14/2018			02/06/2018		Project-Cancelled	CDG
C	Liberty	WALDEN	2403658	*	12043	Community-Distributed-Generation	1000	01/20/2018	01/26/2018	02/01/2018	03/13/2018	03/13/2018	06/14/2018			02/06/2018		Project-Cancelled	CDG
C	Liberty	WALDEN	2403658	*	1624	LightStrike-Renewables-LLC	2400	06/16/2020	06/29/2020	06/29/2020	01/26/2021	01/26/2021	03/08/2021	04/02/2021			Project-Cancelled	CDG	
C	Liberty	WALDEN	2403658	*	16204	Cypress-Creek-Renewables	5000	06/01/2020	06/03/2020	06/10/2020	07/06/2020	07/06/2020	08/07/2020	10/20/2020			Project-Cancelled	CDG	
C	Liberty	WALDEN	2403658	*	20744	Mill-Creek-Renewables	5000	12/01/2022	12/05/2022	12/21/2022	01/20/2023	01/26/2023	04/20/2023			Project-Cancelled	CDG		
C	Liberty	WALDEN	2403658	*	21627	ClearPath-Energy	6000	04/11/2023	04/12/2023	04/28/2023	07/14/2023	07/28/2023	10/20/2023			Project-Cancelled	CDG		
C	Liberty	WALDEN	2403658	*	22060	ClearPath-Energy	2000	08/23/2023	08/23/2023	08/23/2023	08/23/2023	08/23/2023	08/23/2023			Project-Cancelled	CDG		
C	Liberty	WALDEN	2403658	*	24101	Sol-Sources-Power	6000	06/13/2024	06/26/2024	07/22/2024						Project-Cancelled	CDG		
I	Liberty	WALDEN	2403658	*	72		2445									Interconnected	NYISO		
I	Liberty	WALDEN	2403658	*	6467	Lighthouse-Solar	180	10/13/2016	10/16/2016							Interconnected	NM		
I	Liberty	WALDEN	2403658	*	6363	Cypress-Creek-Renewables	2000	12/08/2016	12/08/2016	03/22/2016	04/03/2019	06/03/2019	06/26/2019	03/13/2017	10/23/2017	10/23/2017	10/23/2017	Interconnected	CDG
I	Liberty	WALDEN	2403658	*	1800	Atlas Power-LLC	4600	04/13/2016	06/26/2016	08/16/2016				10/26/2016	06/06/2016	06/06/2016	06/06/2016	Interconnected	CDG
I	Liberty	WALDEN	2403658	*	41843	Boreage-Solar-Systems-Inc	4000	06/01/2017	06/10/2017	06/26/2017	07/07/2017	07/10/2017	10/10/2017	01/04/2018	06/26/2018	06/26/2018	06/26/2018	Interconnected	CDG
I	Liberty	WALDEN	2403658	*	43900	Boreage-Solar-Systems-Inc	6000	07/06/2018	07/10/2018	08/21/2018	07/26/2018	07/26/2018	10/26/2018	07/06/2018	03/07/2019		Interconnected	CDG	
I	Liberty	WALDEN	2403658	*	16471	Ameresco	304	10/14/2019	10/18/2019	11/24/2019	01/02/2020	01/06/2020	03/20/2020			Project-Cancelled	NM		
I	Liberty	WALDEN	2403658	*	16460	Ameresco	213	10/14/2019	10/18/2019	10/29/2019						Interconnected	NM		
I	Liberty	WALDEN	2403658	*	16470	Ameresco	64	10/14/2019	10/18/2019	11/24/2019						Interconnected	NM		
Q	Liberty	WALDEN	2403658	1	23372	ClearPath Energy	2000	01/29/2024	01/30/2024	02/19/2024	03/18/2024	03/26/2024	06/18/2024			February 2024 SIR deadlines	CDG		
Q	Liberty	WALDEN	2403658	2	23527	ClearPath Energy	5000	02/29/2024	03/07/2024	03/25/2024	04/09/2024	04/10/2024	07/10/2024			February 2024 SIR deadlines	CDG		
C	Lancaster	WALDEN AVE	3102106	*	17422	National-Energy-Development	1000	03/17/2021	03/22/2021	04/13/2021	04/13/2021	02/04/2022	06/17/2022			Project-Cancelled	CDG		
C	Lancaster	WALDEN AVE	3102106	*	21063	National-Energy-Development	626	01/23/2023	01/27/2023	01/14/2023	03/30/2023	04/06/2023	06/20/2023			Project-Cancelled	RC		
I	Lancaster	WALDEN AVE	3102106	*	321		321									Interconnected	BU		
Q	Lancaster	WALDEN AVE	3102102	*	2473	Solar-Liberty-Energy-Systems	52.5	10/11/2012	10/12/2012							Interconnected	NM		
Q	Lancaster	WALDEN AVE	3102106	1	23055	Buffalo Solar	75	12/01/2023	12/08/2023	12/20/2023						February 2024 SIR deadlines	NM		
Q	Lancaster	WALDEN AVE	3102106	2	24324	AC Power LLC	5000	08/22/2024	09/19/2024	10/07/2024						February 2024 SIR deadlines	CDG		
C	Lancaster	WALES CENTER	3102401	*	40233	Cypress-Creek-Renewables	2000	06/01/2016	06/03/2016	06/17/2016						Project-Cancelled	NM		
C	Lancaster	WALES CENTER	3102402	*	10563	Delaware River Solar-LLC	2000	07/18/2016	07/26/2016	07/28/2016	03/07/2017	03/08/2017	05/09/2017			Project-Cancelled	CDG		
C	Lancaster	WALES CENTER	3102403	*	11110	National-Solar-Technologies	1000	03/23/2020	03/23/2020	03/23/2020	01/11/2019	12/11/2018	02/23/2019			Project-Cancelled	RNM		
C	Lancaster	WALES CENTER	3102403	*	18610	National-Energy-Development	1423	11/04/2021	11/20/2021	11/20/2021	02/23/2022	04/01/2022	06/05/2022			Project-Cancelled	CDG		
C	Lancaster	WALES CENTER	3102402	*	20010	National-Energy-Development	1423	10/20/2020	01/04/2023	01/20/2023	03/02/2023	03/06/2023	06/26/2023			Project-Cancelled	CDG		
I	Lancaster	WALES CENTER	3102402	*	3700	CEO-Energy	60	06/20/2014								Interconnected	NM		
I	Lancaster	WALES CENTER	3102402	*	3701	CEO-Energy	60	06/20/2014								Interconnected	NM		
I	Lancaster	WALES CENTER	3102401	*	8100	Generato-Capital-Ins	2000	04/20/2016	04/21/2016	02/13/2017				06/01/2017	10/26/2017	Interconnected	CDG		
Q	Lancaster	WALES CENTER	3102402	1	24670	National Energy Development	5000	08/20/2024	08/22/2024	09/10/2024						February 2024 SIR deadlines	CDG		
C	Hornell	WALLACE	6302240	*	16671	Abundant Solar-Power-Inc.	8000	08/24/2020	08/26/2020	09/03/2020	10/20/2020	10/22/2020				Project-Cancelled	CDG		
C	Hornell	WALLACE	6302240	*	16672	Abundant Solar-Power-Inc.	4785	08/24/2020	08/27/2020	09/03/2020	10/20/2020	10/22/2020				Project-Cancelled	CDG		
C	Hornell	WALLACE	6302240	*	17683	Abundant Solar-Power-Inc.	6000	06/10/2021	06/11/2021	06/28/2021						Project-Cancelled	CDG		
C	Hornell	WALLACE	6302240	*	20611	ClearPath Energy	3000	10/28/2022	10/27/2022	11/14/2022	12/16/2022	01/04/2023	03/20/2023			Project-Cancelled	CDG		
C	Hornell	WALLACE	6302240	*	20613	Delaware River Solar-LLC	6000	03/05/2023	03/06/2023	03/25/2023						Project-Cancelled	CDG		
Q	Hornell	WALLACE	5302240	1	22419	Delaware River Solar, LLC	5000	08/22/2023	08/31/2023	09/19/2023	04								

C	Lancaster	WEHRL DR	3102505	*	16586	Glencore-Solar-One-LLC	5000	08/18/2020	08/28/2020	09/08/2020	01/04/2023	02/14/2023	05/09/2023	Project-Cancelled	CDG		
C	Lancaster	WEHRL DR	3102506	*	16586	Glencore-Solar-Two-LLC	4700	08/18/2020	08/28/2020	09/08/2020	01/04/2023	02/14/2023	05/09/2023	Project-Cancelled	CDG		
C	Lancaster	WEHRL DR	3102507	*	16587	Our Generation	5000	08/18/2020	08/28/2020	09/08/2020	01/04/2023	02/14/2023	05/09/2023	Project-Cancelled	CDG		
I	Lancaster	WEHRL DR	3102508	x	1124		50							Interconnected	NM		
I	Lancaster	WEHRL DR	3102509	*	1765		160	04/12/2014						Interconnected	NM		
I	Lancaster	WEHRL DR	3102510	*	1654	Solar-Library-Energy-Systems	160	08/18/2020	08/18/2020	09/08/2020	01/04/2023	02/14/2023	05/09/2023	Interconnected	NM		
I	Lancaster	WEHRL DR	3102511	*	1654	Monte-Solar	160	06/21/2014	06/21/2014	07/06/2014				Interconnected	RNM		
Q	Lancaster	WEHRL DR	3102505	1	22621	Our Generation	5000	09/20/2023	09/27/2023	10/16/2023	09/11/2024	09/11/2024			February 2024 SIR deadlines	CDG	
Q	Lancaster	WEHRL DR	3102505	2	22620	Our Generation	5000	09/20/2023	09/27/2023	10/16/2023	11/08/2024	11/10/2024	01/24/2024	06/03/2024		February 2024 SIR deadlines	NM
C	Lancaster	WENDE RD	3103303	*	10260	Cypress-Creek-Renewables	2000	06/03/2016	06/13/2016	06/20/2016				Project-Cancelled	NM		
C	Lancaster	WENDE RD	3103302	*	10602	Delaware-River-Solar-LLC	2000	07/27/2016	07/28/2016	08/02/2016				Project-Cancelled	NM		
C	Lancaster	WENDE RD	3103304	*	14090	National-Solar-Technologies	2600	10/30/2018	10/31/2018	11/02/2018	11/27/2018	12/11/2018	02/27/2019		Project-Cancelled	CDG	
C	Lancaster	WENDE RD	3103305	*	14072	Amoroso-Inc.	4000	04/16/2010	04/16/2010	05/02/2010				Project-Cancelled	RNM		
C	Lancaster	WENDE RD	3103303	*	16554	Xoveta-Energy-Group-LLC	3200	10/25/2010	10/31/2010	11/07/2010	12/06/2010	12/08/2020		Project-Cancelled	CDG		
C	Lancaster	WENDE RD	3103302	*	17606	National-Energy-Development	1625	04/26/2021	06/24/2021	06/07/2021				Project-Cancelled	CDG		
C	Lancaster	WENDE RD	3103304	*	18148	National-Energy-Development	2250	06/26/2021	06/27/2021	09/10/2021	10/21/2021	12/09/2021	01/24/2022		Project-Cancelled	CDG	
C	Lancaster	WENDE RD	3103303	*	19024	Delaware-River-Solar-LLC	4000	06/16/2022	06/16/2022	07/01/2022				Project-Cancelled	CDG		
C	Lancaster	WENDE RD	3103303	*	19302	Delaware-River-Solar-LLC	2600	07/12/2022	07/13/2022	07/27/2022				Project-Cancelled	CDG		
C	Lancaster	WENDE RD	3103303	*	20541	Delaware-River-Solar-LLC	2000	10/31/2022	11/02/2022	11/18/2022	12/07/2022	12/12/2022	03/07/2023		Project-Cancelled	CDG	
C	Lancaster	WENDE RD	3103302	*	22229	AC-Power-LLC	6000	08/07/2023	08/16/2023	09/06/2023				Project-Cancelled	CDG		
C	Lancaster	WENDE RD	3103302	*	22321	AC-Power-LLC	6000	08/17/2023	08/24/2023	09/11/2023				Project-Cancelled	CDG		
C	Lancaster	WENDE RD	3103302	*	22350	AC-Power-LLC	4875	10/12/2023	11/01/2023	11/16/2023	12/12/2023	12/22/2023	03/10/2024		Project-Cancelled	CDG	
C	Lancaster	WENDE RD	3103302	*	22749	AC-Power-LLC	4875	10/11/2023	11/01/2023	11/16/2023	12/11/2023	12/18/2023	03/11/2024		Project-Cancelled	CDG	
C	Lancaster	WENDE RD	3103304	*	21521	National-Energy-Development	2800	07/30/2024	08/01/2024	08/20/2024				Project-Cancelled	CDG		
C	Lancaster	WENDE RD	3103304	*	7099	Greenrock-Renewable-Energy-LLC	2000	04/07/2016	06/08/2016	07/26/2016				Interconnected	CDG		
I	Lancaster	WENDE RD	3103304	*	14704	Amoroso-Inc.	4080	06/08/2010	06/13/2010	06/16/2010	06/24/2010	06/20/2010	08/16/2010	04/28/2017	09/16/2017	Interconnected	RNM
I	Lancaster	WENDE RD	3103303	*	17860	Monte-Solar	180	06/26/2021	07/16/2021	07/20/2021				Interconnected	RNM		
I	Lancaster	WENDE RD	3103303	x	21606	Bullfro Solar	180	05/10/2023	08/10/2023	08/30/2023				Interconnected	NM		
C	Binghamton	WEST CREEK RD	8107701	*	15563	Delaware-River-Solar-LLC	2338	06/21/2018	06/22/2018	06/26/2018	07/10/2018	07/13/2018		Project-Cancelled	CDG		
C	Binghamton	WEST CREEK RD	8107701	*	14762	Renopus-Solar	250	06/06/2010	06/17/2010	06/20/2010				Project-Cancelled	CDG		
C	Binghamton	WEST CREEK RD	8107701	*	15203	Delaware-River-Solar-LLC	2000	06/18/2020	06/19/2020	06/24/2020	06/18/2020	06/19/2020	06/04/2020	01/06/2021	07/09/2021	Project-Cancelled	CDG
C	Binghamton	WEST CREEK RD	8107701	*	15204	Delaware-River-Solar-LLC	6000	06/25/2020	06/25/2020	07/14/2020				Project-Cancelled	CDG		
I	Binghamton	WEST CREEK RD	8107701	x	13128	Generate Capital, Inc.	4088	03/13/2018	03/16/2018	03/20/2018	03/29/2018	03/29/2018	06/05/2018	07/11/2018	01/11/2019	Interconnected	CDG
Q	Binghamton	WEST CREEK RD	8107701	1	23009	Delaware River Solar, LLC	4000	11/16/2023	11/21/2023	12/11/2023	07/31/2024	08/01/2024				February 2024 SIR deadlines	CDG
C	Ithaca	WEST DANBY	4301403	*	8182	SoCore-NY-Development	1080	04/20/2016	06/02/2016	09/07/2016				Project-Cancelled	NM		
C	Ithaca	WEST DANBY	4301403	*	10102	Delaware-River-Solar-LLC	2000	06/13/2016	06/13/2016	06/25/2016				Project-Cancelled	NM		
C	Ithaca	WEST DANBY	4301403	*	10104	Delaware-River-Solar-LLC	2000	06/13/2016	06/13/2016	06/25/2016				Project-Cancelled	NM		
C	Ithaca	WEST DANBY	4301403	*	10981	Delaware-River-Solar-LLC	2000	09/22/2016	09/22/2016	09/26/2016	10/14/2016	10/14/2016	01/03/2017	06/01/2017	10/26/2017	Project-Cancelled	CDG
C	Ithaca	WEST DANBY	4301403	*	11676	Delaware-River-Solar-LLC	2000	02/10/2017	03/07/2017	03/08/2017				Project-Cancelled	CDG		
C	Ithaca	WEST DANBY	4301403	*	16607	TJA Clean Energy	6000	08/12/2020	08/14/2020	09/01/2020	09/21/2020	09/23/2020	12/14/2020		Project-Cancelled	CDG	
C	Ithaca	WEST DANBY	4301403	*	21178	TJA Clean Energy	6000	02/29/2023	02/29/2023	03/13/2023	04/06/2023	04/06/2023	06/27/2023		Project-Cancelled	CDG	
I	Ithaca	WEST DANBY	4301403	*	6361	Renopus-Solar	120	08/11/2015	08/12/2015					Interconnected	NM		
I	Ithaca	WEST DANBY	4301403	*	8112	Delaware-River-Solar-LLC	2000	04/21/2016	04/25/2016	02/13/2017				Interconnected	CDG		
I	Ithaca	WEST DANBY	4301403	*	10049	Delaware-River-Solar-LLC	2000	06/06/2016	06/06/2016	06/24/2016	12/30/2016	01/03/2017	02/13/2017	02/20/2017	08/26/2017	Interconnected	CDG
I	Ithaca	WEST DANBY	4301403	*	10102	Delaware-River-Solar-LLC	2000	06/13/2016	06/13/2016	06/25/2016	10/30/2016	01/03/2017	02/13/2017	02/20/2017	08/26/2017	Interconnected	CDG
I	Ithaca	WEST DANBY	4301403	*	10981	Delaware-River-Solar-LLC	2000	09/22/2016	09/22/2016	09/26/2016	10/14/2016	10/14/2016	01/03/2017	06/01/2017	10/26/2017	Interconnected	CDG
Q	Ithaca	WEST DANBY	4301403	1	23937	TJA Clean Energy	5000	05/02/2024	05/16/2024	06/06/2024	07/11/2024	07/31/2024				February 2024 SIR deadlines	CDG
C	Oneonta	WEST DAVENPORT	2302112	*	7455	Delaware-River-Solar-LLC	2000	03/18/2016	03/18/2016	03/18/2016				06/01/2017	10/12/2017	Project-Cancelled	CDG
C	Oneonta	WEST DAVENPORT	2302112	*	7428	Delaware-River-Solar-LLC	2000	03/18/2016	03/18/2016	03/18/2016				06/01/2017	10/12/2017	Project-Cancelled	NM
C	Oneonta	WEST DAVENPORT	2302112	x	15683	Delaware-River-Solar-LLC	500	11/10/2019	12/03/2019	12/11/2019	06/01/2020	06/01/2020	08/20/2020			Project-Cancelled	CDG
C	Oneonta	WEST DAVENPORT	2302112	*	18080	Delaware-River-Solar-LLC	600	08/06/2021	08/26/2021	09/09/2021				Project-Cancelled	CDG		
C	Oneonta	WEST DAVENPORT	2302112	*	18481	Delaware-River-Solar-LLC	225	11/03/2021	11/05/2021	11/12/2021				Project-Cancelled	CDG		
C	Geneva	WEST GENEVA	4201004	*	5450	Dynamic-Energy-USA	1018	06/26/2016	06/27/2016	06/16/2016				Project-Cancelled	NM		
C	Geneva	WEST GENEVA	4201003	*	5451	Nexamp	2000	06/27/2016	06/28/2016	11/24/2016				Project-Cancelled	NM		
C	Geneva	WEST GENEVA	4201003	*	5503	Dynamic-Energy-USA	1018	02/20/2015	03/20/2015					Project-Cancelled	NM		
C	Geneva	WEST GENEVA	4201002	*	5549	QwikSolar-LLC	6000	05/31/2016	06/03/2016	03/28/2017				Project-Cancelled	NM		
C	Geneva	WEST GENEVA	4201003	*	5551	QwikSolar-LLC	2000	06/31/2016	06/03/2016	03/28/2017				Project-Cancelled	RNM		
C	Geneva	WEST GENEVA	4201004	*	5550	QwikSolar-LLC	2000	06/31/2016	06/03/2016	03/28/2017				Project-Cancelled	RNM		
C	Geneva	WEST GENEVA	4201003	*	5551	QwikSolar-LLC	2000	06/31/2016	06/03/2016	03/28/2017				Project-Cancelled	CDG		
C	Geneva	WEST GENEVA	4201003	*	16846	Brownfield-Group	2016	10/07/2020	10/12/2020	10/20/2020	11/18/2020	11/19/2020	01/28/2021		Project-Cancelled	CDG	
C	Geneva	WEST GENEVA	4201001	*	17468	Delaware-River-Solar-LLC	4088	03/23/2021	03/26/2021	04/12/2021				Project-Cancelled	CDG		
C	Geneva	WEST GENEVA	4201001	*	17520	Delaware-River-Solar-LLC	4088	04/07/2021	04/09/2021	04/27/2021				Project-Cancelled	CDG		
C	Geneva	WEST GENEVA	4201001	*	17900	Delaware-River-Solar-LLC	4088	04/07/2021	04/09/2021	04/27/2021				Project-Cancelled	CDG		
C	Geneva	WEST GENEVA	4201001	*	18080	Solar-Village-Company	912	08/11/2021	08/25/2021	08/30/2021				Project-Cancelled	NM		
C	Geneva	WEST GENEVA	4201001	*	18083	Solar-Village-Company	912	08/11/2021	08/25/2021	08/30/2021				Project-Cancelled	NM		
C	Geneva	WEST GENEVA	4201001	*	20046	RIP Energy	2000	08/11/2022	08/18/2022	08/01/2022	09/08/2022	09/09/2022	10/30/2022		Project-Cancelled	CDG	
C	Geneva	WEST GENEVA	4201001	*	21529	RIP Energy	2170	04/06/2023	04/13/2023	06/02/2023	12/28/2023	01/02/2024	03/26/2024		Project-Cancelled	CDG	
C	Geneva	WEST GENEVA	4201001	*	21601	Impact-Power-Solutions	2000	04/24/2023	06/07/2023	06/23/2023				Project-Cancelled	CDG		
C	Geneva	WEST GENEVA	4201001	*	22846	New-Energy-Equity-LLC	2000	09/26/2023	10/10/2023	11/07/2023	12/07/2023	12/12/2023		Project-Cancelled	CDG		
C	Geneva	WEST GENEVA	4201001	*	21848	New-Energy-Equity	8000	08/11/2024	08/16/2024	09/04/2024				Project-Cancelled	CDG		
FF	Geneva	WEST GENEVA	4201003	*	19707	Dimension-NY-LLC	6000	01/10/2022	01/21/2022	01/27/2022	06/20/2022	06/30/2022	09/16/2022	01/26/2023	07/27/2023	Full-upgrade-payment-received	NM
FF	Geneva	WEST GENEVA	4201003	*	18807	Dimension-NY-LLC	4800	01/10/2022	01/21/2022	01/27/2022	06/20/2022	06/30/2022	09/16/2022	01/26/2023	07/27/2023	Full-upgrade-payment-received	CDG
I	Geneva	WEST GENEVA	4201002	*	1629		50	11/02/2010						Interconnected	NM		
I	Geneva	WEST GENEVA	4201001	x	2288		50	02/01/2012						Interconnected	NM		
I	Geneva	WEST GENEVA	4201002	*	4228	Argos-Solar-LLC	2000	10/28/2014	10/29/2014	05/11/2016				08/21/2016		Interconnected	RNM
I	Geneva	WEST GENEVA	4201001	*	5420	QwikSolar-LLC	684	06/22/2016	06/22/2016					Interconnected	NM		
I	Geneva	WEST GENEVA	4201002	*	5490	Dynamic-Energy-											

C	Lancaster	WEST-VARYSBURG	3107501	*	23730	Newamp	5000	03/26/2024	06/09/2024											Project-Cancelled	NM		
C	Lancaster	WEST-VARYSBURG	3107501	*	16376	Delaware-River-Solar-LLC	3000	11/03/2020	11/17/2020			12/04/2020	12/07/2020								Project-Cancelled	CDG	
C	Lancaster	WEST-VARYSBURG	3107501	*	17229	Delaware-River-Solar-LLC	4000	02/14/2021	02/05/2021												Project-Cancelled	CDG	
C	Lancaster	WEST-VARYSBURG	3107501	*	17380	Delaware-River-Solar-LLC	4000	03/01/2021	03/03/2021			06/07/2023	06/16/2023								Project-Cancelled	CDG	
C	Lancaster	WEST-VARYSBURG	3107501	*	17481	Delaware-River-Solar-LLC	2050	03/26/2021	03/31/2021			04/14/2021	04/28/2021								Project-Cancelled	CDG	
C	Lancaster	WEST-VARYSBURG	3107501	*	22872	Delaware-River-Solar-LLC	4000	11/02/2023	11/12/2023												Project-Cancelled	CDG	
C	Lancaster	WEST-VARYSBURG	3107503	*	20393	Newamp	4000	10/31/2020	01/06/2021			01/23/2024	02/16/2024								Project-Cancelled	CDG	
I	Lancaster	WEST-VARYSBURG	3107503	*	2056	Niagara-Wind-&Solar	60	06/21/2012	06/22/2012												Interconnected	NM	
O	Lancaster	WEST-VARYSBURG	3107501	1	23201	Delaware River Solar, LLC	4800	12/22/2023	12/28/2023			01/16/2024	02/07/2024								February 2024 SIR deadlines	CDG	
O	Lancaster	WEST-VARYSBURG	3107501	2	23454	New Leaf Energy, Inc.	5000	02/09/2024	03/06/2024			03/25/2024	04/23/2024								February 2024 SIR deadlines	CDG	
C	Oncenta	WEST WINFIELD	2306060	*	7414	Delaware-River-Solar-LLC	2000	02/18/2016	02/18/2016			04/28/2016									Project-Cancelled	CDG	
C	Oncenta	WEST WINFIELD	2306060	*	7682	Delaware-River-Solar-LLC	2000	03/08/2016	03/22/2016			07/12/2016									Project-Cancelled	CDG	
C	Oncenta	WEST WINFIELD	2306060	*	10866	Delaware-River-Solar-LLC	2000	05/03/2016	05/12/2016			05/13/2016									Project-Cancelled	RNM	
C	Oncenta	WEST WINFIELD	2306060	*	14514	Renewable-Energy-Solutions	4100	06/06/2020	06/14/2020												Project-Cancelled	NM	
C	Oncenta	WEST WINFIELD	2306060	*	16322	Orion-Solar	666	06/04/2020	06/03/2020			06/17/2020	10/04/2020	12/07/2020							Project-Cancelled	CDG	
C	Oncenta	WEST WINFIELD	2306061	*	21072	Delaware-River-Solar-LLC	5000	01/27/2023	01/31/2023			02/16/2023									Project-Cancelled	CDG	
C	Oncenta	WEST WINFIELD	2306060	*	21238	Delaware-River-Solar-LLC	5000	02/27/2023	02/28/2023			03/17/2023									Project-Cancelled	CDG	
C	Oncenta	WEST WINFIELD	2306060	*	21260	Delaware-River-Solar-LLC	5000	03/01/2023	03/02/2023			03/22/2023									Project-Cancelled	CDG	
C	Oncenta	WEST WINFIELD	2306060	*	21121	Delaware-River-Solar-LLC	5000	02/14/2023	03/07/2023			03/23/2023									Project-Cancelled	CDG	
C	Oncenta	WEST WINFIELD	2306060	*	21173	Delaware-River-Solar-LLC	5000	02/14/2023	03/07/2023			03/23/2023									Project-Cancelled	CDG	
C	Oncenta	WEST WINFIELD	2306060	*	21172	Delaware-River-Solar-LLC	5000	02/14/2023	03/07/2023			03/23/2023									Project-Cancelled	CDG	
C	Oncenta	WEST WINFIELD	2306060	*	21161	Delaware-River-Solar-LLC	5000	02/22/2023	03/06/2023			04/19/2023									Project-Cancelled	CDG	
O	Oncenta	WEST WINFIELD	2306960	1	21060	Delaware River Solar, LLC	5000	01/25/2023	01/27/2023			02/14/2023	05/17/2024	05/20/2024							February 2024 SIR deadlines	CDG	
C	Binghamton	WHIG ST	8102201	*	10552	Delaware-River-Solar-LLC	2000	07/18/2016	07/26/2016			07/28/2016	08/18/2016	08/23/2016							Project-Cancelled	RNM	
C	Binghamton	WHIG ST	8102201	*	16230	GEM-Energy	262	06/04/2020	11/23/2020			11/24/2020									Project-Cancelled	CDG	
O	Binghamton	WHIG ST	8102201	1	23464	New Energy Equity LLC	2549	02/15/2024	03/05/2024			03/28/2024	04/09/2024								February 2024 SIR deadlines	CDG	
C	Elmira	WHISKEY CREEK	5204545	*	15654	Delaware-River-Solar-LLC	2000	11/13/2019	11/15/2019			11/22/2019	12/06/2019	01/09/2020							Project-Cancelled	CDG	
C	Elmira	WHISKEY CREEK	5204545	*	16014	GEM-Energy	875	03/07/2020	03/26/2020			04/12/2020	06/03/2020	06/04/2020							Project-Cancelled	CDG	
C	Elmira	WHISKEY CREEK	5204545	*	16060	Delaware-River-Solar-LLC	4000	06/31/2020	06/01/2020			06/14/2020									Project-Cancelled	CDG	
C	Elmira	WHISKEY CREEK	5204545	*	16010	Delaware-River-Solar-LLC	2000	06/31/2020	06/01/2020			06/14/2020	07/27/2020	07/28/2020							Project-Cancelled	CDG	
C	Elmira	WHISKEY CREEK	5204545	*	16003	Dynasol Energy Solutions-LLC	2000	06/22/2020	06/22/2020			06/22/2020	06/28/2020	06/28/2020							Project-Cancelled	CDG	
C	Elmira	WHISKEY CREEK	5204545	*	16101	BMR-Energy	5000	04/05/2020	04/12/2020			04/28/2020	07/14/2020	07/14/2020							Project-Cancelled	CDG	
O	Elmira	WHISKEY CREEK	5204545	1	20674	Renovus Solar	250	11/18/2022	01/12/2023			01/18/2023										February 2024 SIR deadlines	CDG
O	Elmira	WHISKEY CREEK	5204545	2	23437	RIC Energy	5000	02/06/2024	02/12/2024			02/29/2024	07/10/2024	07/11/2024							February 2024 SIR deadlines	CDG	
O	Elmira	WHISKEY CREEK	5204545	3	23566	BMR-Energy	5000	03/11/2024	03/11/2024			03/28/2024	04/09/2024	07/02/2024							February 2024 SIR deadlines	CDG	
O	Elmira	WHISKEY CREEK	5204545	4	23567	BMR Energy	5000	03/05/2024	03/12/2024			04/01/2024	04/03/2024	04/02/2024							February 2024 SIR deadlines	NM	
C	Liberty	WHITE LAKE	2403261	*	7214	Cypress-Creek-Renewables	2000	01/21/2016	01/22/2016			05/03/2016									Project-Cancelled	NM	
C	Liberty	WHITE LAKE	2403262	*	7268	Cypress-Creek-Renewables	2000	02/08/2016	02/08/2016												Project-Cancelled	CDG	
C	Liberty	WHITE LAKE	2403262	*	7413	Cypress-Creek-Renewables	2000	02/03/2016	02/10/2016			06/24/2016									Project-Cancelled	NM	
C	Liberty	WHITE LAKE	2403261	*	7608	Delaware-River-Solar-LLC	2000	02/26/2016	02/26/2016			06/17/2016									Project-Cancelled	NM	
C	Liberty	WHITE LAKE	2403262	*	8176	Delaware-River-Solar-LLC	2000	04/29/2016	06/02/2016			10/03/2017									Project-Cancelled	CDG	
C	Liberty	WHITE LAKE	2403262	*	8090	Delaware-River-Solar-LLC	2000	04/16/2016	06/22/2016			10/04/2017									Project-Cancelled	CDG	
C	Liberty	WHITE LAKE	2403262	*	10365	Renewable-Energy-Solutions	70	06/16/2016	06/23/2016			06/24/2016									Project-Cancelled	NM	
C	Liberty	WHITE LAKE	2403261	*	10464	Delaware-River-Solar-LLC	750	07/01/2016	07/06/2016			07/13/2016									Project-Cancelled	NM	
C	Liberty	WHITE LAKE	2403262	x	11283	Orion-Nature-Holdings-LLC	2000	11/23/2015	12/29/2015			12/29/2015									Project-Cancelled	RNM	
C	Liberty	WHITE LAKE	2403262	*	12000	Delaware-River-Solar-LLC	2000	10/13/2016	10/20/2016			11/03/2016									Project-Cancelled	CDG	
C	Liberty	WHITE LAKE	2403262	*	14082	Delaware-River-Solar-LLC	2404	06/24/2019	06/26/2019			07/08/2019	08/22/2019	08/28/2019							Project-Cancelled	CDG	
C	Liberty	WHITE LAKE	2403262	*	16786	Town-of-Groene	5000	01/06/2022	01/11/2022			01/26/2022									Project-Cancelled	CDG	
C	Liberty	WHITE LAKE	2403262	*	16188	Canon-Power-LLC	6200	03/16/2023	03/16/2023			03/21/2023									Project-Cancelled	CDG	
C	Liberty	WHITE LAKE	2403262	*	16182	Canon-Power-LLC	5000	02/03/2023	03/16/2023			03/21/2023									Project-Cancelled	CDG	
I	Liberty	WHITE LAKE	2403262	x	13122	Generate-Capital, Inc	4400	03/12/2018	03/22/2018			05/31/2018	06/06/2018	08/10/2018							Interconnected	CDG	
I	Liberty	WHITE LAKE	2403262	*	13401	Distributed-Solar-Projects-LLC	4000	06/23/2018	06/22/2018			06/26/2018	12/24/2019	02/14/2020							Interconnected	CDG	
C	Liberty	WHITE SULPHUR SPRING	2404201	*	7182	Delaware-River-Solar-LLC	2000	01/18/2016	01/18/2016			06/17/2016									Project-Cancelled	NM	
C	Auburn	WHITING-RD	4405001	*	13944	Abundant-Solar-Power-Inc.	2700	05/26/2018	10/01/2018			10/03/2018									Project-Cancelled	CDG	
C	Auburn	WHITING-RD	4405001	*	14628	Orion-Solar	4000	04/21/2020	04/21/2020			06/27/2020	06/08/2020	08/26/2020							Project-Cancelled	CDG	
C	Auburn	WHITING-RD	4405001	*	16156	OVA-Solar-Inc.	5000	04/02/2020	04/27/2020			05/01/2020	06/27/2020	06/08/2020							Project-Cancelled	CDG	
C	Auburn	WHITING-RD	4405001	*	17681	Satum-Power-Corporation	5000	06/10/2021	06/13/2021			07/16/2021	07/16/2021	08/26/2021							Project-Cancelled	CDG	
C	Auburn	WHITING-RD	4405001	*	20724	Satum-Power-Corporation	5000	12/01/2022	01/19/2023			02/09/2023	03/17/2023	04/05/2023							Project-Cancelled	CDG	
FF	Auburn	WHITING-RD	4405001	*	21169	Satum-Power-Corporation	5000	02/14/2023	02/14/2023			02/28/2023	03/09/2023	03/09/2023							Project-Cancelled	CDG	
I	Auburn	WHITING-RD	4405001	*	16342	DC-Memphis-LLC	6000	05/17/2019	05/24/2019			10/02/2019	11/25/2020	11/25/2020							Full-upgrade-payment-resolved	CDG	
I	Auburn	WHITING-RD	4405001	x	4192	TAG-Mechanical	50	10/13/2014	10/22/2014												Interconnected	NM	
I	Auburn	WHITING-RD	4405001	*	5903	ONY-Solar-Inc.	184	10/01/2016	10/06/2016												Interconnected	NM	
I	Auburn	WHITING-RD	4405001	*	6590	ONY-Solar-Inc.	60	10/01/2016	10/08/2016												Interconnected	NM	
O	Auburn	WHITING-RD	4405001	*	21623	Altus-LLC	2600	07/26/2019	07/14/2019			07/18/2019	07/20/2019	08/20/2019							Interconnected	NM	
O	Auburn	WHITING-RD	4405001	1	21940	CTEC Solar LLC	5000	06/15/2023	08/23/2023			04/05/2024	04/10/2024								February 2024 SIR deadlines	CDG	
I	Binghamton	WHITNEY AVE	8101504	x	324		300														Interconnected	BU	
C	Binghamton	WHITNEY-POINT	8102604	*	22146	Guamline	4050	07/06/2023	08/02/2023			08/18/2023	10/03/2023	10/06/2023							Project-Cancelled	CDG	
I	Binghamton	WHITNEY-POINT	8102602	*	7226		60	02/26/2011													Interconnected	NM	
C	Binghamton	WILLET	8104401	*	11040	Cypress-Creek-Renewables	2000	10/12/2016	10/14/2016			10/20/2016											

C	Binghamton	WILEY	8104401	*	22020	Leigh McEntire	5000	11/03/2023	11/14/2023	12/04/2023							Project-Cancelled	CDG
FF	Binghamton	WILEY	8104401	*	48000	NewLeaf Energy	5000	02/07/2023	02/10/2023	02/22/2023	01/26/2024	01/26/2024	07/29/2024	05/01/2024	10/26/2024		Full-upgrade-payment-received	CDG
I	Binghamton	WILEY	8104401	*	15800	Green Connection	5000	04/10/2023	04/23/2023	04/23/2023	04/23/2023	04/23/2023	05/24/2023	05/24/2023	04/27/2024		Interconnected	CDG
Q	Binghamton	WILEY	8104402	1	23179	Catalyzr	5000	12/21/2023	01/02/2024	01/22/2024	02/07/2024	02/08/2024	04/29/2024				February 2024 SIR deadlines	NM
I	Auburn	WILLET-BELTOWN TAP	4401001	*	1680	Marlin Energy Group LLC	1000	00/20/2010	06/10/2020	06/26/2020							Interconnected	NM
C	Ithaca	WILSEYVILLE	4204001	*	19080	Delaware River Solar, LLC	2000	03/06/2018	03/20/2018	03/20/2018	04/06/2018	04/09/2018					Project-Cancelled	CDG
C	Oneonta	WINDHAM	2080240	*	18711	EmPower Solar	2000	03/02/2020	13/06/2020	13/18/2020	12/10/2020	12/10/2020	02/10/2021				Project-Cancelled	NM
C	Oneonta	WINDHAM	2080240	*	12044	Delaware River Solar, LLC	2000	06/03/2018	06/03/2018	06/21/2018	07/24/2018	07/24/2018					Project-Cancelled	CDG
C	Oneonta	WINDHAM	2080240	*	17642	Delaware River Solar, LLC	5000	06/03/2021	06/03/2021	06/21/2021							Project-Cancelled	CDG
C	Oneonta	WINDHAM	2080240	*	18002	EmPower Solar	5000	03/04/2020	06/17/2020	06/31/2020							Project-Cancelled	CDG
C	Oneonta	WINDHAM	2080240	*	18120	EmPower Solar	5000	03/04/2020	06/17/2020	06/31/2020							Project-Cancelled	CDG
C	Oneonta	WINDHAM	2080240	*	21120	Agrieko	3000	02/13/2023	03/27/2023	04/13/2023	05/19/2023	05/24/2023	08/08/2023				Project-Cancelled	CDG
C	Oneonta	WINDHAM	2080240	*	21140	Agrieko	4500	02/13/2023	03/27/2023	04/13/2023	05/19/2023	05/24/2023	08/08/2023				Project-Cancelled	CDG
C	Oneonta	WINDHAM	2080240	*	23006	CTEC Solar LLC	4000	11/16/2023	11/21/2023	12/11/2023							Project-Cancelled	CDG
Q	Oneonta	WINDHAM	2308240	1	23243	CTEC Solar LLC	4000	01/03/2024	01/05/2024	01/23/2024	09/16/2024	09/16/2024					February 2024 SIR deadlines	CDG
Q	Binghamton	WINDSOR	8103801	1	21899	Town of Greece	4000	06/07/2023	06/14/2023	07/03/2023	04/18/2024	04/22/2024	07/17/2024				February 2024 SIR deadlines	CDG
Q	Binghamton	WINDSOR	8103801	2	23038	Nexamp	5000	12/04/2023	12/20/2023	01/10/2024	02/12/2024	04/02/2024	06/26/2024				February 2024 SIR deadlines	CDG
Q	Binghamton	WINDSOR	8103801	3	24154	Soi Source Power	5000	06/07/2024	06/17/2024	07/03/2024	07/29/2024	08/08/2024					February 2024 SIR deadlines	CDG
C	Elmira	WOODHULL	6202628	*	14206	Delaware River Solar, LLC	2741	12/17/2018	12/20/2018	12/26/2018							Project-Cancelled	CDG
C	Elmira	WOODHULL - ELMIRA	6202628	*	10243	Delaware River Solar, LLC	2000	06/14/2016	06/16/2016	06/29/2016	07/12/2016	07/13/2016	09/14/2016				Project-Cancelled	RNM
C	Elmira	WOODHULL - ELMIRA	6202628	*	10242	Delaware River Solar, LLC	2000	06/14/2016	06/16/2016	06/29/2016	07/12/2016	07/13/2016	09/14/2016				Project-Cancelled	NM
C	Elmira	WOODHULL - ELMIRA	6202628	*	10342	Delaware River Solar, LLC	2000	06/14/2016	06/16/2016	06/29/2016							Project-Cancelled	NM
C	Plattsburgh	WOODRUFF POND	1601602	*	16103	Nexamp	5000	03/19/2020	03/20/2020	04/01/2020	04/16/2020	04/16/2020					Project-Cancelled	CDG
C	Plattsburgh	WOODRUFF POND	1601601	*	16078	Greenwood Energy	5000	03/12/2020	03/23/2020	04/01/2020	04/09/2020	04/14/2020					Project-Cancelled	CDG
C	Plattsburgh	WOODRUFF POND	1601601	*	16616	Nexamp	3600	07/28/2020	08/07/2020	08/26/2020	01/27/2021	01/29/2021	06/26/2021				Project-Cancelled	CDG
C	Plattsburgh	WOODRUFF POND	1601601	*	17886	Delaware River Solar, LLC	5000	06/26/2021	06/29/2021	07/16/2021							Project-Cancelled	CDG
C	Plattsburgh	WOODRUFF POND	1601601	*	17606	Alternative Energy Construction Services Group	1650	06/10/2023	06/06/2023	06/10/2023	08/03/2023	08/09/2023	11/03/2023				Project-Cancelled	CDG
I	Plattsburgh	WOODRUFF POND	1601602	*	15200	Tatum Engineering	62.6	08/02/2017	08/08/2017	08/16/2017							Interconnected	NM
C	Oneonta	WOODS CORNERS	2080312	*	10300	Solar City Corp	5000	06/23/2016	06/28/2016	06/29/2016	07/26/2016	07/29/2016	10/06/2016				Project-Cancelled	RNM
C	Oneonta	WOODS CORNERS	2080312	*	10917	Satum Power Corporation	5000	05/10/2018	10/02/2018	10/08/2018							Project-Cancelled	CDG
C	Oneonta	WOODS CORNERS	2080312	*	10916	Satum Power Corporation	5000	05/10/2018	10/02/2018	10/08/2018							Project-Cancelled	CDG
C	Oneonta	WOODS CORNERS	2080312	*	14308	Satum Power Corporation	5000	12/10/2018	12/26/2018	14/03/2019	02/08/2019						Project-Cancelled	CDG
C	Oneonta	WOODS CORNERS	2080312	*	14640	Greenwood Energy	5000	04/08/2019	04/10/2019	04/28/2019							Project-Cancelled	RNM
C	Oneonta	WOODS CORNERS	2080312	*	15615	Sky Solar Inc.	5000	11/26/2019	11/26/2019	12/01/2019							Project-Cancelled	CDG
C	Oneonta	WOODS CORNERS	2080312	*	17230	Narmate Solar	5000	01/14/2021	01/10/2021	01/22/2021							Project-Cancelled	CDG
C	Oneonta	WOODS CORNERS	2080312	*	17232	Narmate Solar	5000	01/14/2021	01/10/2021	01/26/2021							Project-Cancelled	CDG
C	Oneonta	WOODS CORNERS	2080312	*	16981	Nexamp Solar	1270	03/07/2022	03/08/2022	03/18/2022	04/21/2022	04/26/2022	07/19/2022				Project-Cancelled	CDG
I	Oneonta	WOODS CORNERS	2080312	*	14486	Navitus Solar Energy, LLC	5000	02/13/2019	02/14/2019	02/27/2019	02/27/2019	03/04/2019	06/14/2019	09/10/2019	09/09/2020		Interconnected	CDG
C	Auburn	WRIGHT AVE	4400301	*	115		750										Project-Cancelled	NA
C	Auburn	WRIGHT AVE	4400303	*	6842	Larson Engineers	750	12/07/2016	12/09/2016	01/04/2017							Project-Cancelled	NM
C	Auburn	WRIGHT AVE	4400303	*	11000	Eco-Logical Engineering, PLLC	750	06/30/2017	06/16/2017	06/22/2017	07/10/2017	07/11/2017	09/26/2017				Project-Cancelled	NM
C	Auburn	WRIGHT AVE	4400303	*	17014	Town of Greece	4000	06/08/2021	06/21/2021	07/08/2021							Project-Cancelled	CDG
C	Auburn	WRIGHT AVE	4400303	*	17816	Town of Greece	5000	06/08/2021	06/21/2021	07/08/2021							Project-Cancelled	CDG
C	Auburn	WRIGHT AVE	4400306	*	17078	Narmate Solar	5000	07/21/2021	07/29/2021	08/06/2021	09/17/2021	09/21/2021					Project-Cancelled	CDG
C	Auburn	WRIGHT AVE	4400303	*	17365	Nexamp Inc	5000	06/26/2021	06/26/2021	06/10/2021	06/23/2021	06/28/2021	09/03/2021	06/13/2022	09/03/2022		Full-upgrade-payment-received	CDG
FF	Auburn	WRIGHT AVE	4400303	*	17820	Nexamp Inc	4100	06/11/2021	06/16/2021	07/01/2021	07/14/2021	08/16/2021	10/27/2021	03/09/2022	09/09/2022		Full-upgrade-payment-received	CDG
I	Auburn	WRIGHT AVE	4400303	*	250		250										Interconnected	BU
I	Auburn	WRIGHT AVE	4400303	*	650		250										Interconnected	NM
I	Auburn	WRIGHT AVE	4400306	*	2723	Sum Edison	260	04/10/2013									Interconnected	NM
I	Auburn	WRIGHT AVE	4400301	*	1650	KleinSchmidt Associates	5000	06/27/2016	06/28/2016	10/31/2016							Interconnected	RNM
I	Auburn	WRIGHT AVE	4400306	*	17770	Norbut Solar Farms	5000	06/28/2021	06/04/2021	06/24/2021	07/06/2021	06/21/2022	08/28/2022	01/21/2023	11/20/2023		Interconnected	CDG
I	Auburn	WRIGHT AVE	4400306	*	17771	Norbut Solar Farms	5000	06/28/2021	06/04/2021	06/24/2021	07/06/2021	06/21/2022	08/28/2022	01/21/2023	12/01/2023		Interconnected	CDG
I	Auburn	WRIGHT AVE	4400306	*	17773	Norbut Solar Farms	4975	06/28/2021	06/04/2021	06/24/2021	07/06/2021	07/19/2021	09/21/2021	01/21/2022	12/27/2022		Interconnected	CDG
I	Auburn	WRIGHT AVE	4400306	*	17772	Norbut Solar Farms	5000	06/28/2021	06/04/2021	06/24/2021	07/06/2021	06/21/2022	08/28/2022	01/21/2023	12/01/2023		Interconnected	CDG
Q	Auburn	WRIGHT AVE	4400303	1	23426	Nexamp	5000	02/05/2024	02/29/2024	03/20/2024	04/01/2024	04/01/2024	06/25/2024				February 2024 SIR deadlines	CDG
C	Mechanicville	WYANTSKILL	1203303	*	21443	Quantum Group	2000	03/31/2023	04/02/2023	04/21/2023	06/18/2023	06/24/2023	08/13/2023				Project-Cancelled	CDG
Q	Mechanicville	WYANTSKILL	1203302	1	23086	High Peaks Solar, LLC	3300	12/16/2023	12/12/2023	01/03/2024	01/04/2024	01/04/2024	03/27/2024	07/23/2024			February 2024 SIR deadlines	CDG
C	Elmira	YAWGER RD	6208163	*	18020	Nexamp Inc	14000										Project-Cancelled	CDG
C	Elmira	YAWGER RD	6208163	*	2066	Delaware River Solar, LLC	2000	03/22/2016	03/22/2016	06/08/2016	06/24/2022	08/14/2022	02/27/2017	10/06/2017			Project-Cancelled	CDG
C	Elmira	YAWGER RD	6208163	*	10162	Delaware River Solar, LLC	2000	06/23/2016	06/21/2016	06/16/2016							Project-Cancelled	NM
C	Elmira	YAWGER RD	6208162	*	14300	Amp Solar US Holdings Inc	2000	12/10/2016	02/16/2017	02/27/2017							Project-Cancelled	CDG
C	Elmira	YAWGER RD	6208162	*	13405	SED, Inc Green Spark Solar	200	05/07/2019	05/12/2019	05/21/2019							Project-Cancelled	RNM
C	Elmira	YAWGER RD	6208162	*	16704	Delaware River Solar, LLC	4088	03/01/2020	03/03/2020	03/03/2020							Project-Cancelled	CDG
C	Elmira	YAWGER RD	6208162	*	17413	RESunance	1777	03/10/2021	03/12/2021	03/30/2021	06/14/2021	06/17/2021	08/06/2021				Project-Cancelled	CDG
C	Elmira	YAWGER RD	6208162	*	20281	JAG New Energy LLC	2126	01/20/2024	02/07/2024	02/27/2024							Project-Cancelled	CDG
C	Elmira	YAWGER RD	6208163	*	20280	JAG New Energy LLC	5000	01/20/2024	02/09/2024	02/27/2024							Project-Cancelled	CDG
C	Elmira	YAWGER RD	6208162	*	20630	New Energy Equity	2478	03/14/2024	03/18/2024	04/08/2024							Project-Cancelled	CDG
C	Elmira	YAWGER RD	6208162	*	21620	Abundant Solar Power Inc	2060	07/30/2024	08/09/2024	08/28/2024							Project-Cancelled	CDG
I	Elmira	YAWGER RD	6208162	*	7380	Atlas Power, LLC	2000	02/16/2016	02/16/2016	06/09/2016				02/20/2017	08/18/2017		Interconnected	CDG
I	Elmira	YAWGER RD	6208162	*	7862	Atlas Power, LLC	1700	03/22/2016	03/22/2016					03/31/2017	10/26/2017		Interconnected	CDG
I	Elmira	YAWGER RD	6208162	*	7863	Atlas Power, LLC	4000	03/22/2016	03/22/2016	06/08/2016				02/26/2017	10/26/2017		Interconnected	CDG
I	Elmira	YAWGER RD	6208161	*	46206	Nexamp Inc	4980	06/18/2020	06/11/2020	06/1								