

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering
C	Elmira	14TH ST	6200618	*			24502	Delaware-River-Solar-LLC	2425	No-ESS	09/23/2024	10/01/2024	10/18/2024						Project-Cancelled	CDG
C	Elmira	14TH ST	6200619	*			26678	New-Leaf-Energy-Inc.	5000	5000	12/20/2024	12/20/2024	02/06/2025						Project-Cancelled	CDG
C	Elmira	14TH ST	6200612	*			26726	Our-Genesis	2426	No-ESS	01/06/2025	01/16/2025	02/04/2025	03/04/2025	03/06/2025	06/09/2025			Project-Cancelled	CDG
C	Elmira	14TH ST	6200610	*			26692	New-Leaf-Energy-Inc.	5000	5000	12/20/2024	12/20/2024	02/14/2025						Project-Cancelled	CDG
C	Elmira	14TH ST	6200618	*			26740	Meyrup-River-Solar-LLC	2427.2	2427.2	01/07/2025	02/03/2025	02/24/2025						Project-Cancelled	CDG
C	Brewster	ADAMS CORNERS	4106111	*			44826	East-Point-Energy	4956	4958	06/24/2019	06/19/2019	06/27/2019	08/14/2019	08/16/2019	12/06/2019			Project-Cancelled	NM
I	Brewster	ADAMS CORNERS	4106111	*			43054	Con Edison-Clean-Energy-Businesses	110	No-ESS	03/06/2019	04/09/2019	04/16/2019						Interconnected	NM
I	Brewster	ADAMS CORNERS	4106111	*			43056	Con Edison-Clean-Energy-Businesses	123.6	No-ESS	03/06/2019	04/09/2019	04/17/2019						Interconnected	NM
C	Binghamton	AFTON	8102903	*			16288	Delaware-River-Solar-LLC	3741	No-ESS	02/12/2020	02/14/2020	02/26/2020	02/26/2020	02/27/2020	08/18/2020	09/26/2020		Project-Cancelled	CDG
C	Binghamton	AFTON	8102901	*			18662	US-Solar	4500	1500	04/17/2022	04/21/2022	02/04/2023	02/18/2023	02/22/2023	06/14/2023			Project-Cancelled	CDG
C	Binghamton	AFTON	8102903	*			18714	Yellow-21-LLC	1876	No-ESS	01/31/2022	02/08/2022	02/22/2022	02/08/2022	02/14/2022	06/26/2022			Project-Cancelled	CDG
C	Binghamton	AFTON	8102901	*			20232	ClearPath-Energy-LLC	5000	No-ESS	09/14/2022	09/23/2022	10/10/2022			10/03/2022	03/20/2023		Project-Cancelled	CDG
C	Binghamton	AFTON	8102904	*			20500	News-Renewables-US-Inc.	2000	No-ESS	10/27/2022	11/14/2022	12/01/2022						Project-Cancelled	CDG
C	Binghamton	AFTON	8102901	*			22267	Pure-City-Development-Inc.	4060	No-ESS	02/27/2024	02/28/2024	04/16/2024						Project-Cancelled	CDG
C	Binghamton	AFTON	8102901	*			23933	Dimension-NY-1-LLC	4560	No-ESS	06/20/2024	06/20/2024	06/18/2024	07/01/2024	07/02/2024	12/13/2024			Project-Cancelled	CDG
C	Binghamton	AFTON	8102901	*			26566	Citizens-Energy	5000	No-ESS	12/12/2020	01/20/2021	01/20/2021						Project-Cancelled	CDG
C	Binghamton	AFTON	8102905	*			26502	Pure-City-Development-Inc.	4998	4998	04/16/2025	06/17/2025	07/07/2025						Project-Cancelled	CDG
C	Binghamton	AFTON	8102901	*			22260	Kendal-Sustainable-Infrastructure-LLC	2260	No-ESS	04/26/2022	05/19/2022	05/19/2022	05/20/2022	09/12/2022	11/28/2022	04/06/2023	10/11/2023	Interconnected	CDG
I	Binghamton	AFTON	8102901	*			16073	Casady-Holdings-LLC	5000	No-ESS	03/10/2020	03/10/2020	03/20/2020	03/18/2020	03/18/2020	06/24/2021	06/29/2021	06/06/2022	Interconnected	SSFA
Q	Binghamton	AFTON	8102903	1			18729	Dimension NY 1 LLC	1950	No ESS	12/22/2021	01/21/2022	02/08/2022	04/03/2025	03/18/2025	08/26/2025	06/27/2024		August 2025 SIR deadlines	SSFA
C	Lancaster	ALDEN	3101603	*			288		525	No-ESS									Project-Cancelled	NA
C	Lancaster	ALDEN	3101601	*			10270	Cypress-Creek-Renewables	2000	No-ESS	06/03/2016	06/13/2016	06/21/2016						Project-Cancelled	NM
C	Lancaster	ALDEN	3101603	*			13006	Delaware-River-Solar-LLC	4088	No-ESS	03/06/2018	03/09/2018	03/13/2018						Project-Cancelled	CDG
C	Lancaster	ALDEN	3101603	*			17866	National-Energy-Development	2200	No-ESS	06/22/2021	07/07/2021	07/29/2021	01/18/2022	01/19/2022	03/29/2022			Project-Cancelled	CDG
C	Lancaster	ALDEN	3101603	*			20923	Delaware-River-Solar-LLC	5000	No-ESS	04/29/2020	04/29/2020	04/29/2020						Project-Cancelled	CDG
Q	Lancaster	ALDEN	3101603	1			25076	Solar Liberty Energy Systems Inc.	3375	No ESS	10/17/2024	10/23/2024	11/11/2024	09/18/2025	11/17/2025	02/09/2026			August 2025 SIR deadlines	CDG
Q	Lancaster	ALDEN	3101603	2			29788	Buffalo Solar Solutions, Inc.	180	180	01/09/2026	01/13/2026	02/18/2026						August 2025 SIR deadlines	RC
FF	Brewster	AMAWALK	4106251	*			22260	Sunrise-Power-Solutions	2000	No-ESS	01/08/2024	01/10/2024	02/06/2024	02/23/2024	02/29/2024	06/21/2024	10/08/2024	04/29/2025	Full-upgrade-payment-received	RC
C	Brewster	AMENIA	4106362	*			10441	Omni-Navitas-Holdings-LLC	2000	No-ESS	06/29/2016	06/31/2016	06/27/2016						Project-Cancelled	RNM
C	Oneonta	ANDES	2096436	*			23406	Nowamp	4600	No-ESS	02/20/2024	02/24/2024	04/09/2024	06/20/2024	06/06/2024	03/21/2024			Project-Cancelled	CDG
C	Oneonta	ANDES	2096436	*			26200	Nowamp	4600	No-ESS	11/4/2024	12/31/2024	01/29/2025	02/03/2025	02/06/2025	06/02/2025			Project-Cancelled	CDG
C	Binghamton	APALACHIN	8101901	*			13058	Delaware-River-Solar-LLC	2700	No-ESS	03/06/2018	03/09/2018	03/29/2018	04/19/2018	04/16/2018				Project-Cancelled	CDG
C	Binghamton	APALACHIN	8101902	*			16440	Commercial-Solar-Cuy	260	No-ESS	07/21/2021	07/21/2021	07/21/2021						Project-Cancelled	RNM
C	Binghamton	APALACHIN	8101902	*			17240	Commercial-Solar-Cuy	260	No-ESS	01/18/2021	02/03/2021	02/04/2021						Project-Cancelled	CDG
C	Binghamton	APALACHIN	8101902	*			18900	Commercial-Solar-Cuy	4960	No-ESS	03/02/2022	03/03/2022	03/16/2022	04/05/2022	04/07/2022	06/23/2022			Project-Cancelled	CDG
C	Binghamton	APALACHIN	8101902	*			19126	Commercial-Solar-Cuy	4960	No-ESS	03/08/2022	03/09/2022	04/12/2022	06/12/2022	06/12/2022	07/29/2022			Project-Cancelled	CDG
C	Binghamton	APALACHIN	8101902	*			25102	SLUN-1000-LLC	5000	No-ESS	10/10/2021	11/01/2021	11/01/2021			06/12/2022			Project-Cancelled	CDG
I	Binghamton	APALACHIN	8101902	*			17012	Scale-Microgrid-Solutions-Operating-LLC	4600	No-ESS	07/07/2021	07/11/2021	08/02/2021	12/08/2021	12/09/2021	02/24/2022	06/02/2022	12/06/2022	Interconnected	CDG
I	Binghamton	APALACHIN	8101902	*			16878	Scale-Microgrid-Solutions-Operating-LLC	4600	No-ESS	02/01/2022	02/03/2022	02/22/2022	04/05/2022	04/07/2022	06/23/2022	10/31/2022	10/31/2022	Interconnected	CDG
Q	Binghamton	APALACHIN	8101902	1			25946	Abundant Solar Power Inc.	3200	No ESS	02/04/2025	02/05/2025	02/26/2025	08/05/2025	03/16/2026				August 2025 SIR deadlines	SSFA
Q	Binghamton	APALACHIN	8101902	2			29253	National Energy Development	5000	No ESS	11/14/2025	01/05/2026	01/19/2026	02/23/2026	03/18/2026				August 2025 SIR deadlines	CDG
C	Hornell	ARKPORT	6300202	*			22262	Delaware-River-Solar-LLC	2140	No-ESS	07/28/2023	08/14/2023	08/31/2023	10/13/2023	10/18/2023				Project-Cancelled	CDG
FF	Oneonta	ARKVILLE	2096330	*			19080	Ameresco	876	No-ESS	03/23/2023	05/06/2023	05/10/2023	06/20/2023	07/06/2023	10/03/2023	02/16/2024	08/14/2023	Full-upgrade-payment-received	RNM
FF	Oneonta	ARKVILLE	2096330	*			20041	Abundant-Solar-New-York-Inc.	5000	No-ESS	11/21/2023	11/27/2023	12/14/2023	12/20/2023	12/29/2023	03/14/2024	07/10/2024	01/13/2025	Full-upgrade-payment-received	CDG
I	Lancaster	ARMOR	3102901	*			26771	Monte-Solar	400.0	No-ESS	01/09/2025	01/17/2025	02/07/2025						Interconnected	RC
C	Hornell	ATLANTA	6300468	*			20064	Leah-Hill-Ag-Grid	1000	No-ESS	10/09/2023	10/16/2023	10/27/2023	12/07/2023	01/02/2024	06/17/2024			Project-Cancelled	CDG
C	Hornell	ATLANTA	6300468	*			14616	Monte-Solar	5000	No-ESS	04/05/2019	06/27/2019	07/09/2019	07/11/2019	07/23/2019	09/20/2019			Project-Cancelled	CDG
C	Hornell	ATLANTA	6300468	*			17040	Ag-Grid-Energy-LLC	1200	No-ESS	11/16/2020	12/09/2020	01/07/2021						Project-Cancelled	CDG
I	Hornell	ATLANTA	6300468	*			16263	Dimension-NY-1-LLC	5000	No-ESS	06/19/2020	06/21/2020	06/08/2020	06/18/2020	06/19/2020	01/06/2021	11/01/2022		Interconnected	CDG
I	Hornell	ATLANTA	6300468	*			17675	Ag-Grid-Energy-LLC	285	No-ESS	04/23/2021	05/06/2021	05/18/2021	01/18/2022	01/19/2022	03/20/2022	05/20/2022	09/20/2022	Interconnected	CDG
C	Auburn	AURORA	4400702	*			7021	Enviro-Biosgen	460	No-ESS	01/06/2016	01/06/2016	06/08/2016						Project-Cancelled	NM
C	Auburn	AURORA	4400702	*			14100	New-York-State-Electric-&Gas	960	No-ESS	01/20/2016	02/04/2016	10/26/2016						Project-Cancelled	CDG
C	Auburn	AURORA	4400702	*			14686	Fatom-Engineering	102	No-ESS	03/16/2017	03/20/2017	03/28/2017						Project-Cancelled	CDG
C	Auburn	AURORA	4400702	*			14120	Delaware-River-Solar-LLC	4088	No-ESS	11/07/2018	11/18/2018	11/27/2018						Project-Cancelled	CDG
C	Auburn	AURORA	4400702	*			14317	Renew-Solar	600	No-ESS	12/27/2018	01/14/2019	01/14/2019	01/24/2019	01/26/2019	08/21/2019			Project-Cancelled	RNM
C	Auburn	AURORA	4400702	*			17426	Satum-Power-Corporation	5000	No-ESS	03/16/2021	06/07/2021	06/20/2021	06/04/2021	06/07/20					

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering
C	Oneonta	AXTELL RD	2307011	*			25676	Sussex Energy LLC	5000	No ESS	03/07/2024	03/10/2024	04/04/2024						Project Cancelled	CDG
C	Oneonta	AXTELL RD	2307011	*			25676	Sussex Energy LLC	2000	No ESS	03/07/2024	03/10/2024	04/04/2024						Project Cancelled	CDG
C	Oneonta	AXTELL RD	2307010	*			26548	Sussex Energy LLC	2750	No ESS	04/18/2026	05/06/2026	06/29/2026	06/29/2026	06/24/2026	11/26/2026			Project Cancelled	CDG
C	Oneonta	AXTELL RD	2307011	*			17467	CGSP Solar NY LLC/Hosting-LLC	4088	No ESS	02/29/2023	03/09/2023	04/16/2023	04/29/2023	06/31/2023	09/12/2023	03/16/2023	12/10/2025	Full-upgrade-payment-received	CDG
FF	Oneonta	AXTELL RD	2307011	*			18366	BlueWave Solar-LLC	4000	No ESS	10/25/2021	12/29/2021	01/06/2022	08/26/2022	08/26/2022	11/16/2022	03/23/2023	10/03/2023	Full-upgrade-payment-received	SSFA
FF	Oneonta	AXTELL RD	2307011	*			48370	BlueWave Solar-LLC	2000	No ESS	10/23/2021	12/29/2021	01/06/2022	08/24/2022	08/26/2022	11/16/2022	03/23/2023	10/03/2023	Full-upgrade-payment-received	SSFA
FF	Oneonta	AXTELL RD	2307011	*			21406	BlueWave Solar	2800	No ESS	02/03/2023	02/16/2023	02/28/2023	04/06/2023	04/10/2023	06/28/2023	11/26/2023	04/16/2024	Full-upgrade-payment-received	SSFA
I	Oneonta	AXTELL RD	2307011	*			15846	Aresco Solar Energy-Systems Inc	466.6	No ESS	08/04/2019	10/12/2019	10/22/2019	10/24/2019	11/07/2019	01/18/2019	02/07/2019	04/01/2019	Interconnected	RNM
I	Oneonta	AXTELL RD	2307011	*			15867	Aresco Solar Energy-Systems Inc	423.3	No ESS	09/04/2018	10/12/2018	10/22/2018	10/24/2018	11/07/2018	01/18/2019	02/07/2019	04/01/2019	Interconnected	RNM
C	Oneonta	BANBRIDGE	2300732	*			11200	Triton Engineering	466.6	No ESS	11/14/2016	11/16/2016	11/17/2016	12/28/2016	12/28/2016	02/14/2017			Project Cancelled	CDG
C	Oneonta	BANBRIDGE	2300732	*			12566	Delaware River Solar-LLC	2741	No ESS	04/09/2018	04/11/2018	04/11/2018	05/17/2018	05/29/2018	07/04/2018			Project Cancelled	CDG
C	Oneonta	BANBRIDGE	2300712	*			18713	Commercial Solar Guy	4050	No ESS	12/18/2021	12/23/2021	01/06/2022						Project Cancelled	CDG
C	Oneonta	BANBRIDGE	2300712	*			19389	Solar Power Network-LLC	1300	No ESS	02/24/2022	02/28/2022	03/16/2022						Project Cancelled	CDG
C	Oneonta	BANBRIDGE	2300712	*			22114	Commercial Solar Guy	2600	No ESS	07/12/2023	07/12/2023	08/01/2023						Project Cancelled	CDG
C	Oneonta	BANBRIDGE	2300732	*			20678	Cutans Inc	4050	No ESS	09/12/2023	09/18/2023	10/04/2023						Project Cancelled	CDG
C	Oneonta	BANBRIDGE	2300732	*			20670	Cutans Inc	4050	No ESS	09/12/2023	09/18/2023	10/04/2023						Project Cancelled	CDG
C	Oneonta	BANBRIDGE	2300732	*			20670	Cutans Inc	4050	No ESS	10/28/2024	11/22/2024							Project Cancelled	CDG
C	Oneonta	BANBRIDGE	2300732	*			26202	Cutans Inc	4050	No ESS	11/16/2024	11/16/2024	12/11/2024						Project Cancelled	CDG
C	Oneonta	BANBRIDGE	2300712	*			26365	Mangap-River Solar-LLC	2425	No ESS	03/31/2026	04/04/2026	04/24/2026						Project Cancelled	CDG
FF	Oneonta	BANBRIDGE	2300732	*			26886	Scale Microgrid Solutions-Operating LLC	2000	No ESS	12/09/2021	12/13/2021	12/28/2021	02/26/2024	02/28/2024	06/20/2024	10/27/2023	06/06/2023	Full-upgrade-payment-received	CDG
FF	Oneonta	BANBRIDGE	2300732	*			18825	Scale Microgrid Solutions-Operating LLC	4000	No ESS	01/18/2022	02/03/2022	02/29/2022	02/28/2024	02/28/2024	10/27/2022	05/05/2023		Full-upgrade-payment-received	CDG
FF	Oneonta	BANBRIDGE	2300732	*			18825	Scale Microgrid Solutions-Operating LLC	4000	No ESS	01/18/2022	02/03/2022	02/29/2022	02/28/2024	02/28/2024	10/27/2022	05/05/2023		Full-upgrade-payment-received	CDG
FF	Oneonta	BANBRIDGE	2300732	*			18827	Scale Microgrid Solutions-Operating LLC	4000	No ESS	01/18/2022	02/03/2022	02/17/2022	02/28/2024	02/28/2024	05/23/2024	10/27/2022	05/05/2023	Full-upgrade-payment-received	CDG
C	Plattsburgh	BANKER RD	1601132	*			7320	PUNavigator	1000	No ESS	02/02/2016	02/02/2016	06/02/2016						Project Cancelled	NM
C	Plattsburgh	BANKER RD	1601138	*			10124	Delaware River Solar-LLC	2000	No ESS	05/18/2016	05/23/2016	06/02/2016	06/20/2016	06/22/2016	08/26/2016			Project Cancelled	RNM
C	Plattsburgh	BANKER RD	1601137	*			10248	Delaware River Solar-LLC	2000	No ESS	05/14/2016	05/16/2016	06/20/2016	07/07/2016	07/08/2016	09/13/2016			Project Cancelled	RNM
C	Plattsburgh	BANKER RD	1601138	*			16082	Delaware River Solar-LLC	2000	No ESS	03/11/2020	03/16/2020	03/20/2020	04/13/2020	04/16/2020	07/01/2020			Project Cancelled	CDG
C	Plattsburgh	BANKER RD	1601138	*			20418	Delaware River Solar-LLC	2000	No ESS	10/14/2020	10/14/2020	12/07/2022	12/07/2022	12/15/2022	09/07/2023			Project Cancelled	CDG
C	Plattsburgh	BANKER RD	1601138	*			14360	Delaware River Solar-LLC	365	No ESS	03/16/2023	03/17/2023	04/04/2023						Project Cancelled	CDG
C	Plattsburgh	BANKER RD	1601138	*			22200	Delaware River Solar-LLC	2650	No ESS	08/01/2023	08/28/2023	10/05/2023						Project Cancelled	CDG
C	Plattsburgh	BANKER RD	1601132	*			22360	Galaxee DG-Solutions-LLC	5000	No ESS	08/10/2023	08/17/2023	09/06/2023						Project Cancelled	CDG
C	Plattsburgh	BANKER RD	1601138	*			20544	NewLeaf Energy-Inc	5000	No ESS	09/18/2023	10/03/2023	10/05/2023	11/20/2023	12/10/2023	03/13/2024			Project Cancelled	CDG
C	Plattsburgh	BANKER RD	1601137	*			22704	NewLeaf Energy-Inc	5000	No ESS	10/17/2023	10/23/2023	11/10/2023	12/14/2023	04/10/2024	03/07/2024			Project Cancelled	CDG
C	Plattsburgh	BANKER RD	1601132	*			23000	RIC Energy	5000	No ESS	12/05/2023	12/21/2023	01/10/2024	06/30/2025	06/30/2025	09/08/2026			Project Cancelled	CDG
C	Plattsburgh	BANKER RD	1601138	*			21083	Delaware River Solar-LLC	2650	No ESS	05/23/2024	05/13/2024	05/29/2024						Project Cancelled	NM
C	Plattsburgh	BANKER RD	1601138	*			24387	Delaware River Solar-LLC	2650	No ESS	07/11/2024	07/16/2024	08/01/2024						Project Cancelled	CDG
C	Plattsburgh	BANKER RD	1601138	*			26321	NewLeaf Energy-Inc	5000	No ESS	03/26/2026	04/10/2026	04/20/2026						Project Cancelled	CDG
C	Plattsburgh	BANKER RD	1601137	*			27461	Soleps-LLC	5000	No ESS	09/26/2025	10/24/2025	11/11/2025						Project Cancelled	CDG
C	Plattsburgh	BANKER RD	1601132	*			28226	Soleps-LLC	5000	No ESS	09/26/2025	10/24/2025	11/11/2025						Project Cancelled	CDG
C	Plattsburgh	BANKER RD	1601132	*			29226	Soleps-LLC	5000	No ESS	09/26/2025	10/24/2025	11/11/2025						Project Cancelled	CDG
C	Plattsburgh	BANKER RD	1601138	*			30138	Mangap-River Solar-LLC	2650	No ESS	02/18/2026	02/17/2026	03/05/2026						Project Cancelled	SSFA
FF	Plattsburgh	BANKER RD	1601137	*			10276	Kruger Energy (USA) Inc	5000	No ESS	04/26/2022	05/03/2022	05/17/2022	06/08/2022	06/08/2022	08/22/2022	12/20/2022	08/23/2023	Full-upgrade-payment-received	CDG
C	Geneva	BANKER RD	4203303	*			10440	Newcap Inc	10000	4000Q					05/24/2023	08/11/2023			Project Cancelled	CDG
C	Geneva	BANKER RD	4203303	*			6547	Solar City Corp DBA Tesla	2000	No ESS	05/31/2016	06/07/2016	03/16/2016					05/31/2016	Project Cancelled	RNM
C	Geneva	BANKER RD	4203303	*			10010	Cypress Creek Renewables	2000	No ESS	09/10/2016	09/28/2016	10/03/2016						Project Cancelled	RNM
C	Geneva	BANKER RD	4203303	*			10526	Cypress Creek Renewables	2000	No ESS	09/29/2016	09/29/2016	10/03/2016						Project Cancelled	RNM
C	Geneva	BANKER RD	4203301	*			10907	Cypress Creek Renewables	2000	No ESS	06/27/2017	07/11/2017	07/21/2017						Project Cancelled	CDG
C	Geneva	BANKER RD	4203301	*			16528	Aura Power Solar USA (LLC)	5000	No ESS	07/31/2020	09/08/2020	09/23/2020						Project Cancelled	CDG
C	Geneva	BANKER RD	4203302	*			17126	NY-COG Ontario-LLC	4405	No ESS	12/09/2020	12/21/2020	01/07/2021	01/26/2021	02/08/2021	04/20/2021	01/31/2022		Project Cancelled	CDG
C	Geneva	BANKER RD	4203302	*			17180	Newcap	4000	No ESS	12/23/2020	12/30/2020	01/08/2021	01/26/2021	01/29/2021	02/10/2021	04/30/2021		Project Cancelled	CDG
C	Geneva	BANKER RD	4203301	*			17628	Delaware River Solar-LLC	5000	No ESS	04/08/2021	04/12/2021	04/28/2021	05/11/2021	05/15/2021	08/24/2021			Project Cancelled	CDG
C	Geneva	BANKER RD	4203303	*			20560	New Energy Equity-LLC	5000	No ESS	09/08/2023	10/04/2023	10/24/2023						Project Cancelled	CDG
C	Geneva	BANKER RD	4203303	*			20967	New Energy Equity-LLC	5000	No ESS	11/08/2023	11/10/2023	11/30/2023						Project Cancelled	CDG
C	Geneva	BANKER RD	4203303	*			23533	Newcap	2600	No ESS	02/27/2024	03/18/2024	04/03/2024	04/11/2024	04/16/2024	07/10/2024			Project Cancelled	CDG
C	Geneva	BANKER RD	4203303	*			25004	LSB Tech LLC	5000	No ESS	06/08/2024	06/24/2024	06/24/2024						Project Cancelled	CDG
C	Geneva	BANKER RD	4203303	*			26434	Newcap	5000	500Q	11/22/2024	12/18/2024	01/08/2025						Project Cancelled	CDG
FF	Geneva	BANKER RD	4203302	*			20132	Catalyze Holdings-LLC	4206	No ESS	09/07/2022	09/09/2022	09/22/2022	10/20/2022	08/23/2023	09/26/2023	11/07/2023	07/26/2024		

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
C	Ithaca	BEER-TAP	4306601	*			26826	Solar-Power-Network-LLC-	5000	No-ESS	04/14/2024	04/23/2024	06/09/2024						Project-Cancelled	CDG
C	Ithaca	BEER-TAP	4306601	*			24500	Solar-Power-Network-LLC-	5000	No-ESS	07/26/2024	08/20/2024	09/06/2024						Project-Cancelled	CDG
C	Ithaca	BEER-TAP	4306601	*			26564	Mengrup-River-Solar-LLC-	5000	No-ESS	02/06/2026	02/10/2026	03/09/2026	03/20/2026	03/24/2026	06/16/2026			Project-Cancelled	CDG
C	Ithaca	BEER-TAP	4306601	*			26224	Mengrup-River-Solar-LLC-	5000	No-ESS	03/13/2025	03/19/2025	04/29/2025						Project-Cancelled	CDG
C	Ithaca	BEER-TAP	4306601	*			26720	Mengrup-River-Solar-LLC-	5000	No-ESS	05/14/2026	05/16/2026	05/09/2026						Project-Cancelled	CDG
C	Ithaca	BEER-TAP	4306601	*			26022	Mengrup-River-Solar-LLC-	5000	No-ESS	05/30/2026	05/04/2026	05/24/2026						Project-Cancelled	CDG
I	Ithaca	BEER-TAP	4306601	*			42524	Renovus-Solar	4632	No-ESS	10/05/2017	10/20/2017	11/06/2017						Interconnected	RNM
C	Oneonta	BELL AYRE	2306213	*			23142	Delaware-River-Solar-LLC	5000	No-ESS	12/13/2023	12/10/2023	01/09/2024						Project-Cancelled	CDG
C	Oneonta	BELL AYRE	2306212	*			23368	Delaware-River-Solar-LLC	4000	No-ESS	01/26/2024	01/26/2024	02/13/2024						Project-Cancelled	CDG
FF	Oneonta	BELL AYRE	2306216	*			48000	Ameresco	490	No-ESS	08/03/2021	10/13/2021	10/26/2021	12/09/2021	02/01/2023	04/20/2023	07/21/2023	02/01/2023	Full-upgrade-payment-received	NM
C	Geneva	BELLONA	4202001	*			16222	Finger-Lakes-Solar-Cooperative	1000	No-ESS	06/12/2020	07/16/2020	07/20/2020	02/17/2021	02/17/2021	06/03/2021			Project-Cancelled	CDG
C	Ithaca	BENJAMIN HILL	4302005	*			8124	Delaware-River-Solar-LLC	2000	No-ESS	04/21/2016	04/26/2016	11/10/2016						Project-Cancelled	NM
C	Ithaca	BENJAMIN HILL	4302001	*			10115	Delaware-River-Solar-LLC	2000	No-ESS	06/20/2016	06/23/2016	06/14/2016						Project-Cancelled	NM
C	Ithaca	BENJAMIN HILL	4302001	*			10100	Delaware-River-Solar-LLC	2000	No-ESS	05/26/2016	05/28/2016	06/21/2016	08/31/2016	08/31/2016	11/10/2016			Project-Cancelled	RNM
C	Ithaca	BENJAMIN HILL	4302001	*			10863	New-York-State-Electric-&Gas	2000	No-ESS	09/07/2016	09/12/2016	10/12/2016						Project-Cancelled	RNM
C	Ithaca	BENJAMIN HILL	4302005	*			4264	New-York-State-Electric-&Gas	2000	No-ESS	09/07/2016	09/12/2016	10/12/2016	12/16/2016					Project-Cancelled	RNM
C	Ithaca	BENJAMIN HILL	4302005	*			40864	New-York-State-Electric-&Gas	2000	No-ESS	09/07/2016	09/12/2016	10/12/2016	12/16/2016					Project-Cancelled	RNM
C	Ithaca	BENJAMIN HILL	4302001	*			10865	New-York-State-Electric-&Gas	2000	No-ESS	09/07/2016	09/12/2016	10/12/2016	12/16/2016					Project-Cancelled	RNM
C	Ithaca	BENJAMIN HILL	4302001	*			24670	Delaware-River-Solar-LLC	2425	No-ESS	08/06/2024	09/06/2024	09/26/2024						Project-Cancelled	CDG
C	Ithaca	BENJAMIN HILL	4302001	*			26384	Mengrup-River-Solar-LLC	3426.004	No-ESS	12/09/2024	12/18/2024	01/09/2025						Project-Cancelled	CDG
C	Ithaca	BENJAMIN HILL	4302005	*			26602	Mengrup-River-Solar-LLC	2650	No-ESS	12/13/2024	12/14/2024	01/20/2025	02/26/2025	02/26/2025	07/18/2025			Project-Cancelled	NM
C	Ithaca	BENJAMIN HILL	4302001	*			26089	Mengrup-River-Solar-LLC	3300	No-ESS	02/14/2026	02/16/2026	03/18/2026						Project-Cancelled	CDG
C	Homell	BENNETT	5300641	*			14286	Delaware-River-Solar-LLC	4000	No-ESS	12/14/2018	12/20/2018	12/21/2018	01/17/2019	01/22/2019	04/30/2019			Project-Cancelled	CDG
C	Homell	BENNETT	5300641	*			14489	Delaware-River-Solar-LLC	1750	No-ESS	01/23/2019	02/07/2019	02/25/2019						Project-Cancelled	CDG
C	Homell	BENNETT	5300601	*			16687	Sky-Solar-Inv.	4000	No-ESS	11/10/2019	01/06/2020	01/20/2020						Project-Cancelled	CDG
C	Homell	BENNETT	5300601	*			16688	Sky-Solar-Inv.	1400	No-ESS	11/10/2019	01/06/2020	01/20/2020						Project-Cancelled	CDG
C	Homell	BENNETT	5300601	*			16061	Nesamp	4782	No-ESS	03/18/2020	04/09/2020	04/16/2020	05/04/2020	05/06/2020	07/22/2020			Project-Cancelled	CDG
C	Homell	BENNETT	5300601	*			16062	Nesamp	5000	No-ESS	03/18/2020	04/09/2020	04/16/2020	05/04/2020	05/06/2020	07/22/2020			Project-Cancelled	CDG
C	Homell	BENNETT	5300601	*			16063	Nesamp	5000	No-ESS	03/18/2020	04/09/2020	04/16/2020	05/04/2020	05/06/2020	07/22/2020			Project-Cancelled	CDG
C	Homell	BENNETT	5300601	*			17588	Sky-Solar-Inv.	600	No-ESS	08/10/2021	08/10/2021	08/10/2021						Project-Cancelled	CDG
C	Homell	BENNETT	5300601	*			17588	Sky-Solar-Inv.	500	No-ESS	08/10/2021	08/10/2021	08/10/2021						Project-Cancelled	CDG
C	Homell	BENNETT	5300601	*			17500	Sky-Solar-Inv.	600	No-ESS	08/11/2021	08/10/2021	08/16/2021						Project-Cancelled	CDG
C	Homell	BENNETT	5300601	*			21462	BlueWave-Solar	5000	No-ESS	08/11/2021	08/10/2021	08/16/2021	08/21/2021	08/22/2021	11/14/2021			Project-Cancelled	CDG
C	Homell	BENNETT	5300601	*			21462	BlueWave-Solar	2532	No-ESS	08/11/2021	08/10/2021	08/16/2021	08/21/2021	08/22/2021	11/14/2021			Project-Cancelled	CDG
C	Homell	BENNETT	5300641	*			22471	EDF-Renewable-Distributed-Generation-Inv.	4000	No-ESS	09/06/2023	09/11/2023	09/28/2023	10/20/2023	10/30/2023	01/18/2024			Project-Cancelled	CDG
C	Homell	BENNETT	5300600	*			22608	ACE-Dev-Co-LLC	4990	4990	09/28/2023	10/20/2023	11/08/2023						Project-Cancelled	CDG
C	Homell	BENNETT	5300600	*			22422	Catalyst-Holdings-LLC	5000	No-ESS	07/20/2023	08/16/2023	08/24/2023	08/24/2023	08/24/2023	04/14/2024			Project-Cancelled	CDG
C	Homell	BENNETT	5300641	*			24682	Delaware-River-Solar-LLC	1200	No-ESS	08/10/2024	09/03/2024	09/10/2024						Project-Cancelled	CDG
C	Homell	BENNETT	5300641	*			24682	Delaware-River-Solar-LLC	4050	No-ESS	09/26/2024	10/09/2024	10/26/2024	06/24/2025	06/24/2025	10/23/2025			Project-Cancelled	CDG
FF	Homell	BENNETT	5300601	*			20902	BlueWave-Solar	4726	No-ESS	01/18/2020	02/03/2020	02/24/2020	10/06/2020	10/06/2020	01/03/2024	06/14/2024	12/06/2024	Full-upgrade-payment-received	SSFA
FF	Homell	BENNETT	5300601	*			20920	BlueWave-Solar	4000	No-ESS	05/24/2024	05/29/2024	05/29/2024	04/10/2025	05/04/2025	01/02/2026	07/14/2025	01/02/2026	Full-upgrade-payment-received	SSFA
I	Homell	BENNETT	5300601	*			16043	Nesamp	5000	No-ESS	08/16/2020	09/03/2020	09/28/2020	05/04/2021	05/06/2021	07/22/2021	12/01/2021	05/26/2021	Interconnected	RC
I	Homell	BENNETT	5300641	*			22638	Paradise-Energy-Solutions	72.2	No-ESS	09/19/2023	10/17/2023	10/26/2023	02/01/2024	02/06/2024	04/20/2024	05/23/2024	05/23/2024	Interconnected	NM
Q	Homell	BENNETT	5300641	1			28736	Sustainable Strategies 2050 Inc.	5000	No-ESS	10/15/2025	10/07/2025	12/04/2025	03/20/2026	03/23/2026				August 2025 SIR deadlines	CDG
C	Lancaster	BENNINGTON CTR	3144201	*			40016	Cypress-Creek-Renewables	2000	No-ESS	09/10/2016	09/20/2016	09/23/2016						Project-Cancelled	NM
C	Lancaster	BENNINGTON CTR	3144202	*			46270	Delaware-River-Solar-LLC	2600	No-ESS	05/22/2020	05/28/2020	06/10/2020						Project-Cancelled	CDG
C	Lancaster	BENNINGTON CTR	3144202	*			46286	Delaware-River-Solar-LLC	2130	No-ESS	05/27/2020	05/28/2020	06/14/2020	07/20/2020	07/22/2020	11/06/2020			Project-Cancelled	CDG
C	Lancaster	BENNINGTON CTR	3144202	*			46418	Delaware-River-Solar-LLC	3600	No-ESS	07/17/2020	07/16/2020	07/16/2020	08/27/2020	08/28/2020				Project-Cancelled	CDG
C	Lancaster	BENNINGTON CTR	3144202	*			46300	Buffalo-Solar-Solutions-Inv.	306	No-ESS	07/14/2020	07/16/2020	07/30/2020						Project-Cancelled	CDG
C	Lancaster	BENNINGTON CTR	3144201	*			47831	Xenata-Energy-Group-LLC	2088	No-ESS	06/14/2021	06/15/2021	07/02/2021	07/30/2021	08/03/2021	10/18/2021			Project-Cancelled	CDG
C	Lancaster	BENNINGTON CTR	3144202	*			22160	Delaware-River-Solar-LLC	5000	No-ESS	07/13/2023	07/17/2023	08/06/2023						Project-Cancelled	CDG
C	Lancaster	BENNINGTON CTR	3144202	*			22164	Delaware-River-Solar-LLC	6000	No-ESS	07/13/2023	07/17/2023	08/06/2023						Project-Cancelled	CDG
C	Lancaster	BENNINGTON CTR	3144201	*			22644	NewLeaf-Energy-Inv.	5000	5000	09/18/2023	10/09/2023	10/26/2023						Project-Cancelled	CDG
C	Lancaster	BENNINGTON CTR	3144202	*			26580	Resolute-DevCo-LLC	4050	No-ESS	04/23/2025	05/08/2025	05/20/2025						Project-Cancelled	CDG
C	Lancaster	BENNINGTON CTR	3144202	*			27225	NextEra-Gen	2700	No-ESS	08/27/2025	10/18/2025	11/11/2025						Project-Cancelled	CDG
FF	Lancaster	BENNINGTON CTR	3144201	*			40627	5kWx3-LLC	2000	No-ESS	06/14/2023	06/13/2023	06/20/2023	08/02/2023	08/04/2023	04/21/2023	07/20/2023	01/16/2024	Full-upgrade-payment-received	SSFA
C	Binghamton	BERKSHIRE	8103001	*			18823	Delaware-River-Solar-LLC	750	No-ESS	06/16/2018	06/20/2018	06/26/2018							

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering
C	Binghamton	BODLE HILL	8142002	*			46103	CK-OWEGO ENERGY-PARK-LLC	2700	No-ESS	04/20/2020	04/21/2020	04/24/2020	06/08/2020	06/10/2020	09/16/2020			Project Cancelled	CDG
C	Binghamton	BODLE HILL	8142001	*			46600	Finger-Lakes-Solar-Cooperative	6000	No-ESS	08/13/2020	10/05/2020	10/21/2020						Project Cancelled	CDG
C	Binghamton	BODLE HILL	8142002	*			46205	Renovus-Solar	2720	No-ESS	01/03/2022	01/19/2022	01/27/2022	02/16/2022	02/18/2022	06/09/2022			Project Cancelled	RNM
Q	Binghamton	BODLE HILL	8102002	1			28160	Soltage, LLC	3700	No ESS	09/12/2025	09/30/2025	10/16/2025	10/31/2025	01/08/2026	04/02/2026			August 2025 SIR deadlines	CDG
C	Binghamton	BODLE HILL TAP	8105801	x			13104	Delaware-River-Solar-LLC	3741	No-ESS	03/07/2018	03/09/2018	03/23/2018	04/05/2018	05/03/2018	06/22/2018			Project Cancelled	CDG
C	Binghamton	BODLE HILL TAP	8146801	*			42719	Delaware-River-Solar-LLC	4988	No-ESS	08/03/2018	08/09/2018	08/16/2018	09/06/2018	10/09/2018	12/06/2018			Project Cancelled	CDG
C	Binghamton	BODLE HILL TAP	8105801	*			44929	Delaware-River-Solar-LLC	2000	No-ESS	06/12/2020	06/17/2020	07/02/2020						Project Cancelled	CDG
C	Binghamton	BODLE HILL TAP	8146801	*			46927	Delaware-River-Solar-LLC	4000	No-ESS	08/03/2020	08/10/2020	09/09/2020						Project Cancelled	CDG
C	Binghamton	BODLE HILL TAP	8146801	*			42168	Delaware-River-Solar-LLC	4429	No-ESS	12/18/2020	12/21/2020	12/24/2020	01/26/2021	01/20/2021				Project Cancelled	CDG
C	Binghamton	BODLE HILL TAP	8146801	*			17460	Core-Development-Group	5000	No-ESS	03/23/2021	03/31/2021	04/16/2021						Project Cancelled	CDG
I	Binghamton	BODLE HILL TAP	8105801	x			13122	AC-DBS-2018-LLC-c/o-SPWJ-LLC	4988	No-ESS	03/15/2018	03/16/2018	04/02/2018	04/05/2018	04/16/2018	06/22/2018	07/11/2018	01/11/2019	Interconnected	CDG
I	Binghamton	BODLE HILL TAP	8105801	*			13214	SPWJ-LLC	4988	No-ESS	02/05/2021	02/09/2021	02/23/2021	03/10/2021	03/10/2021	06/18/2021	07/20/2021	07/20/2021	Interconnected	CDG
Q	Binghamton	BODLE HILL TAP	8105801	1			27496	Abundant Solar Power Inc.	8100	No ESS	07/29/2025	08/13/2025	08/28/2025	01/09/2026	02/19/2026				August 2025 SIR deadlines	SSFA
Q	Binghamton	BODLE HILL TAP	8105801	2			29436	Gridi, LLC	5000	5000	11/25/2025	11/26/2025	12/16/2025	01/28/2026	03/09/2026				August 2025 SIR deadlines	CDG
C	Oneonta	BOUCKVILLE	2304512	*			46203	Delaware-River-Solar-LLC	5000	No-ESS	05/10/2020	05/21/2020	06/02/2020	06/26/2020	06/26/2020	09/17/2020			Project Cancelled	CDG
C	Oneonta	BOUCKVILLE	2304512	*			24863	Delaware-River-Solar-LLC	2426	No-ESS	09/17/2024	09/20/2024	10/17/2024						Project Cancelled	CDG
C	Oneonta	BOUCKVILLE	2304512	*			26586	Mengesp-River-Solar-LLC	2426	No-ESS	12/11/2024	12/12/2024	01/02/2025						Project Cancelled	CDG
C	Oneonta	BOUCKVILLE	2304512	*			26687	Mengesp-River-Solar-LLC	2100	No-ESS	12/03/2024	12/06/2024	01/16/2025						Project Cancelled	CDG
C	Oneonta	BOUCKVILLE	2304512	*			26849	Mengesp-River-Solar-LLC	2000	No-ESS	06/21/2025	06/17/2025	06/17/2025						Project Cancelled	CDG
I	Oneonta	BOUCKVILLE	2304512	x			13144	Sunlight-General-Capital-LLC	130	No-ESS	12/06/2016	01/04/2017	01/10/2017						Interconnected	RNM
I	Oneonta	BOUCKVILLE	2304512	*			14343	Sunlight-General-Capital-LLC	160	No-ESS	12/06/2016	01/04/2017	01/10/2017						Interconnected	RNM
C	Oneonta	BRIDGEWATER	2304613	*			19362	Delaware-River-Solar-LLC	2600	No-ESS	07/26/2018	07/31/2018	08/02/2018	09/07/2018	09/11/2018	10/02/2018			Project Cancelled	CDG
C	Oneonta	BRIDGEWATER	2304612	*			14146	Delaware-River-Solar-LLC	2404	No-ESS	08/02/2019	08/08/2019	08/16/2019	09/11/2020	03/17/2020	06/21/2020			Project Cancelled	CDG
C	Oneonta	BRIDGEWATER	2304612	*			16224	Stella-Solar	2996	No-ESS	06/05/2020	06/07/2020	06/14/2020						Project Cancelled	CDG
C	Oneonta	BRIDGEWATER	2304613	x			19524	Delaware-River-Solar-LLC	2500	No-ESS	06/01/2022	06/03/2022	06/20/2022	08/02/2022	08/04/2022	10/20/2022			Project Cancelled	CDG
C	Elmira	BROAD-ST	5201203	*			14529	Delaware-River-Solar-LLC	1884	No-ESS	03/06/2019	03/11/2019	03/12/2019	04/22/2019	04/26/2019	07/17/2019			Project Cancelled	CDG
C	Elmira	BROAD-ST	5201204	*			22462	Finger-Lakes-Power-Systems	1400	No-ESS	09/22/2023	10/29/2023	11/06/2023						Project Cancelled	NM
C	Elmira	BROAD-ST	5201205	*			24621	Grid-Energy	6000	No-ESS	08/23/2024	09/14/2024	09/26/2024	09/24/2024	11/12/2024	03/01/2025			Project Cancelled	SSFA
C	Hornell	BROAD-ST	5201203	*			24700	Delaware-River-Solar-LLC	5000	No-ESS	08/23/2024	09/05/2024	09/05/2024	09/24/2024	11/12/2024	03/10/2025			Project Cancelled	CDG
C	Elmira	BROAD-ST	5201203	*			25164	Delaware-River-Solar-LLC	5000	No-ESS	10/28/2024	10/30/2024	11/18/2024						Project Cancelled	CDG
C	Elmira	BROAD-ST	5201203	*			26886	Mengesp-River-Solar-LLC	5000	5000	01/28/2025	01/30/2025	02/19/2025	03/21/2025	03/26/2025	06/18/2025			Project Cancelled	CDG
C	Elmira	BROAD-ST	5201203	*			26928	Grid-LLC	6000	6000	11/14/2025	11/14/2025	12/18/2025						Project Cancelled	NM
C	Elmira	BROAD-ST	5201203	*			29438	Newsp	6000	No-ESS	12/03/2025	12/03/2025	12/18/2025						Project Cancelled	CDG
Q	Elmira	BROAD-ST	5201200	1			25926	Third Pillar Solar	5000	No ESS	02/13/2025	03/11/2025	04/01/2025	02/05/2026	02/05/2026	05/04/2026			August 2025 SIR deadlines	CDG
Q	Elmira	BROAD-ST	5201200	2			29729	Paradise Energy Solutions	75	No ESS	01/02/2026	01/28/2026	02/12/2026						August 2025 SIR deadlines	NM
C	Binghamton	BROOKTONDALE	4301101	*			10904	GoCore-NY-Development	1000	No-ESS	05/12/2016	05/23/2016	06/02/2016	06/20/2016	06/20/2016	09/13/2016			Project Cancelled	NM
C	Binghamton	BROOKTONDALE	4301101	x			10505	Renovus-Solar	240	No-ESS	07/25/2016	07/28/2016	08/04/2016						Project Cancelled	NM
C	Binghamton	BROOKTONDALE	4301101	*			11380	Renovus-Solar	368	No-ESS	12/14/2016	12/23/2016	01/03/2017	02/09/2017	02/09/2017	04/13/2017			Project Cancelled	RNM
C	Binghamton	BROOKTONDALE	4301101	*			16293	New-York-State-Electricity-&Gas	6000	No-ESS	05/29/2020	06/25/2020	06/16/2020						Project Cancelled	CDG
C	Binghamton	BROOKTONDALE	4301101	*			16762	Newsp	6000	No-ESS	08/21/2020	09/14/2020	09/20/2020	10/10/2020	10/10/2020	12/21/2020			Project Cancelled	CDG
C	Binghamton	BROOKTONDALE	4301101	*			20276	Distributed-Sun	1120	No-ESS	09/17/2022	11/07/2022	11/26/2022	01/10/2023	02/20/2023	06/23/2023			Project Cancelled	CDG
FF	Binghamton	BROOKTONDALE	4301101	*			20276	PureSky-Holdco-Inc.	2600	No-ESS	10/07/2022	11/07/2022	11/26/2022	04/03/2024	04/05/2024	07/12/2024	11/19/2024		Full-upgrade-payment-received	SSFA
FF	Binghamton	BROOKTONDALE	4301101	*			20273	PureSky-Holdco-Inc.	5000	No-ESS	10/07/2022	11/07/2022	11/26/2022	04/03/2024	04/05/2024	07/12/2024	11/19/2024	05/29/2025	Full-upgrade-payment-received	SSFA
FF	Binghamton	BROOKTONDALE	4301101	*			20273	PureSky-Holdco-Inc.	5000	No-ESS	10/07/2022	11/07/2022	11/26/2022	04/03/2024	04/05/2024	07/12/2024	11/19/2024	05/29/2025	Full-upgrade-payment-received	SSFA
I	Binghamton	BROOKTONDALE	4301101	*			20274	PureSky-Holdco-Inc.	5000	No-ESS	10/07/2022	11/07/2022	11/26/2022	04/03/2024	04/05/2024	07/1				

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering
C	Ithaca	BURDETT-MECK	4303401	*			21032	Delaware-River-Solar-LLC	5000	No-ESS	06/13/2023	08/03/2023	08/23/2023						Project-Cancelled	CDG
C	Ithaca	BURDETT-MECK	4303401	*			21033	Delaware-River-Solar-LLC	5000	No-ESS	06/13/2023	08/03/2023	08/23/2023						Project-Cancelled	CDG
C	Ithaca	BURDETT-MECK	4303401	*			21034	Delaware-River-Solar-LLC	5000	No-ESS	06/30/2023	08/31/2023	09/19/2023	10/30/2023	10/06/2023	11/16/2023			Project-Cancelled	CDG
C	Ithaca	BURDETT-MECK	4303401	*	x		23225	Cancon-Power-LLC	5000	2016	01/23/2024	01/23/2024	02/09/2024						Project-Cancelled	CDG
I	Ithaca	BURDETT-MECK	4303401	*			40456	Atlas-Power-LLC	1000	No-ESS	07/01/2016	07/05/2016	07/13/2016	08/11/2016	08/15/2016	04/26/2016	02/20/2017	08/20/2017	Interconnected	CDG
O	Ithaca	BURDETT-MECK	4303401	1	x		19514	VC Renewables LLC	5000	Non-Grid	06/01/2022	06/02/2022	06/16/2022	06/22/2023	06/26/2023	09/14/2023			August 2025 SIR deadlines	CDG
O	Ithaca	BURDETT-MECK	4303401	2	x		21271	Citrine Power, LLC	5000	No ESS	03/03/2023	03/08/2023	03/24/2023	07/19/2023	07/21/2023	10/16/2023			August 2025 SIR deadlines	CDG
O	Ithaca	BURDETT-MECK	4303401	3	x		21849	ClearPath Energy LLC	5000	5000	06/02/2023	06/06/2023	06/22/2023						August 2025 SIR deadlines	SSFA
O	Ithaca	BURDETT-MECK	4303401	4	x		21850	ClearPath Energy LLC	5000	Non-Grid	06/02/2023	06/06/2023	06/22/2023						August 2025 SIR deadlines	SSFA
O	Ithaca	BURDETT-MECK	4303401	5	x		23145	Delaware River Solar, LLC	5000	No ESS	12/13/2023	12/19/2023	01/08/2024						August 2025 SIR deadlines	CDG
C	Binghamton	BURR AVE	8100206	*			18379	Atlas Renewables LLC (CARGO Group)	5000	No-ESS	06/26/2020	07/06/2020	08/02/2020	08/02/2020	08/23/2020	12/17/2020	04/08/2024		Project-Cancelled	CDG
C	Binghamton	BURR AVE	8100203	*			18456	Delaware River Solar, LLC	2000	No-ESS	10/22/2021	10/25/2021	11/05/2021	04/28/2024	06/06/2024	07/28/2024			Project-Cancelled	CDG
C	Binghamton	BURR AVE	8100209	*			18683	Delaware River Solar, LLC	900	No-ESS	12/02/2021	12/03/2021	12/17/2021						Project-Cancelled	CDG
FF	Binghamton	BURR AVE	8100206	*			18693	Madison Energy Holdings-LLC	5000	No-ESS	12/06/2021	12/14/2021	01/03/2022	02/08/2022	02/11/2022	04/21/2022	08/24/2022	02/24/2023	Full-upgrade-payment-received	CDG
C	Plattsburgh	CABOT-MINE	1501802	x			23800	Delaware River Solar, LLC	3125	No-ESS	04/16/2024	06/18/2024	07/09/2024						Project-Cancelled	CDG
C	Plattsburgh	CABOT-MINE	1501802	*			23808	Delaware River Solar, LLC	4998	No-ESS	04/16/2024	06/19/2024	07/10/2024						Project-Cancelled	CDG
C	Plattsburgh	CABOT-MINE	1501802	*			24044	Commercial-Solar-Pwr	4969	No-ESS	02/02/2024	04/09/2024	04/09/2024						Project-Cancelled	CDG
C	Plattsburgh	CABOT-MINE	1501801	*			26306	Memphis-River-Solar-LLC	5000	No-ESS	01/14/2020	01/23/2020	02/11/2020	02/13/2020	02/10/2020	06/12/2020			Project-Cancelled	CDG
FF	Plattsburgh	CABOT-MINE	1501802	*			26912	Community-Power-Group	5000	No-ESS	11/02/2020	11/18/2020	04/10/2020	04/10/2020	02/10/2020	07/10/2020	11/27/2020	06/16/2024	Full-upgrade-payment-received	CDG
I	Plattsburgh	Cabot Minerals	T1255	x			278		2600	No-ESS									Interconnected	NYISO
I	Plattsburgh	Cadville Hydro	T1264	*			247		5600	No-ESS									Interconnected	NYISO
C	Liberty	CALLICOON	2403885	x			2076	Delaware River Solar, LLC	2000	No-ESS	12/17/2015	12/21/2015	03/20/2016						Project-Cancelled	NM
I	Liberty	CALLICOON	2403886	*			6074	Scale Sustainable LLC	2000	No-ESS	12/17/2016	12/22/2016	05/02/2016				02/20/2017	10/26/2017	Interconnected	CDG
I	Liberty	CALLICOON	2403886	*			6998	AG-DRS 2010-LLC etc	1380	No-ESS	12/18/2016	12/21/2016	05/02/2016				02/20/2017	08/21/2017	Interconnected	CDG
C	Elmira	CAMPBELL	5203364	*			14421	Delaware River Solar, LLC	3000	No-ESS	04/26/2010	02/07/2010	02/09/2010	02/16/2010	02/19/2010				Project-Cancelled	CDG
C	Elmira	CAMPBELL	5203361	*			14684	Delaware River Solar, LLC	5000	No-ESS	04/08/2010	04/10/2010	04/06/2010						Project-Cancelled	CDG
C	Elmira	CAMPBELL	5203361	*			14765	Renewus-Solar	250	No-ESS	05/06/2010	05/16/2010	05/20/2010						Project-Cancelled	CDG
C	Elmira	CAMPBELL	5203362	*			17406	Delaware River Solar, LLC	749	No-ESS	03/08/2021	03/10/2021	03/06/2021	09/03/2021	09/08/2021				01/07/2022	CDG
C	Elmira	CAMPBELL	5203352	x			17411	Delaware River Solar, LLC	1211	No-ESS	03/08/2021	03/10/2021	03/06/2021	09/03/2021	09/08/2021				Project-Cancelled	CDG
C	Elmira	CAMPBELL	5203362	*			10770	Canopy	5000	No-ESS	07/26/2023	07/27/2023	08/10/2023	09/04/2023	02/08/2023	06/01/2023			Project-Cancelled	CDG
C	Elmira	CAMPBELL	5203362	*			10786	Catalyze	4763	No-ESS	07/26/2023	08/14/2023	08/26/2023	09/04/2023	10/17/2023	04/13/2023			Project-Cancelled	CDG
C	Elmira	CAMPBELL	5203361	*			20470	NY-Devco-LLC	5000	No-ESS	07/14/2023	08/13/2023	09/20/2023	09/10/2023	09/26/2023	12/07/2023			Project-Cancelled	RC
C	Elmira	CAMPBELL	5203364	*			20471	Prospect14	5000	No-ESS	07/17/2023	08/17/2023	09/26/2023						Project-Cancelled	RC
C	Elmira	CAMPBELL	5203364	*			20476	Prospect14	5000	No-ESS	07/17/2023	08/17/2023	09/27/2023						Project-Cancelled	CDG
C	Elmira	CAMPBELL	5203361	*			20480	Readviate-DevCo, LLC	1000	No-ESS	09/27/2024	10/17/2024	11/06/2024	11/27/2023	11/02/2023	04/31/2024			Project-Cancelled	CDG
C	Elmira	CAMPBELL	5203362	*			20387	Readviate-DevCo, LLC	4876	No-ESS	11/20/2024	12/11/2024	01/03/2025						Project-Cancelled	CDG
C	Elmira	CAMPBELL	5203362	*			26268	Star-Tech	5000	No-ESS	03/10/2025	04/26/2025	05/16/2025						Project-Cancelled	CDG
I	Elmira	CAMPBELL	5203362	*			14261	Renewus Solar	250	No-ESS	12/18/2015	12/18/2015	02/12/2016						Interconnected	CDG
O	Elmira	CAMPBELL	5203361	*			16161	Nesamp	4950	No-ESS	04/11/2020	04/22/2020	05/20/2020	06/04/2020	06/06/2020	07/22/2020	12/23/2020	07/06/2021	Interconnected	RNM
O	Elmira	CAMPBELL	5203352	1			25693	SolAmerica Energy, LLC	2000	No-ESS	02/04/2025	03/04/2025	04/01/2025	03/31/2026	03/31/2026	02/23/2026			August 2025 SIR deadlines	CDG
C	Mechanicville	CANAAN	4203404	*			11396	Sunlight General Capital LLC	150	No-ESS	12/10/2016	01/03/2017	01/11/2017						Project-Cancelled	RNM
C	Elmira	CANADA-RD	5203462	*			11406	Maneth Solar Associates-LLC	150	No-ESS	12/10/2016	12/27/2016	01/04/2017						Project-Cancelled	RNM
C	Elmira	CANADA-RD	5203462	*			16520	Genius Energy	5000	No-ESS	10/29/2010	01/09/2020	01/20/2020	02/05/2020	03/10/2020	06/04/2020			Project-Cancelled	CDG
C	Elmira	CANADA-RD	5203462	*			17462	Abundant Solar Power Inc.	5000	No-ESS	04/16/2021	04/19/2021	06/05/2021	06/17/2021	06/24/2021	08/30/2021			Project-Cancelled	SSFA
C	Elmira	CANADA-RD	5203462	*			19720	Delaware River Solar, LLC	5000	No-ESS	07/07/2023	07/08/2023	07/20/2023						Project-Cancelled	CDG
C	Elmira	CANADA-RD	5203462	*			20038	Delaware River Solar, LLC	5000	No-ESS	08/10/2023	08/11/2023	08/26/2023						Project-Cancelled	CDG
C	Elmira	CANADA-RD	5203462	*			20040	Delaware River Solar, LLC	5000	No-ESS	08/10/2023	08/11/2023	08/26/2023						Project-Cancelled	CDG
C	Elmira	CANADA-RD	5203462	*			20044	Delaware River Solar, LLC	5000	No-ESS										

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering
C	Binghamton	CANDOR	4301201	*			14441	Xeneta Energy Group-LLC	2434	No-ESS	02/04/2019	02/04/2019	02/06/2019	11/13/2019	12/19/2019	02/06/2020		Project-Cancelled	CDG	
C	Binghamton	CANDOR	4301201	*			14436	Xeneta Energy Group-LLC	2404	No-ESS	02/04/2019	02/07/2019	02/11/2019	11/13/2019	12/13/2019	02/06/2020		Project-Cancelled	CDG	
C	Binghamton	CANDOR	4301201	*			14622	Xeneta Renewable-LLC	4600	No-ESS	06/06/2020	06/09/2020	06/04/2020	07/17/2020	08/19/2020	11/02/2020		Project-Cancelled	CDG	
C	Binghamton	CANDOR	4301201	*			15763	Norris Renewable-LLC	5000	No-ESS	02/22/2020	02/23/2020	12/08/2020					Project-Cancelled	CDG	
C	Binghamton	CANDOR	4301201	*			21703	Summit Mountain Partners	5000	Non-Grid	06/27/2023	07/17/2023	08/07/2023	08/24/2023	08/31/2023	11/07/2023		Project-Cancelled	CDG	
C	Binghamton	CANDOR	4301201	*			20040	Kruger Energy (USA) Inc.	5000	No-ESS	11/02/2023	01/10/2024	01/02/2024	02/16/2024	06/17/2024	09/06/2024		Project-Cancelled	CDG	
I	Binghamton	CANDOR	4301201	*			1488		1400	No-ESS									Interconnected	NM
I	Binghamton	CANDOR	4301201	*			276		130	No-ESS									Interconnected	NM
I	Binghamton	CANDOR	4301201	*			13761	Renovus Solar	4800	No-ESS	04/03/2017	04/07/2017	04/10/2017	04/08/2017	05/02/2017	06/27/2017	08/14/2017		Interconnected	RNM
I	Binghamton	CANDOR	4301201	x			13432	Renovus Solar	166.5	No-ESS	05/18/2018	05/21/2018	06/13/2018						Interconnected	CDG
I	Binghamton	CANDOR	4301201	*			13801	Renovus Solar	250	No-ESS	07/13/2018	07/31/2018	08/09/2018						Interconnected	CDG
I	Binghamton	CANDOR	4301201	*			16783	Delaware River Solar-LLC	4988	No-ESS	12/11/2019	12/17/2019	12/30/2019	11/18/2021	11/22/2021	02/02/2022	08/06/2020	01/26/2021	Interconnected	CDG
C	Hornell	CANISTEO	5300816	*			2426	Delaware River Solar-LLC	2426	No-ESS	06/01/2023	06/22/2023	07/13/2023						Project-Cancelled	CDG
C	Hornell	CANISTEO	5300816	*			20546	Delaware River Solar-LLC	20546	No-ESS	09/06/2023	09/12/2023	09/28/2023						Project-Cancelled	CDG
C	Hornell	CANISTEO	5300816	*			20879	Delaware River Solar-LLC	2426	No-ESS	10/27/2023	11/01/2023	11/17/2023						Project-Cancelled	CDG
C	Hornell	CANISTEO	5300816	*			23375	Delaware River Solar-LLC	2426	No-ESS	12/10/2023	12/20/2023	01/14/2024						Project-Cancelled	CDG
C	Hornell	CANISTEO	5300816	x			23375	Delaware River Solar-LLC	2426	No-ESS	01/29/2024	01/31/2024	02/19/2024						Project-Cancelled	CDG
I	Brewster	CANTIOE	4106552	*			14884	IPR Solar-LLC	476	No-ESS	02/03/2022	02/08/2022	02/16/2022						Interconnected	NM
I	Brewster	CARMEL	4100706	*			17560	Ameresco	2666	No-ESS	04/16/2021	04/19/2021	04/30/2021				11/16/2021	11/16/2021	Interconnected	NM
C	Binghamton	CASTLE GARDEN	8104102	*			10206	Cypress Creek Renewables	2000	No-ESS	05/26/2016	05/31/2016	06/10/2016	07/26/2016	07/29/2016	10/03/2016		Project-Cancelled	RNM	
C	Binghamton	CASTLE GARDEN	8104102	*			11440	Cypress Creek Renewables	2000	No-ESS	12/20/2016	01/05/2017	01/12/2017	02/03/2017	06/03/2017	06/03/2017		Project-Cancelled	RNM	
C	Binghamton	CASTLE GARDEN	8104102	*			16538	Apalachian Solar-LLC	4600	No-ESS	07/31/2020	08/05/2020	08/10/2020	10/20/2020	10/20/2020	01/14/2021	05/10/2021		Project-Cancelled	CDG
C	Binghamton	CASTLE GARDEN	8104102	*			17049	Delaware River Solar-LLC	4600	No-ESS	11/16/2020	11/19/2020	12/07/2020	12/31/2020	01/06/2021	03/12/2021		Project-Cancelled	CDG	
C	Binghamton	CASTLE GARDEN	8104102	*			18028	Commercial Solar-Geny	4600	No-ESS	08/23/2021	08/23/2021	08/23/2021	08/23/2021	08/23/2021	08/23/2021		Project-Cancelled	CDG	
C	Binghamton	CASTLE GARDEN	8104102	*			20806	ClearPath Energy	5000	5000	12/08/2022	12/09/2022	12/28/2022	01/20/2023	04/19/2023	07/10/2023	11/14/2023		Project-Cancelled	SSFA
C	Binghamton	CASTLE GARDEN	8104102	*			23880	ClearPath Energy	5000	5000	04/23/2024	05/23/2024	06/11/2024						Project-Cancelled	CDG
C	Binghamton	CASTLE GARDEN	8104102	*			24426	BlueWave Solar	4980	Non-Grid	07/22/2024	08/04/2024	08/16/2024	08/29/2024	09/03/2024	01/27/2025		Project-Cancelled	CDG	
C	Binghamton	CASTLE GARDEN	8104102	*			24462	Delaware River Solar-LLC	4980	No-ESS	08/29/2024	08/29/2024	08/29/2024						Project-Cancelled	SSFA
C	Binghamton	CASTLE GARDEN	8104102	*			26703	BlueWave Solar	4980	Non-Grid	06/16/2026	06/23/2026	06/14/2026						Project-Cancelled	CDG
C	Binghamton	CASTLE GARDEN	8104102	*			26803	Mongaup River Solar-LLC	5000	No-ESS	06/27/2026	06/30/2026	06/19/2026						Project-Cancelled	CDG
C	Binghamton	CASTLE GARDEN	8104102	*			27912	Mongaup River Solar-LLC	5000	No-ESS	08/29/2026	08/14/2026	08/26/2026						Project-Cancelled	CDG
C	Binghamton	CASTLE GARDEN	8104102	*			28907	Mongaup River Solar-LLC	5000	No-ESS	10/17/2026	10/20/2026	11/06/2026						Project-Cancelled	SSFA
C	Binghamton	CASTLE GARDEN	8104102	*			29002	Mongaup River Solar-LLC	5000	No-ESS	12/11/2026	12/16/2026	01/06/2026						Project-Cancelled	CDG
C	Binghamton	CASTLE GARDEN	8104102	*			30070	Mongaup River Solar-LLC	5000	No-ESS	02/10/2026	02/11/2026	02/26/2026						Project-Cancelled	SSFA
I	Binghamton	CASTLE GARDEN	8104101	*			1961	Warner Energy	61	No-ESS	05/27/2011	05/27/2011	05/27/2011						Interconnected	NM
I	Binghamton	CASTLE GARDEN	8104101	*			4663	Sunlight General Contract-LLC	80	No-ESS	12/16/2014	01/16/2015							Interconnected	NM
Q	Binghamton	CASTLE GARDEN	8104101	1			30413	Solar Source Power	4999.99	4999.99	03/23/2026	03/23/2026	03/31/2026	05/11/2026					August 2025 SIR deadlines	CDG
Q	Binghamton	CASTLE GARDEN	8104102	2			30476	Mongaup River Solar, LLC	5000	No ESS	03/26/2026	03/27/2026	04/14/2026						August 2025 SIR deadlines	CDG
C	Auburn	CAYUGA	4400102	*			6828	Larson Engineers	702	No-ESS	12/04/2016	12/04/2016	01/10/2017				11/01/2016		Project-Cancelled	NM
C	Auburn	CAYUGA	4400102	*			10246	Cypress-Creek Renewables	2000	No-ESS	06/02/2016	06/13/2016	06/22/2016						Project-Cancelled	NM
C	Auburn	CAYUGA	4400102	*			29877	New Energy Equity LLC	2660	No-ESS	04/23/2024	06/16/2024	06/04/2024						Project-Cancelled	CDG
Q	Auburn	CAYUGA	4400102	1			22116	New Energy Equity LLC	3750	No ESS	07/07/2023	07/11/2023	07/27/2023	09/27/2024	10/03/2024				August 2025 SIR deadlines	CDG
C	Ithaca	CAYUGA HEIGHTS	4300101	x			10114	Delaware River Solar, LLC	2000	No-ESS	05/16/2016	06/03/2016	06/14/2016						Project-Cancelled	NM
C	Ithaca	CAYUGA HEIGHTS	4300106	*			28024	Grid-LLC	5000	5000	09/12/2026	09/16/2026	09/30/2026						Project-Cancelled	CDG
C	Ithaca	CAYUGA HEIGHTS	4300108	*			28246	Grid-LLC	5000	5000	11/12/2026	11/16/2026	12/02/2026	01/06/2026	02/04/2026				Project-Cancelled	CDG
C	Ithaca	CAYUGA HEIGHTS	4300103	*			29670	Grid-LLC	5000	5000	12/25/2026	12/29/2026	01/12/2026						Project-Cancelled	CDG
I	Ithaca	CAYUGA HEIGHTS	4300104	*			2050	No-ESS	50	No-ESS	12/07/2011								Interconnected	NM
I	Ithaca	CAYUGA HEIGHTS	4300104	*			12804	Tesla Energy Operations-Inc.	106	106	09/12/2018	09/14/2018	09/24/2018						Interconnected	NA
I	Ithaca	CAYUGA HEIGHTS	4300103	*			13995	Tesla Energy Operations-Inc.	456	456	09/12/2018	09/19/2018	09/29/2018	10/03/2018	11/14/2018				Interconnected	NA
I	Ithaca	CAYUGA HEIGHTS	4300101	*			24638	Renovus Solar	60	No-ESS	08/23/2024	08/23/2024	09/04/2024						Interconnected	NM
Q	Ithaca	CAYUGA HEIGHTS	4300103	1			26221	Solar Liberty Energy Systems Inc.	110	No ESS	03/13/2025	04/08/2025	04/22/2025						August 2025 SIR deadlines	RC
C	Elmira	CAYUTA	6200109	*			17103	Noxamp Solar-LLC	5000	No-ESS	12/30/2020	12/31/2020	01/16/2021						Project-Cancelled	CDG
C	Elmira	CAYUTA	6200109	*			17181	Noxamp	4600	No-ESS	12/23/2020	01/10/2021	01/21/2021						Project-Cancelled	CDG
C	Elmira	CAYUTA	6200109	*			26708	Mongaup River Solar-LLC	1100	No-ESS	12/07/2024	01/02/2025	01/20/2025	02/19/2025	02/21/2025	06/24/2025			Project-Cancelled	CDG
C	Lancaster	CEMETERY RD	3103703	*			10044	Cypress-Creek Renewables	2000	No-ESS	05/06/2016	05/12/2016	05/26/2016						Project-Cancelled	NM
C	Lancaster	CEMETERY RD	3103703	*			14844	Delaware River Solar-LLC	4988	No-ESS	06/23/2019	07/16/2019	07/10/2019	08/02/2019	08/07/2019	10/16/2019			Project-Cancelled	CDG
C	Lancaster	CEMETERY RD	3103703	*			14907	Delaware River Solar-LLC	2741	No-ESS	06/26/2019	07/26/2019	11/20/2019	12/03/2019	02/17/2020				Project-Cancelled	CDG
C	Lancaster	CEMETERY RD	3103703	*			16039	AC Power-LLC	9300	No-ESS	03/06/2020	03/10/2020	03/12/2020	03/29/2020	03/29/2020	04/22/2020				

Queue Management - NYSEG - 05/13/2025

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CEISR Funding Received	CEISR Commence Date	CEISR/ Final Tech Review Complete Date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
C	Plattsburgh	CHATEAUGAY	4600144	*			23452	New-Leaf-Energy-Inc	5000	No ESS	03/09/2024	03/06/2024	03/26/2024						Project-Cancelled	CDG
C	Plattsburgh	CHATEAUGAY	4600144	*			23824	New-Leaf-Energy-Inc	5000	5000	04/16/2024	04/25/2024	05/14/2024	06/10/2024					Project-Cancelled	CDG
C	Plattsburgh	CHATEAUGAY	4600144	*			24520	New-Energy-Equity	5000	No-ESS	07/29/2024	08/01/2024	08/20/2024						Project-Cancelled	CDG
C	Plattsburgh	CHATEAUGAY	4500144	*			25051	Sustainable-Strategies-2050-Inc	5000	No-ESS	12/17/2023	01/14/2024	01/23/2024						Project-Cancelled	CDG
C	Plattsburgh	CHATEAUGAY	4600144	*			26673	AD-Power-LLC	5000	No-ESS	12/10/2024	01/22/2025	02/11/2025	03/07/2025	02/18/2025	08/21/2025			Project-Cancelled	CDG
C	Plattsburgh	CHATEAUGAY	4600144	*			26140	New-Energy-Equity	5000	No-ESS	03/04/2025	03/05/2025	03/26/2025						Project-Cancelled	CDG
C	Plattsburgh	CHATEAUGAY	4600144	*			26701	BlueWave-Solar	1328	No-ESS	06/06/2025	06/13/2025	06/04/2025						Project-Cancelled	CDG
C	Plattsburgh	CHATEAUGAY	4600144	*			26812	Sustainable-Strategies-2050-Inc	5000	No-ESS	06/19/2025	06/21/2025	06/23/2025	10/16/2025	10/29/2025	09/17/2025			Project-Cancelled	CDG
C	Plattsburgh	CHATEAUGAY	4600144	*			26826	Sustainable-Strategies-2050-Inc	5000	No-ESS	04/21/2025	06/13/2025	06/14/2025						Project-Cancelled	CDG
FF	Plattsburgh	CHATEAUGAY	1500113	x			16086	AES-Distributed-Energy-Inc	4950	No-ESS	03/12/2020	04/07/2020	04/14/2020	08/18/2020	09/11/2020	12/02/2020	03/19/2021	08/12/2021	Full-upgrade-payment-received	CDG
FF	Plattsburgh	CHATEAUGAY	4600144	*			19376	US-Light-Energy	4500	No-ESS	05/10/2022	05/21/2022	05/26/2022	01/18/2023	01/18/2023	04/12/2023	08/28/2023	02/28/2024	Full-upgrade-payment-received	SSFA
I	Plattsburgh	CHATEAUGAY	4600144	*			1160	No-ESS	1160	No-ESS									Interconnected	NYISO
I	Plattsburgh	CHATEAUGAY	4600145	*			29	No-ESS	29	No-ESS									Interconnected	FFA
I	Plattsburgh	CHATEAUGAY	4600144	*			7603	Cypress-Creek-Renewables	1080	No-ESS	02/10/2016	02/17/2016	06/27/2016			05/23/2017	11/06/2017		Interconnected	RNM
I	Plattsburgh	CHATEAUGAY	4600143	*			42166	GF-Kestrel-Solar-Borrower-Series-1-LLC	4530	No-ESS	03/23/2018	05/31/2018	06/05/2018	10/25/2018	10/28/2018	12/20/2018	12/10/2018	06/03/2019	Interconnected	RNM
I	Plattsburgh	CHATEAUGAY	4600143	*			46028	Noramp	5000	No-ESS	03/18/2020	04/09/2020	04/27/2020	07/16/2020	07/16/2020	11/26/2020	05/26/2021		Interconnected	RC
I	Plattsburgh	CHATEAUGAY	4600144	*			46028	Ridwell-Power-LLC	5000	No-ESS	11/24/2020	12/17/2020	12/21/2020	01/05/2021	02/12/2021	07/16/2021	01/14/2022		Interconnected	CDG
I	Plattsburgh	CHATEAUGAY	4600144	*			47003	Ridwell-Power-LLC	4400	No-ESS	11/24/2020	12/17/2020	12/21/2020	01/05/2021	02/12/2021	07/16/2021	01/14/2022		Interconnected	CDG
I	Plattsburgh	CHATEAUGAY	4600143	*			49038	Enesco-Redevelopment-LLC	2600	No-ESS	03/11/2022	03/25/2022	05/05/2022	05/10/2022	07/26/2022	10/11/2022	09/23/2023		Interconnected	CDG
Q	Plattsburgh	CHATEAUGAY	1500114	1			26099	Sustainable Strategies 2050 Inc.	2500	No ESS	02/24/2025	03/25/2025	04/14/2025	05/08/2025	05/11/2025				August 2025 SIR deadlines	CDG
C	Mechanicville	CHATHAM	4202606	*			21430	VC-Renewables-LLC	5000	5000	04/04/2023	04/10/2023	04/27/2023						Project-Cancelled	CDG
C	Mechanicville	CHATHAM	4202606	*			20072	VC-Renewables-LLC	5000	3100	12/01/2023	01/02/2024	01/22/2024	06/23/2025	08/20/2025	11/12/2025			Project-Cancelled	CDG
C	Mechanicville	CHATHAM	4202606	*			22700	Genmail-Group-Inc	66-6	No-ESS	11/02/2023	01/05/2024	01/18/2024						Project-Cancelled	NM
I	Mechanicville	CHATHAM	4202606	*			16072	SunGenerra	5000	No-ESS	03/09/2023	03/09/2023	03/09/2023						Interconnected	RNM
I	Mechanicville	CHATHAM	4202606	*			21226	Sundog-Solar	86-4	No-ESS	03/01/2023	02/16/2023	02/24/2023						Interconnected	NM
C	Elmira	CHEMUNG	6201418	*			7321	PHNavigator	1088	No-ESS	02/02/2016	02/02/2016	06/02/2016						Project-Cancelled	NM
C	Elmira	CHEMUNG	6201418	*			04282	Delaware-River-Solar-LLC	2000	No-ESS	04/07/2016	06/24/2016	06/24/2016			06/29/2017	01/01/2018		Project-Cancelled	CDG
C	Elmira	CHEMUNG	6201418	*			01532	Delaware-River-Solar-LLC	2000	No-ESS	05/18/2016	05/27/2016	05/27/2016	06/16/2016	06/21/2016	08/24/2016			Project-Cancelled	CDG
C	Elmira	CHEMUNG	6201418	*			10124	Delaware-River-Solar-LLC	2000	No-ESS	05/18/2016	05/23/2016	06/02/2016						Project-Cancelled	NM
C	Elmira	CHEMUNG	6201419	*			10276	Delaware-River-Solar-LLC	2000	No-ESS	06/06/2016	06/08/2016	06/24/2016						Project-Cancelled	RNM
C	Elmira	CHEMUNG	6201418	*			10428	Delaware-River-Solar-LLC	2000	No-ESS	06/08/2016	06/08/2016	06/08/2016						Project-Cancelled	NM
C	Elmira	CHEMUNG	6201418	*			11066	Delaware-River-Solar-LLC	1600	No-ESS	06/01/2017	06/02/2017	06/12/2017	06/16/2017	06/19/2017	08/22/2017	11/16/2017	06/06/2018	Project-Cancelled	CDG
C	Elmira	CHEMUNG	6201418	*			11066	Delaware-River-Solar-LLC	2000	No-ESS	06/01/2017	06/02/2017	06/14/2017						Project-Cancelled	CDG
C	Elmira	CHEMUNG	6201418	*			16112	Solmate-Solar-LLC	2650	No-ESS	03/24/2020	03/24/2020	04/09/2020	06/27/2020	06/04/2020	08/19/2020			Project-Cancelled	CDG
C	Elmira	CHEMUNG	6201419	*			16656	Delaware-River-Solar-LLC	4000	No-ESS	06/08/2020	06/24/2020	06/24/2020	09/10/2020	09/16/2020	12/03/2020			Project-Cancelled	CDG
C	Elmira	CHEMUNG	6201419	*			17660	Delaware-River-Solar-LLC	420	No-ESS	05/06/2021	05/06/2021	05/24/2021	06/24/2021	06/28/2021	09/02/2021			Project-Cancelled	CDG
C	Elmira	CHEMUNG	6201418	*			18846	Delaware-River-Solar-LLC	2700	No-ESS	07/16/2022	07/18/2022	08/01/2022						Project-Cancelled	CDG
C	Elmira	CHEMUNG	6201418	*			18867	Delaware-River-Solar-LLC	2400	No-ESS	07/20/2022	07/21/2022	08/03/2022	09/16/2022	09/19/2022	12/11/2022			Project-Cancelled	CDG
C	Elmira	CHEMUNG	6201419	*			14556	Noramp	4000	No-ESS	08/01/2022	08/20/2022	09/05/2022						Project-Cancelled	CDG
I	Elmira	CHEMUNG	6201418	*			2840	Sollage-VLL1600-Chemung-LLC	1600	No-ESS	05/17/2013								Interconnected	NM
I	Elmira	CHEMUNG	6201419	*			7304	Scale-Sustainable-LLC	2000	No-ESS	04/06/2016	04/07/2016	08/25/2016			02/29/2017	06/23/2017		Interconnected	CDG
Q	Elmira	CHEMUNG	5201418	1			19650	Scale Microgrid Solutions Operating LLC	4850	No ESS	08/17/2022	08/20/2022	07/06/2022	04/03/2025	04/04/2025	06/30/2025	01/13/2026	08/22/2025	August 2025 SIR deadlines	CDG
Q	Elmira	CHEMUNG	5201419	2			20168	Scale Microgrid Solutions Operating LLC	4850	No ESS	08/15/2022	08/21/2022	07/27/2022	05/08/2025	05/07/2025	09/29/2025	02/11/2026	08/22/2025	August 2025 SIR deadlines	CDG
Q	Elmira	CHEMUNG	5201418	3			20172	Scale Microgrid Solutions Operating LLC	4850	No ESS	09/22/2022	09/07/2022	09/22/2022	05/06/2025	06/26/2025	10/01/2025	02/11/2026	08/22/2025	August 2025 SIR deadlines	CDG
Q	Elmira	CHEMUNG	5201419	4			20171	Scale Microgrid Solutions Operating LLC	4900	No ESS	08/30/2022	09/07/2022	09/22/2022	05/06/2025	06/26/2025	10/01/2025	02/11/2026	08/22/2025	August 2025 SIR deadlines	CDG
C	Binghamton	CHENANGO BRIDGE</																		

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering
C	Lancaster	COBBLEHILL	3106302	*			18422	BW-Solar-Mainline-Co	5000	No-ESS	10/10/2021	11/24/2021	12/09/2021	01/27/2022					Project Cancelled	CDG
C	Lancaster	COBBLEHILL	3106302	*			18726	RIC-Development-LLC	5000	No-ESS	12/21/2021	12/28/2021	01/10/2022	02/10/2022	02/14/2022	04/26/2022			Project Cancelled	CDG
C	Lancaster	COBBLEHILL	3106302	*			19166	42-Renewables-LLC	4986	No-ESS	06/10/2023	06/10/2023	06/10/2023	06/10/2023	06/10/2023	06/10/2023			Project Cancelled	CDG
C	Lancaster	COBBLEHILL	3106302	*			20658	EDF-Renewable-Distributed-Generation,Inc.	5000	No-ESS	09/26/2023	10/13/2023	11/02/2023	11/17/2023	12/08/2023	03/27/2024			Project Cancelled	CDG
C	Lancaster	COBBLEHILL	3106302	*			20824	New-Lead-Energy-Inc	4000	No-ESS	10/20/2023	12/01/2023	12/20/2023						Project Cancelled	CDG
C	Lancaster	COBBLEHILL	3106301	*			21563	Wildcat-Renewables-LLC	2750	No-ESS	08/13/2024	09/10/2024	10/02/2024						Project Cancelled	CDG
C	Lancaster	COBBLEHILL	3106301	*			21071	Dimension-NV-LLC	4950	No-ESS	10/03/2024	10/14/2024	10/31/2024	11/14/2024	11/10/2024	02/17/2025			Project Cancelled	CDG
C	Lancaster	COBBLEHILL	3106302	*			21428	Catalyst-Holdings-LLC	5000	No-ESS	11/19/2024	12/03/2024	12/09/2024	01/29/2025	01/29/2025	04/17/2025			Project Cancelled	CDG
C	Lancaster	COBBLEHILL	3106302	*			21020	Lodestar-Energy-LLC	4900.7	No-ESS	10/07/2023	10/07/2023	10/20/2023						Project Cancelled	RC
C	Lancaster	COBBLEHILL	3106302	*			26307	Lodestar-Energy-LLC	4990.7	No-ESS	04/02/2025	04/02/2025	04/24/2025						Project Cancelled	RC
C	Lancaster	COBBLEHILL	3106302	*			26386	Reosvate-Dev-Co-LLC	4950	No-ESS	03/31/2025	05/08/2025	05/29/2025	07/28/2025	07/30/2025	10/23/2025			Project Cancelled	CDG
FF	Lancaster	COBBLEHILL	3106302	*			20822	RIC-Energy	5000	No-ESS	11/14/2022	11/22/2022	12/12/2022	01/17/2023	01/18/2023	04/07/2023	08/08/2023	02/05/2024	Full-upgrade-payment-received	SSFA
I	Lancaster	COBBLEHILL	3106301	*			4043	Sustainable-Energy-Developments	50	No-ESS	09/17/2014								Interconnected	NM
C	Hornell	COFFEE HILL RD	6304361	*			16812	Xerata-Energy-Group-LLC	2800	No-ESS	12/20/2019	01/03/2020	01/17/2020	02/21/2020	02/21/2020	06/01/2020			Project Cancelled	CDG
C	Hornell	COFFEE HILL RD	6304361	*			19412	Delaware-River-Solar-LLC	5000	No-ESS	06/17/2022	06/17/2022	06/02/2022						Project Cancelled	CDG
C	Hornell	COFFEE HILL RD	6304361	*			21629	QVA-Renewables	5000	No-ESS	06/10/2023	06/10/2023	06/29/2023						Project Cancelled	CDG
C	Oneonta	COLLIERS	2300612	*			20		1600	No-ESS									Project Cancelled	NYISO
C	Oneonta	COLLIERS	2300612	*			305		100	No-ESS									Project Cancelled	BU
C	Oneonta	COLLIERS	2300612	*			202		200	No-ESS									Project Cancelled	CDG
C	Oneonta	COLLIERS	2300612	*			23718	GTEC-Solar-LLC	2600	No-ESS	03/27/2024	03/26/2024	03/21/2024						Project Cancelled	CDG
C	Oneonta	COLLIERS	2300612	*			26704	GTEC-Solar-LLC	2600	No-ESS	03/27/2024	04/02/2024	04/10/2024						Project Cancelled	CDG
I	Oneonta	COLLIERS	2300612	*			13270	Wighman-Lumber-Co.	170	No-ESS	04/13/2018	04/26/2018	05/09/2018						Interconnected	BU
O	Oneonta	COLLIERS	2300612	1			25896	Grivly-Renewables,Inc	1400	No-ESS	04/10/2018	05/14/2018	05/25/2018	06/21/2018	06/22/2018	10/23/2018	02/19/2019	08/17/2019	August 2025 SIR deadlines	RNM
C	Oneonta	COLLIERS	2300612	*			25896	Andy Wall	170	No-ESS	01/30/2025	02/17/2025							Interconnected	NM
C	Oneonta	COLUMBUS	2303604	*			12091	Cypress-Creek-Renewables	2000	No-ESS	06/28/2017	07/14/2017	07/14/2017						Project Cancelled	CDG
C	Oneonta	COLUMBUS	2303604	*			15123	Greenwood-Energy	5000	No-ESS	07/20/2019	08/28/2019	08/16/2019	09/10/2019	09/25/2019	12/20/2019			Project Cancelled	RNM
C	Oneonta	COLUMBUS	2303604	*			19796	Next-Era-Energy	5000	2760	08/18/2022	09/05/2022	09/16/2022	12/07/2022	01/10/2023	02/07/2023			Project Cancelled	CDG
C	Oneonta	COLUMBUS	2303604	*			22887	GSI-Development-Corp.	5000	No-ESS	11/01/2023	12/14/2023	01/04/2024						Project Cancelled	CDG
C	Oneonta	COLUMBUS	2303604	*			26778	Ameresco	2000	No-ESS	01/09/2026	01/21/2026	02/10/2026	03/09/2026	03/06/2026	07/26/2026			Project Cancelled	CDG
C	Oneonta	COLUMBUS	2303604	*			25544	Bhakti-Solar	4000	No-ESS	04/24/2024	04/24/2024	04/14/2024						Project Cancelled	CDG
I	Oneonta	COLUMBUS	2303604	*			48641	Norbut-Solar-Forms	5000	No-ESS	11/02/2021	11/16/2021	12/20/2021	12/20/2021	06/24/2022	12/20/2022			Interconnected	CDG
I	Oneonta	COLUMBUS	2303604	*			48612	Norbut-Solar-Forms	4900	No-ESS	11/02/2021	11/03/2021	11/16/2021	12/20/2021	12/20/2021	03/10/2022	06/24/2022	12/20/2022	Interconnected	CDG
C	Mechanicville	COMSTOCK-GRANVILLE	1201301	*			10245	Cypress-Creek-Renewables	2000	No-ESS	06/02/2016	06/10/2016	06/21/2016						Project Cancelled	NM
C	Mechanicville	COMSTOCK-GRANVILLE	1201301	*			10244	Cypress-Creek-Renewables	2000	No-ESS	06/02/2016	06/10/2016	06/24/2016						Project Cancelled	NM
C	Mechanicville	COMSTOCK-GRANVILLE	1201301	*			14000	US-Light-Energy	2000	No-ESS	06/11/2010	06/10/2010	07/08/2010	08/23/2010	10/01/2010	10/20/2010	04/27/2020	10/21/2020	Project Cancelled	CDG
C	Mechanicville	COMSTOCK-GRANVILLE	1201301	*			16663	Delaware-River-Solar-LLC	4986	No-ESS	08/20/2020	08/20/2020	09/14/2020						Project Cancelled	CDG
C	Mechanicville	COMSTOCK-GRANVILLE	1201301	*			17456	Delaware-River-Solar-LLC	4900	No-ESS	08/20/2020	08/20/2020	09/14/2020						Project Cancelled	CDG
C	Mechanicville	COMSTOCK-GRANVILLE	1201301	*			17456	Delaware-River-Solar-LLC	4900	No-ESS	03/23/2021	03/26/2021	04/06/2021						Project Cancelled	CDG
C	Mechanicville	COMSTOCK-GRANVILLE	1201301	*			20670	Sustainable-Strategies-2050-Inc.	5000	No-ESS	05/02/2025	05/20/2025	05/10/2025	10/16/2025	10/23/2025	01/10/2026			Project Cancelled	CDG
FF	Mechanicville	COMSTOCK-GRANVILLE	1201301	*			22503	SHE-Solar-Originators-2-LLC	2000	No-ESS	09/07/2023	10/12/2023	10/30/2023	11/20/2023	12/19/2023	03/11/2024	07/18/2024	02/03/2025	Full-upgrade-payment-received	CDG
I	Mechanicville	COMSTOCK-GRANVILLE	1201301	*			21923	Sunlight-General-Capital-LLC	1600	No-ESS	04/29/2016	07/19/2017							Interconnected	NM
I	Mechanicville	COMSTOCK-GRANVILLE	1201301	*			49324	Sunlight-General-Capital-LLC	1400	No-ESS	06/13/2016	07/19/2017	07/26/2017						Interconnected	NM
Q	Mechanicville	COMSTOCK-GRANVILLE	1201301	1			30350	Grid, LLC	5000	5000	03/12/2026	03/31/2026							August 2025 SIR deadlines	CDG
C	Liberty	CONCORD	2401102	*			7901	Delaware-River-Solar-LLC	2000	No-ESS	03/18/2016	03/18/2016	07/05/2016						Project Cancelled	NM
C	Liberty	CONCORD	2401102	*			7903	Delaware-River-Solar-LLC	2000	No-ESS	03/18/2016	04/14/2016	07/05/2016						Project Cancelled	NM
C	Liberty	CONCORD	2401108	*			20800	Delaware-River-Solar-LLC	2425	No-ESS	12/22/2022	01/04/2023	01/20/2023	02/28/2023	03/07/2023	06/26/2023			Project Cancelled	CDG
C	Liberty	CONCORD	2401102	*			21066	Delaware-River-Solar-LLC	2000	No-ESS	06/14/2023	06/19/2023	07/06/2023						Project Cancelled	NM
C	Liberty	CONCORD	2401102	*			20311	Delaware-River-Solar-LLC	2425	No-ESS	08/04/2023	08/23/2023	08/29/2023						Project Cancelled	CDG
C	Liberty	CONCORD	2401108	*			20346	Delaware-River-Solar-LLC	2425	No-ESS	08/08/2023	08/14/2023	08/30/2023						Project Cancelled	CDG
C	Liberty	CONCORD	2401102	*			20349	Delaware-River-Solar-LLC	2000	No-ESS	08/08/2023	08/14/2023	08/30/2023						Project Cancelled	CDG
C	Liberty	CONCORD	2401102	*			20728	Delaware-River-Solar-LLC	2425	No-ESS	10/05/2023	10/16/2023	11/02/2023						Project Cancelled	CDG
C	Liberty	CONCORD	2401102	*			20760	Delaware-River-Solar-LLC	2000	No-ESS	10/12/2023	10/18/2023	11/07/2023						Project Cancelled	NM
I	Oneonta	CONGER AVE	2306256	*			42774	CAV-Solar-Inc.	82.07	No-ESS	12/08/2017	12/18/2017	01/02/2018						Interconnected	NM
I	Oneonta	CONGER AVE	2306256	*			14862	Solar-Renewable-Energy-LLC	67.6	No-ESS	06/13/2019	07/09/2019	07/17/2019						Interconnected	NM
C	Binghamton	CONKLIN	8101801	*			11710	Solar-Liberty-Energy-Systems	1045	No-ESS	03/22/2017	04/05/2017	04/17/2017	05/09/2017					Project Cancelled	RNM
C	Binghamton	CONKLIN	8101801	*			12106	Solar-Liberty-Energy-Systems	1045	No-ESS	06/30/2017	07/14/2017	08/03/2017	08/08/2017					Project Cancelled	RNM
C	Binghamton	CONKLIN	8101801	*			12896	Solar-Liberty	1045	No-ESS	10/29/2017	10/26/2017	11/07/2017	11/16/2017	02/10/2018	02/10/2018			Project Cancelled	RNM
C	Binghamton	CONKLIN	8101801	*			2226	CONKLIN	2000	No-ESS	07/28/2017	08/09/2017	08/27/2017	11/08/2017						

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
C	Lancaster	COWLESVILLE	3103402	*			41242	Cypress-Creek-Renewables	2000	No-ESS	11/16/2016	01/28/2016	11/20/2016						Project-Cancelled	RNM
C	Lancaster	COWLESVILLE	3103402	*			16282	Delaware-River-Solar-LLC	2245	No-ESS	06/27/2020	06/28/2020	06/14/2020						Project-Cancelled	CDG
C	Lancaster	COWLESVILLE	3103402	*			23272	Wildcat-Renewables-LLC	2000	No-ESS	06/13/2016	06/13/2016	12/03/2016	11/08/2023	11/10/2023	02/02/2024	06/06/2024		Project-Cancelled	CDG
O	Lancaster	COWLESVILLE	3103402	1			29463	Alejandra Juarez	2000	No ESS	12/02/2025	12/23/2025	01/12/2026	02/06/2026	03/24/2026				August 2025 SIR deadlines	CDG
C	Brewster	CRAFTS	4106725	*			16449	IPP-Solar-LLC-	220	No-ESS	07/14/2020	10/06/2020	10/18/2020						Project-Cancelled	CDG
C	Mechanicville	CRAWVILLE	4204001	*			7431	OneEnergy Renewables	2000	No-ESS	02/09/2016	02/11/2016	06/13/2016						Project-Cancelled	CDG
C	Mechanicville	CRAWVILLE	4204001	*			10477	Heustons-Solar-1-LLC	1980	No-ESS	07/05/2016	07/07/2016	07/12/2016						Project-Cancelled	CDG
C	Mechanicville	CRAWVILLE	4204001	*			10679	Sunlight-General-Capital-LLC	1460	No-ESS	08/08/2016	08/16/2016	08/19/2016						Project-Cancelled	NM
C	Mechanicville	CRAWVILLE	4204001	*			12465	Town-of-Crooze	1060	No-ESS	09/23/2017	12/13/2017	04/03/2018	04/10/2018	02/10/2018	04/13/2018	07/02/2018		Project-Cancelled	RNM
C	Mechanicville	CRAWVILLE	4204003	*			18241	Borrego-Solar	6000	No-ESS	09/14/2021	09/24/2021	10/08/2021						Project-Cancelled	CDG
C	Mechanicville	CRAWVILLE	4204003	*			18732	Longroad-Development-Company	6000	No-ESS	12/23/2021	12/28/2021	04/12/2022	03/18/2022	03/18/2022	06/06/2022	09/15/2022		Project-Cancelled	RNM
C	Mechanicville	CRAWVILLE	4204004	*			10168	Delaware-River-Solar-LLC	2400	No-ESS	04/04/2022	04/04/2022	04/16/2022	06/27/2022	06/24/2022	08/16/2022	04/06/2023		Project-Cancelled	CDG
C	Mechanicville	CRAWVILLE	4204003	*			6000	Longroad-Development-Company	14223	No-ESS	04/06/2022	04/06/2022	04/16/2022	06/28/2022	06/28/2022	08/22/2022			Project-Cancelled	RNM
C	Mechanicville	CRAWVILLE	4204003	*			19220	VC-Renewables-LLC	1484	5000	04/06/2022	04/06/2022	06/14/2022	06/30/2022	07/01/2022	09/21/2022			Project-Cancelled	CDG
C	Mechanicville	CRAWVILLE	4204003	*			22682	IPDSolar-LLC	6000	No-ESS	10/26/2023	11/01/2023	11/17/2023						Project-Cancelled	CDG
C	Mechanicville	CRAWVILLE	4204003	*			22683	IPDSolar-LLC	4276	No-ESS	10/26/2023	11/01/2023	11/17/2023						Project-Cancelled	NM
C	Mechanicville	CRAWVILLE	4204003	*			4335	Kruze-Energy-USA-LLC	4335	No-ESS	10/17/2023	11/01/2024	01/23/2024	02/15/2024	02/28/2024	05/22/2024			Project-Cancelled	CDG
I	Mechanicville	CRAWVILLE	4204003	*			6006	Month-Solar-Associates	160	No-ESS	12/14/2018	12/17/2018							Interconnected	NM
I	Mechanicville	CRAWVILLE	4204003	*			7814	Sunlight-General-Capital-LLC	160	No-ESS	03/18/2016	03/28/2016							Interconnected	NM
I	Mechanicville	CRAWVILLE	4204004	*			14385	Solar-Liberty-Energy-Systems-Inc	1000	No-ESS	01/16/2019	01/18/2019	01/22/2019	02/06/2019	02/06/2019	04/17/2019	07/16/2019	04/16/2020	Interconnected	RNM
I	Mechanicville	CRAWVILLE	4204004	*			14834	Sunbeam	1483	No-ESS	01/15/2023	01/15/2023	01/15/2023	02/06/2023	02/06/2023	03/23/2023			Interconnected	NM
O	Mechanicville	CRAWVILLE	1204003	1			28070	Lightstar Renewables LLC	4980	5000	03/05/2025	02/26/2025	03/19/2025	12/18/2025	12/18/2025	03/13/2026			August 2025 SIR deadlines	RC
O	Mechanicville	CRAWVILLE	1204003	2			26152	Soldan Development	4980	5000	03/05/2025	03/19/2025	03/31/2025	12/18/2025	12/18/2025	03/16/2026			August 2025 SIR deadlines	RC
C	Mechanicville	CROOKED LAKE	4203902	*			28706	Sol-Source-Power-	6000	No-ESS	06/06/2025	06/13/2025	06/09/2025						Project-Cancelled	CDG
I	Mechanicville	CROOKED LAKE	4203901	x			1818	Sol-Source-Power-	6000	No-ESS	06/06/2011	06/17/2025	06/09/2025						Interconnected	CDG
I	Mechanicville	CROOKED LAKE	4203901	*			1864	New-York-Light-Energy-LLC	60	No-ESS	06/29/2011								Interconnected	NM
I	Mechanicville	CROOKED LAKE	4203901	*			1855	New-York-Light-Energy-LLC	60	No-ESS	06/29/2011								Interconnected	NM
I	Mechanicville	CROOKED LAKE	4203901	*			1861	Sunlight-General-Capital-LLC	60	No-ESS	06/29/2011	02/10/2016							Interconnected	NM
I	Mechanicville	CROOKED LAKE	4203902	*			12027	Month-Solar-Associates	160	No-ESS	01/18/2018	01/21/2018	02/08/2018						Interconnected	CDG
O	Mechanicville	CROOKED LAKE	1203902	1			28964	Empire Solar	160	No-ESS	10/27/2025	11/14/2025	12/02/2025						August 2025 SIR deadlines	RC
I	Brewster	CROSS RIVER	4106868	*			1760		60	No-ESS	04/04/2011								Interconnected	NM
I	Brewster	CROSS RIVER	4106868	*			1760		60	No-ESS	04/04/2011								Interconnected	NM
O	Brewster	CROSS RIVER	1105888	1			29791	Sunrise Power Solutions	360	No ESS	01/12/2026	01/15/2026	01/23/2026						August 2025 SIR deadlines	NM
O	Brewster	CROSS RIVER	1105888	2			29792	Sunrise Power Solutions	360	No ESS	01/12/2026	01/15/2026	01/23/2026						August 2025 SIR deadlines	NM
O	Brewster	CROSS RIVER	1105880	3			29794	Sunrise Power Solutions	250	No ESS	01/12/2026	01/16/2026	01/27/2026						August 2025 SIR deadlines	NM
C	Ithaca	CRUM TOWN	4306201	*			14270	Greenwood-Energy	6000	No-ESS	12/12/2016	01/09/2019	01/14/2019						Project-Cancelled	RNM
C	Ithaca	DANBY RD	4303001	*			22166	Wildcat-Renewables-LLC	4000	No-ESS	08/01/2023	08/01/2023	09/21/2023	10/16/2023	10/18/2023	11/10/2023			Project-Cancelled	CDG
C	Ithaca	DANBY RD	4303001	*			22814	Delaware-River-Solar-LLC	6000	No-ESS	09/19/2023	09/20/2023	12/06/2023						Project-Cancelled	CDG
C	Ithaca	DANBY RD	4303001	*			22850	Solar-Power-Network	6000	No-ESS	09/26/2023	09/26/2023	12/06/2023						Project-Cancelled	CDG
C	Ithaca	DANBY RD	4303001	*			22726	Delaware-River-Solar-LLC	6000	No-ESS	10/06/2023	10/26/2023	11/10/2023						Project-Cancelled	CDG
C	Ithaca	DANBY RD	4303001	*			24489	Delaware-River-Solar-LLC	6000	No-ESS	07/24/2024	08/09/2024	08/28/2024						Project-Cancelled	CDG
C	Ithaca	DANBY RD	4303001	*			26788	Norbut-Solar-Farms	6000	Non-Grid	06/14/2025	06/20/2025	06/11/2025						Project-Cancelled	CDG
I	Ithaca	DANBY RD	4303001	*			6667	Renew-Solar	114	No-ESS	06/11/2016	06/11/2016							Interconnected	NM
I	Ithaca	DANBY RD	4303001	*			17626	Norbut-Solar-Farms	6000	No-ESS	04/09/2021	04/13/2021	04/20/2021	12/28/2021	12/30/2021	03/16/2022	12/17/2021	01/12/2023	Interconnected	NM
I	Ithaca	DANBY RD	4303001	*			17628	Norbut-Solar-Farms	6000	No-ESS	04/09/2021	04/13/2021	04/20/2021	12/28/2021	12/30/2021	03/16/2022	12/17/2021	01/12/2023	Interconnected	CDG
I	Ithaca	DANBY RD	4303001	*			17530	Norbut-Solar-Farms	2000	No-ESS	04/09/2021	04/13/2021	04/20/2021	01/18/2024	01/18/2024	04/11/2024	04/12/2023		Interconnected	CDG
C	Plattsburgh	DANNEMORA	4602244	*			21284	Aper-Clean-Energy	4700	No-ESS	03/16/2023	03/21/2023	04/06/2023	11/09/2023	11/14/2023	02/08/2024			Project-Cancelled	CDG
C	Lancaster	DAVIS	3103003	*			10166	Delaware-River-Solar-LLC	2000	No-ESS	06/29/2016	06/29/2016	06/29/2016						Project-Cancelled	NM
C	Lancaster	DAVIS	3103003	*			10167	Delaware-River-Solar-LLC	2000	No-ESS	06/29/2016	06/29/2016	06/29/2016						Project-Cancelled	NM
C	Lancaster	DAVIS	3103003	*			10271	Cypress-Creek-Renewables	2000	No-ESS	06/03/2016	06/13/2016	06/17/2016						Project-Cancelled	NM
C	Lancaster	DAVIS	3103003	*			10268	Cypress-Creek-Renewables	2000	No-ESS	06/03/2016	06/13/2016	06/21/2016						Project-Cancelled	NM
C	Lancaster	DAVIS	3103003	*			10267	Cypress-Creek-Renewables	2000	No-ESS	06/03/2016	06/13/2016	06/21/2016						Project-Cancelled	NM
C	Lancaster	DAVIS	3103003	*			14027	Delaware-River-Solar-LLC	2144	No-ESS	06/13/2019	06/18/2019	07/08/2019	08/20/2019	08/20/2019	10/18/2019			Project-Cancelled	CDG
C	Lancaster	DAVIS	3103003	*			16136	Delaware-River-Solar-LLC	2650	No-ESS	07/20/2019	07/21/2019	08/15/2019	09/18/2019	09/20/2019	12/10/2019			Project-Cancelled	CDG
C	Lancaster	DAVIS	3103003	*			17763	Delaware-River-Solar-LLC	6000	No-ESS	06/27/2021	06/14/2021	06/17/2021	07/19/2021	07/14/2021	09/22/2021			Project-Cancelled	CDG
C	Lancaster	DAVIS	3103003	*			17951	Delaware-River-Solar-LLC	4000	No-ESS	06/26/2021	06/29/2021	07/19/2021	07/29/2021	08/03/2021	10/18/2021			Project-Cancelled	CDG
C	Lancaster	DAVIS	3103003	*			19706	Delaware-River-Solar-LLC	6000	No-ESS	06/27/2021	07/14/2021	06/28/2021						Project-Cancelled	CDG
C	Lancaster	DAVIS	3103003	*			20066	Delaware-River-Solar-LLC	6000	No-ESS	08/11/2021	08/15/2021	08/20/2021	10/11/2021	10/13/2021	01/06/2023			Project-Cancelled	CDG
C	Lancaster	DAVIS	3103003	*			20108	Delaware-River-Solar-LLC	4000											

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering	
C	Oneonta	DEPOSIT	2307359	*			22894	New-Leaf-Energy-Inc	5000	5000	11/01/2023	12/14/2023	01/03/2024						Project Cancelled	CDG	
C	Oneonta	DEPOSIT	2307359	*			22893	New-Leaf-Energy-Inc	5000	5000	11/01/2023	12/14/2023	01/04/2024						Project Cancelled	CDG	
C	Oneonta	DEPOSIT	2307359	*			23162	New-Leaf-Energy-Inc	5000	5000	12/14/2023	01/02/2024	01/10/2024						Project Cancelled	CDG	
C	Oneonta	DEPOSIT	2307359	*			23168	New-Leaf-Energy-Inc	5000	5000	01/14/2024	01/14/2024	01/29/2024						Project Cancelled	CDG	
C	Oneonta	DEPOSIT	2307310	*			26508	Mongap-River-Solar-LLC	3406-004	No-ESS	01/14/2026	01/20/2026	02/11/2026						Project Cancelled	CDG	
C	Oneonta	DEPOSIT	2307359	*			26408	Mongap-River-Solar-LLC	3000	No-ESS	04/16/2026	04/20/2026	05/12/2026						Project Cancelled	CDG	
C	Oneonta	DEPOSIT	2307359	*			14663	Paradise-Energy-Solutions	416.2	No-ESS	04/04/2019	04/10/2019	04/16/2019						Interconnected	NM	
I	Lancaster	DICK RD	3103101	*			2611	Solar-Liberty-Energy-Systems	401.6	No-ESS	06/04/2014								Interconnected	NM	
I	Lancaster	DICK RD	3103106	*			46161	Froy-Electric-Debarsh-Zarbo	63	No-ESS	04/18/2020	05/05/2020	05/18/2020						Interconnected	NM	
C	Brewster	DINGLE RIDGE	1106079	*			1400	Iron Energy	1500	No-ESS	12/02/2025	02/22/2026	04/07/2026						Project Cancelled	CDG	
I	Brewster	DINGLE RIDGE	1106077	*			5727	Green-Hybrid-Energy-Solutions	480	No-ESS	06/24/2016	07/20/2016							Interconnected	NM	
I	Brewster	DINGLE RIDGE	1106078	*			46426	B4-Solar-LLC	76	No-ESS	07/14/2020	07/18/2020	08/18/2020						Interconnected	NM	
C	Brewster	DOVER PLAINS	1106094	*			8104	Omni-Navitas-Holdings-LLC	1044	No-ESS	04/20/2016	05/06/2016	08/16/2016						Project Cancelled	NM	
C	Brewster	DOVER PLAINS	1106094	*			17610	NY-Solar-1001-LLC	2600	No-ESS	04/08/2021	04/21/2021	05/09/2021	05/06/2021	07/27/2021	11/29/2021	10/21/2022		Project Cancelled	CDG	
C	Oneonta	DOWNSVILLE	2307412	*			11333	Sunlight-General-Capital-LLC	80	No-ESS	12/05/2016	12/13/2016	12/15/2016						Project Cancelled	NM	
C	Oneonta	DOWNSVILLE	2307412	*			11006	Renewable-Energy-Solutions	96	No-ESS	06/05/2012	06/10/2012	06/10/2012						Project Cancelled	NM	
C	Oneonta	DOWNSVILLE	2307412	*			26584	Mongap-River-Solar-LLC	3300-004	No-ESS	12/12/2024	01/10/2025	01/28/2025						Project Cancelled	CDG	
C	Oneonta	DOWNSVILLE	2307412	*			26090	Mongap-River-Solar-LLC	3300-004	No-ESS	02/21/2026	02/27/2026	03/19/2026						Project Cancelled	CDG	
I	Geneva	DRESDEN	4202601	*			1606	Reed Energy	57.70	No-ESS	04/20/2016	04/21/2016							Interconnected	NM	
I	Geneva	DRESDEN	4202601	*			5192	Cwikolac-LLC	60	No-ESS	05/26/2015	05/26/2015							Interconnected	NM	
Q	Geneva	DRESDEN	4202601	1			26272	Sustainable Energy Developments	518	No ESS	05/01/2025	05/30/2025	06/11/2025						Interconnected	NM	
C	Ithaca	DRYDEN	4301001	*			6754	Dynamic-Energy-USA	198	No-ESS	11/17/2016	11/18/2016	02/20/2016						Project Cancelled	RNM	
C	Ithaca	DRYDEN	4301001	*			10456	Delaware-River-Solar-LLC	2000	No-ESS	07/01/2016	07/06/2016	07/08/2016						Project Cancelled	NM	
I	Ithaca	DRYDEN	4301002	*			7848	Altus-Power-LLC	2000	No-ESS	03/28/2016	03/28/2016	08/22/2016			02/20/2017	01/11/2018		Interconnected	CDG	
I	Ithaca	DRYDEN	4301002	*			7349	AG-DRS-2016-LLC-c/o	1300	No-ESS	03/28/2016	03/28/2016	10/11/2017	08/09/2017		01/11/2018	04/23/2018		Interconnected	CDG	
C	Ithaca	DRYDEN-TAP	4303801	*			4836	Cypress-Creek-Renewables	1670	No-ESS	03/14/2016	04/02/2016	07/06/2016						Project Cancelled	NM	
C	Ithaca	DRYDEN-TAP	4303801	*			11046	Distributed-Asset-Solutions-LLC	2000	No-ESS	10/12/2016	10/14/2016	10/27/2016	12/05/2016	12/07/2016	02/02/2017	03/29/2017	01/16/2018	Project Cancelled	CDG	
C	Ithaca	DRYDEN-TAP	4303801	*			11276	Distributed-Asset-Solutions-LLC	2000	No-ESS	11/23/2016	11/23/2016	12/01/2016	12/28/2016	12/28/2016	02/02/2017	01/16/2018		Interconnected	CDG	
C	Ithaca	DRYDEN-TAP	4303801	*			11280	Distributed-Sun	2000	No-ESS	11/21/2016	11/21/2016	12/01/2016	12/05/2016	12/07/2016	02/02/2017	01/16/2018		Project Cancelled	CDG	
C	Ithaca	DRYDEN-TAP	4303801	*			21802	Delaware-River-Solar-LLC	1700	No-ESS	06/07/2023	06/10/2023	06/20/2023	08/31/2023	09/05/2023	11/29/2023			Project Cancelled	CDG	
I	Ithaca	DRYDEN-TAP	4303801	*			267		480	No-ESS										Interconnected	BU
I	Ithaca	DRYDEN-TAP	4303801	*			2663	SEC-LMAY-Solar-Cos-LLC	2000	No-ESS	12/09/2013	01/06/2014							Interconnected	RNM	
I	Ithaca	DRYDEN-TAP	4303801	*			6008	ETM-Solar-Works	70	No-ESS	07/03/2016	07/19/2016							Interconnected	NM	
I	Ithaca	DRYDEN-TAP	4303801	*			11044	Altus-Power-LLC	2000	No-ESS	10/12/2016	11/17/2016	11/18/2016	12/05/2016	12/07/2016	02/02/2017	03/23/2017	01/16/2018	Interconnected	CDG	
I	Ithaca	DRYDEN-TAP	4303801	*			11276	Altus-Power-LLC	2000	No-ESS	11/21/2016	11/29/2016	12/01/2016	12/05/2016	12/07/2016	02/02/2017	03/28/2017	01/16/2018	Interconnected	CDG	
I	Ithaca	DRYDEN-TAP	4303801	*			11270	Altus-Power-LLC	1992	No-ESS	11/21/2016	11/29/2016	12/01/2016	12/05/2016	12/07/2016	02/02/2017	03/28/2017	01/16/2018	Interconnected	CDG	
C	Elmira	DUNDEE	4203106	*			21367	New-Leaf-Energy-Inc	5000	No-ESS	03/16/2023	03/24/2023	04/12/2023	05/06/2023					Project Cancelled	CDG	
C	Elmira	DUNDEE	4203106	*			21368	New-Leaf-Energy-Inc	5000	No-ESS	03/16/2023	03/24/2023	04/12/2023	05/06/2023					Project Cancelled	CDG	
C	Elmira	DUNDEE	4203106	*			21349	New-Leaf-Energy-Inc	5000	No-ESS	03/16/2023	03/24/2023	04/17/2023						Project Cancelled	CDG	
C	Elmira	DUNDEE	4203106	*			20915	New-Leaf-Energy-Inc	5000	No-ESS	06/07/2023	06/14/2023	06/20/2023	10/13/2023	12/07/2023	03/04/2024			Project Cancelled	CDG	
C	Elmira	DUNDEE	4203105	*			24021	New-Leaf-Energy-Inc	5000	No-ESS	05/15/2024	07/30/2024	08/21/2024	10/22/2024		11/22/2024			Project Cancelled	CDG	
C	Elmira	DUNDEE	4203106	*			24023	New-Leaf-Energy-Inc	5000	No-ESS	06/16/2024	07/02/2024	07/24/2024	08/22/2024		11/22/2024			Project Cancelled	CDG	
C	Elmira	DUNDEE	4203106	*			14334	New-Leaf-Energy-Inc	5000	No-ESS	07/02/2024	07/11/2024	08/01/2024	08/22/2024		11/22/2024			Project Cancelled	CDG	
C	Oneonta	EARLVILLE	2304726	*			14232	Delaware-River-Solar-LLC	745	No-ESS	11/30/2018	11/30/2018	12/05/2018	01/20/2019	01/31/2019	03/21/2019			Project Cancelled	CDG	
C	Oneonta	EARLVILLE	2304726	*			16793	Citizens Energy	4790	No-ESS	12/13/2010	01/02/2020	01/08/2020	03/18/2020	03/19/2020	06/04/2020			Project Cancelled	CDG	
C	Oneonta	EARLVILLE	2304726	*			12737	Delaware-River-Solar-LLC	4100	No-ESS	06/10/2023	06/10/2023	06/10/2023						Project Cancelled	CDG	
C	Oneonta	EARLVILLE	2304726	*			17066	Xentis Energy Group-LLC	3000	No-ESS	06/23/2023	06/23/2023	07/12/2023						Project Cancelled	CDG	
C	Oneonta	EARLVILLE	2304723	*			18421	Town-of-Groene	5000	No-ESS	10/10/2021	10/21/2021	11/03/2021						Project Cancelled	CDG	
C	Oneonta	EARLVILLE	2304726	*			10443	Delaware-River-Solar-LLC	2500	No-ESS	06/10/2023	06/10/2023	06/07/2023	07/20/2023	07/20/2023	10/13/2023			Project Cancelled	CDG	
C	Oneonta	EARLVILLE	2304726	*			20233	Catalysis	5000	No-ESS	08/20/2023	08/17/2023	07/20/2023	07/21/2023	07/21/2023	12/23/2023			Project Cancelled	CDG	
C	Oneonta	EARLVILLE	2304727	*			27207	Trina Solar Development Solutions	5000	No-ESS	06/09/2023	06/17/2023	07/01/2023	07/20/2023	07/20/2023	12/23/2023			Project Cancelled	CDG	
FF	Oneonta	EARLVILLE	2304726	*			18176	CSPP-BKWL-NY-Holdings-LLC	2000	No-ESS	08/31/2021	09/01/2021	09/17/2021	01/04/2023	01/04/2023	03/27/2023	05/09/2023	11/14/2023	Full-upgrade-payment-received	CDG	
FF	Oneonta	EARLVILLE	2304727	*			19207	New-Energy-Equity	2672	No-ESS	05/20/2022	06/09/2022	06/21/2022	06/25/2024	09/13/2024	09/13/2024	02/07/2025		Full-upgrade-payment-received	SSFA	
I	Oneonta	EARLVILLE	2304726	*			11390	Green Mountain Electric Supply	160	No-ESS	12/18/2014	01/02/2017	01/11/2017						Interconnected	RNM	
I	Oneonta	EARLVILLE	2304726	*			17647	GIR-Electrical-Construction-Corp	251.6	No-ESS	04/16/2021	05/26/2021	06/07/2021						Interconnected	NM	
C	Ithaca	EAST ITHACA	4300203	*			11186	Distributed-Asset-Solutions-LLC	1000	No-ESS	11/07/2016	11/23/2016	11/30/2016	12/09/2016	12/13/2016	02/07/2017	03/23/2017	01/16/2018	Project Cancelled	CDG	
C	Ithaca	EAST ITHACA	4300202	*			11267	Distributed-Asset-Solutions-LLC	1000	No-ESS	11/21/2016	11/29/2016	12/01/2016	12/09/2016	12/13/2016	02/08/2017	03/16/2017	01/16/2018	Project Cancelled	CDG	
C	Ithaca	EAST ITHACA	4300206	*			4274	Renew-Solar	66.6	No-ESS	04/24/2010	04/29/2010	05/06/2010						Project Cancelled	RNM	
I	Ithaca	EAST ITHACA	4300203	*			76														

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
C	Oncenta	EAST-NORWICH	2305516	*			22686	ClearPath-Energy	5000	No-ESS	10/31/2023	11/10/2023	12/01/2023						Project-Cancelled	CDG
C	Oncenta	EAST-NORWICH	2305516	*			22642	Galaxy	5000	No-ESS	09/26/2023	12/11/2023	12/28/2023						Project-Cancelled	CDG
C	Oncenta	EAST-NORWICH	2305516	*			26808	Sustainable-Strategies-2050-Inc.	5000	No-ESS	06/14/2025	06/19/2025	06/19/2025						Project-Cancelled	CDG
FF	Oncenta	EAST-NORWICH	2305516	x			21722	Norbut-Solar-Farms	4100	Non-Grid	05/13/2023	05/31/2023	06/16/2023						Full-upgrade-payment-received	SSFA
FF	Oncenta	EAST-NORWICH	2305516	x			21728	Norbut-Solar-Farms	5000	Non-Grid	05/15/2023	05/31/2023	06/16/2023						Full-upgrade-payment-received	SSFA
I	Oncenta	EAST-NORWICH	2305516	*			7226	National-Solar-Technologies	750	No-ESS	01/22/2016	05/11/2016	05/11/2012						Interconnected	RNM
I	Oncenta	EAST-NORWICH	2305516	*			11562	Atlas-Power-LLC	4000	No-ESS	02/14/2017	02/15/2017	02/17/2017						Interconnected	CDG
I	Oncenta	EAST-NORWICH	2305516	*			11565	Atlas-Power-LLC	4000	No-ESS	02/14/2017	02/15/2017	02/17/2017						Interconnected	CDG
I	Oncenta	EAST-NORWICH	2305516	*			11567	Atlas-Power-LLC	4000	No-ESS	02/14/2017	02/15/2017	02/17/2017						Interconnected	CDG
I	Oncenta	EAST-NORWICH	2305515	x			14601	DC-New-York-CS-LLC	5000	Non-Grid	03/25/2010	03/27/2010	04/01/2010						Interconnected	CDG
I	Oncenta	EAST-NORWICH	2305516	*			14606	Stuart-Bailey	498	No-ESS	08/10/2020	08/27/2020	08/27/2020						Interconnected	RC
Q	Oncenta	EAST-NORWICH	2305515	1			26747	Trina Solar Development Solutions	5000	No ESS	05/13/2025	07/29/2025	08/18/2025	09/10/2025	09/25/2025	02/18/2026			August 2025 SIR deadlines	CDG
C	Oncenta	EATON	2204812	*			141226	Delaware-River-Solar-LLC	4000	No-ESS	02/07/2023	02/28/2023	03/17/2023	04/28/2023	06/08/2023	06/01/2023			Project-Cancelled	CDG
I	Lancaster	EBENEZER	3142894	*			1124		60	No-ESS									Interconnected	NM
C	Oncenta	EDGESTON	2304042	x			13640	Delaware-River-Solar-LLC	1365	No-ESS	07/20/2018	07/23/2018	07/26/2018	07/30/2018	08/01/2018	09/26/2018			Project-Cancelled	CDG
C	Oncenta	EDGESTON	2304042	*			20140	Delaware-River-Solar-LLC	2750	No-ESS	08/23/2022	08/24/2022	09/08/2022	08/16/2022	08/16/2022				Project-Cancelled	CDG
C	Oncenta	EDGESTON	2304042	*			20204	Solar-Generation	2876	No-ESS	12/22/2022	01/05/2023	01/24/2023						Project-Cancelled	CDG
C	Oncenta	EDGESTON	2304042	*			20614	Delaware-River-Solar-LLC	6000	No-ESS	02/29/2024	03/03/2024	04/09/2024						Project-Cancelled	CDG
C	Oncenta	EDGESTON	2304042	*			24088	Delaware-River-Solar-LLC	2750	No-ESS	06/24/2024	06/26/2024	06/24/2024						Project-Cancelled	CDG
C	Lancaster	ELLICOTT RD	3143203	*			14243	General-Electric-International-Ind.	1439	No-ESS	05/26/2018	07/20/2018	07/20/2018	08/16/2018	08/16/2018	10/16/2018			Project-Cancelled	CDG
I	Lancaster	ELLICOTT RD	3143204	*			12850	Montana-Solar	160	No-ESS	08/28/2019	08/28/2019	08/28/2019						Interconnected	RNM
I	Lancaster	ELLICOTT RD	3141204	*			14886	Montana-Solar	160	No-ESS	07/12/2023	07/12/2023	08/06/2023						Interconnected	RC
C	Lancaster	ELLINGTON	3140201	x			18130	Delaware-River-Solar-LLC	2154	No-ESS	04/10/2020	04/13/2020	04/21/2020	06/08/2020	07/07/2020	09/25/2020			Project-Cancelled	CDG
C	Lancaster	ELLINGTON	3140201	*			24640	National-Energy-Development	4125	No-ESS	08/14/2024	08/20/2024	09/06/2024						Project-Cancelled	CDG
C	Lancaster	ELLINGTON	3140201	*			26138	National-Energy-Development	4125	No-ESS	10/23/2024	10/29/2024	11/18/2024						Project-Cancelled	CDG
Q	Lancaster	ELLINGTON	3100301	1			25878	National Energy Development	4125	No ESS	01/27/2025	01/29/2025	02/18/2025	11/14/2025	11/16/2025	02/13/2026			August 2025 SIR deadlines	CDG
C	Oncenta	EMMONS	2201453	*			20276	CTEC-Solar-LLC	2600	No-ESS	05/08/2024	05/20/2024	05/20/2024						Project-Cancelled	CDG
I	Oncenta	EMMONS	2201452	*			20678	ECS-Energy-Ltd	1000	No-ESS	11/28/2022	12/09/2022	12/29/2022	01/17/2023	01/18/2023	04/07/2023	05/06/2023	07/10/2023	Interconnected	RC
I	Binghamton	ENDICOTT HILL	8141401	*			2624	Dello-Engineers	1000	No-ESS	11/02/2012								Interconnected	BU
C	Binghamton	ENDICOTT RAILWAY	8101003	x			17914	Commercial Solar Guy	4950	No-ESS	07/07/2021	07/12/2021	07/28/2021						Project-Cancelled	CDG
I	Binghamton	ENDICOTT RAILWAY	8141002	*			18480	ETM-Solar-Works	8612	No-ESS	11/03/2021	11/18/2021	11/30/2021						Interconnected	NM
C	Lancaster	ERIE ST	3140800	*			21460	Town-of-Greene	4276	No-ESS	03/31/2023	04/03/2023	04/10/2023	06/13/2023	07/06/2023	09/20/2023	01/22/2024		Project-Cancelled	CDG
C	Lancaster	ERIE ST	3140800	*			21470	Town-of-Greene	4276	No-ESS	03/31/2023	04/03/2023	04/10/2023	06/13/2023	07/06/2023	09/20/2023	01/22/2024		Project-Cancelled	CDG
C	Lancaster	ERIE ST	3140800	*			21886	Solar-Liberty-Energy-Systems-Inc.	4276	No-ESS	09/20/2024	10/02/2024	10/22/2024						Project-Cancelled	CDG
C	Lancaster	ERIE ST	3140800	*			21926	Solar-Liberty-Energy-Systems-Inc.	4276	No-ESS	09/20/2024	10/02/2024	10/22/2024						Project-Cancelled	CDG
C	Lancaster	ERIE ST	3140800	*			28030	Grid-LLC	5000	5000	10/28/2023	10/30/2023	11/18/2023						Project-Cancelled	CDG
C	Lancaster	ERIE ST	3140800	*			20682	Grid-LLC	5000	5000	12/23/2025	12/24/2025	01/13/2026						Project-Cancelled	CDG
C	Lancaster	ERIE ST	3140800	*			20681	Nowep	5000	5000	04/02/2026	04/06/2026	04/21/2026						Project-Cancelled	CDG
C	Lancaster	ERIE ST	3140800	*			20680	Nowep	5000	5000	04/02/2026	04/07/2026	04/24/2026						Project-Cancelled	CDG
I	Lancaster	ERIE ST	3140800	*			1123		50	No-ESS									Interconnected	NM
I	Lancaster	ERIE ST	3140800	*			1127		60	No-ESS									Interconnected	NM
I	Lancaster	ERIE ST	3140800	*			16794	Montana-Solar	160	No-ESS	12/12/2019	01/09/2020	01/09/2020						Interconnected	RNM
I	Lancaster	ERIE ST	3100809	1			29346	1st Light Sales Corp	75	No ESS	12/14/2025	12/14/2025	12/16/2025						August 2025 SIR deadlines	NM
Q	Lancaster	ERIE ST	3100809	2			29853	Grid, LLC	5000	5000	01/14/2026	01/15/2026	01/30/2026	02/24/2026	02/25/2026	04/27/2026			August 2025 SIR deadlines	CDG
Q	Lancaster	ERIE ST	3100809	3			30020	Solar Liberty Energy Systems Inc.	4375	No ESS	02/02/2026	02/03/2026	02/19/2026	03/26/2026	04/27/2026				August 2025 SIR deadlines	CDG
Q	Lancaster	ERIE ST	3100809	4			30021	Solar Liberty Energy Systems Inc.	4375	No ESS	02/02/2026	02/03/2026	02/19/2026	03/26/2026	04/27/2026				August 2025 SIR deadlines	CDG
Q	Lancaster	ERIE ST	3100809	5			30209	Grid, LLC	5000	5000	02/25/2026	02/26/2026	03/13/2026	03/28/2026	04/27/2026				August 2025 SIR deadlines	CDG
C	Ithaca	ETNA	4300902	*			10430	Delaware-River-Solar-LLC	2000	No-ESS	06/28/2016	06/29/2016	07/08/2016						Project-Cancelled	CDG

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering	
Q	Geneva	FLAT ST	4203899	2			28582	CTEC Solar LLC	3950	No ESS	10/15/2025	12/15/2025	01/07/2026	12/05/2025	12/15/2025	03/12/2026			August 2025 SIR deadlines	CDG	
C	Mechanicville	FLIKE RD TAP	4204605	*			41682	New-York-State-Electrie-&Gas	2000	No-ESS	03/13/2017	03/20/2017	03/27/2017						Project-Cancelled	CDG	
C	Mechanicville	FLIKE RD TAP	4204604	*			41683	New-York-State-Electrie-&Gas	2000	No-ESS	03/13/2017	03/20/2017	03/27/2017						Project-Cancelled	CDG	
C	Liberty	FOSTERDALE	2404276	*			7484	Delaware-River-Solar-LLC	2000	No-ESS	02/17/2016	02/18/2016	05/16/2016						Project-Cancelled	NM	
C	Liberty	FOSTERDALE	2404275	*			7450	Delaware-River-Solar-LLC	2000	No-ESS	02/24/2016	02/24/2016	05/29/2016						Project-Cancelled	NM	
C	Liberty	FOSTERDALE	2404276	*			7652	Delaware-River-Solar-LLC	2000	No-ESS	02/24/2016	02/25/2016	04/28/2016						Project-Cancelled	NM	
C	Liberty	FOSTERDALE	2404276	*			8058	Delaware-River-Solar-LLC	2000	No-ESS	04/12/2016	05/02/2016	11/18/2016						Project-Cancelled	CDG	
C	Liberty	FOSTERDALE	2404276	*			16530	Delaware-River-Solar-LLC	2850	No-ESS	10/22/2010	10/26/2010	01/22/2020	11/27/2010	02/18/2020	04/24/2020			Project-Cancelled	CDG	
C	Liberty	FOSTERDALE	2404275	*			17189	Delaware-River-Solar-LLC	2744	No-ESS	12/29/2023	12/29/2023	01/16/2024						Project-Cancelled	CDG	
C	Liberty	FOSTERDALE	2404276	*			22224	Quantum-Group	3000	No-ESS	07/26/2023	07/31/2023	08/14/2023						Project-Cancelled	CDG	
FF	Liberty	FOSTERDALE	2401275	x			20687	NewYork-Engineers	3150	No-ESS	01/04/2023	01/19/2023	02/06/2023	02/16/2023	03/09/2023	06/01/2023	1/03/2023	01/29/2024	Full-upgrade-payment-received	RC	
Q	Liberty	FOSTERDALE	2401275	1			26303	Solar Liberty	240	No ESS	03/26/2025	04/23/2025	05/05/2025						August 2025 SIR deadlines	RC	
C	Ithaca	FOURTH ST	4202293	*			40424	Talton-Engineering	68.4	No-ESS	06/24/2016	06/27/2016	07/08/2016						Project-Cancelled	NM	
I	Ithaca	FOURTH ST	4202294	*			94		260	No-ESS										Interconnected	BU
I	Ithaca	FOURTH ST	4202292	*			42060	Dorson-New-York-Corp.	50	No-ESS	02/01/2016	02/10/2016							Interconnected	NM	
C	Ithaca	FOURTH ST	4202293	*			42060	Tasla-Energy-Operations-Inc.	292	290	03/24/2019	03/24/2019		1/03/2019	02/20/2020	04/30/2020			Interconnected	NA	
I	Ithaca	FOURTH ST	4202294	*			46326	Solar-Liberty	66.6	No-ESS	06/08/2020	06/18/2020	06/19/2020						Interconnected	NM	
I	Oneonta	FRENCH WOODS	2407642	*			2450	Hudson-Solar	87	No-ESS	03/31/2014								Interconnected	NM	
I	Oneonta	FRENCH WOODS	2407642	*			2440	Hudson-Solar	87	No-ESS	03/31/2014	04/01/2014							Interconnected	NM	
C	Lancaster	FROG VALLEY	3140701	*			41002	Cypress-Creek-Renewables	2000	No-ESS	09/16/2016	09/20/2016	09/23/2016						Project-Cancelled	NM	
C	Lancaster	FROG VALLEY	3140701	*			41014	Cypress-Creek-Renewables	2000	No-ESS	09/16/2016	09/20/2016	09/23/2016						Project-Cancelled	NM	
C	Lancaster	FROG VALLEY	3140701	*			41018	Cypress-Creek-Renewables	2000	No-ESS	10/14/2016	10/14/2016	10/14/2016						Project-Cancelled	RNM	
C	Lancaster	FROG VALLEY	3140701	*			41021	Cypress-Creek-Renewables	2000	No-ESS	10/14/2016	10/14/2016	10/14/2016						Project-Cancelled	RNM	
C	Lancaster	FROG VALLEY	3140701	*			41242	Cypress-Creek-Renewables	2000	No-ESS	11/16/2016	11/23/2016	11/23/2016						Project-Cancelled	RNM	
C	Lancaster	FROG VALLEY	3140702	*			42068	Delaware-River-Solar-LLC	2000	No-ESS	02/02/2016	02/02/2016	02/05/2016						Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140702	*			42068	Delaware-River-Solar-LLC	2000	No-ESS	02/02/2016	02/02/2016	02/05/2016	03/08/2016	03/09/2016	04/30/2016	07/11/2016	01/11/2019	Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140702	*			42090	Delaware-River-Solar-LLC	2000	No-ESS	02/08/2016	02/08/2016	02/23/2016						Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140702	*			42090	Delaware-River-Solar-LLC	2000	No-ESS	02/08/2016	02/08/2016	02/23/2016						Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140702	*			42090	Delaware-River-Solar-LLC	2000	No-ESS	02/08/2016	02/08/2016	02/23/2016						Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140701	*			46866	OVA-Solar-Inc.	2600	5000	01/07/2020	02/05/2020	02/19/2020	03/24/2020	03/26/2020	06/24/2020			Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140701	*			46204	Delaware-River-Solar-LLC	2744	No-ESS	04/29/2020	04/29/2020	04/30/2020						Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140702	*			48165	Delaware-River-Solar-LLC	6000	No-ESS	08/26/2023	09/02/2023	09/16/2023	09/27/2023	09/30/2023	10/16/2024			Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140702	*			48234	Town-of-Greene	5000	No-ESS	09/13/2023	09/17/2023	10/06/2023						Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140702	*			48884	Source-Renewables-LLC	4980	No-ESS	01/28/2023	01/31/2023	02/14/2023						Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140702	*			49023	Delaware-River-Solar-LLC	2000	No-ESS	05/18/2023	05/23/2023	06/07/2023						Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140701	*			20216	Source-Acquisition-LLC	4950	No-ESS	09/09/2023	09/28/2023	10/19/2023						Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140702	*			20882	Source-Acquisition-LLC	2600	No-ESS	12/01/2023	01/09/2024	01/26/2024						Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140701	*			21016	New-Leaf-Energy-Inc.	5000	5000	01/30/2023	02/15/2023	03/03/2023						Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140701	*			21017	New-Leaf-Energy-Inc.	5000	5000	01/30/2023	02/15/2023	03/03/2023						Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140701	*			21361	New-Leaf-Energy-Inc.	5000	5000	01/17/2023	01/16/2023	01/16/2023	08/23/2024	09/03/2024	09/24/2024			Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140701	*			21362	New-Leaf-Energy-Inc.	5000	5000	03/17/2023	04/26/2023	05/16/2023	08/20/2023	09/10/2023	01/11/2024	04/04/2024			Project-Cancelled	CDG
C	Lancaster	FROG VALLEY	3140701	*			21368	New-Leaf-Energy-Inc.	5000	5000	03/17/2023	04/26/2023	05/16/2023	08/20/2023	09/03/2023	10/26/2024			Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140701	*			21460	Prosepe44	5000	No-ESS	06/01/2023	06/07/2023	06/29/2023	07/17/2023	07/28/2023	11/16/2023			Project-Cancelled	RC	
C	Lancaster	FROG VALLEY	3140701	*			21418	Prosepe44	5000	No-ESS	07/14/2023	08/01/2023	09/19/2023	09/26/2023	12/10/2023					Project-Cancelled	RC
C	Lancaster	FROG VALLEY	3140701	*			21430	Prosepe44	5000	No-ESS	07/14/2023	08/07/2023	09/22/2023	09/19/2023	09/28/2023	12/26/2023			Project-Cancelled	RC	
C	Lancaster	FROG VALLEY	3140701	*			21474	Prosepe44	5000	No-ESS	07/17/2023	08/07/2023	09/20/2023	10/07/2023	11/03/2023	01/22/2024			Project-Cancelled	RC	
C	Lancaster	FROG VALLEY	3140702	*			22662	RIC-Energy	2700	No-ESS	09/26/2023	10/09/2023	11/10/2023	03/17/2024	03/19/2024	06/17/2024			Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140701	*			22663	RIC-Energy	2700	No-ESS	09/26/2023	10/09/2023	11/10/2023	03/17/2024	03/19/2024	06/17/2024			Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140701	*			26522	SRE-Solar-Origination-2-LLC-G	5000	No-ESS	08/09/2023	10/10/2023	11/07/2023	12/19/2023	12/19/2023	03/14/2024			Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140701	*			27201	SRE-Solar-Origination-2-LLC-G	2600	No-ESS	10/11/2023	11/08/2023	11/28/2023	12/05/2023	01/03/2024	03/27/2024			Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140701	*			27446	Green-Lantem-Development	2426	No-ESS	06/26/2026	07/14/2026	08/01/2026						Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140701	*			27446	Green-Lantem-Development	5000	No-ESS	07/14/2026	08/01/2026	08/01/2026	09/03/2026	09/09/2026	10/23/2026			Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3140701	*			27440	RIC-Energy	5000	No-ESS	07/14/2026	07/28/2026	08/16/2026						Project-Cancelled	CDG	
C	Lancaster	FROG VALLEY	3100701	x			29320	incora-Redevelopment (dba-Encore-Renewable-Energy)	5000	No-ESS	11/21/2025	12/03/2025	12/19/2025						Project-Cancelled	CDG	
I	Lancaster	FROG VALLEY	3140702	*			4478	Solar-Liberty-Energy-Systems	60.4	No-ESS	10/02/2014								Interconnected	NM	
Q	Lancaster	FROG VALLEY	3100701	1			30472	RIC Energy	5000	No ESS	03/26/2026	04/07/2026	04/21/2026						August 2025 SIR deadlines	NM	
C	Binghamton	FULLER HOLLOW	8148603	*			46283	Big-Cypress-Solar	5000	No-ESS	06/29/2020	06/30/2020	06/17/2020	07/01/2020	07/01/2020	09/22/2020			Project-Cancelled	CDG	
C	Binghamton	FULLER HOLLOW	8148604	*			47082	Atlas-Renewables	5000	No-ESS	11/26/2020	11/26/2020	12/10/2020	01/27/2021	01/29/2021	04					

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering
C	Binghamton	GENEGANTSLET-CORNERS	8402304	*			21626	Montana-Solar	4626	No-ESS	04/10/2023	04/10/2023	06/01/2023	06/02/2023					Project-Cancelled	RC
C	Binghamton	GENEGANTSLET-CORNERS	8402304	*			21673	Solar-Point-Work-LLC	6000	No-ESS	06/03/2023	06/07/2023	06/29/2023	06/29/2023					Project-Cancelled	CDG
C	Binghamton	GENEGANTSLET-CORNERS	8402304	*			21661	Cyprus-Inc	14500	No-ESS	07/05/2023	07/10/2023	07/28/2023	07/28/2023					Project-Cancelled	RC
C	Binghamton	GENEGANTSLET-CORNERS	8402304	*			24262	Mass-Energy-Equity-LLC	5000	No-ESS	06/26/2024	07/03/2024	07/24/2024						Project-Cancelled	CDG
C	Binghamton	GENEGANTSLET-CORNERS	8402304	*			24400	Solar-Power-Network-LLC	5000	No-ESS	07/10/2024	08/13/2024	09/03/2024						Project-Cancelled	CDG
C	Binghamton	GENEGANTSLET-CORNERS	8402304	*			26302	Mongaup-River-Solar-LLC	5000	No-ESS	11/21/2024	11/20/2024	12/13/2024	04/19/2026	04/16/2026	04/10/2026			Project-Cancelled	CDG
C	Binghamton	GENEGANTSLET-CORNERS	8402304	*			27062	Citizens-Energy	5000	No-ESS	07/09/2026	09/02/2026	09/19/2026						Project-Cancelled	SSFA
I	Binghamton	GENEGANTSLET-CORNERS	8402304	*			46382	Genesco-Capital-Inc	2800	No-ESS	09/29/2019	09/27/2019	10/02/2019	10/17/2019	10/18/2019	04/10/2020	01/22/2020	09/09/2020	Interconnected	CDG
C	Oneonta	GILBERTSVILLE	2301212	x			22526	New-Leaf-Energy, Inc.	5000	5000	09/15/2023	10/09/2023	10/25/2023						Project-Cancelled	CDG
C	Lancaster	GIRDLE RD	3400904	*			4482	Talus-Energy	1000	No-ESS	06/28/2016	06/30/2016	07/28/2016						Project-Cancelled	NM
C	Lancaster	GIRDLE RD	3400904	*			4024	Cypress-Creek-Renewables	200	No-ESS	06/03/2016	06/10/2016	06/17/2016	08/03/2016	08/08/2016	04/11/2016			Project-Cancelled	NM
I	Lancaster	GIRDLE RD	3400904	*			47686	Solar-Liberty	176	No-ESS	06/11/2021	06/16/2021	06/26/2021						Interconnected	RNM RC
I	Binghamton	GLENWOOD	8106002	x			16910	EDPR-NA-Distributed-Generation-LLC	3750	No-ESS	11/03/2020	12/01/2020	12/17/2020	01/11/2021	01/13/2021	03/18/2021	06/04/2021	11/24/2021	Interconnected	CDG
C	Brewster	GOLDEN BRIDGE	4406408	*			7864	Solar-City-Corp	136	No-ESS	03/20/2016	04/08/2016	07/11/2016						Project-Cancelled	NM
C	Brewster	GOLDEN BRIDGE	4406420	*			16041	UGE-USA-Inc	6000	5000	04/02/2020	04/09/2020	04/14/2020	06/28/2020	06/01/2020	08/10/2020			Project-Cancelled	CDG
I	Brewster	GOLDEN BRIDGE	4406408	*			1490	IPP-Solar-LLC	80	No-ESS	02/09/2014	03/07/2014							Interconnected	NM
I	Brewster	GOLDEN BRIDGE	4406420	*			2361	IPP-Solar-LLC	80	No-ESS	02/09/2014	03/07/2014							Interconnected	NM
I	Brewster	GOLDEN BRIDGE	4406408	*			7886	Solar-City-Corp	96	No-ESS	03/08/2016	04/06/2016							Interconnected	NM
Q	Brewster	GOLDEN BRIDGE	1106104	1			29790	Sunrise Power Solutions	300	No-ESS	01/12/2026	01/13/2026	01/23/2026						August 2025 SIR deadlines	NM
C	Geneva	GORHAM	4202404	*			42044	Cypress-Creek-Renewables	2000	No-ESS	06/10/2017	06/22/2017	07/07/2017						Project-Cancelled	CDG
C	Elmira	GOSS-RD	6204711	*			7801	Delaware-River-Solar-LLC	2000	No-ESS	03/18/2016	03/22/2016	06/16/2016						Project-Cancelled	NM
C	Elmira	GOSS-RD	6204711	*			2039	New-Leaf-Energy-Inc	2000	No-ESS	06/20/2016	07/04/2016	07/24/2016						Project-Cancelled	CDG
C	Elmira	GOSS-RD	6204711	*			22144	RIC-Energy	2600	No-ESS	07/11/2023	07/21/2023	08/08/2023	08/18/2023	08/30/2023	11/27/2023			Project-Cancelled	CDG
C	Elmira	GOSS-RD	6204711	*			26709	Enersa-Renewable-Energy	2600	No-ESS	06/09/2026	06/18/2026	06/09/2026	07/07/2026					Project-Cancelled	CDG
C	Elmira	GOSS-RD	6204711	*			27242	Enersa-Renewable-Energy	2600	No-ESS	07/07/2026	07/08/2026	07/10/2026	07/10/2026	07/16/2026				Project-Cancelled	CDG
C	Elmira	GOSS-RD	6204711	*			26672	New-Energy-Energy	2000	No-ESS	12/29/2025	01/04/2026	01/08/2026						Project-Cancelled	CDG
I	Elmira	GOSS-RD	6204708	*			14378	DEM-Energy	600	No-ESS	12/14/2016	12/27/2016	01/04/2017						Interconnected	BU
I	Elmira	GOSS-RD	6204708	*			42313	Twin-Tier-Solar-&-Wind-LLC	8448	No-ESS	08/23/2017	08/29/2017	09/11/2017						Interconnected	RNM
C	Binghamton	GOUDEY	8400601	*			420		826	No-ESS									Project-Cancelled	NA
C	Binghamton	GOUDEY	8400601	*			14328	ETM-Solar-Works	600	No-ESS	12/27/2016	01/10/2017	01/16/2017	02/26/2017	02/27/2017	06/10/2017			Project-Cancelled	NA
C	Binghamton	GOUDEY	8400601	*			17346	Solar-Generation-Inc	5000	No-ESS	02/20/2021	03/09/2021	03/20/2021						Project-Cancelled	RNM
I	Binghamton	GOUDEY	8400602	*			42820	Fingertakes-Renewable	400.6	No-ESS	12/18/2017	12/20/2017	01/08/2018						Interconnected	CDG
C	Geneva	GOULDS	4201601	*			10442	Cypress-Creek-Renewables	2000	No-ESS	06/20/2016	07/21/2016	07/26/2016						Project-Cancelled	NM
C	Geneva	GOULDS	4201601	*			10810	Cypress-Creek-Renewables	2000	No-ESS	08/30/2016	09/07/2016	09/09/2016						Project-Cancelled	NM
C	Geneva	GOULDS	4201601	*			20500	Delaware-River-Solar-LLC	2250	No-ESS	10/26/2022	10/27/2022	11/14/2022						Project-Cancelled	CDG
C	Geneva	GOULDS	4201601	*			20890	Mongaup-River-Solar-LLC	5000	No-ESS	06/27/2025	06/29/2025	06/29/2025						Project-Cancelled	CDG
C	Geneva	GOULDS	4201601	*			27833	SP-Solar-Holding-Inc	6000	No-ESS	08/20/2025	08/26/2025	09/12/2025						Project-Cancelled	CDG
I	Geneva	GOULDS	4201602	*			26566	O'Connell-Electrics	86.5	No-ESS	02/10/2026	03/31/2026	04/14/2026						Interconnected	NM
Q	Geneva	GOULDS	4201601	1			27651	Mongaup-River-Solar, LLC	3000	No-ESS	08/07/2025	08/14/2025	08/28/2025	09/22/2025	11/06/2025	01/30/2026			August 2025 SIR deadlines	CDG
C	Oneonta	GRAND-GORGE	2307646	*			10002	Cypress-Creek-Renewables	2000	No-ESS	06/10/2016	06/18/2016	06/26/2016						Project-Cancelled	NM
C	Oneonta	GRAND-GORGE	2307646	*			10181	Cypress-Creek-Renewables	2000	No-ESS	06/26/2016	06/27/2016	06/08/2016						Project-Cancelled	NM
C	Oneonta	GRAND-GORGE	2307642	*			12268	LaBella-Associates-DPC	633	No-ESS	08/04/2017	08/04/2017	08/16/2017	08/26/2017	10/19/2017	12/10/2017			Project-Cancelled	NM
C	Oneonta	GRAND-GORGE	2307645	*			16125	Solidus-Solar-LLC	5000	No-ESS	03/29/2020	04/03/2020	04/09/2020						Project-Cancelled	CDG
C	Oneonta	GRAND-GORGE	2307646	*			21016	SunShare	5000	No-ESS	03/20/2023	03/28/2023	04/17/2023	12/16/2023	01/06/2024	03/20/2024			Project-Cancelled	CDG
C	Oneonta	GRAND-GORGE	2307642	*			21624	CleanPath-Energy	2600	2600	04/24/2023	04/26/2023	05/16/2023	07/14/2023	07/10/2023	10/10/2023			Project-Cancelled	CDG
C	Oneonta	GRAND-GORGE	2307646	*			20563	SunShare	4000	No-ESS	09/11/2023	09/20/2023	10/06/2023	10/31/2023	11/09/2023	01/31/2024			Project-Cancelled	CDG
C	Oneonta	GRAND-GORGE	2307646	*			20506	SunShare	4000	No-ESS	09/16/2024	09/26/2024	09/26/2024						Project-Cancelled	CDG
C	Oneonta	GRAND-GORGE	2307642	*			26203	CleanPath-Energy	5000	5000	10/31/2024	11/08/2024	12/03/2024	01/08/2026	01/10/2026	06/02/2026			Project-Cancelled	SSFA
C	Oneonta	GRAND-GORGE	2307645	x			26700	Mongaup-River-Solar-LLC	5000	No-ESS	12/30/2024	01/20/2025	01/20/2025						Project-Cancelled	CDG
C	Auburn	GRANT AVE	4400603	*			7282	GH-Energy	1458	No-ESS	01/28/2016	01/29/2016	03/09/2017						Project-Cancelled	NA
C	Auburn	GRANT AVE	4400602	*			10185	Cypress-Creek-Renewables	2000	No-ESS	06/26/2016	06/27/2016	06/09/2016						Project-Cancelled	RNM
C	Auburn	GRANT AVE	4400503	x			13945	Abundant-Solar-Power-Inc	5000	No-ESS	09/28/2018	11/05/2018	11/07/2018	07/22/2016	07/28/2016	09/28/2016			Project-Cancelled	CDG
C	Auburn	GRANT AVE	4400603	*			16026	Advanced-Solar-Products	4368	No-ESS	10/27/2020	11/16/2020	12/09/2020	01/21/2021	01/22/2021	03/30/2021			Project-Cancelled	RNM
C	Auburn	GRANT AVE	4400602	*			10430	Delaware-River-Solar-LLC	4260	No-ESS	06/18/2022	06/18/2022	06/24/2022	06/28/2022	09/01/2022	09/01/2022			Project-Cancelled	CDG
C	Auburn	GRANT AVE	4400602	*			10408	Delaware-River-Solar-LLC	2600	No-ESS	06/18/2022	06/17/2022	06/13/2022	07/13/2022	07/14/2022	10/05/2022			Project-Cancelled	CDG
C	Auburn	GRANT AVE	4400602	*			10471	Delaware-River-Solar-LLC	2426	No-ESS	06/24/2022	06/25/2022	06/10/2022						Project-Cancelled	CDG
C	Auburn	GRANT AVE	4400602	*			20163	Delaware-River-Solar-LLC	2600	No-ESS	08/29/2022	08/30/2022	09/14/2022						Project-Cancelled	CDG

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Start	Full Construction Funding Received	Comments	Metering
I	Binghamton	GREENE	8103301	*			46632	NSF Coventry Site-3-LLC-affiliate of NextEra	5000	No ESS	07/30/2020	08/04/2020	08/10/2020	09/03/2020	09/08/2020	11/16/2020	03/26/2021	09/16/2021	Interconnected	RC
I	Binghamton	GREENE	8103301	*			46633	NSF Coventry Site-3-LLC-affiliate of NextEra	5000	No ESS	07/30/2020	08/04/2020	08/10/2020	09/03/2020	09/08/2020	11/16/2020	03/26/2021	09/16/2021	Interconnected	RC
Q	Binghamton	GREENE	8103301	1			26874	Trina Solar Development Solutions	5000	No ESS	05/22/2025	06/18/2025	07/09/2025	07/21/2025	07/29/2025	10/23/2025			August 2025 SIR deadlines	RC CDG
C	Geneva	GREENIDGE	4203006	*			14480	Bol-Systems-LLC	2600	No ESS	02/05/2014	02/07/2014	02/08/2014						Project Cancelled	RNM
C	Geneva	GREENIDGE	4203006	*			16452	Namaste Solar	5000	No ESS	07/15/2020	07/17/2020	08/03/2020						Project Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*			16476	Delaware-River-Solar-LLC	4088	No ESS	07/21/2020	07/21/2020	08/06/2020						Project Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*			16484	Delaware-River-Solar-LLC	4088	No ESS	07/21/2020	07/21/2020	08/10/2020						Project Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*			16503	Delaware-River-Solar-LLC	2741	No ESS	07/21/2020	07/28/2020	08/13/2020						Project Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*			16521	Delaware-River-Solar-LLC	1000	No ESS	07/29/2020	08/03/2020	08/18/2020						Project Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*			16486	BQ Energy Inc	5000	No ESS	07/29/2020	08/14/2020	08/31/2020						Project Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*			16485	BQ Energy Inc	5000	No ESS	07/29/2020	08/14/2020	08/31/2020						Project Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*			16487	BQ Energy Inc	5000	No ESS	07/29/2020	08/14/2020	08/31/2020						Project Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*			16488	BQ Energy Inc	5000	No ESS	07/29/2020	08/14/2020	08/31/2020						Project Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*			16666	Delaware-River-Solar-LLC	2004	No ESS	08/02/2020	08/10/2020	09/08/2020						Project Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*			21349	New-Leaf-Energy-Inc	5000	No ESS	04/16/2023	05/03/2023	04/06/2023	05/28/2023	09/21/2023	01/21/2024			Project Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*			21360	New-Leaf-Energy-Inc	5000	No ESS	03/16/2023	03/23/2023	04/12/2023	05/28/2023	09/27/2023	02/06/2024			Project Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*			20812	New-Leaf-Energy-Inc	5000	No ESS	10/18/2023	10/25/2023	11/13/2023	11/27/2023		12/26/2023			Project Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*			21076	New-Leaf-Energy-Inc	5000	No ESS	06/29/2024	06/29/2024	07/17/2024						Project Cancelled	CDG
C	Geneva	GREENIDGE	4203006	*			21404	Solar Power Network LLC	5000	No ESS	07/19/2024	07/19/2024	08/05/2024						Project Cancelled	CDG
I	Geneva	GREENIDGE	4203006	*			16168	Finger-Lakes-Solar-Cooperative	5000	No ESS	04/13/2020	04/13/2020	04/21/2020	06/10/2020	07/21/2020	09/30/2020	12/14/2020	03/31/2021	Interconnected	RC
I	Geneva	GREENIDGE	4203006	*			16440	Gary-Morris-EnergyMark-LLC-on-behalf-of-NextEra	5000	No ESS	07/16/2020	07/31/2020	07/31/2020	04/28/2021	04/28/2021	07/16/2021	09/13/2021		Interconnected	CDG
I	Geneva	GREENIDGE	4203006	*			16461	Gary-Morris-EnergyMark-LLC-on-behalf-of-NextEra	5000	No ESS	07/16/2020	07/31/2020	07/31/2020	04/28/2021	04/28/2021	07/16/2021	09/16/2021		Interconnected	RC
I	Geneva	GREENIDGE	4203006	*			16464	Gary-Morris-EnergyMark-LLC-on-behalf-of-NextEra	4000	No ESS	07/16/2020	07/31/2020	07/31/2020	04/28/2021	04/28/2021	07/16/2021	09/16/2021		Interconnected	RC
C	Liberty	GROSSINGER	2401311	*			7256	Cypress-Creek-Renewables	2000	No ESS	01/26/2016	01/26/2016	05/09/2016						Project Cancelled	NM
C	Liberty	GROSSINGER	2401311	*			7408	Cypress-Creek-Renewables	2000	No ESS	02/09/2016	02/09/2016	05/24/2016						Project Cancelled	CDG
C	Liberty	GROSSINGER	2401311	*			7432	Cypress-Creek-Renewables	2000	No ESS	02/12/2016	02/12/2016	05/25/2016						Project Cancelled	NM
C	Liberty	GROSSINGER	2401311	*			7416	Delaware-River-Solar-LLC	2000	No ESS	02/18/2016	02/18/2016	05/09/2016			05/31/2017			Project Cancelled	CDG
C	Liberty	GROSSINGER	2401310	*			7621	Delaware-River-Solar-LLC	2000	No ESS	03/08/2016	03/08/2016	07/05/2016						Project Cancelled	NM
C	Liberty	GROSSINGER	2401310	*			7323	Delaware-River-Solar-LLC	2000	No ESS	02/03/2016	02/03/2016	07/05/2016						Project Cancelled	NM
C	Liberty	GROSSINGER	2401310	*			10150	Delaware-River-Solar-LLC	2000	No ESS	05/23/2016	05/31/2016	05/08/2016						Project Cancelled	NM
C	Liberty	GROSSINGER	2401310	*			10161	Delaware-River-Solar-LLC	2000	No ESS	05/23/2016	05/31/2016	05/08/2016						Project Cancelled	NM
C	Liberty	GROSSINGER	2401311	*			11076	Delaware-River-Solar-LLC	4011	No ESS	06/02/2017	06/08/2017	06/29/2017	07/31/2017	08/07/2017				Project Cancelled	CDG
C	Liberty	GROSSINGER	2401311	*			11075	Delaware-River-Solar-LLC	4011	No ESS	06/02/2017	06/08/2017	06/29/2017	07/31/2017	08/07/2017				Project Cancelled	CDG
C	Liberty	GROSSINGER	2401311	*			11072	Delaware-River-Solar-LLC	2000	No ESS	06/02/2017	06/08/2017	06/29/2017						Project Cancelled	CDG
C	Liberty	GROSSINGER	2401311	*			11208	Bios-Solar-LLC	3840	No ESS	11/27/2018	12/05/2018	12/14/2018						Project Cancelled	CDG
C	Liberty	GROSSINGER	2401311	*			16124	Delaware-River-Solar-LLC	4088	No ESS	07/26/2010	07/29/2010	08/07/2010						Project Cancelled	CDG
C	Liberty	GROSSINGER	2401311	*			16650	Delaware-River-Solar-LLC	4088	No ESS	08/18/2020	08/19/2020	09/02/2020	09/11/2020	09/16/2020	12/07/2020			Project Cancelled	CDG
C	Liberty	GROSSINGER	2401311	*			16661	Delaware-River-Solar-LLC	2404	No ESS	08/18/2020	08/19/2020	09/02/2020	10/01/2020	10/01/2020				Project Cancelled	CDG
C	Liberty	GROSSINGER	2401310	*			17636	Delaware-River-Solar-LLC	2000	No ESS	04/30/2021	05/04/2021	05/17/2021	05/18/2021	05/18/2021				Project Cancelled	CDG
C	Liberty	GROSSINGER	2401311	*			20706	newark-engineers	4000	No ESS	12/16/2022	12/22/2022	01/12/2023	02/08/2023	02/14/2023	05/09/2023			Project Cancelled	CDG
C	Liberty	GROSSINGER	2401310	*			21564	Team of Groups	400	No ESS	04/12/2023	04/13/2023	05/04/2023						Project Cancelled	CDG
C	Liberty	GROSSINGER	2401310	*			22302	Delaware-River-Solar-LLC	2000	No ESS	08/02/2023	08/08/2023	08/24/2023						Project Cancelled	CDG
C	Liberty	GROSSINGER	2401310	*			22780	Delaware-River-Solar-LLC	2000	No ESS	10/12/2023	10/18/2023	11/08/2023						Project Cancelled	CDG
C	Liberty	GROSSINGER	2401311	*			23426	Solar Liberty Energy Systems Inc.	400	No ESS	02/06/2024	02/27/2024	03/18/2024	06/01/2024	06/01/2024	07/26/2024			Project Cancelled	RC
C	Liberty	GROSSINGER	2401310	*			24003	Solar Power Network LLC	5000	No ESS	06/10/2024	06/10/2024	07/01/2024						Project Cancelled	CDG
C	Liberty	GROSSINGER	2401310	*			24808	Delaware-River-Solar-LLC	2000	No ESS	09/23/2024	10/18/2024	11/08/2024						Project Cancelled	CDG
I	Liberty	GROSSINGER	2401310	*			5233	Solar City Corp DBA Tesla	2000	No ESS	04/23/2015	04/23/2015	09/01/2015						Interconnected	RNM
I	Liberty	GROSSINGER	2401310	*			10146	True Energy Capital	2000	No ESS	07/20/2020	07/27/2020	07/20/2020	11/01/2021	11/10/2021	01/11/2022	02/11/2021	01/29/2016	Interconnected	RC
I	Geneva	HALEY RD	4204686	*			12967	Borrego-Solar-Systems-Inc	2000	No ESS	01/20/2014	01/27/2014	02/20/2014	06/23/2023	06/31/2023	08/10/2023	09/07/2023	02/29/2024	Interconnected	CDG
Q	Liberty	GROSSINGER	2401311	1			30444	Grid, LLC	5000	5000	03/24/2026	03/25/2026	04/10/2026						August 2025 SIR deadlines	CDG
Q	Liberty	GROSSINGER	2401311	2			30497	Grid, LLC	5000	5000	03/27/2026	03/30/2026	04/15/2026						August 2025 SIR deadlines	SSFA
Q	Liberty	GROSSINGER	2401310	3			30235	Solar Power Network LLC.	5000	No ESS	02/26/2026	04/01/2026	04/17/2026						August 2025 SIR deadlines	CDG
C	Oneonta	GULFORD CENTER	2303012	*			13256	Delaware-River-Solar-LLC	508	No ESS	04/09/2018	04/11/2018	04/11/2018	05/30/2018	05/31/2018	07/12/2018			Project Cancelled	CDG
C	Oneonta	GULFORD CENTER	2303012	*			16016	Enore-Renewable Energy	198	No ESS	03/20/2020	04/06/2020	04/14/2020	05/04/2020	05/26/2020	08/26/2020			Project Cancelled	CDG
C	Geneva	HALEY RD	4204686	*			10203	Cypress-Creek-Renewables	2000	No ESS	05/26/2016	05/31/2016	06/16/2016						Project Cancelled	NM
I	Geneva	HALEY RD	4204686	*			1748		633	No ESS	03/23/2011								Interconnected	NM
I	Geneva	HALEY RD	4204686	*			4810	Borrego-Solar-Systems-Inc	2000	No ESS	01/27/2014	01/28/2014	05/06/2014						Interconnected	RNM
I	Geneva	HALEY RD	4204686	*			6661	Borrego-Solar-Systems-Inc	1980	No ESS	12/07/2015	12/07/2015	08/05/2016	04/27/2017	04/27/2017	11/22/2017			Interconnected	CDG
C	Mechanicville	HALFMOON	4202940	*			24136	American-Energy-Care	160	No ESS	06/21/2024	07/09/2024	07/26/							

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering		
C	Plattsburgh	HAMMOND LANE	4602030	*			20464	Solar Power Network LLC	5000	No ESS	10/20/2023	01/06/2023	01/24/2023	04/06/2023	04/07/2023	06/28/2023			Project Cancelled	CDG		
C	Plattsburgh	HAMMOND LANE	4602030	*			21721	Solar Power Network LLC	4500	No ESS	05/18/2023	05/13/2023	05/20/2023							Project Cancelled	CDG	
C	Plattsburgh	HAMMOND LANE	4602030	*			4000	Solar Power Network LLC	4000	No ESS	05/13/2024	05/14/2024	07/01/2024							Project Cancelled	CDG	
C	Plattsburgh	HAMMOND LANE	4602030	*			24503	Solar Power Network LLC	3500	No ESS	07/26/2024	06/19/2024	08/27/2024			10/29/2024				Project Cancelled	CDG	
C	Plattsburgh	HAMMOND LANE	4602030	*			26300	Solar Power Network LLC	4000	No ESS	11/13/2024	12/26/2024	01/16/2025								Project Cancelled	CDG
C	Plattsburgh	HAMMOND LANE	4602030	*			26202	Solar Power Network LLC	4000	No ESS	03/12/2025	03/18/2025	04/08/2025								Project Cancelled	CDG
C	Plattsburgh	HAMMOND LANE	4602030	*			27464	Solar Power Network LLC	4000	No ESS	05/26/2025	07/17/2025	08/19/2025								Project Cancelled	SSFA
C	Plattsburgh	HAMMOND LANE	4602030	*			26364	Solar Power Network LLC	4000	No ESS	09/26/2025	10/22/2025	10/17/2025								Project Cancelled	CDG
C	Plattsburgh	HAMMOND LANE	4602030	*			20468	Solar Power Network LLC	4000	No ESS	12/02/2025	02/29/2026	01/16/2026								Project Cancelled	SSFA
FF	Plattsburgh	HAMMOND LANE	4602030	*			46140	BXM II LLC	4988	No ESS	04/01/2020	09/07/2020	09/15/2020	09/17/2020	09/17/2020	10/10/2020	04/09/2021	06/16/2022		Full upgrade payment received	SSFA	
FF	Plattsburgh	HAMMOND LANE	4602030	*			24480	AETS Development Holdings LLC	3000	Non-Grid	07/24/2024	08/28/2024	09/16/2024	10/04/2024	10/04/2024	11/26/2025				Interconnected	CDG	
I	Plattsburgh	HAMMOND LANE	4602030	*			422	Global Resource Options	126	No ESS											Interconnected	BU
Q	Plattsburgh	HAMMOND LANE	1502030	1			25517	Roberto Sanchez	4500	Non-Grid	12/02/2024	12/26/2024	01/16/2025	07/21/2025	08/06/2025	10/30/2025	03/17/2026			August 2025 SIR deadlines	CDG	
Q	Plattsburgh	HAMMOND LANE	1502031	2			30237	Solar Power Network LLC	4900	No ESS	02/28/2026	03/06/2026	03/20/2026								August 2025 SIR deadlines	CDG
Q	Plattsburgh	HAMMOND LANE	1502030	3			30200	Zuvan Renewables	4000	No ESS	02/25/2026	03/27/2026	04/14/2026								August 2025 SIR deadlines	CDG
C	Elmira	HAMMONDSPORT	5203833	x			10005	Renoex Energy	1992	No ESS	05/17/2016	06/03/2016	06/17/2016								Project Cancelled	NM
C	Elmira	HAMMONDSPORT	5203833	*			14418	Delaware River Solar LLC	2750	No ESS	01/25/2010	02/01/2010	02/08/2010	02/15/2010	02/18/2010	04/26/2010					Project Cancelled	CDG
C	Elmira	HAMMONDSPORT	5203833	*			18630	Paradise Energy Solutions	14375	No ESS	11/09/2021	12/29/2021	01/06/2022								Project Cancelled	NM
C	Elmira	HAMMONDSPORT	5203833	*			10624	Delaware River Solar LLC	4200	No ESS	07/13/2023	07/14/2023	07/29/2023								Project Cancelled	CDG
C	Elmira	HAMMONDSPORT	5203833	*			23340	Carson Power LLC	5000	3046	01/26/2024	01/29/2024	02/14/2024	03/10/2024	03/18/2024	07/02/2024					Project Cancelled	CDG
C	Elmira	HAMMONDSPORT	5203833	*			23820	Carson Power LLC	5000	3046	04/11/2024	04/16/2024	05/03/2024								Project Cancelled	CDG
C	Elmira	HAMMONDSPORT	5203834	*			25907	Catalyze Holdings LLC	5000	No ESS	04/29/2024	05/05/2024	05/28/2024								Project Cancelled	CDG
I	Elmira	HAMMONDSPORT	5203835	*			5701	Fusion Energy Services	751	No ESS	06/22/2015										Interconnected	NM
I	Elmira	HAMMONDSPORT	5203833	*			12488	3rd ROC Solar	114	Non-Grid	06/11/2023	05/29/2023	07/12/2023								Interconnected	NM
Q	Elmira	HAMMONDSPORT	5203834	1			26328	Catalyze Holdings LLC	5000	No ESS	03/27/2025	04/01/2025	04/21/2025	04/01/2026	04/01/2026						August 2025 SIR deadlines	CDG
C	Elmira	HAMPTON RD	6200925	*			66		180	No ESS											Project Cancelled	NA
C	Elmira	HAMPTON RD	6200925	*			18607	Delaware River Solar LLC	2663	No ESS	06/20/2022	06/30/2022	07/20/2022	08/31/2022	09/01/2022	11/28/2022					Project Cancelled	CDG
C	Elmira	HAMPTON RD	6200925	*			10763	Delaware River Solar LLC	4200	No ESS	07/07/2022	07/08/2022	07/22/2022								Project Cancelled	CDG
C	Elmira	HAMPTON RD	6200925	*			21116	Delaware River Solar LLC	2900	No ESS	02/03/2023	02/06/2023	02/22/2023	04/10/2023	05/22/2023	08/16/2023					Project Cancelled	CDG
C	Elmira	HAMPTON RD	6200925	*			12023	New Leaf Energy Inc	5000	No ESS	02/09/2023	02/09/2023	02/28/2023								Project Cancelled	CDG
FF	Elmira	HAMPTON RD	6200925	*			25177	Delaware River Solar LLC	6200	No ESS	12/14/2023	12/20/2023	01/11/2024	02/10/2025	04/20/2025	10/22/2025	04/21/2026			Full upgrade payment received	SSFA	
FF	Elmira	HAMPTON RD	6200925	*			20616	Abundant Solar Power Inc.	1727	No ESS	03/13/2024	03/21/2024	04/08/2024	11/15/2024	11/10/2024	02/17/2025	06/20/2025	12/10/2025			Full upgrade payment received	CDG
I	Elmira	HAMPTON RD	6200925	*			10422	Atlas Power LLC	4988	No ESS	05/28/2016	05/29/2016	07/08/2016								Interconnected	CDG
C	Oncenta	HANCOCK	2307216	*			12200	Renewable Energy Solutions	96	No ESS	08/01/2012	08/08/2012	08/16/2012								Project Cancelled	RNM
C	Oncenta	HANCOCK	2307216	*			12070	Solar Liberty	850	No ESS	02/02/2018	02/09/2018	02/12/2018								Project Cancelled	RNM
C	Oncenta	HANCOCK	2307216	*			12071	Solar Liberty	1100	No ESS	02/02/2018	02/09/2018	02/12/2018								Project Cancelled	RNM
C	Oncenta	HANCOCK	2307216	*			16164	Delaware River Solar LLC	2670	No ESS	04/26/2020	04/14/2020	05/06/2020	05/06/2020	05/06/2020	07/23/2020					Project Cancelled	CDG
C	Oncenta	HANCOCK	2307216	*			16804	Delaware River Solar LLC	2670	No ESS	09/25/2020	09/25/2020	10/09/2020	11/01/2020	11/05/2020	03/20/2021					Project Cancelled	CDG
C	Oncenta	HANCOCK	2307216	*			16803	Delaware River Solar LLC	1588	No ESS	09/25/2020	09/28/2020	10/09/2020								Project Cancelled	CDG
C	Oncenta	HANCOCK	2307216	*			17094	Delaware River Solar LLC	4988	No ESS	11/24/2020	12/01/2020	12/08/2020	12/08/2020	12/09/2020	02/16/2021					Project Cancelled	CDG
C	Oncenta	HANCOCK	2307216	*			15975	Delaware River Solar LLC	1000	No ESS	07/20/2022	07/21/2022	08/03/2022								Project Cancelled	CDG
C	Oncenta	HANCOCK	2307216	*			17123	Delaware River Solar LLC	2600	No ESS	05/12/2023	05/16/2023	07/03/2023	11/16/2023	11/21/2023	02/12/2024					Project Cancelled	CDG
C	Oncenta	HANCOCK	2307216	*			26763	Mangap-River Solar LLC	4000.00	4900.00	01/07/2025	01/12/2025	02/10/2025								Project Cancelled	CDG
FF	Oncenta	HANCOCK	2307216	*			17762	BXM II LLC	4988	No ESS	06/26/2021	06/26/2021	06/29/2021	11/13/2021	01/14/2022	04/10/2022	07/07/2022			Full upgrade payment received	SSFA	
Q	Oncenta	HANCOCK	2307116	1			29892	Grid6 LLC	5000	5000	01/19/2026	01/19/2026	02/17/2026	03/24/2026	03/25/2026						August 2025 SIR deadlines	CDG
C	Ithaca	HARFORD	4304201	*			13004	Xerata Energy Group LLC	4988	No ESS	09/17/2018	09/19/2018	09/24/2018	10/09/2018	10/12/2018	01/03/2019	05/08/2019	11/14/2019			Project Cancelled	CDG
C	Ithaca	HARFORD	4304201	*			16506	Delaware River Solar LLC	2650	No ESS	07/24/2020	07/27/2020	08/12/2020	08/29/2020	08/21/2020	11/02/2020					Project Cancelled	CDG
C	Ithaca	HARFORD	4304201	*			16629	Delaware River Solar LLC	1600	No ESS	07/28/2020	07/29/2020	08/27/2020	09/11/2020	09/16/2020						Project Cancelled	CDG
C	Ithaca	HARFORD	4304201	*			16633	Delaware River Solar LLC	1663	No ESS	08/17/2020	08/18/2020	09/02/2020	09/10/2020	09/16/2020	12/02/2020					Project Cancelled	CDG
C	Ithaca	HARFORD	4304201	*			16646	Delaware River Solar LLC	4988	No ESS	08/18/2020	08/24/2020	09/11/2020	09/30/2020	09/30/2020	04/20/2021					Project Cancelled	CDG
C	Ithaca	HARFORD	4304201	*			16648	Delaware River Solar LLC	2650	No ESS	08/18/2020	08/24/2020	09/11/2020	09/30/2020	09/30/2020	04/20/2021					Project Cancelled	CDG
C	Ithaca	HARFORD	4304201	*			14025	Delaware River Solar LLC	1200	No ESS	11/10/2020	12/16/2020	12/24/2020	01/09/2021	01/09/2021	04/29/2021					Project Cancelled	CDG
C	Ithaca	HARFORD	4304201	*			12716	Delaware River Solar LLC	1602	No ESS	01/13/2021	01/18/2021	02/03/2021	02/27/2021	02/28/2021	10/12/2021					Project Cancelled	CDG
C	Ithaca	HARFORD	4304201	*			16844	Delaware River Solar LLC	4988	No ESS	10/05/2021	11/23/2021	12/09/2021	01/03/2022	01/05/2022	03/18/2022					Project Cancelled	CDG
C	Ithaca	HARFORD	4304201	*			20801	New Leaf Energy Inc	5000	5000	01/30/2023	03/07/2023	03/29/2023								Project Cancelled	CDG
C	Ithaca	HARFORD	4304201	*			20805	New Leaf Energy Inc	5000	Non-Grid	01/30/2023	03/13/2023	03/29/2023	09/04/2024	09/06/2024	10/03/20						

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering
C	Plattsburgh	HIGH-FALLS	4602674	*			26721	NewEdge Power	2000	No ESS	06/09/2025	06/23/2025	06/13/2025	07/29/2025	08/19/2025	11/12/2025			Project Cancelled	CDG
C	Plattsburgh	HIGH-FALLS	4602674	*			26719	New Energy Equity	2000	No ESS	10/29/2025	10/21/2025	11/06/2025						Project Cancelled	CDG
C	Homell	HILL-ST	6300475	*			29436	ACE DevCo-NC-LLC	3700	3700	02/07/2024	02/07/2024	03/16/2024	04/01/2024	04/09/2024	07/03/2024			Project Cancelled	CDG
C	Elmira	HILLCREST	6200446	*			8027	Delaware-River-Solar-LLC	2000	No ESS	04/11/2016	04/12/2016	09/07/2016				06/01/2017	10/26/2017	Project Cancelled	CDG
C	Elmira	HILLCREST	6200446	*			8070	SoGen-NO-Development	1480	No ESS	04/13/2016	04/14/2016	08/30/2016						Project Cancelled	NM
C	Elmira	HILLCREST	6200445	*			10721	Delaware-River-Solar-LLC	1480	No ESS	08/09/2015	08/12/2015	08/22/2015	09/15/2016	09/16/2016	12/01/2016			Project Cancelled	CDG
C	Elmira	HILLCREST	6200446	*			18263	Delaware-River-Solar-LLC	6000	No ESS	10/08/2021	10/08/2021	10/26/2021						Project Cancelled	CDG
C	Elmira	HILLCREST	6200446	*			18468	Namaste Solar	6000	No ESS	10/26/2021	10/27/2021	11/12/2021						Project Cancelled	CDG
C	Elmira	HILLCREST	6200446	*			18469	Namaste Solar	6000	No ESS	10/26/2021	10/27/2021	11/12/2021						Project Cancelled	CDG
C	Elmira	HILLCREST	6200446	*			21028	Delaware-River-Solar-LLC	6000	No ESS	01/18/2023	01/19/2023	02/06/2023						Project Cancelled	CDG
C	Elmira	HILLCREST	6200446	*			21029	Delaware-River-Solar-LLC	6000	No ESS	01/18/2023	01/19/2023	02/06/2023						Project Cancelled	CDG
C	Elmira	HILLCREST	5200416	*			22966	New Leaf Energy, Inc.	5000	No ESS	11/09/2023	11/22/2023	11/22/2023	04/11/2024	04/12/2024	07/09/2024			Project Cancelled	CDG
C	Elmira	HILLCREST	6200446	*			23980	Carson Power-LLC	5000	3018	05/14/2024	05/16/2024	06/06/2024	07/10/2024	07/26/2024			Project Cancelled	CDG	
C	Elmira	HILLCREST	6200446	*			25651	Carson Power-LLC	5000	3018	12/06/2024	12/16/2024	01/30/2025						Project Cancelled	CDG
FF	Elmira	HILLCREST	6200446	*			25929	Noemp	4600	No ESS	04/16/2024	04/23/2024	02/08/2024	11/08/2024	11/22/2024	03/03/2025	07/10/2025	03/17/2026	Full-upgrade payment received	SSFA
Q	Elmira	HILLCREST	5200415	1			25925	Carson Power LLC	5000	No ESS	01/31/2025	02/11/2025	03/03/2025	01/23/2026	02/09/2026	05/04/2026			August 2025 SIR deadlines	CDG
C	Liberty	HILDALE	2403999	*			18266	Delaware-River-Solar-LLC	2000	No ESS	05/06/2023	05/06/2023	05/10/2023	06/24/2023	06/28/2023	08/31/2023			Project Cancelled	CDG
C	Liberty	HILDALE	2403999	*			18726	Solar Power Network LLC	6000	No ESS	06/12/2023	06/12/2023	07/26/2023						Project Cancelled	CDG
C	Liberty	HILDALE	2403999	*			18702	Solar Power Network LLC	5000	No ESS	05/22/2023	06/07/2023	07/26/2023						Project Cancelled	CDG
C	Liberty	HILDALE	2403999	*			21434	Solar Power Network LLC	5000	No ESS	03/27/2023	06/13/2023	07/26/2023	07/12/2024	07/15/2024	10/04/2024			Project Cancelled	CDG
C	Liberty	HILDALE	2403999	*			23262	Solar Power Network LLC	6000	No ESS	01/26/2024	02/16/2024	03/06/2024						Project Cancelled	CDG
C	Liberty	HILDALE	2403999	*			2544	Solar Power Network LLC	5000	No ESS	03/05/2023	03/05/2023	03/06/2023	07/03/2023					Project Cancelled	CDG
C	Liberty	HILDALE	2403999	*			26545	Mangap-Eliver-Solar-LLC	5000	No ESS	04/18/2023	04/22/2023	05/12/2023						Project Cancelled	CDG
C	Liberty	HILDALE	2403999	*			27731	Mangap-River-Solar-LLC	5000	No ESS	08/13/2026	08/19/2026	09/08/2026						Project Cancelled	CDG
C	Liberty	HILDALE	2403999	*			28089	Delaware-River-Solar-LLC	6000	No ESS	03/08/2023	03/08/2023	10/24/2023						Project Cancelled	CDG
I	Liberty	HILDALE	2403999	*			2882	Andrew-Falkel-Hale-Seg	2000	No ESS	07/31/2013	07/31/2013	07/31/2013						Interconnected	RNM
Q	Liberty	HILDALE	2403999	1			27198	Solar Power Network LLC	5000	No ESS	07/01/2025	07/17/2025	08/05/2025	10/02/2025	10/07/2025	01/05/2026			August 2025 SIR deadlines	SSFA
Q	Liberty	HILDALE	2403999	2			30236	Solar Power Network LLC	900	No ESS	02/26/2026	04/01/2026	04/21/2026						August 2025 SIR deadlines	SSFA
C	Binghamton	HOADLEY-HILL	8105501	*			16303	Delaware-River-Solar-LLC	2000	No ESS	09/24/2019	09/30/2019	10/02/2019	10/17/2019	10/18/2019				Project Cancelled	CDG
Q	Binghamton	HOADLEY-HILL	8105501	1			25173	Abundant Solar Power Inc.	5000	No ESS	10/29/2024	10/30/2024	11/19/2024	05/16/2025	06/24/2025	09/18/2025	01/20/2026		August 2025 SIR deadlines	CDG
C	Lancaster	HOLLAND	3102303	*			11125	Cypress-Creek-Renewables	2000	No ESS	10/27/2016	10/31/2016	11/03/2016						Project Cancelled	RNM
C	Lancaster	HOLLAND	3102303	*			16234	Delaware-River-Solar-LLC	4088	No ESS	05/07/2020	05/14/2020	05/14/2020						Project Cancelled	CDG
C	Lancaster	HOLLAND	3102303	*			16466	National Energy Development	4088	No ESS	07/20/2020	07/29/2020	08/18/2020	03/16/2021	03/16/2021	06/25/2021	11/03/2021	04/28/2022	Project Cancelled	CDG
C	Lancaster	HOLLAND	3102303	*			27026	Adrian-Aries	6000	No ESS	06/12/2026	06/29/2026	07/14/2026						Project Cancelled	CDG
C	Lancaster	HOLLAND	3102303	*			28245	Noemp	6000	No ESS	10/29/2026	01/06/2026	01/09/2026						Project Cancelled	CDG
I	Lancaster	HOLLAND	3102303	*			407	Noemp	4000	No ESS									Interconnected	NYSO
I	Lancaster	HOLLAND	3102303	*			6400	Solar-Liberty-Energy-Systems	243	No ESS	05/21/2016	12/05/2016	11/18/2016						Interconnected	NM
I	Lancaster	HOLLAND	3102303	*			16140	Montana-Solar	60	No ESS	04/21/2023	04/21/2023	05/06/2023	08/02/2023	11/16/2023	02/23/2024	02/23/2024		Interconnected	NM
Q	Lancaster	HOLLAND	3102303	1			29456	Noemp	5000	5000	12/04/2025	12/15/2025	01/05/2026	01/17/2026	01/20/2026	04/17/2026			August 2025 SIR deadlines	NM
C	Binghamton	HOOPER RD	8100804	*			28886	Powerflex LLC	660	No ESS	06/04/2024	06/04/2024	06/04/2024	07/10/2024					Project Cancelled	RC
C	Binghamton	HOOPER RD	8100804	*			14286	ETM Solar Works	660	No ESS	12/19/2018	12/21/2018	01/02/2019						Project Cancelled	CDG
C	Homell	HOWARD	6301111	*			12042	Cypress-Creek-Renewables	2000	No ESS	06/10/2012	06/22/2012	06/27/2012						Project Cancelled	CDG
C	Homell	HOWARD	6301111	*			16442	Xerxes Energy Group-LLC	1800	No ESS	10/04/2019	10/10/2019	10/16/2019	12/06/2019	01/09/2020	03/09/2020			Project Cancelled	CDG
C	Homell	HOWARD	6301111	*			17726	GEM Energy	260	No ESS	05/24/2021	05/14/2021	06/29/2021						Project Cancelled	CDG
C	Homell	HOWARD	6301111	*			18274	Delaware-River-Solar-LLC	6000	No ESS	07/09/2023	07/27/2023	07/27/2023						Project Cancelled	CDG
C	Homell	HOWARD	6301111	*			23043	Delaware-River-Solar-LLC	5000	No ESS	08/08/2023	08/14/2023	08/29/2023	04/10/2024	04/10/2024	07/06/2024			Project Cancelled	CDG
C	Homell	HOWARD	6301111	*			23805	Delaware-River-Solar-LLC	5000	No ESS	04/10/2024	04/11/2024	04/26/2024						Project Cancelled	NM
C	Homell	HOWARD	6301111	*			24060	Delaware-River-Solar-LLC	5000	No ESS	05/29/2024									

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract	Full Construction Funding Received	Comments	Metering
I	Geneva	HYATT RD	4207769	*			5466	Generate-Capital-Inc	2000	No ESS	04/28/2016	06/30/2016	09/14/2016			03/17/2017	4/05/2017	Interconnected	CDG	
I	Geneva	HYATT RD	4207769	*			42306	Generate-Capital-Inc	2000	No ESS	09/10/2017	10/03/2017	10/04/2017	10/03/2017	12/05/2017	02/07/2018	03/19/2018	Interconnected	CDG	
I	Geneva	HYATT RD	4207769	*			46244	EnergyAmerica	210	SHD	06/16/2020	06/16/2020	06/16/2020					Interconnected	NM	
Q	Geneva	HYATT RD	4207769	1			24807	Delaware River Solar, LLC	5000	No ESS	09/12/2024	09/17/2024	10/04/2024	09/17/2025	09/17/2025	12/12/2025		August 2025 SIR deadlines	CDG	
Q	Geneva	HYATT RD	4207769	2			29132	Third Pillar Solar	2625	No ESS	11/06/2025	11/19/2025	12/11/2025	01/30/2026	02/06/2026	05/01/2026		August 2025 SIR deadlines	CDG	
Q	Geneva	HYATT RD	4207769	3			29383	Mongaup River Solar, LLC	5000	No ESS	11/21/2025	11/25/2025	12/15/2025	02/04/2026	03/19/2026			August 2025 SIR deadlines	SSFA	
C	Plattsburgh	HYDE	1600818	*			14584	Rensselaer Power Holdings-LLC	1600	No ESS	07/02/2018	07/26/2018	08/02/2018	09/06/2018	09/14/2018	11/20/2018	04/16/2019	Project Cancelled	CDG	
C	Plattsburgh	HYDE	1600818	*			14620	Delaware River Solar-LLC	1403	No ESS	06/10/2020	06/24/2020	06/03/2020	06/26/2020	06/26/2020	09/16/2020		Project Cancelled	CDG	
C	Plattsburgh	HYDE	1600817	*			21130	Alternative Energy Construction Services-Group	2626	No ESS	02/27/2023	03/23/2023	04/12/2023	06/19/2023	06/30/2023	08/17/2023		Project Cancelled	CDG	
C	Plattsburgh	HYDE	1600817	*			24322	Nexamp	2690	No ESS	07/01/2024	07/19/2024	08/01/2024	08/16/2024		09/30/2024		Project Cancelled	CDG	
C	Plattsburgh	HYDE	1600818	*			24041	US Light Energy	6000	No ESS	11/05/2024	11/19/2024	12/11/2024					Project Cancelled	CDG	
C	Plattsburgh	HYDE	1600817	*			26416	Alternative Energy Construction Services-LLC	1426	No ESS	10/21/2024	10/29/2024	12/18/2024					Project Cancelled	CDG	
C	Plattsburgh	HYDE	1600817	*			26426	Roadstate DevCo-LLC	4060	No ESS	10/09/2026	10/09/2026	11/17/2026					Project Cancelled	CDG	
C	Plattsburgh	HYDE	1600817	*			26429	Roadstate DevCo-LLC	1360	No ESS	10/09/2026	10/09/2026	11/17/2026					Project Cancelled	CDG	
FF	Plattsburgh	HYDE	1600817	*			21013	Alternative Energy Construction Services-Group	2000	No ESS	02/14/2023	03/02/2023	03/02/2023	05/06/2023	05/17/2023	08/09/2023	11/16/2023	05/13/2024	Full-upgrade payment received	CDG
Q	Plattsburgh	HYDE	1500817	1			26729	NewEdge Power	3000	No ESS	05/21/2025	06/10/2025	06/19/2025	03/31/2026	05/07/2026				August 2025 SIR deadlines	CDG
Q	Plattsburgh	HYDE	1500817	2			27942	Aggreko	5000	No ESS	08/27/2025	09/30/2025	09/01/2025	11/19/2025	03/02/2026				August 2025 SIR deadlines	CDG
I	Binghamton	IBM OWEGO	8107263	*			556		960	No ESS	02/27/2016	03/02/2016	03/02/2016						Interconnected	BU
I	Auburn	INDIAN FIELD RD TAP	4401901	*			4077		4000	No ESS									Interconnected	NM
C	Binghamton	INGRAHAM HILL	8108001	*			21330	Catalyzr	5000	No ESS	03/16/2023	03/20/2023	04/06/2023	05/05/2023	05/16/2023	08/08/2023		Project Cancelled	CDG	
C	Binghamton	INGRAHAM HILL	8108001	*			23180	Catalyzr	5000	No ESS	12/22/2023	01/02/2024	01/22/2024	02/02/2024	04/30/2024				Project Cancelled	NM
C	Binghamton	INGRAHAM HILL	8108001	*			24106	Delaware River Solar-LLC	5000	No ESS	06/12/2024	06/17/2024	07/09/2024					Project Cancelled	CDG	
C	Binghamton	INGRAHAM HILL	8108001	*			24492	Delaware River Solar-LLC	5000	No ESS	08/19/2024	08/19/2024	09/03/2024	02/11/2025				Project Cancelled	CDG	
C	Binghamton	INGRAHAM HILL	8108001	*			26116	Delaware River Solar-LLC	5000	No ESS	10/04/2024	10/23/2024	11/08/2024					Project Cancelled	CDG	
C	Binghamton	INGRAHAM HILL	8108001	*			26117	Delaware River Solar-LLC	5000	No ESS	10/21/2024	11/21/2024	12/13/2024					Project Cancelled	CDG	
C	Binghamton	INGRAHAM HILL	8108001	*			26700	Mongaup River Solar-LLC	5000	No ESS	12/26/2024	12/27/2024	01/17/2025	02/20/2025	02/21/2025	06/18/2025		Project Cancelled	CDG	
C	Binghamton	INGRAHAM HILL	8108001	*			25700	Wildcat Renewables LLC	4000	No ESS	12/27/2024	01/09/2025	01/09/2025	03/20/2025	03/23/2025	08/23/2025		Project Cancelled	CDG	
C	Binghamton	INGRAHAM HILL	8108001	*			26620	Wildcat Renewables LLC	5000	No ESS	12/27/2024	12/30/2024	01/21/2025	02/11/2025	03/20/2025	09/23/2025		Project Cancelled	CDG	
C	Binghamton	INGRAHAM HILL	8108001	*			26438	Mongaup River Solar-LLC	5000	No ESS	11/26/2024	12/09/2024	01/20/2025					Project Cancelled	CDG	
C	Binghamton	INGRAHAM HILL	8108001	*			26808	Mongaup River Solar-LLC	5000	5000	01/29/2025	02/05/2025	02/26/2025					Project Cancelled	CDG	
C	Binghamton	INGRAHAM HILL	8108001	*			26884	Mongaup River Solar-LLC	5000	No ESS	01/29/2025	02/18/2025	03/07/2025					Project Cancelled	CDG	
C	Binghamton	INGRAHAM HILL	8108001	*			27227	Catalyzr	5000	No ESS	06/27/2024	06/28/2024	06/28/2024	10/01/2024	10/28/2024	12/06/2024		Project Cancelled	CDG	
Q	Binghamton	INGRAHAM HILL	8108001	1			24647	Delaware River Solar, LLC	5000	No ESS	08/14/2024	08/21/2024	09/10/2024	05/16/2025	05/20/2025	08/14/2025	12/23/2025		August 2025 SIR deadlines	CDG
Q	Binghamton	INGRAHAM HILL	8108001	2			25448	Wildcat Renewables LLC	4999	No ESS	12/02/2024	12/20/2024	01/13/2025	12/26/2025	12/29/2025	05/04/2026			August 2025 SIR deadlines	CDG
C	Ithaca	INTERLAKEN	4301801	*			12110	Cypress-Creek Renewables	5000	No ESS	06/30/2013	08/11/2013	08/26/2013						Project Cancelled	NA
C	Ithaca	INTERLAKEN	4301801	*			20866	Town of Greece	5000	No ESS	12/16/2002	12/22/2002	01/14/2003						Project Cancelled	CDG
C	Ithaca	INTERLAKEN	4301801	*			20866	Town of Greece	5000	No ESS	12/16/2002	12/22/2002	01/14/2003						Project Cancelled	CDG
C	Ithaca	INTERLAKEN	4301801	*			20961	New-Leaf-Energy-Inc	5000	No ESS	01/30/2023	01/30/2023	01/26/2023					Project Cancelled	CDG	
C	Ithaca	INTERLAKEN	4301801	*			21516	New-Leaf-Energy-Inc	5000	No ESS	04/08/2023	04/10/2023	05/06/2023	1/02/2024	1/02/2024	03/17/2025		Project Cancelled	CDG	
C	Ithaca	INTERLAKEN	4301801	*			21617	New-Leaf-Energy-Inc	5000	No ESS	04/12/2023	04/10/2023	05/06/2023	06/21/2023	08/09/2023	11/13/2023		Project Cancelled	CDG	
C	Ithaca	INTERLAKEN	4301801	*			21618	New-Leaf-Energy-Inc	5000	No ESS	04/06/2023	04/10/2023	05/05/2023					Project Cancelled	CDG	
C	Ithaca	INTERLAKEN	4301801	*			21626	New-Leaf-Energy-Inc	5000	No ESS	04/10/2023	04/10/2023	05/06/2023	06/21/2023	08/09/2023	11/14/2023		Project Cancelled	CDG	
C	Ithaca	INTERLAKEN	4301801	*			21628	New-Leaf-Energy-Inc	5000	No ESS	05/06/2023	05/16/2023	06/02/2023					Project Cancelled	CDG	
C	Ithaca	INTERLAKEN	4301801	*			21632	New-Leaf-Energy-Inc	5000	No ESS	11/11/2024	11/16/2024	12/09/2024					Project Cancelled	CDG	
I	Ithaca	INTERLAKEN	4301801	*			40943	Owls-Solar	1783	No ESS	09/21/2016	10/07/2016	10/12/2016						Interconnected	NM
Q	Lancaster	JAMISON RD	3106301	1			29991	GridL, LLC	5000	5000	01/28/2026	01/30/2026	02/18/2026	03/18/2026	05/01/2026				August 2025 SIR deadlines	CDG
Q	Lancaster	JAMISON RD	3106301	2			30131	GridL, LLC	5000	5000	02/16/2026	02/18/2026	03/06/2026	04/23/2026					August 2025 SIR deadlines	SSFA
I	Binghamton	JARVIS ST	8100704	*			2098	GEM-Energy-LLC	300	No ESS	06/20/2014	06/20/2014	03/09/2016						Interconnected	BU
C	Hornell	JASPER	6303630	*			18411	Delaware River Solar-LLC	2426	No ESS	10/18/2024	10/19/2024	11/02/2024						Project Cancelled	CDG
C	Hornell	JASPER	6303630	*			18277	AES-DE-DevCo-NC-LLC	5000	No ESS	10/07/2021	11/17/2021	12/06/2021	04/14/2022	02/04/2022	04/21/2022		Project Cancelled	CDG	
C	Hornell	JASPER	6303630	*			24011	Nexamp	4000	No ESS	06/14/2024	06/14/2024	06/20/2024	07/18/2024	08/08/2024	11/04/2024		Project Cancelled	CDG	
C	Hornell	JASPER	6303630	*			24242	Ashton-Fisher	5000	No ESS	06/29/2024	06/24/2024	07/16/2024	07/26/2024	07/29/2024	10/26/2024		Project Cancelled	CDG	
C	Hornell	JASPER	6303630	*			24221	New-Leaf-Energy-Inc	5000	5000	06/14/2024	07/01/2024	07/22/2024					Project Cancelled	CDG	
C	Hornell	JASPER	6303630	*			24321	Ashton-Fisher	4760	No ESS	06/28/2024	07/03/2024	07/26/2024	08/20/2024					Project Cancelled	CDG
C	Hornell	JASPER	6303630	*			24620	New-Leaf-Energy-Inc	5000	5000	08/28/2024	09/12/2024	10/02/2024					Project Cancelled	CDG	
C	Hornell	JASPER	6303630	*			25055	Solar-Liberty-Energy-Systems-Inc.	5000	No ESS	02/19/2025	02/20/2025	03/13/2025	04/09/2025	04/22/2025	07/17/2025		Project Cancelled	CDG	
C	Hornell	JASPER	6303630	*			26082	Solar-Liberty-Energy-Systems-Inc.	2602	No ESS	02/18/2026	02/20/2026	03/13/2026	04/09/2026	04/22/2026	09/12/2026		Project Cancelled	CDG	
C	Hornell	JASPER	6303630	*			26342	Mongaup River Solar-LLC	5000	No ESS	03/28/2026	04/11/2026	05/01/2026					Project Cancelled	CDG	
C	Hornell	JASPER	6303630	*			27124	Mongaup River Solar-LLC	5000	No ESS	06/24/2026	06/30/2026	07/21/2026					Project Cancelled	CDG	

Queue Management - NYSEG - 05/13/2024

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering	
C	Auburn	JORDAN	4401302	*			40268	Cypress-Creek-Renewables	2000	No ESS	06/03/2016	06/10/2016	06/21/2016						Project-Cancelled	NM	
C	Auburn	JORDAN	4401301	*			48770	Genie-Solar-Energy	750	No ESS	01/06/2022	01/11/2022	01/26/2022	02/05/2022	02/28/2022	06/10/2022			Project-Cancelled	CDG	
C	Auburn	JORDAN	4401302	*			92120	New-Energy-Equity-LLC	4200	No ESS	02/10/2023	07/14/2023	08/01/2023	06/30/2024	06/14/2024	09/06/2024			Project-Cancelled	CDG	
C	Auburn	JORDAN	4401301	*			22670	Genie-Solar-Energy	500	No ESS	11/07/2023	11/07/2023	11/29/2023	12/01/2023	12/30/2023	03/13/2024			Project-Cancelled	NM	
C	Auburn	JORDAN	4401302	*			24120	New-Energy-Equity-LLC	4200	No ESS	06/14/2024	06/12/2024	07/02/2024						Project-Cancelled	CDG	
C	Auburn	JORDAN	4401301	*			24664	Genie-Solar-Energy-LLC	420	No ESS	08/22/2024	00/00/2024	10/01/2024						Project-Cancelled	NM	
C	Oneonta	JORDANVILLE	2904123	*			49004	Solar-Generation-Projects-LLC	6000	No ESS	08/09/2022	08/09/2022	08/26/2022	10/11/2022	10/20/2022	04/18/2023			Project-Cancelled	CDG	
C	Oneonta	JORDANVILLE	2904123	*			29000	Solar-Generation	400	No ESS	06/22/2023	06/29/2023	07/10/2023	07/28/2023	08/09/2023	11/02/2023			Project-Cancelled	CDG	
C	Oneonta	JORDANVILLE	2904142	*			26184	Hamas-Khalil (BIV-Solar)	1760	No ESS	10/20/2024	11/07/2024	11/26/2024	12/16/2024	12/18/2024	06/09/2026	08/29/2026			Project-Cancelled	CDG
C	Elmira	KANE ST	6203000	*			303		300	No ESS										Project-Cancelled	NA
C	Elmira	KANE ST	6203008	*			10622	Delaware-River-Solar-LLC	4200	No ESS	06/01/2022	06/02/2022	06/16/2022						Project-Cancelled	CDG	
C	Elmira	KANE ST	6203007	*			21028	Delaware-River-Solar-LLC	1770	No ESS	06/13/2023	06/14/2023	07/03/2023	08/23/2023	08/29/2023	11/21/2023			Project-Cancelled	CDG	
C	Elmira	KANE ST	6203007	*			21016	Delaware-River-Solar-LLC	2426	No ESS	06/13/2023	06/14/2023	07/03/2023						Project-Cancelled	CDG	
C	Elmira	KANONA	6204636	*			46380	Delaware-River-Solar-LLC	6200	No ESS	09/23/2010	09/27/2010	10/02/2010	10/17/2010	10/18/2010	01/10/2020			Project-Cancelled	CDG	
C	Elmira	KANONA	6204636	*			46741	Abundant-Solar-Power-Inc.	6000	No ESS	11/27/2010	12/10/2010	12/10/2010						Project-Cancelled	NM	
C	Elmira	KANONA	6204636	*			46740	Abundant-Solar-Power-Inc.	2600	No ESS	11/27/2010	12/10/2010	12/16/2010						Project-Cancelled	CDG	
C	Elmira	KANONA	6204636	*			46726	Abundant-Solar-Power-Inc.	6000	No ESS	11/27/2010	12/10/2010	12/10/2010	02/04/2020	02/07/2020	06/11/2020			Project-Cancelled	CDG	
C	Elmira	KANONA	6204636	*			46732	Abundant-Solar-Power-Inc.	4000	No ESS	11/27/2010	12/10/2010	12/10/2010	02/04/2020	02/07/2020	06/11/2020			Project-Cancelled	CDG	
C	Elmira	KANONA	6204636	*			46738	Abundant-Solar-Power-Inc.	2600	No ESS	11/27/2010	12/10/2010	12/10/2010	02/04/2020	02/07/2020	06/11/2020			Project-Cancelled	CDG	
C	Elmira	KANONA	6204637	*			46920	TJH-Clean-Energy	6000	No ESS	10/26/2020	10/28/2020	11/16/2020						Project-Cancelled	CDG	
C	Elmira	KANONA	6204632	*			17263	Abundant-Solar-Power-Inc.	4000	No ESS	02/28/2021	03/15/2021	03/15/2021						Project-Cancelled	CDG	
C	Elmira	KANONA	6204636	*			17264	Abundant-Solar-Power-Inc.	4000	No ESS	02/04/2021	02/05/2021	02/16/2021						Project-Cancelled	CDG	
C	Elmira	KANONA	6204636	*			17610	Abundant-Solar-Power-Inc.	6000	No ESS	04/28/2021	04/29/2021	05/17/2021	06/26/2021	06/30/2021	09/09/2021			Project-Cancelled	CDG	
C	Elmira	KANONA	6204636	*			20622	Delaware-River-Solar-LLC	2600	No ESS	11/10/2022	11/11/2022	12/01/2022	12/16/2022	12/22/2022	03/14/2023			Project-Cancelled	CDG	
C	Elmira	KANONA	6204636	*			21272	3C-Renewables-LLC	6000	No ESS	08/29/2023	08/31/2023	09/27/2023						Project-Cancelled	CDG	
C	Elmira	KANONA	6204636	*			21429	SUNN-1000-LLC	6000	No ESS	12/01/2023	12/08/2023	01/16/2024	01/30/2024	02/02/2024	04/05/2024			Project-Cancelled	CDG	
C	Elmira	KANONA	6204636	*			21102	SUNN-1000-LLC	5000	No ESS	12/21/2023	01/02/2024	01/18/2024	06/28/2024	07/03/2024	09/26/2024			Project-Cancelled	CDG	
C	Elmira	KANONA	6204636	*			21040	SUNN-1000-LLC	5000	No ESS	12/01/2023	02/08/2024	02/27/2024	03/04/2024	03/04/2024	06/28/2024			Project-Cancelled	CDG	
C	Elmira	KANONA	6204636	*			26746	Trina-Solar-Development-Solutions	6000	No ESS	06/09/2026	06/12/2026	06/12/2026	06/24/2026	06/28/2026	12/08/2026			Project-Cancelled	CDG	
C	Elmira	KANONA	6204636	*			26006	New-Level-Energy-Inc.	6000	No ESS	09/08/2026	09/08/2026	09/08/2026						Project-Cancelled	CDG	
I	Elmira	KANONA	6204636	*			6646	Solar-City-Corp-DBA-Tesla	2000	No ESS	06/31/2016	06/30/2016	02/10/2016						Interconnected	RNM	
Q	Elmira	KANONA	6204636	1			26876	Trina Solar Development Solutions	6000	No ESS	05/22/2025	06/18/2025	07/09/2025	02/13/2026	02/16/2026				August 2025 SIR deadlines	CDG	
C	Binghamton	KATLEVILLE	8104601	*			4083		4000											Project-Cancelled	NA
C	Binghamton	KATLEVILLE	8104601	*			41202	Solar-City-Corp	4000	No ESS	11/16/2016	11/20/2016	12/01/2016	01/10/2017	01/17/2017	03/06/2017	05/30/2017	11/16/2017		Project-Cancelled	CDG
C	Binghamton	KATLEVILLE	8104602	*			40660	Citizens-Energy	4730	No ESS	10/30/2020	11/18/2020	12/07/2020	12/23/2020	12/23/2020	02/16/2021			Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104602	*			47098	Delaware-River-Solar-LLC	4886	No ESS	11/30/2020	12/01/2020	12/17/2020	01/31/2021	01/06/2021	01/16/2021			Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104602	*			47070	Town-of-Greene	2760	No ESS	07/14/2022	07/13/2022	07/27/2022						Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104602	*			47071	Town-of-Greene	4000	No ESS	07/14/2022	07/13/2022	07/27/2022						Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*			47776	Delaware-River-Solar-LLC	6000	No ESS	07/08/2022	07/29/2022	08/09/2022	08/24/2022	08/30/2022	11/18/2022	03/28/2023		Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*			20842	IRP-NV-Solar-LLC	2000	No ESS	01/29/2023	02/10/2023	02/28/2023	04/28/2023	06/01/2023	06/24/2023			Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*			21444	Delaware-River-Solar-LLC	6000	No ESS	02/28/2023	03/29/2023	04/17/2023	06/26/2023	06/16/2023	09/11/2023			Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*			21458	BlueWave-Solar	2400	1260	07/17/2023	08/22/2023	09/11/2023	10/04/2023	10/06/2023	12/26/2023			Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*			22146	Delaware-River-Solar-LLC	6000	No ESS	08/21/2023	08/23/2023	09/11/2023						Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*			22211	BlueWave-Solar	6000	2600	08/09/2023	08/28/2023	09/18/2023	10/06/2023	10/18/2023	01/16/2024			Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*			22046	Delaware-River-Solar-LLC	6000	No ESS	11/27/2023	12/14/2023	12/14/2023						Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*			22016	Delaware-River-Solar-LLC	6000	No ESS	12/26/2023	01/02/2024	01/10/2024						Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*			22322	Delaware-River-Solar, LLC	5000	No ESS	01/03/2024	01/05/2024	01/23/2024						Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*			22446	Delaware-River-Solar-LLC	2000	No ESS	02/08/2024	02/10/2024	02/29/2024						Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*			22928	Nonepp	4000	No ESS	08/26/2024	04/18/2024	04/18/2024						Project-Cancelled	NM	
C	Binghamton	KATLEVILLE	8104601	*			44909	Delaware-River-Solar-LLC	4500	No ESS	09/23/2024	10/31/2024	10/31/2024						Project-Cancelled	CDG	
C	Binghamton	KATLEVILLE	8104601	*			26882	Sol-Source-Power	6000	No ESS	02/10/2026	02/11/2026	03/03/2026	04/02/2026	06/09/2026	08/27/2026			Project-Cancelled	CDG	
FF	Binghamton	KATLEVILLE	8104602	*			46600	Atlas-Renewables-LLC-(CAERO-Group)	4600	No ESS	07/20/2020	08/05/2020	08/10/2020	11/16/2020	11/24/2020	02/10/2024	06/06/2024	10/27/2024	Full-upgrade-payment-received	CDG	
FF	Binghamton	KATLEVILLE	8104601	*			10070	New-Energy-Equity	1000	No ESS	04/11/2022	05/06/2022	05/29/2022	06/29/2024	07/31/2024	08/21/2024	07/22/2025		Full-upgrade-payment-received	CDG	
FF	Binghamton	KATLEVILLE	8104601	*			21125	DVAH-LLC	6000	No ESS	02/03/2023	02/27/2023	02/24/2023	04/29/2023	06/01/2023	07/28/2023	01/24/2024	01/29/2024	Full-upgrade-payment-received	CDG	
FF	Binghamton	KATLEVILLE	8104601	*			22688	Delaware-River-Solar-LLC	6000	No ESS	09/29/2023	10/06/2023	10/26/2023	06/18/2024	06/10/2024	01/28/2026	07/18/2026		Full-upgrade-payment-received	SSFA	
I	Binghamton	KATLEVILLE	8104601	*			7644	G2-Omega-LLC	2975	No ESS	03/03/2016	11/29/2016	03/06/2017								

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering		
C	Liberty	KIAMESHA	2401761	*			10436	Delaware-River-Solar-LLC	2000	No ESS	06/10/2023	06/10/2023	06/07/2023	07/10/2023	07/21/2023	10/12/2023			Project Cancelled	CDG		
C	Liberty	KIAMESHA	2401761	*			21201	Delaware-River-Solar-LLC	2000	No ESS	02/23/2023	02/23/2023	03/13/2023							Project Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*			14306	Delaware-River-Solar-LLC	6000	No ESS	03/20/2023	03/20/2023	04/19/2023	06/20/2023	06/16/2023	09/12/2023			Project Cancelled	CDG		
C	Liberty	KIAMESHA	2401761	*			21205	Delaware-River-Solar-LLC	2000	No ESS	02/23/2023	02/23/2023	04/12/2023	06/20/2023	06/16/2023	09/12/2023			Project Cancelled	CDG		
C	Liberty	KIAMESHA	2401761	*			21462	Delaware-River-Solar-LLC	2000	No ESS	04/08/2023	05/03/2023	05/16/2023							Project Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*			22560	Delaware-River-Solar-LLC	2000	No ESS	07/26/2023	07/27/2023	08/14/2023							Project Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*			22704	Delaware-River-Solar-LLC	2000	No ESS	10/02/2023	10/16/2023	11/06/2023							Project Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*			23358	Delaware-River-Solar-LLC	6000	No ESS	10/24/2023	10/26/2023	11/16/2023							Project Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*			23410	Delaware-River-Solar-LLC	2000	No ESS	12/08/2023	12/10/2023	12/29/2023							Project Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*			23162	Delaware-River-Solar-LLC	6000	No ESS	12/15/2023	12/20/2023	01/09/2024							Project Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*			23366	Delaware-River-Solar-LLC	6000	No ESS	01/26/2024	01/26/2024	02/19/2024							Project Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*			23360	Delaware-River-Solar-LLC	2000	No ESS	01/30/2024	02/01/2024	02/19/2024							Project Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*			23626	Delaware-River-Solar-LLC	6000	No ESS	03/14/2024	03/14/2024	04/02/2024							Project Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*			23674	Delaware-River-Solar-LLC	2000	No ESS	03/06/2024	03/19/2024	04/08/2024							Project Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*			23879	Mongaup-River-Solar-LLC	6000	No ESS	04/23/2024	04/23/2024	06/16/2024	06/14/2024	07/16/2024	10/07/2024			Project Cancelled	CDG		
C	Liberty	KIAMESHA	2401761	*			25270	Mongaup-River-Solar-LLC	6000	No ESS	11/14/2024	11/14/2024	12/09/2024	01/00/2026	01/14/2026	04/08/2026			Project Cancelled	CDG		
C	Liberty	KIAMESHA	2401761	*			27902	Mongaup-River-Solar-LLC	6000	No ESS	08/26/2026	09/03/2026	09/10/2026	02/10/2026						Project Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*			20288	Mongaup-River-Solar-LLC	6000	No ESS	11/14/2026	12/01/2026	12/18/2026	02/10/2026						Project Cancelled	CDG	
C	Liberty	KIAMESHA	2401761	*			20282	Grid-LLC	5000	ESS	01/27/2026	02/13/2026								Project Cancelled	CDG	
Q	Liberty	KIAMESHA	2401761	1			30435	Mongaup River Solar, LLC	5000	No ESS	03/24/2026	03/25/2026	04/10/2026							August 2025 SIR deadlines	SSFA	
C	Mechanicville	KLING-KILL	1206402	*			14102	Solar-City-Corp	1000	No ESS	10/20/2016	10/20/2016	10/26/2016							Project Cancelled	CDG	
C	Mechanicville	KLING-KILL	1206402	*			14842	Longroad-Development-Company	6000	No ESS	12/09/2023	12/09/2023	01/26/2024	02/24/2024	04/04/2024	06/18/2024			Project Cancelled	RNM		
C	Mechanicville	KLING-KILL	1206403	*			18016	EmPower-Solar	6000	No ESS	02/15/2023	02/08/2023	04/12/2023	04/28/2023	06/17/2023	08/03/2023			Project Cancelled	CDG		
C	Mechanicville	KLING-KILL	1206403	*			18016	EmPower-Solar	6000	No ESS	02/15/2023	02/08/2023	04/12/2023							Project Cancelled	CDG	
C	Mechanicville	KLING-KILL	1206402	*			20504	Longroad-Development-Company	6000	No ESS	10/31/2022	11/02/2022	11/18/2022							Project Cancelled	CDG	
C	Mechanicville	KLING-KILL	1206403	*			20502	Longroad-Development-Company	4000	No ESS	04/11/2024	04/23/2024	11/17/2024							Project Cancelled	CDG	
C	Mechanicville	KLING-KILL	1206403	*			20508	EmPower-LLC	6000	ESS	02/05/2023	02/05/2023	05/13/2023	06/08/2023	06/12/2023	09/08/2023			Project Cancelled	CDG		
I	Mechanicville	KLING-KILL	1206402	*			3176	SunDog Solar	91.2	No ESS	10/28/2013	11/04/2013								Interconnected	NM	
I	Mechanicville	KLING-KILL	1206403	*			16886	PlugPV-LLC	67.6	Non-Grid	10/08/2020	08/18/2020	08/26/2020							Interconnected	NM	
I	Mechanicville	KLING-KILL	1206402	*			21747	Suncomen	160	No ESS	06/26/2023	06/19/2023	06/29/2023							Interconnected	NM	
I	Lancaster	LAKE AVE	3103603	*			2624	Solar-Energy-Systems	420	No ESS	06/16/2014	06/17/2014								Interconnected	NM	
I	Lancaster	LAKE AVE	3103603	*			1616	Solar-Liberty-Energy-Systems	75	No ESS	04/27/2016	05/04/2016								Interconnected	NM	
C	Binghamton	LANGDON	8102703	*			13360	EnterSolar-LLC	2600	No ESS	06/26/2016	06/26/2016	06/26/2016	07/31/2016	08/27/2016	11/02/2016			Project Cancelled	RNM		
C	Binghamton	LANGDON	8102704	*			13372	EnterSolar-LLC	6000	No ESS	06/26/2016	06/26/2016	06/26/2016	07/31/2016	08/27/2016	11/07/2016	09/10/2016			Project Cancelled	RNM	
C	Binghamton	LANGDON	8102704	*			14046	Satum-Power-Corporation	1626	No ESS	10/19/2016	10/31/2016	11/06/2016							Project Cancelled	CDG	
C	Binghamton	LANGDON	8102704	*			14046	Satum-Power-Corporation	1750	No ESS	10/19/2016	10/31/2016	11/06/2016							Project Cancelled	CDG	
C	Binghamton	LANGDON	8102704	*			14046	SEM-Energy	624	No ESS	07/06/2024	07/06/2024	08/06/2024	08/06/2024	08/06/2024	10/20/2024			Project Cancelled	CDG		
C	Binghamton	LANGDON	8102704	*			17013	Delaware-River-Solar	2050	No ESS	11/09/2020	11/11/2020	12/01/2020	12/29/2020	03/02/2021	03/02/2021			Project Cancelled	CDG		
C	Binghamton	LANGDON	8102701	*			17331	Solar-Liberty	4376	No ESS	02/12/2021	02/18/2021	03/02/2021	03/04/2021	04/12/2021	10/22/2021			Project Cancelled	CDG		
C	Binghamton	LANGDON	8102701	*			17486	Sustainable-Concepts-Group	4626	No ESS	06/12/2021	06/10/2021	06/29/2021							Project Cancelled	CDG	
C	Binghamton	LANGDON	8102701	*			17920	Town-of-Greene	6000	No ESS	07/29/2021	08/03/2021	08/03/2021	1/29/2021	1/10/2021	01/12/2021	06/16/2021			Project Cancelled	CDG	
C	Binghamton	LANGDON	8102702	*			18824	Scale-Meritall-Solutions-Operating-LLC	2650	No ESS	01/18/2022	01/19/2022	02/03/2022	02/22/2022	03/23/2022	12/16/2022	03/07/2023			Project Cancelled	CDG	
C	Binghamton	LANGDON	8102701	*			19666	Town-of-Greene	4376	No ESS	06/21/2022	06/23/2022	07/13/2022	07/27/2022	09/08/2022	10/21/2022			Project Cancelled	RNM		
C	Binghamton	LANGDON	8102703	*			21290	Town-of-Greene	6000	No ESS	03/09/2023	03/16/2023	03/24/2023	04/26/2023						Project Cancelled	CDG	
C	Binghamton	LANGDON	8102703	*			21817	ECI-Solar	6000	No ESS	06/12/2023	06/12/2023	06/12/2023	08/13/2023						Project Cancelled	CDG	
C	Binghamton	LANGDON	8102701	*			22166	Isabella	200	No ESS	10/03/2023	10/10/2023	10/23/2023							Project Cancelled	NM	
C	Binghamton	LANGDON	8102703	*			22060	Cutsmine	2160	No ESS	11/08/2023	11/10/2023	11/20/2023	12/26/2023	12/27/2023	03/20/2024			Project Cancelled	CDG		
C	Binghamton	LANGDON	8102701	*			22616	Solar-Liberty-Energy-Systems-Inc	4376	No ESS	02/22/2024	03/05/2024	03/24/2024							Project Cancelled	RC	
C	Binghamton	LANGDON	8102702	*			22606	Delaware-River-Solar-LLC	6000	No ESS	02/15/2024	02/24/2024	03/12/2024							Project Cancelled	CDG	
C	Binghamton	LANGDON	8102704	*			24601	Delaware-River-Solar-LLC	1800	No ESS	06/20/2024	06/20/2024	06/10/2024	10/18/2024	10/29/2024	01/20/2026			Project Cancelled	CDG		
C	Binghamton	LANGDON	8102703	*			25735	RIC-Energy	5000	ESS	01/06/2025	01/09/2025	01/27/2025	02/24/2025	02/26/2025	07/18/2025			Project Cancelled	CDG		
C	Binghamton	LANGDON	8102702	*			26580	Mongaup-River-Solar-LLC	6000	No ESS	02/10/2026	03/04/2026	03/26/2026							Project Cancelled	CDG	
C	Binghamton	LANGDON	8102701	*			26676	Grid-LLC	6000	ESS	04/12/2026	04/12/2026	04/12/2026							Project Cancelled	CDG	
C	Binghamton	LANGDON	8102701	*			26666	Grid-LLC	4400	ESS	06/01/2026	06/01/2026	06/01/2026							Project Cancelled	CDG	
C	Binghamton	LANGDON	8102702	*			26726	Alternative-Energy-Development-Group-LLC	1600	No ESS	06/13/2026	06/03/2026	06/10/2026							Project Cancelled	CDG	
C	Binghamton	LANGDON	8102702	*			26906	Mongaup-River-Solar-LLC	6000	No ESS	06/30/2026	06/30/2026	06/24/2026							Project Cancelled	CDG	
C	Binghamton	LANGDON	8102702	*			27243	Mongaup-River-Solar-LLC	5000	No ESS	02/18/2026	02/22/2026	08/11/2026							Project Cancelled	CDG	
C	Binghamton	LANGDON	8102702	*			30140	Mongaup-River-Solar-LLC	6000	No ESS	02/16/2026	02/23/2026	03/11/2026							Project Cancelled	CDG	
FF	Binghamton	LANGDON	8102704	*			20906	Abundant-Solar-Power-Inc	6000	No ESS	12/22/2022	01/10/2023	01/10/2023	01/26/2023	02/03/2023	04/27/2023	09/01/2023	02/09/2024		Full-upgrade-payment-received	CDG	
FF	Binghamton	LANGDON	8102704	*			20986	Solar-Liberty	2760	No ESS	01/11/2023	01/31/2023	10/19/2023	10/29/2023	01/17/2024	06/23/2024	03/25/2025			Full-upgrade-payment-received	CDG	
FF	Binghamton	LANGDON	8102701	*			22063	BlueWave-Solar	2800	No ESS	06/28/2023	07/26/2023	08/10/2023	07/22/2024	07/24/2024	10/16/2024	01/19/2025			Full-upgrade-payment-received	SSFA	
FF	Binghamton	LANGDON	8102702	*			22811	Green-Street-Power-Partners-LLC	2600	No ESS	10/17/2023	10/18/2023	11/07/2023	12/08/2023	12/12/2023	05/08/2024	07/17/2024	08/29/2025			Full-upgrade-payment-received	SSFA
FF	Binghamton	LANGDON	8102703	*			26101	Cutsmine	2160	No ESS	10/31/2024	11/04/2024	11/24/2024	12/10/2024	12/12/2024	03/07/2025	08/14/2025	02/17/2026			Full-upgrade-payment-received	SSFA
I	Binghamton	LANGDON	8102701	*			421		90	No ESS											Interconnected	BU
I	Binghamton	LANGDON	8102702	*			4196	Warner-Energy	144	No ESS	10/27/2014	12/16/2014									Interconnected	NM
I	Binghamton	LANGDON	8102702	*			6560	S														

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering
C	Geneva	LEHIGH-ST	4201403	*			22892	ClearPath Energy	2400	No ESS	10/31/2023	11/10/2023	12/01/2023						Project Cancelled	CDG
C	Geneva	LEHIGH-ST	4201403	*			22898	ClearPath Energy	2400	3400	10/31/2023	11/10/2023	12/01/2023						Project Cancelled	CDG
I	Geneva	LEHIGH-ST	4201402	*			98	No ESS	375	No ESS	10/31/2023	11/10/2023	12/01/2023						Interconnected	BU
I	Geneva	LEHIGH-ST	4201401	*			1543	No ESS	3200	No ESS	10/31/2023	11/10/2023	12/01/2023						Interconnected	PFA
I	Geneva	LEHIGH-ST	4201401	*			2751	Dynamic Energy-USA	1670	No ESS	11/17/2016	11/18/2016	02/02/2016						Interconnected	RNM
I	Geneva	LEHIGH-ST	4201401	*			8205	Cypress-Creek Renewables	2000	No ESS	04/29/2016	05/04/2016	08/22/2016			03/17/2017	04/05/2016		Interconnected	CDG
Q	Geneva	LEHIGH-ST	4201103	1			23165	ClearPath Energy	5000	No ESS	12/15/2023	12/15/2023	01/19/2024	04/15/2025	03/19/2026				August 2025 SIR deadlines	SSFA
Q	Geneva	LEHIGH-ST	4201103	2			23163	ClearPath Energy	5000	No ESS	12/15/2023	01/22/2024	01/22/2024	03/13/2025	03/19/2026				August 2025 SIR deadlines	SSFA
C	Hornell	LEICESTER	5301266	*			11244	Cypress-Creek Renewables	2000	No ESS	11/16/2016	11/23/2016	11/23/2016						Project Cancelled	RNM
C	Hornell	LEICESTER	5301266	*			11246	Cypress-Creek Renewables	2000	No ESS	11/16/2016	11/23/2016	11/23/2016						Project Cancelled	RNM
C	Hornell	LEICESTER	5301266	*			11298	Cypress-Creek Renewables	2000	No ESS	02/08/2023	02/05/2023	03/15/2023	04/27/2024	04/28/2024	07/20/2024			Project Cancelled	CDG
C	Hornell	LEICESTER	5301220	*			22000	New Energy Equity	1600	No ESS	06/21/2023	06/23/2023	07/12/2023						Project Cancelled	CDG
C	Hornell	LEICESTER	5301220	*			22763	New Energy Equity-LLC	1600	No ESS	10/10/2023	10/26/2023	11/16/2023						Project Cancelled	CDG
C	Liberty	LIBERTY	2401842	*			7658	Delaware-River-Solar-LLC	2000	No ESS	05/01/2016	05/09/2016	05/31/2016						Project Cancelled	NM
C	Liberty	LIBERTY	2401844	*			4607	No ESS	60	No ESS	04/21/2014								Interconnected	NM
C	Plattsburgh	LIMESTONE	4601370	*			10430	Delaware-River-Solar-LLC	2000	No ESS	06/28/2016	06/29/2016	07/08/2016						Project Cancelled	NM
C	Plattsburgh	LIMESTONE	4601370	*			14523	Delaware-River-Solar-LLC	1250	No ESS	03/26/2016	04/24/2016	04/24/2016	04/11/2016	04/15/2016	03/02/2016			Project Cancelled	CDG
C	Plattsburgh	LIMESTONE	4601370	*			16000	Big-Cypress-Solar-LLC	2000	No ESS	03/18/2020	03/18/2020	03/04/2020	03/17/2020	04/03/2020	06/22/2020			Project Cancelled	CDG
C	Plattsburgh	LIMESTONE	4601370	*			16000	GVA-Solar-LP	2000	No ESS	02/26/2020	04/09/2020	04/16/2020	05/05/2020	05/05/2020	05/05/2020			Project Cancelled	CDG
C	Plattsburgh	LIMESTONE	4601370	*			16504	Big-Cypress-Solar	2000	No ESS	07/28/2020	08/17/2020	09/24/2020	09/17/2020	09/03/2020	12/09/2020			Project Cancelled	CDG
C	Plattsburgh	LIMESTONE	4601370	*			20422	Kruger-Energy-USA Inc.	2000	No ESS	11/19/2023	11/19/2023	08/14/2023	06/05/2023	06/08/2023	09/01/2023			Project Cancelled	CDG
C	Plattsburgh	LIMESTONE	4601370	*			10480	Nexamp	6000	No ESS	01/07/2023	02/14/2023	02/17/2023	03/13/2023	03/13/2023	06/25/2023			Project Cancelled	CDG
C	Plattsburgh	LIMESTONE	4601370	*			21458	C.S. Energy	5000	No ESS	04/04/2023	04/19/2023	05/08/2023						Project Cancelled	CDG
C	Plattsburgh	LIMESTONE	4601370	*			26692	SeaAmerica Energy-LLC	2000	No ESS	01/28/2025	03/24/2025	04/10/2025	06/19/2025	06/25/2025	11/07/2025			Project Cancelled	CDG
FF	Plattsburgh	LIMESTONE	4601370	*			25414	Aspen Development LLC	2000	No ESS	12/19/2023	12/19/2023	02/09/2024	01/23/2025	01/23/2025	04/17/2025	08/26/2025	02/26/2026	Full-upgrade-payment-received	SSFA
I	Plattsburgh	LIMESTONE	4601370	*			15278	Kendall Sustainable Infrastructure, LLC	2725	No ESS	04/13/2018	04/24/2018	04/30/2018	05/10/2018	05/24/2018	07/11/2018	11/16/2018	06/08/2018	Interconnected	CDG
C	Binghamton	LIBE	8107001	*			16288	Delaware-River-Solar-LLC	2000	No ESS	08/29/2019	09/05/2019	09/14/2019	10/17/2019	10/19/2019				Project Cancelled	CDG
C	Binghamton	LIBE	8107001	*			29225	Delaware-River-Solar-LLC	2000	No ESS	09/16/2023	09/16/2023	11/10/2023	11/10/2023	11/11/2023	03/07/2023			Project Cancelled	CDG
C	Binghamton	LIBE	8107001	*			25730	Delaware-River-Solar-LLC	2000	No ESS	03/28/2024	03/29/2024	04/17/2024	05/20/2024	05/23/2024	08/14/2024			Project Cancelled	CDG
C	Liberty	LIVINGSTON-MANOR	2401070	*			6075	Delaware-River-Solar-LLC	2000	No ESS	12/17/2016	12/14/2016	05/05/2016						Project Cancelled	NM
C	Liberty	LIVINGSTON-MANOR	2401070	*			7324	Delaware-River-Solar-LLC	2000	No ESS	02/16/2016	02/16/2016	05/14/2016						Project Cancelled	NM
C	Liberty	LIVINGSTON-MANOR	2401070	*			16200	Delaware-River-Solar-LLC	2741	No ESS	06/01/2020	06/05/2020	05/16/2020						Project Cancelled	CDG
C	Liberty	LIVINGSTON-MANOR	2401070	*			18004	Delaware-River-Solar-LLC	1300	No ESS	03/02/2023	03/03/2023	03/16/2023	04/27/2023	04/28/2023				Project Cancelled	CDG
C	Liberty	LIVINGSTON-MANOR	2401070	*			25821	Delaware-River-Solar-LLC	2425	No ESS	02/27/2024	02/29/2024	03/20/2024						Project Cancelled	CDG
C	Liberty	LIVINGSTON-MANOR	2401071	*			22920	Xantix Energy Group LLC	2000	No ESS	05/31/2021	05/23/2021	05/23/2021						Project Cancelled	CDG
C	Liberty	LIVINGSTON-MANOR	2401071	*			24526	Delaware-River-Solar-LLC	2000	No ESS	08/07/2024	08/05/2024	08/25/2024	10/03/2024	10/08/2024				Project Cancelled	CDG
C	Lockport	LOCUST-ST	2200501	*			8195	Cypress-Creek Renewables	2000	No ESS	04/29/2016	05/02/2016	08/22/2016						Project Cancelled	NM
C	Lockport	LOCUST-ST	2200501	*			8208	Cypress-Creek Renewables	2000	No ESS	05/29/2016	05/25/2016	05/25/2016						Project Cancelled	NM
C	Lockport	LOCUST-ST	2200501	*			10182	Cypress-Creek Renewables	2000	No ESS	05/29/2016	05/27/2016	05/29/2016	07/11/2016	07/14/2016				Project Cancelled	NM
C	Lockport	LOCUST-ST	2200503	*			12170	Delaware-River-Solar-LLC	2275	No ESS	03/28/2018	04/09/2018	04/10/2018						Project Cancelled	CDG
C	Lockport	LOCUST-ST	2200503	*			16322	GVA-Solar Inc.	2125	No ESS	09/11/2019	09/17/2019	09/19/2019	09/25/2019	09/25/2019	06/16/2020	04/21/2020	12/17/2020	Project Cancelled	CDG
C	Lockport	LOCUST-ST	2200504	*			16515	Nexamp	5000	No ESS	07/23/2020	08/18/2020	08/18/2020	08/21/2020	08/21/2020	11/06/2020			Project Cancelled	CDG
C	Lockport	LOCUST-ST	2200505	*			16606	Nexamp	2500	No ESS	08/11/2020	08/21/2020	08/21/2020	08/21/2020	08/21/2020	11/06/2020			Project Cancelled	CDG
C	Lockport	LOCUST-ST	2200504	*			17450	Nexamp-Ins	2500	No ESS	04/05/2021	04/07/2021	04/21/2021	05/06/2021	05/06/2021	07/27/2021			Project Cancelled	CDG
C	Lockport	LOCUST-ST	2200504	*			19984	RIC Energy	750	No ESS	08/10/2023	08/17/2023	08/25/2023	09/01/2023	09/02/2023				Project Cancelled	CDG
C	Lockport	LOCUST-ST	2200505	*			21041	Renovus-Solar	3125	No ESS	05/13/2023	05/12/2023	07/10/2023	08/04/2023	08/16/2023	11/09/2023			Project Cancelled	RC
C	Lockport	LOCUST-ST	2200505	*			22958	Nexamp	4000	No ESS	08/29/2023	08/29/2023								

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering	
Q	Mechanicville	LUTHER FOREST	1206301	1			28311	RIC Energy	4896	4896	09/25/2025	10/01/2025	10/20/2025	11/19/2025	11/25/2025	02/20/2026			August 2025 SIR deadlines	CDG	
Q	Mechanicville	LUTHER FOREST	1206301	2			30265	RIC Energy	4896	4896	03/03/2026	03/11/2026	03/24/2026	04/20/2026	04/20/2026					August 2025 SIR deadlines	CDG
I	Liberty	LUXTON LAKE	24021482	*			5503	Renewable Edge	90	No ESS	06/04/2016	06/06/2016	06/06/2016				03/14/2017	03/02/2018	Interconnected	RNM	
I	Liberty	LUXTON LAKE	24021482	*			7620	AG-DRS-2016-LLC-efs	1968	No ESS	03/08/2016	03/08/2016	05/26/2016						Interconnected	CDG	
C	Plattsburgh	LYON-MFN	4600001	*			20024	Dynamic Energy Solutions-LLC	3600	No ESS	08/17/2023	08/22/2023	09/01/2023	06/01/2023	06/08/2023	08/30/2023			Project Cancelled	CDG	
C	Plattsburgh	LYON-MFN	4600001	*			24062	Norbut Solar Farms	6000	Non-Grid	06/21/2024	06/06/2024	06/24/2024	06/10/2026	06/20/2026	08/14/2026			Project Cancelled	CDG	
C	Plattsburgh	LYON-MFN	4600001	*			24063	Norbut Solar Farms	6000	Non-Grid	06/21/2024	06/05/2024	06/24/2024	06/10/2026	06/20/2026	10/23/2026			Project Cancelled	CDG	
C	Plattsburgh	LYON-MFN	4600001	*			24486	Nexamp	6000	No ESS	07/24/2024	07/29/2024	08/16/2024	08/22/2024	10/16/2024	04/11/2026			Project Cancelled	CDG	
C	Plattsburgh	LYON-MFN	4600001	*			25679	Mangap-River-Solar-LLC	6000	No ESS	12/29/2024	12/29/2024	04/16/2025						Project Cancelled	CDG	
C	Plattsburgh	LYON-MFN	4600001	*			26282	BlueWave-Solar	1328	No ESS	02/21/2025	02/26/2025	04/14/2025						Project Cancelled	CDG	
Q	Plattsburgh	LYON-MFN	1500901	1			23732	Nexamp	4000	No ESS	03/26/2024	04/01/2024	04/17/2024	06/06/2025	08/19/2025	11/11/2025	12/11/2024			August 2025 SIR deadlines	CDG
Q	Plattsburgh	LYON-MFN	1500901	2			27359	Nexamp	2800	No ESS	07/17/2025	07/22/2025	08/11/2025	09/18/2025	09/15/2025	12/10/2025			August 2025 SIR deadlines	CDG	
Q	Plattsburgh	LYON-MFN	1500901	3			30565	GridL, LLC	5000	No ESS	04/02/2026	04/06/2026	04/21/2026						August 2025 SIR deadlines	SSFA	
C	Geneva	LYONS	4200501	*			17238	Delaware-River-Solar-LLC	4400	No ESS	01/15/2021	01/19/2021	02/04/2021	02/17/2021	02/18/2021	05/03/2021	09/07/2021	03/02/2022	Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			17262	BW-Solar-Holding-Co	6000	No ESS	04/19/2025	04/28/2025	06/14/2025						Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			17658	BW-Solar-Holding-Co	6000	No ESS	04/19/2025	04/28/2025	06/14/2025						Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			19882	Delaware-River-Solar-LLC	4400	No ESS	08/10/2023	08/14/2023	08/26/2023	10/07/2023	10/10/2023	04/06/2024			Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			21722	Delaware-River-Solar-LLC	4400	No ESS	06/10/2023	06/09/2023	06/27/2023						Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			22261	Delaware-River-Solar-LLC	4400	No ESS	07/26/2023	07/27/2023	08/14/2023						Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			22650	Delaware-River-Solar-LLC	4400	No ESS	09/27/2023	09/29/2023	10/17/2023						Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			23012	Delaware-River-Solar-LLC	4400	No ESS	11/17/2023	11/21/2023	12/14/2023						Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			23221	Delaware-River-Solar-LLC	4400	No ESS	12/27/2023	12/29/2023	01/17/2024						Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			23423	Delaware-River-Solar-LLC	4400	No ESS	02/06/2024	02/12/2024	02/28/2024						Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			23867	Delaware-River-Solar-LLC	4400	No ESS	02/29/2024	03/01/2024	04/08/2024						Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			23903	Delaware-River-Solar-LLC	4400	No ESS	04/26/2024	05/08/2024	05/28/2024						Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			24310	Delaware-River-Solar-LLC	4400	No ESS	06/28/2024	07/24/2024	08/12/2024						Project Cancelled	NM	
C	Geneva	LYONS	4200501	*			24786	Delaware-River-Solar-LLC	4400	No ESS	08/30/2024	09/05/2024	09/26/2024						Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			24829	Delaware-River-Solar-LLC	4400	No ESS	09/19/2024	09/20/2024	10/17/2024						Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			26021	Delaware-River-Solar-LLC	4400	No ESS	10/10/2024	10/17/2024	11/06/2024						Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			26402	Mangap-River-Solar-LLC	4400	No ESS	11/23/2024	11/26/2024	12/18/2024						Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			26762	Mangap-River-Solar-LLC	6000	6000	01/17/2026	01/14/2026	02/03/2026						Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			26747	Mangap-River-Solar-LLC	6000	6000	02/04/2026	02/04/2026	02/04/2026						Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			26666	Mangap-River-Solar-LLC	5000	5000	05/01/2025	05/05/2025	05/23/2025						Project Cancelled	CDG	
C	Geneva	LYONS	4200501	*			27161	Green-Footprint-LLC	1426	No ESS	06/26/2026	07/14/2026	08/01/2026						Project Cancelled	SSFA	
C	Geneva	LYONS	4200501	*			28218	Nexamp	6000	No ESS	03/29/2025	04/09/2025	04/29/2025						Project Cancelled	CDG	
Q	Geneva	LYONS	4200503	1			28472	Clean Footprint LLC	1125	No ESS	10/06/2025	10/08/2025	10/23/2025	11/24/2025	12/17/2025	03/04/2026			August 2025 SIR deadlines	SSFA	
Q	Geneva	LYONS	4200503	2			29558	AETS Development Holdings LLC	5000	No ESS	12/09/2025	12/10/2025	12/30/2025	01/30/2026	02/11/2026	05/05/2026			August 2025 SIR deadlines	CDG	
Q	Geneva	LYONS	4200503	3			29561	AETS Development Holdings LLC	5000	No ESS	12/09/2025	12/10/2025	12/30/2025	01/29/2026	02/11/2026	05/08/2026			August 2025 SIR deadlines	CDG	
Q	Geneva	LYONS	4200501	4			30352	CTEC Solar LLC	4895	4895	03/12/2026	04/16/2026	05/05/2026						August 2025 SIR deadlines	SSFA	
C	Geneva	MAC DOUGALL	4201802	*			10042	Cypress-Creek-Renewables	2000	No ESS	05/05/2016	05/11/2016	05/26/2016						Project Cancelled	NM	
C	Geneva	MAC DOUGALL	4201802	*			10094	Cypress-Creek-Renewables	2000	No ESS	05/12/2016	05/18/2016	05/26/2016						Project Cancelled	NM	
C	Geneva	MAC DOUGALL	4201801	*			10465	Cypress-Creek-Renewables	2000	No ESS	07/12/2016	07/20/2016	07/22/2016						Project Cancelled	NM	
C	Geneva	MAC DOUGALL	4201802	*			10814	Cypress-Creek-Renewables	2000	No ESS	08/30/2016	09/07/2016	09/09/2016						Project Cancelled	NM	
C	Geneva	MAC DOUGALL	4201801	*			14026	Delaware-River-Solar-LLC	820	No ESS	10/16/2018	10/16/2018	10/19/2018	12/11/2018	12/14/2018	02/27/2019			Project Cancelled	CDG	
C	Geneva	MAC DOUGALL	4201802	*			14423	BO Energy-LLC	6000	No ESS	01/28/2019	02/28/2019	03/01/2019						Project Cancelled	CDG	
C	Geneva	MAC DOUGALL	4201802	*			14584	NewEra Energy	4000	No ESS	02/04/2020	02/18/2020	02/18/2020						Project Cancelled	CDG	
C	Geneva	MAC DOUGALL	4201802	*			16083	NewEra Energy	6000	4000	02/04/2020	02/18/2020	02/18/2020						Project Cancelled	CDG	
C	Geneva	MAC DOUGALL	4201802	*			18002	Commencement-Solar-Guy	4060	No ESS	08/10/2021	08/24/2021	09/16/2021						Project Cancelled	CDG	
C	Geneva	MAC DOUGALL	4201804	*			20844	New-Leaf-Energy-Inc	6000	6000	10/24/2023	11/16/2023	12/06/2023						Project Cancelled	CDG	
C	Geneva	MACEDON	4200101	*			10006	Cypress-Creek-Renewables	2000	No ESS	05/12/2016	05/18/2016	05/26/2016						Project Cancelled	NM	
C	Geneva	MACEDON	4200103	*			10283	Cypress-Creek-Renewables	2000	No ESS	06/03/2016	06/10/2016	06/20/2016						Project Cancelled	NM	
C	Geneva	MACEDON	4200101	*			10466	Cypress-Creek-Renewables	2000	No ESS	07/12/2016	07/20/2016	07/22/2016						Project Cancelled	NM	
C	Geneva	MACEDON	4200102	*			14383	Abundant Solar-Power-Inc	1830	No ESS	01/16/2019	01/18/2019	01/22/2019	02/26/2019	02/27/2019	06/07/2019	08/22/2019	02/06/2020	Project Cancelled	CDG	
C	Geneva	MACEDON	4200102	*			16130	AES-Distributed-Energy-Inc	6000	6000	03/26/2020	04/10/2020	06/11/2020	06/22/2020	06/22/2020	09/14/2020			Project Cancelled	CDG	
C	Geneva	MACEDON	4200101	*			16242	Alus-Driver	4000	No ESS	02/11/2020	02/19/2020	03/24/2020						Project Cancelled	CDG	
C	Geneva	MACEDON	4200101	*			17102	Aura-Power-Solar-USA-LLC	4000	No ESS	12/02/2020	01/09/2021	02/04/2021						Project Cancelled	CDG	
C	Geneva	MACEDON	4200102	*			18766	Town-of-Greece	6000	No ESS	12/29/2021	12/29/2021	01/13/2022						Project Cancelled	CDG	

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering	
C	Liberty	MARPLEWOOD	2402029	*			27362	Mengamp-River-Solar-LLC	5000	No-ESS	07/16/2025	07/29/2025	08/18/2025						Project-Cancelled	CDG	
C	Binghamton	MARATHON	8103445	*			11670	Distributed-Sun	2000	No-ESS	03/13/2012	03/13/2012	03/27/2012						Project-Cancelled	CDG	
C	Binghamton	MARATHON	8103443	*			16623	GEM-Energy	2004	No-ESS	08/06/2020	08/06/2020	08/04/2020						Project-Cancelled	CDG	
C	Binghamton	MARATHON	8103441	*			16612	GEM-Energy	4088	No-ESS	08/13/2020	08/06/2020	08/06/2020						Project-Cancelled	CDG	
C	Binghamton	MARATHON	8103445	*			16676	GEM-Energy	4088	No-ESS	08/06/2020	08/06/2020	08/06/2020	10/13/2020	10/14/2020				Project-Cancelled	CDG	
C	Binghamton	MARATHON	8103445	*			20660	RIC-Energy	5000	No-ESS	03/06/2024	03/18/2024	04/09/2024	04/24/2024	04/29/2024	07/16/2024			Project-Cancelled	CDG	
I	Binghamton	MARATHON	8103443	*			23561	RIC-Energy	5000	No-ESS	03/18/2024	03/18/2024	04/03/2024	04/24/2024	04/29/2024	07/16/2024			Project-Cancelled	CDG	
I	Binghamton	MARATHON	8103441	*			13672	Nextera-Energy-Resources	6000	No-ESS	08/01/2018	08/02/2018	08/16/2018	10/18/2018	10/20/2018	02/08/2019	08/17/2019		Interconnected	CDG	
I	Binghamton	MARATHON	8103441	*			13673	Nextera-Energy-Resources	6000	No-ESS	08/01/2018	08/02/2018	08/16/2018	10/18/2018	10/20/2018	06/23/2019	08/17/2019		Interconnected	CDG	
I	Binghamton	MARATHON	8103441	*			13674	Nextera-Energy-Resources	6000	No-ESS	08/01/2018	08/02/2018	08/16/2018	10/18/2018	10/20/2018	06/23/2019	08/17/2019		Interconnected	CDG	
C	Auburn	MARIETTA	4401603	*			10362	Sunlight-General-Capital-LLC	70	No-ESS	06/16/2016	06/21/2016	06/20/2016						Project-Cancelled	NM	
C	Auburn	MARIETTA	4401602	*			10674	GVY-Solar-Inc.	800-1	No-ESS	08/08/2016	08/16/2016	08/10/2016						Project-Cancelled	NM	
C	Auburn	MARIETTA	4401602	*			14526	Delaware-River-Solar-LLC	5000	No-ESS	03/08/2019	03/08/2019	03/14/2019	04/22/2019	04/24/2019	07/16/2019	11/08/2019		Project-Cancelled	CDG	
C	Auburn	MARIETTA	4401602	*			14835	Xerata-Energy-Group-LLC	2000	No-ESS	03/22/2018	04/03/2018	04/17/2018	04/18/2018	07/09/2018				Project-Cancelled	CDG	
C	Auburn	MARIETTA	4401602	*			16306	Delaware-River-Solar-LLC	4088	No-ESS	06/23/2020	06/24/2020	08/07/2020						Project-Cancelled	CDG	
C	Auburn	MARIETTA	4401602	*			16386	Delaware-River-Solar-LLC	2741	No-ESS	06/26/2020	07/07/2020	07/20/2020						Project-Cancelled	CDG	
C	Auburn	MARIETTA	4401602	*			19304	Delaware-River-Solar-LLC	2600	No-ESS	05/12/2022	05/16/2022	06/28/2022	07/08/2022	07/08/2022				Project-Cancelled	CDG	
C	Auburn	MARIETTA	4401602	*			19407	Delaware-River-Solar-LLC	660	No-ESS	05/13/2022	05/17/2022	05/31/2022						Project-Cancelled	CDG	
C	Auburn	MARIETTA	4401602	*			20146	RIC-Energy	6000	No-ESS	08/20/2020	08/21/2020	08/20/2020	04/10/2023	04/20/2023	07/17/2023	03/06/2024		Project-Cancelled	CDG	
FF	Auburn	MARIETTA	4401602	*			21426	RIC-Energy	4750	No-ESS	06/03/2024	07/10/2024	02/27/2026	03/04/2026	06/28/2026	10/03/2026	09/26/2026	09/26/2026	Full-upgrade-payment-received	CDG	
I	Auburn	MARIETTA	4401602	*			2763	RER-Energy-Group	260	No-ESS	05/09/2013								Interconnected	NM	
I	Auburn	MARIETTA	4401602	*			7363	Sunlight-General-Capital-LLC	100	No-ESS	03/02/2016	03/02/2016							Interconnected	RNM	
I	Auburn	MARIETTA	4401602	*			16386	28-Degrees-North	5000	No-ESS	05/18/2020	07/07/2020	09/16/2020	09/18/2020	12/10/2020	04/16/2021	11/10/2021		Interconnected	CDG	
I	Auburn	MARIETTA	4401602	*			16384	28-Degrees-North	5000	No-ESS	05/18/2020	05/18/2020	07/07/2020	09/16/2020	09/18/2020	12/10/2020	04/16/2021	12/04/2021		Interconnected	CDG
C	Binghamton	MARTIN HILL	8106701	*			22600	EDF-Renewables-Distributed-Generation-Inc.	4000	No-ESS	09/14/2023	10/27/2023	11/16/2023	12/26/2023	02/02/2024	04/26/2024	04/26/2024		Project-Cancelled	CDG	
C	Binghamton	MARTIN HILL	8106701	*			23468	EDF-Renewables-Distributed-Generation-Inc.	4000	No-ESS	11/16/2023	12/10/2023	12/26/2023	02/02/2024	04/26/2024	04/26/2024			Project-Cancelled	CDG	
C	Binghamton	MARTIN HILL	8106701	*			24168	Seaboard-Solar	4076	No-ESS	12/18/2023	01/09/2024	01/29/2024						Project-Cancelled	CDG	
C	Binghamton	MARTIN HILL	8106701	*			28300	Mongaup-River-Solar-LLC	5000	No-ESS	10/01/2026	10/06/2026	10/23/2026						Project-Cancelled	SSFA	
C	Binghamton	MARTIN HILL	8106701	*			29780	Mongaup-River-Solar-LLC	5000	No-ESS	01/08/2026	01/14/2026	01/28/2026						Project-Cancelled	SSFA	
C	Binghamton	MARTIN HILL	8106701	*			29160	Mongaup-River-Solar-LLC	5000	No-ESS	02/14/2026	02/14/2026	02/14/2026						Project-Cancelled	SSFA	
Q	Binghamton	MARTIN HILL	810701	1			28333	Mongaup River Solar, LLC	5000	No ESS	10/06/2025	10/08/2025	10/27/2025	12/10/2025	01/19/2026	04/10/2026			August 2025 SIR deadlines	SSFA	
C	Plattsburgh	MASON-CORNERS	1603002	*			6510	Berengre-Solar-Systems-Inc	1000	No-ESS	05/20/2016	05/20/2016	08/22/2016						Project-Cancelled	NM	
C	Plattsburgh	MASON-CORNERS	1603002	*			6511	Berengre-Solar-Systems-Inc	1000	No-ESS	05/20/2016	05/20/2016	08/22/2016						Project-Cancelled	CDG	
C	Plattsburgh	MASON-CORNERS	1603002	*			10136	Delaware-River-Solar-LLC	2000	No-ESS	05/18/2016	05/23/2016	06/02/2016						Project-Cancelled	NM	
C	Plattsburgh	MASON-CORNERS	1603002	*			10148	Delaware-River-Solar-LLC	2000	No-ESS	05/20/2016	05/23/2016	06/02/2016						Project-Cancelled	NM	
C	Plattsburgh	MASON-CORNERS	1603002	*			10706	Berengre-Solar-Systems-Inc	2000	No-ESS	11/13/2012	12/14/2012	12/16/2012						Project-Cancelled	CDG	
C	Plattsburgh	MASON-CORNERS	1603002	*			12702	Berengre-Solar-Systems-Inc	2000	No-ESS	11/21/2012	12/14/2012	12/16/2012						Project-Cancelled	CDG	
C	Plattsburgh	MASON-CORNERS	1603002	*			16223	GVA-Solar-Inc.	5000	No-ESS	05/06/2020	05/07/2020	05/14/2020	05/27/2020	05/29/2020	08/18/2020			Project-Cancelled	CDG	
C	Plattsburgh	MASON-CORNERS	1603002	*			16236	GVA-Solar-Inc.	2706	No-ESS	05/07/2020	05/11/2020	05/20/2020	05/27/2020	05/29/2020	08/18/2020			Project-Cancelled	CDG	
C	Plattsburgh	MASON-CORNERS	1603001	*			16366	AC-Power-LLC	2626	No-ESS	06/26/2020	06/30/2020	07/16/2020	02/14/2021	02/14/2021	04/27/2021			Project-Cancelled	CDG	
C	Plattsburgh	MASON-CORNERS	1603002	*			16500	Cipriani Energy Group	2700	No-ESS	07/16/2020	07/16/2020	07/16/2020	10/12/2020	10/12/2020	10/20/2020			Project-Cancelled	CDG	
C	Plattsburgh	MASON-CORNERS	1603002	*			19682	Solar-Power-Network-LLC	2000-04	No-ESS	06/23/2022	06/24/2022	07/08/2022						Project-Cancelled	CDG	
C	Plattsburgh	MASON-CORNERS	1603002	*			20343	Solar-Power-Network-LLC	4500	No-ESS	09/29/2022	11/07/2022	11/26/2022						Project-Cancelled	CDG	
C	Plattsburgh	MASON-CORNERS	1603002	*			21100	Solar-Power-Network-LLC	2600	No-ESS	02/08/2023	02/02/2023	04/12/2023	03/18/2024	03/18/2024	06/07/2024			Project-Cancelled	CDG	
C	Plattsburgh	MASON-CORNERS	1603001	*			21414	Seaboard-Solar-LLC	2000	No-ESS	04/23/2023	04/23/2023	06/09/2023	10/16/2023	12/08/2023				Project-Cancelled	CDG	
C	Plattsburgh	MASON-CORNERS	1603001	*			21462	Sky-Solar-Inc.	3000	No-ESS	03/20/2023	05/10/2023	05/26/2023						Project-Cancelled	CDG	
C	Plattsburgh	MASON-CORNERS	1603001	*			21808	Renus-Energy-Inc.	5000	No-ESS	05/26/2023	06/05/2023	06/21/2023	08/28/2023	11/27/2023				Project-Cancelled	CDG	
C	Plattsburgh	MASON-CORNERS	1603001	*			21700	Solar-Power-Network-LLC	5000	No-ESS	05/22/2023	05/08/2023	06/27/2023						Project-Cancelled	NM	
C	Plattsburgh	MASON-CORNERS	1603001	*			21903	Solar-Power-Network-LLC	5000	No-ESS	05/22/2023	05/08/2023	06/27/2023						Project-Cancelled	CDG	
C	Plattsburgh	MASON-CORNERS	1603001	*			22403	SRE-Solar-Origination-2-LLC	5000	No-ESS	11/02/2023	11/02/2023	11/20/2023	04/02/2024	04/02/2024	09/26/2024			Project-Cancelled	CDG	
C	Plattsburgh	MASON-CORNERS	1603001	*			22770	Commercial-Solar-Guy	4500	No-ESS	11/13/2023	11/16/2023	12/07/2023						Project-Cancelled	CDG	
C	Plattsburgh	MASON-CORNERS	1603002	*			24060	New-Leaf-Energy-Inc.	4080	4080	10/01/2024	10/03/2024	11/14/2024						Project-Cancelled	CDG	
C	Plattsburgh	MASON-CORNERS	1603002	*			26100	Sustainable-Strategies-2018-Inc.	2000	No-ESS	02/04/2026	02/04/2026	02/04/2026	08/21/2026	08/26/2026	04/13/2026			Project-Cancelled	CDG	
C	Plattsburgh	MASON-CORNERS	1603001	*			26200	Cipriani Energy Group	4000	No-ESS	04/18/2023	04/20/2023	05/20/2023						Project-Cancelled	CDG	
I	Plattsburgh	MASON-CORNERS	1503002	x			5512	Berengre Solar Systems Inc	1980	No-ESS	05/29/2015	11/10/2015	11/10/2015				03/02/2016		Interconnected	RNM	
I	Plattsburgh	MASON-CORNERS	1603001	*			16388	Cipriani Energy Group	2700	No-ESS	07/06/2020	07/21/2020	09/09/2020	09/14/2020	11/10/2020	04/01/2021	09/16/2021		Interconnected	CDG	
I	Plattsburgh	MASON-CORNERS	1603002	*			17386	Nautilus-US-Power-Holdings-LLC-Gr-Nautilus-Solar-E	2126	No-ESS	08/10/2021	09/01/2021	09/14/2021	10/01/2021	10/21/2021	06/09/2023	06/09/2023		Interconnected	CDG	

Queue Management - NYSEG - 05/13/2024

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 This list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering	
C	Oneonta	MILFORD	23041322	*			24673	Delaware-River-Solar-LLC	2426	No-ESS	08/20/2024	08/20/2024	09/10/2024						Project-Cancelled	CDG	
C	Oneonta	MILFORD	23041368	*			26722	Mangap-River-Solar-LLC	2000	No-ESS	01/02/2025	01/02/2025	01/23/2025						Project-Cancelled	CDG	
I	Oneonta	MILFORD	23041368	*			6842	Solar-City-Corp	700	No-ESS	07/14/2016	07/29/2016	03/02/2016				02/20/2012	06/20/2016	Interconnected	RNM	
I	Oneonta	MILFORD	23041368	*			7114	Generato-Capital-Inc	1980	No-ESS	01/05/2016	01/05/2016	04/14/2016					11/15/2012	Interconnected	CDG	
C	Plattsburgh	MILL C	4601901	*			6612	Solar-City-Corp-DBA-Teela	980	No-ESS	05/20/2016	05/20/2016	11/09/2016						Project-Cancelled	NM	
C	Plattsburgh	MILL C	4601901	*			10446	Kruger-Energy-(USA)-Inc	2112	No-ESS	05/23/2022	05/31/2022	06/16/2022	06/20/2022	07/01/2022	09/10/2022			Project-Cancelled	CDG	
I	Plattsburgh	MILL C	4601901	*			276		6000	No-ESS										Interconnected	NYISO
I	Lockport	MLL ST	3200403	*			6304	Solar-Liberty-Energy-Systems	6146	No-ESS	09/21/2016	09/25/2016							Interconnected	NM	
FF	Brewster	MOHANSIC	4106342	*			46701	Bonogo-Solar-Systems-Inc	6000	6000				12/10/2019	02/06/2020	07/20/2020	02/26/2021		Full-upgrade-payment-received	NA	
C	Elmira	MONTAUR-FALLS	6202012	*			7481	Delaware-River-Solar-LLC	2000	No-ESS	02/17/2016	02/18/2016	05/03/2016						Project-Cancelled	NM	
C	Elmira	MONTAUR-FALLS	6202012	*			7482	Delaware-River-Solar-LLC	2000	No-ESS	02/17/2016	02/18/2016	05/03/2016						Project-Cancelled	NM	
C	Elmira	MONTAUR-FALLS	6202012	*			10168	Delaware-River-Solar-LLC	2000	No-ESS	06/24/2016	06/24/2016	06/24/2016						Project-Cancelled	NM	
C	Elmira	MONTAUR-FALLS	6202012	*			11972	Renovus-Solar	1908	No-ESS	06/01/2017	06/16/2017	06/27/2017	06/20/2017	06/30/2017	08/21/2017	11/28/2017	06/16/2018	Project-Cancelled	CDG	
C	Elmira	MONTAUR-FALLS	6202012	*			14032	Xerata-Energy-Group-LLC	4088	No-ESS	10/17/2016	10/19/2016	10/26/2016						Project-Cancelled	CDG	
C	Elmira	MONTAUR-FALLS	6202012	*			14700	Renovus-Solar	246	No-ESS	05/09/2010	05/17/2010	05/20/2010						Project-Cancelled	CDG	
C	Elmira	MONTAUR-FALLS	6202012	*			14917	Our-Generation	2000	No-ESS	06/14/2016	06/14/2016	07/08/2016						Project-Cancelled	CDG	
C	Elmira	MONTAUR-FALLS	6202012	*			14682	US-LIGHT-Energy	5000	No-ESS	01/14/2020	01/28/2020	02/06/2020	03/10/2020	03/10/2020	06/04/2020	10/02/2020		Project-Cancelled	CDG	
C	Elmira	MONTAUR-FALLS	6202011	*			17232	Nowamp	5000	No-ESS	01/15/2021	02/02/2021	02/15/2021	03/10/2021	03/10/2021	06/20/2021			Project-Cancelled	CDG	
C	Elmira	MONTAUR-FALLS	6202011	*			17242	Nowamp	5000	No-ESS	01/14/2021	02/02/2021	02/18/2021	03/10/2021	03/10/2021	06/24/2021			Project-Cancelled	CDG	
C	Elmira	MONTAUR-FALLS	6202012	*			17254	Xerata-Energy-Group-LLC	5000	No-ESS	06/29/2023	06/29/2023	08/29/2023						Project-Cancelled	CDG	
C	Elmira	MONTAUR-FALLS	6202011	*			18700	Nowamp-Inc	3100	No-ESS	12/23/2021	12/27/2021	01/10/2022	02/16/2022					Project-Cancelled	CDG	
C	Elmira	MONTAUR-FALLS	6202012	*			19000	ClearPath-Energy-LLC	6000	6000	07/25/2022	08/01/2022	08/10/2022						Project-Cancelled	CDG	
C	Elmira	MONTAUR-FALLS	6202011	*			21610	SRI-Shift-Holdes-1-LLC	6000	No-ESS	04/20/2023	04/24/2023	05/10/2023						Project-Cancelled	NM	
C	Elmira	MONTAUR-FALLS	6202012	*			22217	CTEC-Solar-LLC	6000	No-ESS	08/29/2023	08/29/2023	08/29/2023						Project-Cancelled	CDG	
C	Elmira	MONTAUR-FALLS	6202011	*			23103	Prospect4	6000	No-ESS	12/06/2023	12/08/2023	12/28/2023	01/20/2024					Project-Cancelled	RC	
C	Elmira	MONTAUR-FALLS	6202011	*			23204	Carson-Power-LLC	5000	3016	01/12/2024	01/22/2024	02/08/2024						Project-Cancelled	CDG	
C	Elmira	MONTAUR-FALLS	6202011	*			23883	Grant-Johns	6000	No-ESS	04/18/2024	05/07/2024	05/29/2024						Project-Cancelled	CDG	
C	Elmira	MONTAUR-FALLS	6202011	*			24481	Grant-Johns	6000	No-ESS	07/24/2024	07/25/2024	08/19/2024	08/20/2024	08/22/2024	09/10/2024			Project-Cancelled	CDG	
I	Elmira	MONTAUR-FALLS	6202012	*			478		5000	No-ESS										Interconnected	NM
I	Elmira	MONTAUR-FALLS	6202012	*			727		5000	No-ESS										Interconnected	BU
I	Elmira	MONTAUR-FALLS	6202012	*			11073	Renovus-Solar	900	No-ESS	06/01/2012	06/16/2012	06/27/2012	06/20/2012	06/30/2012	08/31/2012	11/28/2012	01/04/2018	Interconnected	CDG	
I	Elmira	MONTAUR-FALLS	6202012	*			12000	Green-Street-Power-Partners-LLC	3000	No-ESS	02/07/2012	02/07/2012	02/19/2012	02/19/2012	02/19/2012	12/26/2012			Interconnected	CDG	
I	Elmira	MONTAUR-FALLS	6202011	*			14002	Kendall-Sustainable-Infrastructure-LLC	2000	No-ESS	10/11/2018	10/16/2018	10/16/2018	10/26/2018	10/26/2018	01/14/2019	05/29/2019	11/27/2019	Interconnected	CDG	
I	Elmira	MONTAUR-FALLS	6202011	*			14103	Kendall-Sustainable-Infrastructure-LLC	2700	No-ESS	11/21/2018	11/29/2018	12/06/2018	12/14/2018	12/14/2018	02/28/2019	01/03/2020		Interconnected	CDG	
I	Elmira	MONTAUR-FALLS	6202011	*			14316	Renovus-Solar	250	No-ESS	12/20/2018	01/04/2019	01/07/2019						Interconnected	CDG	
I	Elmira	MONTAUR-FALLS	6202012	*			14366	Renovus-Solar	260	No-ESS	01/07/2019	01/08/2019	03/26/2019						Interconnected	CDG	
I	Elmira	MONTAUR-FALLS	6202012	*			16220	Delaware-River-Solar-LLC	6000	No-ESS	06/09/2020	06/09/2020	08/09/2024	08/09/2024	11/04/2024	01/04/2025	07/02/2024		Project-Cancelled	CDG	
I	Elmira	MONTAUR-FALLS	6202012	*			17373	Catalyst-Supplies-Holdings-LLC	5000	No-ESS	03/03/2021	03/03/2021	04/16/2021	04/01/2021	04/16/2021	12/07/2021	03/28/2023	06/28/2023	Interconnected	SSFA	
I	Elmira	MONTAUR-FALLS	6202012	*			17522	Catalyst-Holdings-LLC	4076	No-ESS	04/08/2021	04/12/2021	04/28/2021	04/28/2021	04/28/2021	02/10/2022	06/16/2023	03/08/2022	Interconnected	CDG	
Q	Elmira	MONTAUR-FALLS	5202012	1	x		19608	BlueWave Solar	5000	No ESS	06/16/2022	06/23/2022	07/08/2022	08/12/2022	08/18/2022	09/29/2022			August 2025 SIR deadlines	CDG	
Q	Elmira	MONTAUR-FALLS	5202012	2	x		19628	SRE Solar Origination 2, LLC	3000	No ESS	06/16/2022	06/23/2022	07/08/2022	08/12/2022	08/18/2022	09/14/2022			August 2025 SIR deadlines	CDG	
Q	Elmira	MONTAUR-FALLS	5202012	3	x		19685	Blue Wave Solar, LLC	5000	No ESS	05/28/2022	05/29/2022	07/18/2022	01/23/2023	01/23/2023	04/14/2023			August 2025 SIR deadlines	RNM	
Q	Elmira	MONTAUR-FALLS	5202012	4	x		19901	ClearPath Energy, LLC	5000	5000	07/25/2022	08/01/2022	08/10/2022	04/18/2023	04/18/2023	07/05/2023			August 2025 SIR deadlines	SSFA	
Q	Elmira	MONTAUR-FALLS	5202011	5	x		22311	RIC Energy	5000	No ESS	08/02/2023	08/10/2023	08/30/2023	09/13/2023	09/15/2023	12/12/2023			August 2025 SIR deadlines	CDG	
Q	Elmira	MONTAUR-FALLS	5202011	6	x		22308	SRE Solar Origination 2, LLC	3000	No ESS	09/08/2023	10/16/2023	11/02/2023	11/20/2023	11/20/2023	03/21/2024			August 2025 SIR deadlines	CDG	
Q	Elmira	MONTAUR-FALLS	5202011	7	x		22309	SRE Solar Origination 2, LLC	5000	No ESS	09/08/2023	10/16/2023	11/02/2023	11/20/2023	12/28/2023				August 2025 SIR deadlines	CDG	
Q	Elmira	MONTAUR-FALLS	5202012	8	x		22557	SRE Solar Origination 2, LLC	5000	No ESS	09/19/2023	10/23/2023	11/10/2023						August 2025 SIR deadlines	CDG	
Q	Elmira	MONTAUR-FALLS	5202012	9	x		26594	Trina Solar Development Solutions	5000	No ESS	04/25/2025	05/28/2025	06/17/2025						August 2025 SIR deadlines	CDG	
C	Hornell	MORAINES RD	6307080	*			11046	Cypress-Creek-Renewables	2000	No-ESS	10/10/2016	10/10/2016	10/21/2016						Project-Cancelled	RNM	
C	Hornell	MORAINES RD	6307080	*			12402	RenoSolar-Power-Holdings-LLC	4000	No-ESS	07/02/2018	07/20/2018	07/26/2018	09/17/2018	09/18/2018	11/30/2018	01/06/2024	08/16/2024	Project-Cancelled	CDG	
C	Hornell	MORAINES RD	6307080	*			16216	Community-Power-Group	6000	No-ESS	04/28/2020	04/29/2020	05/07/2020	05/04/2020	05/26/2020	09/16/2020	01/06/2024	08/16/2024	Project-Cancelled	CDG	
C	Hornell	MORAINES RD	6307080	*			16218	Community-Power-Group	6000	No-ESS	07/23/2020	08/19/2020	09/16/2020	09/23/2020	09/23/2020	12/11/2020	04/16/2024	10/12/2024	Project-Cancelled	CDG	
C	Hornell	MORAINES RD	6307080	*			17108	RenoSolar-Power-Holdings-LLC	1011	No-ESS	12/03/2020	01/03/2021	03/01/2021	08/10/2021	08/16/2021	10/28/2021			Project-Cancelled	CDG	
C	Hornell	MORAINES RD	6307080	*			17208	Saturn-Power-Corporation	6000	No-ESS	01/08/2021	03/17/2021	03/17/2021						Project-Cancelled	CDG	
C	Hornell	MORAINES RD	6307043	*			18600	Nimato-Solar	6000	No-ESS	11/17/2021	11/30/2021	12/16/2021	12/30/2021	01/03/2022	03/22/2022			Project-Cancelled	CDG	
C	Hornell	MORAINES RD	6307080	*			19521	Community-Power-Group	6000												

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering	
C	Oneonta	MORRISVILLE	2305065	*			17076	Johnson Controls-Ins	5000	No-ESS	11/24/2020	01/26/2021	01/29/2021						Project Cancelled	RNM	
C	Oneonta	MORRISVILLE	2305065	*			17768	Delaware-River-Solar-LLC	5000	No-ESS	05/26/2021	05/26/2021	05/15/2021						Project Cancelled	CDG	
C	Oneonta	MORRISVILLE	2305065	*			17760	Delaware-River-Solar-LLC	2000	No-ESS	06/02/2021	06/04/2021	06/02/2021						Project Cancelled	CDG	
C	Oneonta	MORRISVILLE	2305065	*			17944	New Leaf Energy, Inc.	5000	ESS	02/04/2021	02/04/2021	02/08/2021	10/29/2021	11/20/2021	01/10/2022	06/24/2022		Project Cancelled	CDG	
C	Oneonta	MORRISVILLE	2305065	*			18006	Borrego-Solar	5000	ESS	08/17/2021	08/24/2021	08/08/2021						Project Cancelled	CDG	
C	Oneonta	MORRISVILLE	2305065	*			18486	New-Leaf-Energy	4026	ESS	10/28/2021	11/10/2021	11/29/2021	10/29/2021	01/27/2022	04/06/2022	06/27/2022		Project Cancelled	CDG	
C	Oneonta	MORRISVILLE	2305065	*			18746	Borrego-Solar	5000	ESS	12/23/2021	12/29/2021	01/14/2022						Project Cancelled	CDG	
C	Oneonta	MORRISVILLE	2305065	*			18882	Delaware-River-Solar-LLC	5000	No-ESS	07/19/2022	07/19/2022	08/03/2022						Project Cancelled	CDG	
C	Oneonta	MORRISVILLE	2305065	*			20816	FCU-Solar	4050	No-ESS	10/29/2023	10/26/2023	11/12/2023						Project Cancelled	CDG	
C	Oneonta	MORRISVILLE	2305065	*			23047	New Leaf Energy, Inc.	5000	Non-Grid	11/22/2023	12/13/2023	01/03/2024	01/09/2025	01/10/2025	04/07/2025			Project Cancelled	CDG	
C	Oneonta	MORRISVILLE	2305065	*			26743	Trina Solar Development Solutions	5000	No-ESS	05/09/2025	05/21/2025	06/12/2025	06/24/2025	06/26/2025	12/10/2025			Project Cancelled	CDG	
C	Oneonta	MORRISVILLE	2305065	*			26852	New-Leaf-Energy-Ins.	4389	Non-Grid	06/09/2025	06/13/2025	06/13/2025						Project Cancelled	SSFA	
C	Oneonta	MORRISVILLE	2305065	*			219		105	No-ESS										Interconnected	BU
I	Oneonta	MORRISVILLE	2305066	*			670		56	No-ESS										Interconnected	NM
I	Oneonta	MORRISVILLE	2305066	*			2824	Community-Power-Corporation	180	No-ESS	08/24/2012									Interconnected	BU
I	Oneonta	MORRISVILLE	2305066	*			47407	Renmas-Energy-Inc	66-6	No-ESS	05/4/2021	05/4/2021	04/26/2021						Interconnected	NM	
I	Oneonta	MORRISVILLE	2305066	1			21920	New Energy Equity	4998	No ESS	05/12/2024	05/12/2024	04/26/2024	11/12/2025	02/26/2026				August 2025 SIR deadlines	CDG	
Q	Oneonta	MORRISVILLE	2305065	2			26693	New Leaf Energy, Inc.	4980	Non-Grid	05/09/2025	05/23/2025	06/13/2025	07/30/2025	09/11/2025	01/28/2026			August 2025 SIR deadlines	SSFA	
C	Oneonta	MOUNT UPTON	2304412	*			14362	Delaware-River-Solar-LLC	2494	No-ESS	04/09/2016	04/16/2016	04/16/2016						Project Cancelled	CDG	
C	Oneonta	MOUNT UPTON	2304412	*			13966	Delaware-River-Solar-LLC	5000	No-ESS	11/09/2023	11/09/2023	11/09/2023						Project Cancelled	CDG	
C	Oneonta	MOUNT UPTON	2304412	*			20210	Delaware-River-Solar-LLC	3000	No-ESS	12/27/2023	12/29/2023	01/17/2024						Project Cancelled	CDG	
C	Oneonta	MOUNT UPTON	2304412	*			23403	Delaware-River-Solar-LLC	2400	No-ESS	02/01/2024	02/07/2024	02/23/2024						Project Cancelled	CDG	
C	Oneonta	MOUNT UPTON	2304412	*			25892	Delaware-River-Solar-LLC	3000	No-ESS	03/08/2024	03/12/2024	04/01/2024	04/29/2024	04/29/2024	07/26/2024			Project Cancelled	CDG	
C	Liberty	MOUNTAINDALE	2403736	*			7631	Cypress-Creek-Renewables	2000	No-ESS	02/22/2016	02/23/2016	06/02/2016				02/17/2017		Project Cancelled	CDG	
C	Liberty	MOUNTAINDALE	2403738	*			7890	Cypress-Creek-Renewables	2000	No-ESS	03/24/2016	03/29/2016	07/12/2016						Project Cancelled	NM	
C	Liberty	MOUNTAINDALE	2403734	*			11029	Delaware-River-Solar-LLC	2000	No-ESS	10/17/2016	10/18/2016	10/17/2016	12/07/2016	12/09/2016	02/02/2017			Project Cancelled	CDG	
C	Liberty	MOUNTAINDALE	2403734	*			14461	Delaware-River-Solar-LLC	2741	No-ESS	10/19/2016	10/19/2016	11/03/2016	11/03/2016	11/03/2016	01/01/2020			Project Cancelled	CDG	
C	Liberty	MOUNTAINDALE	2403734	*			16320	Delaware-River-Solar-LLC	2741	No-ESS	06/09/2020	06/17/2020	06/26/2020	06/26/2020	06/26/2020	00/17/2020			Project Cancelled	CDG	
C	Liberty	MOUNTAINDALE	2403738	*			16860	Delaware-River-Solar-LLC	750	No-ESS	10/08/2020	10/13/2020	12/10/2020	12/10/2020	12/10/2020	07/09/2021	03/02/2022		Project Cancelled	CDG	
C	Liberty	MOUNTAINDALE	2403734	*			17204	Delaware-River-Solar-LLC	2741	No-ESS	02/06/2021	02/10/2021	02/10/2021	03/24/2021	03/26/2021	06/08/2021			Project Cancelled	CDG	
C	Liberty	MOUNTAINDALE	2403736	*			18298	Delaware-River-Solar-LLC	5000	No-ESS	10/16/2021	10/16/2021	12/13/2021	12/13/2021	12/16/2021	02/28/2022	07/06/2022	01/10/2023		Project Cancelled	CDG
C	Liberty	MOUNTAINDALE	2403738	*			22472	Delaware-River-Solar-LLC	5000	No-ESS	08/29/2023	08/14/2023	09/10/2023						Project Cancelled	CDG	
C	Liberty	MOUNTAINDALE	2403736	*			22716	BlueWave-Solar	4180	ESS	10/04/2023	10/27/2023	11/16/2023	12/04/2023	12/08/2023	03/06/2024			Project Cancelled	CDG	
C	Liberty	MOUNTAINDALE	2403736	*			23148	Delaware-River-Solar-LLC	5000	No-ESS	12/13/2023	12/13/2023	01/08/2024						Project Cancelled	CDG	
C	Liberty	MOUNTAINDALE	2403736	*			23278	Delaware-River-Solar-LLC	5000	No-ESS	01/11/2024	01/11/2024	01/09/2024						Project Cancelled	CDG	
C	Liberty	MOUNTAINDALE	2403738	*			23486	Delaware-River-Solar-LLC	5000	No-ESS	02/11/2024	02/20/2024	03/14/2024						Project Cancelled	CDG	
C	Liberty	MOUNTAINDALE	2403738	*			23844	Delaware-River-Solar-LLC	5000	No-ESS	04/16/2024	04/18/2024	05/06/2024						Project Cancelled	CDG	
C	Liberty	MOUNTAINDALE	2403736	*			24071	Delaware-River-Solar-LLC	5000	No-ESS	05/22/2024	05/29/2024	06/21/2024	07/22/2024	07/24/2024	10/16/2024			Project Cancelled	CDG	
C	Liberty	MOUNTAINDALE	2403736	*			24569	Delaware-River-Solar-LLC	5000	No-ESS	08/02/2024	08/05/2024	09/26/2024	10/24/2024	10/28/2024	09/21/2025			Project Cancelled	CDG	
C	Liberty	MOUNTAINDALE	2403736	*			26283	Mongaup-River-Solar-LLC	5000	No-ESS	09/24/2025	10/20/2025	10/20/2025						Project Cancelled	SSFA	
C	Liberty	MOUNTAINDALE	2403736	*			28151	Mongaup-River-Solar-LLC	5000	No-ESS	11/07/2025	11/13/2025	12/02/2025	01/05/2026	01/09/2026	04/03/2026			Project Cancelled	SSFA	
C	Liberty	MOUNTAINDALE	2403734	*			28870	Grid-LLC	5000	ESS	01/16/2026	01/19/2026	02/02/2026						Project Cancelled	CDG	
FF	Liberty	MOUNTAINDALE	2403736	*			29284	Mongaup-River-Solar-LLC	5000	No-ESS	03/08/2024	03/08/2024	02/28/2024	03/08/2024	03/18/2024	04/16/2024	04/16/2024		Full-upgrade-payment-received	SSFA	
FF	Liberty	MOUNTAINDALE	2403734	*			29356	Delaware-River-Solar-LLC	4000	No-ESS	08/17/2023	08/12/2023	08/28/2023	03/08/2024	03/18/2024	06/07/2024	10/16/2024	04/16/2025		Full-upgrade-payment-received	SSFA
I	Liberty	MOUNTAINDALE	2403738	*			7216	Scale-Sustainable-LLC	2000	No-ESS	01/21/2016	01/22/2016	05/23/2016				04/04/2017	10/18/2017	Interconnected	SSFA	
Q	Liberty	MOUNTAINDALE	2403736	1			29973	Mongaup River Solar, LLC	5000	No ESS	01/26/2026	01/27/2026	02/17/2026	03/27/2026	05/07/2026				August 2025 SIR deadlines	SSFA	
Q	Liberty	MOUNTAINDALE	2403734	2			30479	Grid, LLC	5000	ESS	03/26/2026	04/06/2026	04/23/2026						August 2025 SIR deadlines	CDG	
C	Mechanicville	MULBERRY	4206002	*			14360	Meribeth-Solar-Associates-LLC	300	No-ESS	05/24/2018	05/24/2018	06/04/2018						Project Cancelled	CDG	
C	Mechanicville	MULBERRY	4206002	*			20806	Eden-Renewables	5000	4600	11/02/2023	12/10/2023	01/10/2024	02/14/2024	02/16/2024				Project Cancelled	CDG	
C	Mechanicville	MULBERRY	4206002	*			20906	Grid-LLC	5000	5000	11/20/2023	11/24/2023	11/24/2023						Project Cancelled	CDG	
C	Mechanicville	MULBERRY	4206002	*			20718	Grid-LLC	5000	5000	12/30/2023	12/31/2023	01/10/2024						Project Cancelled	CDG	
C	Mechanicville	MULBERRY	4206002	*			30030	Grid-LLC	5000	5000	02/03/2026	02/10/2026	02/27/2026						Project Cancelled	SSFA	
FF	Mechanicville	MULBERRY	4206002	*			20267	RIC Energy	2000	No-ESS	11/09/2023	12/14/2023	01/04/2024	01/18/2024	01/22/2024	04/02/2024	08/22/2024	02/14/2025		Full-upgrade-payment-received	SSFA
I	Mechanicville	MULBERRY	4206002	*			2628	Solar-City-Corp	86	No-ESS	10/29/2013	10/29/2013							Interconnected	NM	
Q	Mechanicville	MULBERRY	1206002	1			30733	Grid, LLC	5000	ESS	04/23/2026	04/27/2026	05/11/2026						August 2025 SIR deadlines	SSFA	
C	Hornell	MARLES	5301466	*			11127	Cypress-Creek-Renewables	2000	No-ESS	10/27/2016	10/31/2016	11/04/2016						Project Cancelled	RNM	
C	Hornell	MARLES	5301466	*			12283	Fusion-Energy-Services	1000	No-ESS	08/14/2012	08/29/2012	09/06/2012	09/12/2012	10/04/2012	11/17/2012	02/24/2016		Project Cancelled	RNM	
C	Hornell	MARLES	5301466	*			16746	Abundant-Solar-Power-Inc.	5000	No-ESS	12/02/2010	12/13/2010	12/26/2010	02/04/2012	02/07/2012	04/23/2012					

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
C	Elmira	NEW CORNING	6206501	*			20230	Delaware-River-Solar-LLC	6000	No ESS	12/28/2023	01/02/2024	01/10/2024						Project Cancelled	CDG
C	Elmira	NEW CORNING	6206501	*			20668	State-Tron	6000	No ESS	06/01/2026	06/10/2026	06/26/2026	09/14/2026	09/30/2026	10/29/2026			Project Cancelled	CDG
FF	Elmira	NEW CORNING	6206501	*			20420	Mongaup-River-Solar-LLC	6000	No ESS	02/02/2024	02/13/2024	02/28/2024	10/24/2024	11/05/2024	01/20/2025	06/06/2025	12/04/2025	Full-upgrade-payment-received	SSFA
FF	Elmira	NEW CORNING	6206501	*			20710	Delaware-River-Solar-LLC	4600	No ESS	02/05/2024	02/28/2024	04/16/2024	12/18/2024	12/27/2024	02/24/2025	07/31/2025	01/27/2026	Full-upgrade-payment-received	CDG
C	Lancaster	NORTH BROADWAY	3104801	*			7310	PA-Navigator	1086	No ESS	02/02/2016	02/09/2016	06/01/2016						Project Cancelled	NM
C	Lancaster	NORTH BROADWAY	3104802	*			12223	Active-Solar-Development-LLC	72	No ESS	08/24/2017	08/29/2017	08/29/2017						Project Cancelled	NM
C	Lancaster	NORTH BROADWAY	3104801	*			26626	Grid-LLC	5000	5000	04/18/2026	04/22/2026	05/12/2026						Project Cancelled	CDG
C	Lancaster	NORTH BROADWAY	3104801	*			26537	Grid-LLC	5000	5000	04/18/2026	04/22/2026	05/12/2026						Project Cancelled	CDG
FF	Lancaster	NORTH BROADWAY	3104801	*			18616	National-Energy-Development	2626	No ESS	11/12/2021	12/21/2021	01/06/2022	09/14/2022	04/26/2022	07/19/2022	11/29/2022	06/16/2023	Full-upgrade-payment-received	SSFA
FF	Lancaster	NORTH BROADWAY	3104802	*			22065	AC-Power-LLC	2350	No ESS	11/09/2023	12/12/2023	12/29/2023	01/09/2024	02/02/2024	06/02/2024	09/10/2024	03/12/2025	Full-upgrade-payment-received	SSFA
I	Lancaster	NORTH BROADWAY	3104801	*			46182	National Solar Technologies	4094	No ESS	04/17/2020	04/29/2020	04/22/2020	05/07/2020	05/08/2020	07/24/2020	12/01/2020	06/21/2021	Interconnected	CDG
Q	Lancaster	NORTH BROADWAY	3104801	1			26158	National Energy Development	4399.98	No ESS	03/05/2025	03/11/2025	04/01/2025	04/25/2025	04/25/2025	08/06/2025			August 2025 SIR deadlines	CDG
C	Binghamton	NORTH ENDCOTT	8102806	*			18413	Namaste-Solar	5000	No ESS	10/18/2021	10/18/2021	10/20/2021						Project Cancelled	CDG
C	Binghamton	NORTH ENDCOTT	8102806	*			18414	Namaste-Solar	5000	No ESS	10/18/2021	10/18/2021	10/20/2021						Project Cancelled	CDG
C	Binghamton	NORTH ENDCOTT	8102806	*			18416	Namaste-Solar	5000	No ESS	10/18/2021	10/18/2021	10/20/2021						Project Cancelled	CDG
C	Binghamton	NORTH ENDCOTT	8102806	*			22027	Galaxus-Development	5000	No ESS	03/27/2023	03/29/2023	04/17/2023						Project Cancelled	CDG
C	Binghamton	NORTH ENDCOTT	8102806	*			20269	Delaware-River-Solar-LLC	9425	No ESS	09/08/2023	09/12/2023	09/28/2023						Project Cancelled	CDG
C	Binghamton	NORTH ENDCOTT	8102806	*			20330	Delaware-River-Solar-LLC	5000	No ESS	12/14/2023	01/10/2024	01/09/2024	02/16/2024	02/27/2024	04/04/2024			Project Cancelled	CDG
C	Binghamton	NORTH ENDCOTT	8102806	*			20324	Green-Energy	5000	No ESS	12/14/2023	01/10/2024	01/09/2024	02/16/2024	02/27/2024	04/04/2024			Project Cancelled	CDG
C	Binghamton	NORTH ENDCOTT	8102806	*			20488	Galaxus-Energy-LLC	5000	No ESS	03/24/2023	01/10/2024	01/09/2024	02/16/2024	02/27/2024	04/04/2024			Project Cancelled	CDG
C	Binghamton	NORTH ENDCOTT	8102806	*			20488	Galaxus-Energy-LLC	5000	No ESS	03/24/2023	01/10/2024	01/09/2024	02/16/2024	02/27/2024	04/04/2024			Project Cancelled	CDG
FF	Binghamton	NORTH ENDCOTT	8102806	*			17408	Fund-3J-Arrow-Solar-LLC	5000	No ESS	03/08/2024	03/10/2024	03/20/2024	05/14/2024	05/17/2024	08/02/2024	12/30/2024	08/30/2025	Full-upgrade-payment-received	CDG
I	Binghamton	NORTH ENDCOTT	8102806	*			11124	ETM Solar Works	57.6	No ESS	11/29/2018	12/12/2018	12/13/2018						Interconnected	NM
I	Binghamton	NORTH ENDCOTT	8102806	*			18702	NJR-Clean-Energy-Ventures-III-Corporation	5000	No ESS	12/14/2021	12/14/2021	01/04/2022	01/19/2022	01/18/2022	03/26/2022	07/18/2022	04/12/2023	Interconnected	CDG
I	Binghamton	NORTH ENDCOTT	8102806	*			18703	NJR-Clean-Energy-Ventures-III-Corporation	5000	No ESS	12/14/2021	12/14/2021	01/04/2022	01/19/2022	01/18/2022	03/26/2022	07/18/2022	04/12/2023	Interconnected	CDG
I	Binghamton	NORTH ENDCOTT	8102806	*			18704	NJR-Clean-Energy-Ventures-III-Corporation	4765	No ESS	12/14/2021	12/14/2021	01/04/2022	01/19/2022	01/18/2022	03/26/2022	07/18/2022	04/12/2023	Interconnected	CDG
C	Elmira	NORTH LANSING	4303101	*			4001	FLS-Energy-Inc	2000	No ESS	03/06/2016	03/06/2016	06/10/2016						Project Cancelled	NM
C	Elmira	NORTH LANSING	4303101	*			4002	FLS-Energy-Inc	2000	No ESS	12/02/2016	06/28/2016	06/28/2016						Project Cancelled	RNM
C	Elmira	NORTH LANSING	4303101	*			8186	CoCore-NY-Development	1080	No ESS	04/20/2016	05/02/2016	08/31/2016						Project Cancelled	NM
C	Elmira	NORTH LANSING	4303101	*			8189	CoCore-NY-Development	1080	No ESS	04/20/2016	05/02/2016	08/31/2016						Project Cancelled	NM
C	Elmira	NORTH LANSING	4303101	*			14614	Delaware-River-Solar-LLC	5000	No ESS	09/01/2010	09/04/2010	03/06/2010						Project Cancelled	CDG
C	Elmira	NORTH LANSING	4303101	*			1646	US-Light-Energy	2750	No ESS	07/23/2020	08/18/2020	08/18/2020	10/08/2020	10/08/2020	10/30/2020			Project Cancelled	CDG
C	Elmira	NORTH LANSING	4303101	*			20104	Delaware-River-Solar-LLC	5000	No ESS	08/24/2022	08/26/2022	09/08/2022						Project Cancelled	CDG
C	Elmira	NORTH LANSING	4303101	*			21561	Nexamp	5000	No ESS	06/07/2023	06/07/2023	06/20/2023						Project Cancelled	NA
C	Elmira	NORTH LANSING	4303101	*			20282	New-Leaf-Energy-Inc	5000	No ESS	07/03/2023	07/11/2023	07/27/2023	08/26/2023					Project Cancelled	CDG
C	Elmira	NORTH LANSING	4303101	*			20800	Nexamp	4000	No ESS	11/02/2023	11/02/2023	11/02/2023						Project Cancelled	CDG
C	Elmira	NORTH LANSING	4303101	*			30102	Sol-Source-Power-LLC	4000.00	4000.00	02/04/2026	02/04/2026	03/13/2026	04/09/2026					Project Cancelled	CDG
C	Elmira	NORTH LANSING	4303101	*			30108	Sol-Source-Power-LLC	4000.00	4000.00	02/04/2026	02/04/2026	03/13/2026	04/09/2026					Project Cancelled	CDG
I	Elmira	NORTH LANSING	4303101	*			13000	Nexamp-Inc	5000	Non-Grid	02/12/2018	02/26/2018	02/28/2018	03/20/2018	03/21/2018	04/27/2018	07/20/2018	01/28/2019	Interconnected	CDG
I	Elmira	NORTH LANSING	4303101	*			10628	Concor-Solar-Energy	5000	No ESS	06/23/2022	07/18/2022	08/01/2022	08/24/2022	08/24/2022	09/29/2022	11/16/2022	10/05/2023	Interconnected	CDG
Q	Elmira	NORTH LANSING	4303101	1			29774	Nexamp	5000	No ESS	01/17/2026	01/17/2026	01/28/2026	02/12/2026	02/12/2026	05/06/2026			August 2025 SIR deadlines	CDG
C	Oneonta	NORTH NORWICH	2305112	*			6393	Solar-City-Corp-DBA-Tesla	900	No ESS	10/01/2015	10/08/2015	03/09/2016						Project Cancelled	NM
Q	Oneonta	NORTH NORWICH	2305112	1			27490	SED dba Green-Spark	150	No ESS	08/27/2025	08/28/2025	10/01/2025						August 2025 SIR deadlines	CDG
C	Elmira	NORTH-URBANA	6206336	*			1811	One-Energy-Renewables	2000	No ESS	01/27/2016	01/28/2016	06/06/2016						Project Cancelled	NM
C	Elmira	NORTH-URBANA	6206336	*			19003	Entero-Energy	5000	No ESS	05/25/2016	05/25/2016	06/28/2016						Project Cancelled	NM
C	Elmira	NORTH-URBANA	6206336	*			14040	Entero-Energy	4000	2600	06/22/2010	06/25/2010	06/24/2010						Project Cancelled	NM
C	Elmira	NORTH-URBANA	6206336	*			16830	Namaste-Solar	5000	5000	12/23/2010	01/08/2020	01/22/2020						Project Cancelled	CDG
C	Elmira	NORTH-URBANA	6206336	*			16831	Namaste-Solar	5000	5000	12/23/2010	01/08/2020	01/22/2020						Project Cancelled	CDG
C	Elmira	NORTH-URBANA	6206336	*			16834	Namaste-Solar	5000	5000	12/23/2010	01/08/2020	01/22/2020						Project Cancelled	CDG
C	Elmira	NORTH-URBANA	6206336	*			16834	Namaste-Solar	5000	No ESS	06/10/2023	06/10/2023	08/08/2023	09/09/2023	09/10/2023	10/10/2023	10/06/2023		Project Cancelled	CDG
C	Elmira	NORTH-URBANA	6206336	*			16356	Namaste-Solar	5000	No ESS	06/10/2023	07/01/2023	08/09/2023	09/09/2023	09/10/2023	10/10/2023	10/06/2023		Project Cancelled	CDG
C	Elmira	NORTH-URBANA	6206336	*			22040	New-Leaf-Energy-Inc	5000	No ESS	06/28/2023	08/09/2023	08/29/2023						Project Cancelled	CDG
I	Elmira	NORTH-URBANA	6206336	*			11443	Renovus-Solar	466.6	No ESS	12/09/2016	12/09/2016	01/11/2017						Interconnected	CDG
C	Binghamton	NORTHSIDE	8104502	*			17120	Delaware-River-Solar-LLC	2404	No ESS	12/07/2020	12/14/2020	12/22/2020						Project Cancelled	CDG
C	Binghamton	NORTHSIDE	8104502	*			10612	Trest-Engineering-LLC	4050	No ESS	06/31/2022	06/06/2022	06/20/2022						Project Cancelled	CDG
C	Binghamton	NORTHSIDE	8104502	*			10883	Solar-Power-Network-LLC	5000	No ESS	06/23/2022	06/24/2022	07/08/2022						Project Cancelled	CDG
C	Binghamton	NORTHSIDE	8104501	*			20266	Trest-Engineering-LLC	4050	No ESS	11/18/2022	11/22/2022	12/12/2022	01/10/2023	01/13/2023	03/20/2023	08/08/20			

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering	
C	Liberty	OLD FALLS	2402683	*			20770	newyork-engineers	2700	No-ESS	12/14/2023	12/20/2023	01/10/2024						Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402683	*			21600	Delaware-River-Solar-LLC	2600	No-ESS	04/20/2023	05/15/2023	06/01/2023						Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402686	*			21780	Delaware-River-Solar-LLC	2426	No-ESS	05/18/2023	06/09/2023	06/27/2023						Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402683	*			21600	Delaware-River-Solar-LLC	6000	No-ESS	05/23/2023	06/13/2023	06/29/2023	07/20/2023	07/27/2023	10/12/2023			Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402688	*			21780	Delaware-River-Solar-LLC	6000	No-ESS	05/18/2023	06/10/2023	07/07/2023						Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402683	*			20344	Delaware-River-Solar-LLC	2600	No-ESS	08/08/2023	08/31/2023	09/10/2023						Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402686	*			20247	Delaware-River-Solar-LLC	2426	No-ESS	08/08/2023	09/05/2023	09/21/2023						Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402689	*			20348	Delaware-River-Solar-LLC	6000	No-ESS	08/08/2023	09/19/2023	10/04/2023						Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402688	*			20206	Delaware-River-Solar-LLC	6000	No-ESS	11/03/2023	11/12/2023	12/06/2023						Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402683	*			202016	Delaware-River-Solar-LLC	2600	No-ESS	11/02/2023	11/14/2023	12/04/2023						Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402686	*			20203	Delaware-River-Solar-LLC	2426	No-ESS	11/04/2023	11/16/2023	12/08/2023						Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402683	*			20202	Delaware-River-Solar-LLC	6000	No-ESS	12/01/2023	12/07/2023	12/28/2023						Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402683	*			20212	Delaware-River-Solar-LLC	2600	No-ESS	12/26/2023	12/28/2023	01/16/2024						Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402683	*			20273	Delaware-River-Solar-LLC	6000	No-ESS	01/10/2024	01/11/2024	01/29/2024						Project Cancelled	NM	
C	Liberty	OLD FALLS	2402683	*			20286	Delaware-River-Solar-LLC	6000	No-ESS	02/14/2024	02/15/2024	03/06/2024						Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402683	*			20467	Delaware-River-Solar-LLC	2600	No-ESS	02/14/2024	02/16/2024	03/05/2024						Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402683	*			20273	Delaware-River-Solar-LLC	2600	No-ESS	03/26/2024	03/28/2024	04/16/2024						Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402683	*			20814	Delaware-River-Solar-LLC	6000	No-ESS	04/10/2024	04/11/2024	04/26/2024						Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402683	*			20250	Delaware-River-Solar-LLC	2500	No-ESS	05/15/2024	05/23/2024	06/18/2024						Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402683	*			24166	Delaware-River-Solar-LLC	6000	No-ESS	06/05/2024	06/10/2024	06/28/2024						Project Cancelled	CDG	
C	Liberty	OLD FALLS	2402683	*			24632	Delaware-River-Solar-LLC	6000	No-ESS	07/30/2024	08/01/2024	08/20/2024						Project Cancelled	CDG	
FF	Liberty	OLD FALLS	2402683	*			24778	NYCC-Expansion-(Fund-IV)-Holdings-LLC-	6000	No-ESS	09/05/2024	09/09/2024	09/27/2024	10/09/2024	10/10/2024	01/08/2025	05/16/2025	11/13/2025	Full-upgrade-payment-received	SSFA	
I	Liberty	OLD FALLS	2402684	*			280	Enter-Solar-LLC	280	No-ESS	06/30/2019								Interconnected	NM	
I	Liberty	OLD FALLS	2402689	*			6704	REP-Energy-Group	66	No-ESS	08/18/2016	08/24/2016							Interconnected	NM	
I	Lancaster	ORCHARD PARK	3101004	*			22366	Montano-Solar	420	No-ESS	08/10/2023	08/16/2023	09/07/2023						Interconnected	RC	
Q	Oneonta	ORISKANY FALLS	2304222	1			30378	DIV Energy, LLC	1958	1958.4	03/17/2026	03/26/2026	04/13/2026	05/06/2026					August 2025 SIR deadlines	SSFA	
C	Oneonta	OTEGO	2306622	*			16248	Delaware-River-Solar-LLC	2741	No-ESS	04/09/2016	05/16/2016	05/16/2016						Project Cancelled	CDG	
C	Oneonta	OTEGO	2306622	*			16229	Delaware-River-Solar-LLC	2741	No-ESS	04/09/2016	05/16/2016	05/16/2016						Project Cancelled	CDG	
C	Oneonta	OTEGO	2306620	*			20620	Delaware-River-Solar-LLC	2600	No-ESS	11/10/2023	11/11/2023	12/01/2023	12/10/2023	12/22/2023	03/17/2024			Project Cancelled	CDG	
C	Oneonta	OTEGO	2306620	*			20621	Delaware-River-Solar-LLC	2600	No-ESS	11/10/2023	11/11/2023	12/01/2023	12/10/2023	12/22/2023	03/17/2024			Project Cancelled	CDG	
C	Oneonta	OTEGO	2306620	*			20600	Delaware-River-Solar-LLC	1061	No-ESS	11/16/2023	11/17/2023	12/07/2023	12/19/2023	12/22/2023	03/17/2024			Project Cancelled	CDG	
C	Oneonta	OTEGO	2306620	*			20716	Tranx-Energy-LLC	2600	No-ESS	12/14/2023	12/15/2023	12/21/2023	01/09/2024	01/10/2024	03/17/2024			Project Cancelled	CDG	
C	Oneonta	OTEGO	2306620	*			20264	Delaware-River-Solar-LLC	2600	No-ESS	08/11/2023	08/16/2023	08/24/2023	09/05/2023	09/06/2023	11/30/2023			Project Cancelled	CDG	
C	Oneonta	OTEGO	2306520	*			22257	Delaware-River-Solar-LLC	5000	No-ESS	08/02/2023	08/11/2023	08/30/2023						Project Cancelled	NM	
C	Oneonta	OTEGO	2306620	*			20266	Delaware-River-Solar-LLC	6000	No-ESS	07/28/2023	08/14/2023	08/30/2023						Project Cancelled	CDG	
C	Oneonta	OTEGO	2306620	*			20265	Green-Energy	6000	No-ESS	08/05/2023	08/18/2023	08/18/2023						Project Cancelled	CDG	
C	Oneonta	OTEGO	2306620	*			20704	Delaware-River-Solar-LLC	6000	No-ESS	10/15/2023	10/16/2023	11/08/2023	12/08/2023	12/14/2023	03/06/2024			Project Cancelled	CDG	
C	Oneonta	OTEGO	2306620	*			20706	Delaware-River-Solar-LLC	6000	No-ESS	10/13/2023	10/10/2023	11/08/2023	12/08/2023	12/14/2023	03/11/2024			Project Cancelled	CDG	
C	Oneonta	OTEGO	2306620	*			20191	ClearPath-Energy	6000	6000	12/22/2023	12/28/2023	01/16/2024						Project Cancelled	CDG	
C	Oneonta	OTEGO	2306520	*			21375	ClearPath-Energy	5000	5000	06/24/2024	07/11/2024	08/01/2024						Project Cancelled	CDG	
C	Auburn	OTISCO	4401501	*			16352	Community-Power-Group	2000	No-ESS	06/18/2020	06/19/2020	07/07/2020	09/16/2020	09/18/2020	12/30/2020			Project Cancelled	CDG	
C	Auburn	OTISCO	4401501	*			26466	Mangsup-River-Solar-LLC	3800	No-ESS	12/09/2024	12/18/2024	01/09/2025	02/06/2025	02/11/2025	06/06/2025			Project Cancelled	CDG	
C	Binghamton	OUAJUGA EAST	8107601	*			23208	Delaware-River-Solar-LLC	6000	No-ESS	02/01/2024	02/08/2024	02/27/2024						Project Cancelled	CDG	
C	Binghamton	OUAJUGA EAST	8107601	*			23662	Delaware-River-Solar-LLC	6000	No-ESS	03/19/2024	03/22/2024	04/10/2024						Project Cancelled	CDG	
C	Binghamton	OUAJUGA EAST	8107601	*			23806	Delaware-River-Solar-LLC	6000	No-ESS	04/09/2024	04/10/2024	04/26/2024	05/22/2024	05/23/2024	08/10/2024			Project Cancelled	CDG	
C	Binghamton	OUAJUGA EAST	8107601	*			23904	Delaware-River-Solar-LLC	6000	No-ESS	04/28/2024	04/30/2024	05/20/2024						Project Cancelled	CDG	
C	Binghamton	OUAJUGA EAST	8107601	*			24369	Delaware-River-Solar-LLC	6000	No-ESS	07/03/2024	07/10/2024	07/21/2024						Project Cancelled	CDG	
C	Binghamton	OUAJUGA WEST	8106601	*			20461	Delaware-River-Solar-LLC	6000	No-ESS	02/09/2024	02/12/2024	02/29/2024						Project Cancelled	CDG	
C	Binghamton	OUAJUGA WEST	8106601	*			20684	Delaware-River-Solar-LLC	6000	No-ESS	03/29/2024	04/16/2024	04/16/2024						Project Cancelled	CDG	
C	Binghamton	OUAJUGA WEST	8106601	*			21620	Delaware-River-Solar-LLC	6000	No-ESS	03/22/2024	03/26/2024	04/15/2024						Project Cancelled	CDG	
C	Binghamton	OUAJUGA WEST	8106601	*			23729	Delaware-River-Solar-LLC	5000	No-ESS	03/28/2024	03/28/2024	04/16/2024						Project Cancelled	CDG	
C	Binghamton	OUAJUGA WEST	8106601	*			23863	Delaware-River-Solar-LLC	6000	No-ESS	04/17/2024	04/23/2024	05/09/2024	06/20/2024	06/20/2024	06/06/2025			Project Cancelled	CDG	
C	Binghamton	OUAJUGA WEST	8106601	*			24624	Delaware-River-Solar-LLC	6000	No-ESS	06/20/2024	06/20/2024	06/20/2024						Project Cancelled	CDG	
FF	Binghamton	OUAJUGA WEST	8106601	*			23626	Delaware-River-Solar-LLC	6000	No-ESS	03/18/2024	03/19/2024	04/04/2024	12/06/2024	12/10/2024	03/06/2025	01/09/2026			Full-upgrade-payment-received	CDG
Q	Binghamton	OUAJUGA WEST	8106601	1			23394	Delaware River Solar, LLC	2600	No ESS	01/31/2024	02/07/2024	02/23/2024	10/31/2024	11/01/2024	03/03/2025	07/10/2025			August 2025 SIR deadlines	CDG
C	Ithaca	OID	4301901	*			14023	Renew-Solar	62	No-ESS	10/10/2016	10/26/2016	11/01/2016						Project Cancelled	NM	
C	Ithaca	OID	4301901	*			20641	Gutsmine	460	No-ESS	03/10/2024	03/26/2024	04/12/2024						Project Cancelled	CDG	
C	Ithaca	OID	4301901	*			20936	Gutsmine	460	No-ESS	05/02/2024	05/07/2024	05/28/2024						Project Cancelled	CDG	
C	Ithaca	OID	4301901	*			24618	Gutsmine	600	No-ESS	07/29/2024	08/09/2024	08/28/2024						Project Cancelled	CDG	
C																					

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering	
Q	Geneva	<i>PALMYRA</i>	420201	1			26523	Ameresco	3000	No ESS	04/17/2025	05/20/2025	06/11/2025	01/29/2026	01/30/2026	04/21/2026			August 2025 SIR deadlines	CDG	
I	Brewster	PAWLING	446667	*			379		60	No-ESS										Interconnected	BU
I	Brewster	PAWLING	446667	*			492		420	No-ESS										Interconnected	NM
I	Brewster	PEACH LAKE	4466749	*			8883	Rose-Solar-Group	60	No-ESS	04/16/2016	08/30/2016								Interconnected	NM
I	Brewster	PEACH LAKE	4466750	*			42630	Green-Hybrid-Energy-Solutions	110	No-ESS	07/10/2016	08/04/2016	08/13/2016							Interconnected	CDG
Q	Brewster	PEACH LAKE	1106749	1			29798	Opal Energy Group LLC	440	No ESS	10/17/2025	11/06/2025	11/18/2025							August 2025 SIR deadlines	NM
C	Homell	<i>PERRY-CENTER</i>	6301614	*			48306	BW Solar Holding Co	6000	No-ESS	10/01/2021	10/18/2021	11/02/2021							Project-Cancelled	CDG
C	Homell	<i>PERRY-CENTER</i>	6301614	*			20767	SHI-Shift-Holdings-LLC	6000	No-ESS	12/02/2022	12/09/2022	12/28/2022							Project-Cancelled	CDG
C	Homell	<i>PERRY-CENTER</i>	6301614	*			21143	Apex-Solar	3000	No-ESS	02/09/2023	02/13/2023	03/04/2023							Project-Cancelled	CDG
C	Homell	<i>PERRY-CENTER</i>	6301616	*			20807	Dimension-NY-LLC	4950	No-ESS	02/13/2023	02/13/2023	03/01/2023	06/22/2024	06/29/2024	08/28/2024				Project-Cancelled	CDG
C	Homell	<i>PERRY-CENTER</i>	6301616	*			23603	Dimension-NY-LLC	4950	No-ESS	03/28/2024	04/16/2024	06/02/2024	06/20/2024	06/03/2024	08/27/2024				Project-Cancelled	CDG
FF	Homell	<i>PERRY-CENTER</i>	6301616	*			14648	Martin-Energy-Group-LLC	326	No-ESS	11/03/2021	01/18/2022	01/27/2022	02/01/2022	02/02/2022	04/22/2022	08/30/2022	11/10/2022	Full-upgrade-payment-received	NM	
I	Homell	<i>PERRY-CENTER</i>	6301616	*			668		230	No-ESS										Interconnected	NM
C	Plattsburgh	<i>PERU</i>	4603201	*			10164	Delaware-River-Solar-LLC	2000	No-ESS	06/23/2016	06/30/2016	06/16/2016	07/10/2016	07/14/2016	09/16/2016				Project-Cancelled	RNM
C	Plattsburgh	<i>PERU</i>	4603201	*			10166	Delaware-River-Solar-LLC	2000	No-ESS	06/23/2016	06/30/2016	06/20/2016	07/12/2016	07/14/2016	09/16/2016				Project-Cancelled	RNM
C	Plattsburgh	<i>PERU</i>	4603201	*			12063	Apex-Solar	5000	No-ESS	12/03/2019	02/04/2019	02/04/2019	02/04/2019	06/04/2019	07/03/2019				Project-Cancelled	CDG
C	Plattsburgh	<i>PERU</i>	4603201	*			21674	EDF-Renewables-Distributed-Generation-Inc.	3600	No-ESS	06/02/2023	06/08/2023	06/27/2023	07/04/2023	07/26/2023	10/17/2023				Project-Cancelled	CDG
C	Plattsburgh	<i>PERU</i>	1503202	x			22600	Galshhead DG Solutions, LLC	5000	No-ESS	09/18/2023	09/26/2023	10/16/2023							Project-Cancelled	CDG
C	Plattsburgh	<i>PERU</i>	4603202	*			20190	Renus-Energy-Inc	2625	No-ESS	12/02/2023	01/10/2024	01/29/2024							Project-Cancelled	CDG
C	Plattsburgh	<i>PERU</i>	4603202	*			26844	Blue-River-Solar	4854	No-ESS	04/18/2016	04/20/2016	04/20/2016	03/10/2025	03/10/2025	08/24/2025				Project-Cancelled	CDG
C	Plattsburgh	<i>PERU</i>	4603202	*			4908	BlueWave-Solar	4908	No-ESS	01/02/2025	02/17/2025	02/17/2025	02/17/2025	02/10/2025	08/08/2025				Project-Cancelled	CDG
C	Plattsburgh	<i>PERU</i>	4603201	*			20370	RWE-Clean-Energy-DCE-Development-LLC	4600	No-ESS	11/21/2026	02/23/2026	03/12/2026							Project-Cancelled	RC
I	Plattsburgh	<i>PERU</i>	4603202	*			322	Siemens-Building-Technologies	300	No-ESS	05/01/2015	05/20/2015	07/09/2015							Interconnected	BU
I	Plattsburgh	<i>PERU</i>	1503202	x			5286	Eni-Trac-Solgas	633	No-ESS	08/02/2019	08/02/2019	08/02/2019							Interconnected	RNM
I	Plattsburgh	<i>PERU</i>	1603202	x			16430	REC-Energy-Group	2000	No-ESS	10/04/2010	10/09/2010	10/16/2010	11/02/2010	12/03/2010	08/20/2020	06/22/2020	12/18/2020	Interconnected	CDG	
C	Ithaca	PERUVILLE	4300802	*			10113	Delaware-River-Solar-LLC	2000	No-ESS	06/16/2016	06/30/2016	06/13/2016							Project-Cancelled	NM
C	Ithaca	PERUVILLE	4300802	*			10887	New-York-State-Electric-G-Gen	2000	No-ESS	09/07/2016	09/12/2016	09/12/2016							Project-Cancelled	NM
C	Ithaca	PERUVILLE	4300802	*			10986	New-York-State-Electric-G-Gen	2000	No-ESS	09/07/2016	09/12/2016	09/12/2016							Project-Cancelled	NM
C	Ithaca	PERUVILLE	4300802	x			10953	Delaware-River-Solar-LLC	2000	No-ESS	09/22/2016	09/23/2016	10/05/2016	12/21/2016	12/21/2016	02/13/2017				Project-Cancelled	RNM
C	Ithaca	<i>PERUVILLE-TAP</i>	4303701	*			14083	EnCore-NY-Development	1500	No-ESS	06/10/2016	06/20/2016	06/30/2016	06/29/2016	06/30/2016	09/08/2016				Project-Cancelled	RNM
C	Ithaca	<i>PERUVILLE-TAP</i>	4303701	*			14276	Abundant-Solar-Power-Inc	5000	No-ESS	01/14/2010	01/16/2010	01/16/2010	06/29/2010	06/30/2010	09/08/2010				Project-Cancelled	CDG
C	Ithaca	<i>PERUVILLE-TAP</i>	4303701	*			14670	Delaware-River-Solar-LLC	6000	No-ESS	04/12/2010	04/17/2010	04/18/2010	04/29/2010	04/29/2010	07/17/2010				Project-Cancelled	CDG
C	Ithaca	<i>PERUVILLE-TAP</i>	4303701	*			14700	Delaware-River-Solar-LLC	4988	No-ESS	04/17/2010	04/18/2010	04/29/2010	06/29/2010	06/31/2010	09/23/2010				Project-Cancelled	CDG
C	Ithaca	<i>PERUVILLE-TAP</i>	4303701	x			15138	Delaware-River-Solar-LLC	4500	No-ESS	08/13/2010	08/13/2010	08/23/2010	09/03/2010	09/04/2010	11/21/2010	01/22/2020			Project-Cancelled	CDG
C	Ithaca	<i>PERUVILLE-TAP</i>	4303701	*			16108	Delaware-River-Solar-LLC	4900	No-ESS	08/12/2010	08/14/2010	08/23/2010	09/03/2010	09/04/2010	11/21/2010				Project-Cancelled	CDG
C	Ithaca	<i>PERUVILLE-TAP</i>	4303701	*			20147	Delaware-River-Solar-LLC	5000	No-ESS	08/21/2023	08/23/2023	09/14/2023							Project-Cancelled	CDG
C	Ithaca	<i>PERUVILLE-TAP</i>	4303701	*			20840	Delaware-River-Solar-LLC	4000	No-ESS	09/23/2023	10/04/2023	10/20/2023							Project-Cancelled	CDG
C	Ithaca	<i>PERUVILLE-TAP</i>	4303701	*			20828	Delaware-River-Solar-LLC	5000	No-ESS	10/23/2023	10/26/2023	11/10/2023	09/08/2024	09/12/2024	06/06/2024				Project-Cancelled	CDG
C	Ithaca	<i>PERUVILLE-TAP</i>	4303701	*			20903	Delaware-River-Solar-LLC	4000	No-ESS	11/21/2023	11/27/2023	12/14/2023							Project-Cancelled	CDG
C	Ithaca	<i>PERUVILLE-TAP</i>	4303701	*			26774	Mangap-River-Solar-LLC	5000	No-ESS	01/09/2026	01/16/2026	02/02/2026							Project-Cancelled	CDG
C	Ithaca	<i>PERUVILLE-TAP</i>	4303701	*			26140	Mangap-River-Solar-LLC	5000	No-ESS	03/03/2026	03/07/2026	03/27/2026							Project-Cancelled	CDG
FF	Ithaca	<i>PERUVILLE-TAP</i>	4303701	*			18843	BW-LLC	6000	No-ESS	01/20/2022	01/24/2022	02/04/2022	03/18/2022	03/22/2022	06/08/2022	10/19/2022	10/19/2022	Full-upgrade-payment-received	SSFA	
FF	Ithaca	<i>PERUVILLE-TAP</i>	4303701	*			18844	BW-LLC	6000	No-ESS	04/19/2022	04/24/2022	05/04/2022	04/02/2025	04/19/2025	07/16/2025	10/13/2025	01/03/2024	Full-upgrade-payment-received	SSFA	
FF	Ithaca	<i>PERUVILLE-TAP</i>	4303701	*			21616	BW-LLC	6000	No-ESS	04/21/2023	04/24/2023	05/10/2023	07/10/2024	07/11/2024	10/02/2024	02/26/2024	11/26/2024	Full-upgrade-payment-received	SSFA	
C	Geneva	PHELPS	4200801	*			10463	Solar-Power-Network-LLC--	1000	No-ESS	06/20/2022	06/28/2022	06/29/2022							Project-Cancelled	CDG
C	Geneva	PHELPS	4200801	*			92529	Solar-Power-Network-LLC	6000	No-ESS	10/14/2022	11/16/2022	12/06/2022							Project-Cancelled	CDG
C	Elmira	PHILO RD	6206620	*			18700	Town-of-Greene	6000	No-ESS	01/07/2022	01/11/2022	01/26/2022	03/08/2022	03/10/2022	06/26/2022				Project-Cancelled	CDG
C	Elmira	PHILO RD	6206620	*			20626	Town-of-Greene	6000	No-ESS	10/27/2022	10/31/2022	11/16/2022	12/09/2022	12/09/2022	09/23/2023				Project-Cancelled	CDG
C	Elmira	PHILO RD	6206620	*			20706	New-Leaf-Energy-Inc	6000	No-ESS	01/10/2023	01/23/2023	02/03/2023	06/01/2023	06/08/2023	08/30/2023				Project-Cancelled	CDG
C	Elmira	PHILO RD	6206620	*			21066	Freedom-Solar-Power	1200	No-ESS	06/12/2024	06/14/2024	06/26/2024	07/12/2024						Project-Cancelled	NM
C	Elmira	PHILO RD	6206620	*			21117	Freedom-Solar-Power	200	No-ESS	06/20/2024	06/27/2024	07/09/2024							Project-Cancelled	NM
C	Elmira	PHILO RD	6206620	*			26773	Mangap-River-Solar-LLC	5000	No-ESS	01/09/2026	01/16/2026	02/06/2026	03/10/2026	03/12/2026	06/06/2026				Project-Cancelled	CDG
C	Elmira	PHILO RD	6206620	*			29441	Grid-LLC	6000	6000	10/23/2025	10/26/2025	10/23/2025							Project-Cancelled	CDG
C	Elmira	PHILO RD	6206620	*			29446	Grid-LLC	6000	6000	11/26/2025	11/26/2025	12/17/2025							Project-Cancelled	CDG
I	Elmira	PHILO RD	6206628	*			2731	Sun-Energy	280	No-ESS	04/10/2013									Interconnected	NM
I	Elmira	PHILO RD																			

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering	
C	Elmira	PRESHO	5204241	*			46054	Abundant Solar Power Inc.	4600	No ESS	03/09/2020	03/10/2020	03/13/2020	03/16/2020	03/31/2020	06/10/2020			Project Cancelled	CDG	
C	Elmira	PRESHO	5204242	*			46738	Montana Solar	6000	No ESS	00/08/2020	00/10/2020	00/11/2020	10/07/2020	10/20/2020	01/11/2021	05/27/2021			Project Cancelled	RNM
C	Elmira	PRESHO	5204243	*			47624	Abundant Solar Power Inc.	4460	No ESS	04/13/2021	04/16/2021	06/09/2021	06/17/2021	06/24/2021	08/30/2021			Project Cancelled	CDG	
C	Elmira	PRESHO	5204244	*			47561	Abundant Solar Power Inc.	5000	No ESS	04/13/2021	04/19/2021	05/05/2021	06/17/2021	06/24/2021	07/13/2021			Project Cancelled	CDG	
C	Elmira	PRESHO	5204241	*			21012	Delaware River Solar-LLC	5000	No ESS	06/09/2023	06/14/2023	07/03/2023						Project Cancelled	CDG	
C	Elmira	PRESHO	5204241	*			21082	Delaware River Solar-LLC	5000	No ESS	06/20/2023	06/21/2023	07/10/2023						Project Cancelled	CDG	
C	Elmira	PRESHO	5204241	*			22296	Delaware River Solar-LLC	2000	No ESS	08/01/2023	08/08/2023	08/24/2023						Project Cancelled	CDG	
FF	Elmira	PRESHO	5204244	*			21088	Delaware River Solar-LLC	2600	No ESS	06/10/2023	06/14/2023	07/10/2023	03/21/2025	03/25/2025	06/18/2025	10/30/2025	04/30/2026		Full upgrade payment received	CDG
I	Elmira	PRESHO	5204243	*			2240	Sunlight General Capital LLC	2400	No ESS	00/14/2016	00/07/2016							Interconnected	CDG	
Q	Elmira	PRESHO	5204241	1			22231	Delaware River Solar, LLC	2200	No ESS	07/26/2023	08/22/2023	09/11/2023	08/21/2025	08/21/2025	11/14/2025			August 2025 SIR deadlines	CDG	
C	Elmira	PULTENEY-TAP	5204398	x			16040	Delaware River Solar, LLC	2400	No ESS	03/05/2020	03/09/2020	03/12/2020	03/25/2020	03/27/2020				Project Cancelled	CDG	
C	Elmira	PULTENEY-TAP	5204398	*			17623	Delaware River Solar-LLC	3004	No ESS	04/20/2021	06/04/2021	06/20/2021	06/21/2021	06/21/2021	06/12/2024			Project Cancelled	CDG	
C	Elmira	PULTENEY-TAP	5204398	*			24041	Energy Field, LLC	2000	No ESS	06/17/2024	07/26/2024	08/16/2024	08/29/2024	08/29/2024	12/04/2024			Project Cancelled	CDG	
C	Elmira	PULTENEY-TAP	5204398	*			24566	Catalyst Holdings, LLC	5000	No ESS	08/01/2024	08/08/2024	08/26/2024	09/19/2024	09/25/2024	12/09/2024			Project Cancelled	CDG	
FF	Elmira	PULTENEY-TAP	5204398	*			16036	Fund IV Asset Services-LLC	2900	No ESS	03/04/2020	03/06/2020	03/12/2020	12/13/2024	12/16/2024	03/07/2025	01/26/2024	07/29/2024		Full upgrade payment received	CDG
C	Brewster	PUTNAM LAKE	4140686	*			8190	Omni Navitas Holdings-LLC	1044	No ESS	04/20/2016	05/06/2016	08/16/2016						Project Cancelled	RC	
C	Brewster	PUTNAM LAKE	4140684	*			17300	IPP-Solar-LLC	86.4	No ESS	04/07/2021	04/16/2021	04/28/2021						Project Cancelled	NM	
C	Brewster	PUTNAM LAKE	4140684	*			16422	IPP-Solar-LLC	86.4	No ESS	07/14/2020	04/16/2021	04/20/2021						Project Cancelled	RC	
C	Brewster	PUTNAM LAKE	4140684	*			20393	Montana Solar-LLC	5000	No ESS	04/23/2024	04/23/2024	06/03/2024						Project Cancelled	CDG	
C	Brewster	PUTNAM LAKE	4140684	*			24608	Delaware River Solar-LLC	5000	No ESS	08/23/2024	09/06/2024	09/26/2024						Project Cancelled	CDG	
C	Brewster	PUTNAM LAKE	4140684	*			24646	Delaware River Solar-LLC	5000	No ESS	08/14/2024	09/09/2024	09/27/2024						Project Cancelled	CDG	
I	Brewster	PUTNAM LAKE	1105984	x			13540	Solar Liberty	74	No ESS	07/03/2018	03/28/2019	04/04/2019						Interconnected	RNM	
C	Lancaster	RANDOLPH	3140602	*			17242	Pivot Energy	626	No ESS	01/18/2021	01/26/2021	02/08/2021	03/04/2021	03/08/2021				Project Cancelled	CDG	
C	Lancaster	RANDOLPH	3140604	*			20371	New Leaf Energy, Inc.	2000	No ESS	08/28/2023	08/31/2023	09/10/2023	10/13/2023	10/18/2023	01/16/2024			Project Cancelled	CDG	
C	Lancaster	RANDOLPH	3140603	*			20626	New Leaf Energy, Inc.	2000	No ESS	08/29/2023	08/29/2023	11/14/2023	07/17/2024	07/18/2024	10/04/2024			Project Cancelled	RC	
Q	Lancaster	RANDOLPH	3140603	*			16828	Buffalo Solar Solutions, Inc.	82.4	No ESS	01/28/2023	01/30/2023	02/05/2023						Interconnected	RC	
Q	Lancaster	RANDOLPH	3110502	1			30208	Buffalo Solar Solutions, Inc.	100	No ESS	02/25/2026	02/26/2026	03/11/2026						August 2025 SIR deadlines	RC	
C	Binghamton	RANO	8141201	*			20662	Grid-LLC	5000	5000	12/10/2025	12/23/2025	01/09/2026						Project Cancelled	CDG	
C	Binghamton	RANO	8141201	*			20612	Grid-LLC	5000	5000	02/26/2026	03/02/2026	03/10/2026						Project Cancelled	SSFA	
I	Binghamton	RANO	8141204	*			6870	Greenstep Renewable Energy-LLC	816	No ESS	07/15/2016	07/16/2016	09/18/2016				07/31/2016		Interconnected	NM	
C	Mechanicville	RAYLINSKI TAP	4206901	*			10470	Cypress-Creek Renewables	2000	No ESS	07/01/2016	07/09/2016	07/26/2016	08/20/2016	08/19/2016				Project Cancelled	NM	
C	Mechanicville	RAYLINSKI TAP	4206901	*			14070	Cypress-Creek Renewables	2000	No ESS	10/10/2016	10/12/2016	10/26/2016						Project Cancelled	RNM	
C	Mechanicville	RAYLINSKI TAP	4206901	*			11081	Cypress-Creek Renewables	2000	No ESS	10/10/2016	10/21/2016	10/26/2016						Project Cancelled	RNM	
C	Mechanicville	RAYLINSKI TAP	4206901	*			17560	VC Renewables-LLC	5000	No ESS	04/06/2021	04/16/2021	04/26/2021	06/04/2021	06/06/2021	07/26/2021	11/29/2021		Project Cancelled	CDG	
C	Mechanicville	RAYLINSKI TAP	4206901	*			20964	World Energy	2340	No ESS	09/03/2024	12/04/2024	12/04/2024						Project Cancelled	CDG	
C	Mechanicville	RAYLINSKI TAP	4206901	*			20900	Grid-LLC	5000	5000	10/28/2025	10/30/2025	11/17/2025						Project Cancelled	CDG	
C	Mechanicville	RAYLINSKI TAP	4206901	*			20961	Grid-LLC	5000	No ESS	12/23/2025	12/23/2025	01/12/2026						Project Cancelled	CDG	
FF	Mechanicville	RAYLINSKI TAP	4206904	*			20643	Atlas Power-LLC	5000	No ESS	11/16/2022	11/23/2022	12/12/2022	10/21/2025	10/22/2025	03/17/2025	07/27/2025	01/16/2024		Full upgrade payment received	CDG
I	Mechanicville	RAYLINSKI TAP	4206901	*			618	No ESS	200	No ESS									Interconnected	BU	
I	Mechanicville	RAYLINSKI TAP	4206901	*			1448	No ESS	75	No ESS	04/12/2010								Interconnected	NM	
I	Mechanicville	RAYLINSKI TAP	4206901	*			1930	No ESS	60	No ESS	09/12/2011								Interconnected	NM	
I	Mechanicville	RAYLINSKI TAP	4206901	*			1931	Hudson Solar	60	No ESS	09/12/2011								Interconnected	NM	
I	Mechanicville	RAYLINSKI TAP	4206901	*			2620	No ESS	60	No ESS	04/22/2013	04/22/2013							Interconnected	NM	
I	Mechanicville	RAYLINSKI TAP	4206901	x			8212	Nautilus Solar Energy, LLC	2000	No ESS	04/29/2018	05/04/2018	08/22/2018						Interconnected	CDG	
I	Mechanicville	RAYLINSKI TAP	4206901	*			14376	Nautilus Solar Energy, LLC	2000	No ESS	12/13/2016	12/16/2016	12/16/2016						Interconnected	CDG	
I	Mechanicville	RAYLINSKI TAP	4206901	*			16254	Stevens Energy	2000	No ESS	02/24/2025	02/24/2025	02/24/2025						Interconnected	NM	
Q	Mechanicville	RAYLINSKI TAP	1205901	1			26548	Sol Source Power, LLC	5000	No ESS	12/03/2025	04/25/2025	05/23/2025	12/16/2025	12/16/2025	03/04/2026			August 2025 SIR deadlines	CDG	
Q	Mechanicville	RAYLINSKI TAP	1205901	2			27735	Sol Source Power, LLC	2340	No ESS	08/15/2025	08/27/2025	09/15/2025	10/21/2025	10/22/20						

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering
C	Elmira	RIDGE RD	5201602	*			20641	Delaware-River-Solar-LLC	5000	No ESS	11/16/2023	11/17/2023	12/07/2023	12/10/2023	12/20/2023	09/17/2024			Project-Cancelled	NM
C	Elmira	RIDGE RD	5201602	*			21106	Delaware-River-Solar-LLC	300	No ESS	02/03/2023	02/05/2023	02/13/2023						Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201605	*			21470	New-Lead-Energy-Inc.	5000	No ESS	03/03/2023	03/10/2023	03/28/2023						Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201605	*			21503	New-Lead-Energy-Inc.	5000	No ESS	03/10/2023	03/10/2023	03/28/2023		05/01/2023	06/08/2023	09/01/2023		Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201601	*			21803	Enoree-Renewable-Energy	2249	No ESS	05/23/2023	05/29/2023	06/16/2023	03/26/2024	03/28/2024	06/01/2024	07/11/2026		Project-Cancelled	SSFA
C	Elmira	RIDGE RD	5201601	*			21804	Enoree-Renewable-Energy	5000	No ESS	05/23/2023	05/26/2023	06/21/2023	03/10/2024	03/20/2024	06/13/2024			Project-Cancelled	SSFA
C	Elmira	RIDGE RD	5201605	*			22404	New-Lead-Energy-Inc.	4000	No ESS	08/18/2023	09/05/2023	09/21/2023						Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201602	*			22612	SCNH-11000-LLC	4625	No ESS	08/29/2023	08/29/2023	10/16/2023	11/02/2023	11/07/2023				Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201601	*			22620	ClearPath Energy	4200	No ESS	09/20/2023	09/28/2023	10/10/2023	12/08/2023	01/04/2024				Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201607	*			24710	New-Energy-Equity-LLC	2000	No ESS	08/28/2024	08/28/2024	09/16/2024						Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201605	*			25106	Reity-Solutions	1360	No ESS	10/18/2024	10/29/2024	11/18/2024						Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201607	*			26287	SCNH-11000-LLC	1850	No ESS	03/20/2025	03/21/2025	04/10/2025						Project-Cancelled	SSFA
C	Elmira	RIDGE RD	5201601	*			26637	ClearPath Energy	2650	No ESS	04/03/2025	06/03/2025	06/27/2025						Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201601	*			27230	Abundant Solar Power Inc.	5000	No ESS	07/14/2026	07/21/2026	08/08/2026						Project-Cancelled	SSFA
C	Elmira	RIDGE RD	5201601	*			28048	JAG-New-Energy-LLC	2000	No ESS	10/27/2025	11/24/2025	12/10/2025						Project-Cancelled	CDG
C	Elmira	RIDGE RD	5201601	*			28049	JAG-New-Energy-LLC	5000	No ESS	10/27/2025	11/24/2025	12/10/2025						Project-Cancelled	CDG
FF	Elmira	RIDGE RD	5201609	*			28600	Dynamic-Energy-Solutions-LLC	2800	No ESS	10/01/2022	10/05/2022	10/20/2022	1/02/2023	1/02/2023	01/26/2024	07/22/2024	11/12/2025	Full-upgrade-payment-received	CDG
I	Elmira	RIDGE RD	5201602	*			5603	Sunlight-General-Capital-LLC	632	No ESS	05/20/2016	06/23/2016	12/09/2016						Interconnected	CDG
I	Elmira	RIDGE RD	5201601	*			44110	Nowing-Inc	2100	No ESS	11/07/2018	11/28/2018	12/19/2018	12/17/2018	12/19/2018	03/07/2019	08/09/2019	10/27/2019	Interconnected	CDG
I	Elmira	RIDGE RD	5201601	*			44774	Renew-Solar	250	No ESS	06/27/2010	06/17/2010	06/29/2010						Interconnected	CDG
I	Elmira	RIDGE RD	5201601	*			44871	Renew-Solar	246	No ESS	06/24/2010	07/20/2010	07/20/2010						Interconnected	CDG
I	Elmira	RIDGE RD	5201602	*			46050	Renew-Solar	260	No ESS	03/01/2020	03/17/2020	03/17/2020						Interconnected	CDG
I	Elmira	RIDGE RD	5201605	*			47254	Generate-Capital-Inc.	2000	No ESS	01/27/2021	02/11/2021	03/01/2021	03/10/2021	03/10/2021	06/14/2021	09/21/2021	05/26/2022	Interconnected	CDG
I	Elmira	RIDGE RD	5201601	*			47241	Catalytic-Receiver-Road-Micropid-LLC	2616	No ESS	04/07/2021	04/16/2021	05/04/2021	06/17/2021	06/21/2021	08/31/2021	01/10/2022	06/12/2022	Interconnected	CDG
Q	Elmira	RIDGE RD	5201607	1			26988	Abundant Solar Power Inc.	5000	No ESS	05/05/2025	05/27/2025	06/13/2025	06/13/2025	06/17/2025	11/06/2025			August 2025 SIR deadlines	SSFA
Q	Elmira	RIDGE RD	5201607	2			26702	Abundant Solar Power Inc.	1600	No ESS	05/06/2025	05/13/2025	06/04/2025	06/20/2025	07/07/2025	12/05/2025			August 2025 SIR deadlines	SSFA
C	Oneonta	RIVER RD	2308106	*			26902	Mangap-River-Solar-LLC	3426-004	No ESS	01/30/2026	01/31/2026	02/21/2026	03/20/2026	03/24/2026	06/17/2026			Project-Cancelled	CDG
C	Elmira	RIVERSIDE	5200812	*			23271	ClearPath Energy	5000	No ESS	01/20/2024	01/30/2024	02/10/2024	09/23/2024	09/23/2024	12/11/2024			Project-Cancelled	CDG
C	Elmira	RIVERSIDE	5200812	*			23368	ClearPath Energy	5000	5000	01/26/2024	01/30/2024	02/10/2024	09/20/2024	09/23/2024	12/26/2024			Project-Cancelled	SSFA
Q	Elmira	RIVERSIDE	5200812	1			26539	ClearPath Energy	5000	No ESS	04/18/2025	04/24/2025	05/14/2025	03/19/2026	03/23/2026				August 2025 SIR deadlines	SSFA
Q	Elmira	RIVERSIDE	5200812	2			26540	ClearPath Energy	4740	No ESS	04/18/2025	04/24/2025	05/14/2025	03/19/2026	03/23/2026				August 2025 SIR deadlines	SSFA
C	Hornell	ROBESON	5200804	*			45101	Xerata-Energy-Group-LLC	2686	No ESS	08/12/2010	08/14/2010	08/20/2010	08/20/2010	08/20/2010	01/31/2020			Project-Cancelled	CDG
C	Hornell	ROBESON	5200804	*			45208	Delaware-River-Solar-LLC	4988	No ESS	08/14/2010	08/19/2010	08/20/2010	09/09/2010	09/04/2010	01/31/2020			Project-Cancelled	CDG
C	Hornell	ROBESON	5200804	*			45513	Delaware-River-Solar-LLC	5000	No ESS	10/23/2010	10/23/2010	10/23/2010	09/17/2020	09/17/2020	01/31/2020			Project-Cancelled	CDG
C	Hornell	ROBESON	5200804	*			46024	Delaware-River-Solar-LLC	2434	No ESS	03/28/2020	03/29/2020	03/29/2020	03/17/2020	03/17/2020	01/31/2020			Project-Cancelled	CDG
C	Liberty	ROCK HILL	2402626	*			46140	Delaware-River-Solar-LLC	2000	No ESS	07/25/2010	07/29/2010	08/07/2010	09/18/2010	09/20/2010	12/04/2010			Project-Cancelled	CDG
C	Liberty	ROCK HILL	2402626	*			46260	Delaware-River-Solar-LLC	2000	No ESS	03/24/2021	03/27/2021	03/27/2021						Project-Cancelled	CDG
FF	Liberty	ROCK HILL	2402626	*			21984	ClearPath Energy	5000	5000	06/05/2023	06/12/2023	06/30/2023	06/11/2024	06/11/2024	08/27/2024	01/08/2025	07/16/2025	Full-upgrade-payment-received	SSFA
C	Lancaster	ROLL RD	3108204	*			17436	National-Energy-Development	2250	No ESS	03/17/2021	03/22/2021	04/12/2021	06/09/2021	06/09/2021				Project-Cancelled	CDG
C	Lancaster	ROLL RD	3108203	*			18804	Sal-Solar-Energy-Systems	5000	No ESS	04/14/2023	04/14/2023	04/26/2023	02/16/2025					Project-Cancelled	CDG
C	Lancaster	ROLL RD	3108203	*			18856	Narmesto-Solar	5000	No ESS	01/25/2023	01/26/2023	02/07/2023						Project-Cancelled	CDG
C	Lancaster	ROLL RD	3108203	*			18857	Narmesto-Solar	5000	No ESS	01/25/2023	01/26/2023	02/07/2023						Project-Cancelled	CDG
C	Lancaster	ROLL RD	3108203	*			19080	Delaware-River-Solar-LLC	2000	No ESS	07/20/2022	07/21/2022	08/09/2022	09/16/2022	09/19/2022	12/11/2022			Project-Cancelled	CDG
C	Lancaster	ROLL RD	3108203	*			19200	Sal-Solar-Energy-Systems	5000	No ESS	10/28/2023	11/17/2023	12/01/2023	01/26/2025	01/27/2025	04/28/2025			Project-Cancelled	CDG
C	Lancaster	ROLL RD	3108204	*			21068	Delaware-River-Solar-LLC	5000	No ESS	06/16/2023	06/20/2023	07/11/2023						Project-Cancelled	CDG
C	Lancaster	ROLL RD	3108202	*			22263	Delaware-River-Solar-LLC	5000	No ESS	07/28/2023	08/14/2023	08/31/2023	10/13/2023	10/18/2023	01/16/2024	05/23/2024	11/11/2024	Project-Cancelled	CDG
C	Lancaster	ROLL RD	3108204	*			22408	Mangap-River-Solar-LLC	5000	No ESS	08/21/2023	08/29/2023	09/12/2023						Project-Cancelled	CDG
C	Lancaster	ROLL RD	3108204	*			22848	Delaware-River-Solar-LLC	5000	No ESS	10/26/2023	10/26/2023	11/16/2023						Project-Cancelled	CDG
C	Lancaster	ROLL RD	3108204	*			24686	Delaware-River-Solar-LLC	5000	No ESS	08/21/2024	08/29/2024	09/10/2024						Project-Cancelled	CDG
C	Lancaster	ROLL RD	3108204	*			24684	Delaware-River-Solar-LLC	5000	No ESS	08/21/2024	08/29/2024	09/10/2024						Project-Cancelled	CD

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
C	Liberty	SACKETT LAKE	2402824	*			22642	Delaware-River-Solar-LLC	5000	No-ESS	10/24/2023	10/26/2023	11/16/2023						Project Cancelled	CDG
C	Liberty	SACKETT LAKE	2402824	*			23470	Delaware-River-Solar-LLC	5000	No-ESS	12/18/2023	12/20/2023	01/09/2024						Project Cancelled	CDG
C	Liberty	SACKETT LAKE	2402824	*			23262	Delaware-River-Solar-LLC	5000	No-ESS	01/26/2024	01/26/2024	02/19/2024						Project Cancelled	CDG
C	Liberty	SACKETT LAKE	2402824	*			23542	Delaware-River-Solar-LLC	5000	No-ESS	03/04/2024	03/05/2024	03/21/2024						Project Cancelled	CDG
C	Liberty	SACKETT LAKE	2402824	*			23004	Delaware-River-Solar-LLC	5000	No-ESS	04/06/2024	05/01/2024	05/21/2024						Project Cancelled	CDG
C	Liberty	SACKETT LAKE	2402820	*			24370	Delaware-River-Solar-LLC	3000	No-ESS	07/09/2024	07/18/2024	08/07/2024						Project Cancelled	CDG
I	Liberty	SACKETT LAKE	2402824	*			6990	Generate-Capital-Inc.	2000	No-ESS	12/18/2016	12/21/2016	06/20/2016				03/10/2017	09/12/2017	Interconnected	CDG
I	Liberty	SACKETT LAKE	2402820	*			7393	Scale-Sustainable-LLC	1700	No-ESS	02/16/2016	02/16/2016	05/16/2017				10/26/2017	06/05/2018	Interconnected	CDG
Q	Liberty	SACKETT LAKE	2402820	1			29672	Grid, LLC	5000	5000	12/22/2025	12/29/2025	01/16/2026	02/24/2026	03/11/2026				August 2025 SIR deadlines	CDG
Q	Ithaca	SACKETT LAKE	2402820	2			29673	Grid, LLC	5000	5000	12/22/2025	12/29/2025	01/16/2026	02/26/2026	03/11/2026				August 2025 SIR deadlines	CDG
I	Mechanicville	SALEM	1201202	*			7402	Sunlight-General-Capital-LLC	160	No-ESS	01/08/2016	01/08/2016							Interconnected	NM
I	Mechanicville	SALEM	1201202	*			0180	Sunlight-General-Capital-LLC	120	No-ESS	05/26/2016	05/27/2016	06/08/2016						Interconnected	NM
I	Mechanicville	SALEM	1201204	*			22884	Kassaman-Solar	60	No-ESS	10/09/2023	10/09/2023	10/19/2023						Interconnected	NM
C	Mechanicville	SALEM-TAP	1201701	*			19524	Month-Solar-Associates-LLC	2000	No-ESS	06/14/2016	08/27/2016	09/06/2016						Project Cancelled	CDG
C	Mechanicville	SALEM-TAP	1201701	*			21186	North-Solar-Farms	5000	No-ESS	02/16/2023	02/24/2023	03/14/2023	01/06/2026	01/07/2026	04/06/2026			Project Cancelled	CDG
C	Mechanicville	SALEM-TAP	1201701	*			21182	North-Solar-Farms	5000	No-ESS	02/16/2023	02/24/2023	03/14/2023	01/06/2026	01/07/2026	04/06/2026			Project Cancelled	CDG
C	Mechanicville	SALEM-TAP	1201701	*			21188	North-Solar-Farms	5000	No-ESS	02/16/2023	02/24/2023	03/14/2023	01/06/2026	01/07/2026	04/06/2026			Project Cancelled	CDG
C	Mechanicville	SALEM-TAP	1201701	*			21160	North-Solar-Farms	5000	No-ESS	02/16/2023	02/24/2023	03/14/2023	01/06/2026	01/07/2026	04/06/2026			Project Cancelled	CDG
C	Mechanicville	SALEM-TAP	1201701	*			23370	New-Leaf-Energy-Inc.	5000	No-ESS	08/16/2023	09/04/2023	09/20/2023						Project Cancelled	CDG
C	Mechanicville	SALEM-TAP	1201701	*			22764	New-Leaf-Energy-Inc.	5000	6000	10/20/2023	11/27/2023	12/14/2023	04/26/2024	04/26/2024	06/23/2024			Project Cancelled	CDG
C	Geneva	SAMPSON	4202006	*			42064	BO Energy LLC	5000	No-ESS	10/11/2018	11/07/2018	11/09/2018						Project Cancelled	CDG
C	Binghamton	SANFARIA-SPRINGS	8104002	*			21506	SUNN-1000-LLC	2600	No-ESS	04/06/2023	04/10/2023	04/27/2023	09/05/2026	09/06/2026	11/09/2026			Project Cancelled	CDG
C	Binghamton	SANFARIA-SPRINGS	8104004	*			21671	Delaware-River-Solar-LLC	2426	No-ESS	06/11/2023	06/19/2023	06/07/2023						Project Cancelled	CDG
C	Binghamton	SANFARIA-SPRINGS	8104003	*			24444	Delaware-River-Solar-LLC	3426	No-ESS	07/16/2024	07/24/2024	08/12/2024						Project Cancelled	CDG
C	Plattsburgh	SCIOTA-FLATROCK	1600617	*			8180	Delaware-River-Solar-LLC	2000	No-ESS	04/29/2016	05/02/2016	02/28/2017						Project Cancelled	CDG
C	Plattsburgh	SCIOTA-FLATROCK	1600617	*			10206	Delaware-River-Solar-LLC	2000	No-ESS	06/22/2016	06/29/2016	06/16/2016	12/16/2016	12/16/2016	02/28/2017			Project Cancelled	RNM
C	Plattsburgh	SCIOTA-FLATROCK	1600617	*			10342	Delaware-River-Solar-LLC	2000	No-ESS	06/14/2016	06/20/2016	06/29/2016	08/19/2016	08/23/2016				Project Cancelled	NM
C	Plattsburgh	SCIOTA-FLATROCK	1600617	*			11000	Delaware-River-Solar-LLC	2000	No-ESS	06/06/2017	06/09/2017	06/16/2017	06/16/2017	06/16/2017	08/17/2017			Project Cancelled	CDG
C	Plattsburgh	SCIOTA-FLATROCK	1600617	*			11001	Delaware-River-Solar-LLC	2000	No-ESS	06/06/2017	06/09/2017	06/16/2017	06/16/2017	06/16/2017	08/17/2017			Project Cancelled	CDG
C	Plattsburgh	SCIOTA-FLATROCK	1600617	*			12162	Cypress-Creek-Renewables	5000	No-ESS	07/14/2017	09/13/2017	09/13/2017						Project Cancelled	NA
I	Plattsburgh	SCIOTA-FLATROCK	1600617	*			10730	Altus-Power-LLC	1980	No-ESS	08/10/2016	08/12/2016	08/18/2016	09/27/2016	10/07/2016	12/07/2016	02/20/2017	08/26/2017	Interconnected	CDG
I	Plattsburgh	SCIOTA-FLATROCK	1600617	*			10732	Altus-Power-LLC	1980	No-ESS	08/10/2016	08/12/2016	08/18/2016	09/27/2016	10/07/2016	12/07/2016	02/20/2017	08/26/2017	Interconnected	CDG
I	Plattsburgh	SCIOTA-FLATROCK	1600617	*			10806	Altus-Power-LLC	1980	No-ESS	08/20/2016	08/26/2016	09/08/2016	10/07/2016	10/07/2016	12/07/2016	02/20/2017	08/26/2017	Interconnected	CDG
I	Plattsburgh	SCIOTA-FLATROCK	1600617	*			11242	Generate-Capital-Inc.	2000	No-ESS	12/22/2016	01/18/2017	02/05/2017	02/06/2017	04/06/2017	05/10/2018			Interconnected	CDG
I	Plattsburgh	SCIOTA-FLATROCK	1600617	*			13126	Kendall-Sustainable-Infrastructure-LLC	4260	No-ESS	03/27/2016	04/20/2016	04/27/2016	06/25/2016	06/25/2016	07/11/2016			Interconnected	CDG
I	Plattsburgh	SCIOTA-FLATROCK	1600617	*			14084	Delaware-River-Solar-LLC	4088	No-ESS	10/29/2016	11/02/2016	11/16/2016	11/08/2016	11/08/2016	02/06/2020			Interconnected	CDG
I	Plattsburgh	SCIOTA-FLATROCK	1600617	*			17177	Catalyst-Holdings-LLC	4976	No-ESS	12/23/2020	12/31/2020	01/18/2021	02/11/2021	02/11/2021	04/27/2021	08/31/2021	06/20/2022	Interconnected	CDG
I	Plattsburgh	SCIOTA-FLATROCK	1600617	*			17318	Catalyst-Holdings-LLC	4976	No-ESS	02/09/2021	02/16/2021	02/26/2021	04/05/2021	04/05/2021	07/29/2021	12/08/2021	06/20/2022	Interconnected	CDG
C	Auburn	SCPIO	4401802	x			24573	Delaware-River-Solar-LLC	3425	No-ESS	08/06/2024	08/12/2024	08/28/2024						Project Cancelled	CDG
C	Auburn	SCPIO	4401802	*			25283	Paradise-Energy-Solutions	100	No-ESS	09/20/2023	11/09/2023	12/08/2023						Interconnected	NM
C	Geneva	SENECA-FALLS	4201701	*			10242	Cypress-Creek-Renewables	2000	No-ESS	06/02/2016	06/13/2016	06/22/2016						Project Cancelled	NM
C	Geneva	SENECA-FALLS	4201702	*			11448	Cypress-Creek-Renewables	2000	No-ESS	12/29/2016	01/09/2017	01/12/2017						Project Cancelled	RNM
C	Geneva	SENECA-FALLS	4201702	*			14106	Gravity-Renewables-Inc.	1008-4	No-ESS	11/27/2016	02/19/2019	02/24/2019	09/21/2019	06/06/2020	07/26/2020			Project Cancelled	RNM
C	Geneva	SENECA-FALLS	4201702	*			16280	Newamp	4280	No-ESS	06/29/2020	06/29/2020	06/29/2020	10/29/2020	10/29/2020	01/14/2021			Project Cancelled	CDG
C	Geneva	SENECA-FALLS	4201701	*			20310	SRE-Solar-Development-2-LLC	5000	No-ESS	08/30/2023	09/27/2023	10/17/2023						Project Cancelled	CDG
C	Geneva	SENECA-FALLS	4201702	x			22772	BlueWave Solar	5000	Non-Grid	10/11/2023	11/13/2023	12/05/2023	12/20/2024	01/20/2025	04/08/2025			Project Cancelled	CDG
I	Geneva	SENECA-FALLS	4201703	*			3127	Shorex-Chase	60	No-ESS	12/06/2013								Interconnected	NM
I	Geneva	SENECA-FALLS	4201703	*			43166	Paradise-Energy-Solutions	60	No-ESS	03/10/2016	03/10/2016	03/26/2016						Interconnected	NM
I	Geneva	SENECA-FALLS	4201703	*			41009	Generate-Capital-Inc.	4985	No-ESS	10/11/2016	10/15/2016	10/18/2016	10/26/2016	10/29/2016	01/22/2017	03/24/2017	03/30/2017	Interconnected	CDG
I	Geneva	SENECA-FALLS	4201701	*			46262	Newamp	5000	No-ESS	05/18/2020	05/21/2020	06/08/2020	10/29/2020	10/29/2020	01/14/2021			Interconnected	RC
Q	Geneva	SENECA-FALLS	4201702	1			28157	BlueWave Solar	3984	Non-Grid	09/18/2025	09/19/2025	10/22/2025	10/23/2025	03/26/2026				August 2025 SIR deadlines	CDG
C	Geneva	SENECA-ORDONANCE	4203602	*			12113	Cypress-Creek-Renewables	5000	No-ESS	07/10/2017	09/14/2017	09/26/2017						Project Cancelled	NA
C	Geneva	SENECA-ORDONANCE																		

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CEISR Funding Received	CEISR Commence Date	CEISR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering
I	Lancaster	SILVER CREEK	3440602	*			4062		276	No ESS	09/27/2014								Interconnected	NM
I	Lancaster	SILVER CREEK	3440602	*			4612	MNE-Energy-LLC	6000	No ESS	02/27/2020	03/03/2020	03/10/2020	03/20/2020	03/23/2020	06/08/2020	10/09/2020	04/12/2021	Interconnected	CDG
I	Lancaster	SILVER CREEK	3440603	*			46806	B&W II-LLC	2700	No ESS	10/14/2020	10/14/2020	10/20/2020	11/04/2020	11/05/2020	05/26/2021	04/20/2021	11/22/2021	Interconnected	CDG
I	Lancaster	SILVER CREEK	3440603	*			46922	B&W II-LLC	2000	No ESS	10/14/2020	10/14/2020	10/20/2020	11/04/2020	12/07/2020	02/09/2021	06/26/2021	11/22/2021	Interconnected	CDG
I	Lancaster	SILVER CREEK	3440603	*			46922	Luminize-Upgrade-LLC	4751	No ESS	11/03/2020	11/23/2020	12/09/2020	12/09/2020	12/09/2020	03/04/2021	06/08/2021	11/22/2021	Interconnected	CDG
Q	Lancaster	SILVER CREEK	3100603	1			28548	Catalyze O&I Developer, LLC	5000	No ESS	10/16/2025	10/24/2025	11/11/2025	12/09/2025	12/09/2025	05/11/2026			August 2025 SIR deadlines	CDG
C	Hornell	SILVER SPRINGS	6304861	*			16100	Delaware-River-Solar-LLC	1000	No ESS	08/12/2019	08/14/2019	08/22/2019	09/18/2019	09/20/2019	12/10/2019			Project-Cancelled	CDG
C	Hornell	SILVER SPRINGS	6304862	*			24683	New-Energy-Equity	6000	No ESS	08/07/2024	08/09/2024	08/28/2024						Project-Cancelled	CDG
C	Hornell	SILVER SPRINGS	6304861	*			24812	New-Energy-Equity-LLC	6000	No ESS	09/11/2024	09/23/2024	10/10/2024						Project-Cancelled	CDG
I	Hornell	SILVER SPRINGS	6304861	*			3183	EMG-International-LLC	100	No ESS	08/06/2014	08/06/2014							Interconnected	NM
I	Hornell	SILVER SPRINGS	6304861	*			14463	CIF-Electrical-Construction-Corpp	100	No ESS	02/15/2019	02/23/2019	02/27/2019						Interconnected	RNM
Q	Hornell	SILVER SPRINGS	5301861	1			24668	Abundant Solar Power Inc.	1814	No ESS	08/19/2024	08/21/2024	09/10/2024	07/08/2025	07/08/2025	10/01/2025	02/10/2026		August 2025 SIR deadlines	CDG
C	Mechanicville	SLATEVILLE	4208001	*			40074	Narmaste-Solar	6000	No ESS	03/14/2022	03/14/2022	04/01/2022	04/19/2022	04/21/2022	07/16/2022			Project-Cancelled	CDG
C	Mechanicville	SLATEVILLE	4208001	*			40075	Narmaste-Solar	4000	No ESS	03/14/2022	03/14/2022	04/01/2022	04/19/2022	04/21/2022	07/16/2022			Project-Cancelled	CDG
FF	Mechanicville	SLATEVILLE	4208001	*			40072	North-Solar-Farms	6000	Non-Grid	03/16/2022	03/17/2022	03/26/2022	08/14/2022	08/16/2022	11/02/2022	04/26/2024		Full-upgrade-payment-received	CDG
FF	Mechanicville	SLATEVILLE	4208001	*			40073	North-Solar-Farms	2000	Non-Grid	03/16/2022	03/18/2022	03/31/2022	08/14/2022	08/16/2022	11/07/2022	04/26/2024		Full-upgrade-payment-received	CDG
C	Geneva	SLEIGHT RD	4207046	*			10863	VSC-Solar	1800	No ESS	09/08/2016	09/12/2016	09/16/2016	10/06/2016	10/06/2016	12/14/2016			Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207042	*			10896	Cypress-Creek-Renewables	2000	No ESS	09/14/2016	09/20/2016	09/23/2016	11/07/2016	11/08/2016	04/12/2017			Project-Cancelled	RNM
C	Geneva	SLEIGHT RD	4207046	*			11316	Cypress-Creek-Renewables	2000	No ESS	11/20/2016	12/05/2016	12/05/2016						Project-Cancelled	RNM
C	Geneva	SLEIGHT RD	4207042	*			11482	Cypress-Creek-Renewables	2000	No ESS	02/14/2017	03/01/2017	03/08/2017	03/29/2017	04/11/2017	06/07/2017			Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			12045	Cypress-Creek-Renewables	2000	No ESS	02/14/2017	02/23/2017	03/02/2017						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			12383	VSC-Community-Solar-LLC	1080	No ESS	09/14/2017	11/06/2017	11/20/2017						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			14822	Delaware-River-Solar-LLC	2450	No ESS	10/01/2020	10/01/2020	10/16/2020	11/04/2020	11/05/2020	01/20/2021	05/26/2021	11/08/2021	Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			16699	Aura-Power-Solar-USA-LLC	4800	No ESS	10/02/2020	10/02/2020	11/10/2020	11/10/2020	01/08/2021	01/14/2021			Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			16826	Leison-Energies-(R&I-Sub-Design)	6000	No ESS	11/06/2020	11/19/2020	11/19/2020						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			16886	Aura-Power-Solar-USA-LLC	6000	No ESS	10/20/2020	12/14/2020	12/24/2020	01/29/2021	02/04/2021				Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			16886	Aura-Power-Solar-USA-LLC	6000	No ESS	10/20/2020	12/14/2020	12/24/2020						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			16886	Aura-Power-Solar-USA-LLC	6000	No ESS	10/20/2020	12/14/2020	12/24/2020						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			17274	Leison-Energies-(R&I-Sub-Design)	6000	No ESS	02/16/2021	02/16/2021	02/16/2021	02/06/2021	03/11/2021	06/21/2021			Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			21424	Delaware-River-Solar-LLC	6000	No ESS	03/24/2023	03/27/2023	04/12/2023						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			21602	Delaware-River-Solar-LLC	2300	No ESS	04/20/2023	04/21/2023	05/10/2023	05/26/2023	07/11/2023	10/02/2023			Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			21621	Delaware-River-Solar-LLC	6000	No ESS	04/26/2023	04/26/2023	05/16/2023						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			21629	Delaware-River-Solar-LLC	6000	No ESS	04/27/2023	05/01/2023	05/16/2023						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			21641	Delaware-River-Solar-LLC	2900	No ESS	04/28/2023	05/14/2023	05/17/2023	06/29/2023	07/20/2023	10/11/2023			Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			21084	Delaware-River-Solar-LLC	6000	No ESS	06/19/2023	06/21/2023	07/10/2023						Project-Cancelled	NM
C	Geneva	SLEIGHT RD	4207046	*			22043	Delaware-River-Solar-LLC	2000	No ESS	06/23/2023	06/27/2023	07/11/2023	08/23/2023	08/30/2023				Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			22048	Delaware-River-Solar-LLC	6000	No ESS	06/23/2023	06/26/2023	07/12/2023						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			22660	Delaware-River-Solar-LLC	6000	No ESS	06/26/2023	06/29/2023	10/17/2023						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			22666	Delaware-River-Solar-LLC	6000	No ESS	06/26/2023	06/29/2023	10/17/2023						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			22669	Delaware-River-Solar-LLC	6000	No ESS	06/27/2023	10/14/2023	10/29/2023						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			22686	Delaware-River-Solar-LLC	6000	No ESS	06/27/2023	10/14/2023	10/29/2023						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			22681	Delaware-River-Solar-LLC	800	No ESS	07/07/2023	11/10/2023	12/12/2023	12/27/2023	12/27/2023	03/21/2024			Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			23020	Delaware-River-Solar-LLC	6000	No ESS	11/20/2023	11/27/2023	12/14/2023						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			23026	Delaware-River-Solar-LLC	6000	No ESS	11/20/2023	11/27/2023	12/14/2023						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			23241	Delaware-River-Solar-LLC	6000	No ESS	01/03/2024	01/05/2024	01/23/2024						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			23461	Delaware-River-Solar-LLC	6000	No ESS	02/13/2024	02/19/2024	03/06/2024						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			23742	Delaware-River-Solar-LLC	6000	No ESS	03/28/2024	03/29/2024	04/17/2024						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			23914	Delaware-River-Solar-LLC	6000	No ESS	05/23/2024	05/27/2024	06/28/2024	02/19/2026	02/19/2026	06/14/2026			Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			23962	Delaware-River-Solar-LLC	6000	No ESS	05/27/2024	05/28/2024	06/24/2024						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			24000	Delaware-River-Solar-LLC	6000	No ESS	10/07/2024	10/07/2024	10/26/2024						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			26624	Mongroup-River-Solar-LLC	6000	No ESS	12/14/2024	12/26/2024	01/16/2026						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			26626	Paradise-Energy-Solutions	400	No ESS	04/19/2024	04/19/2024	04/19/2024						Project-Cancelled	CDG
C	Geneva	SLEIGHT RD	4207046	*			26601	Mongroup-River-Solar-LLC	6000	No ESS	02/14/2026	02/26/2026	03/18/2026						Project-Cancelled	RC
C	Geneva	SLEIGHT RD	4207046	*			28864	Third-Pillar-Solar	6000	No ESS	10/16/2026	12/17/2026							Project-Cancelled	CDG
FF	Geneva	SLEIGHT RD	4207046	*			46820	Generate-Community-Solar-XI-LLC	4000	No ESS	03/20/2020	03/20/2020	10/16/2020	11/04/2020	11/06/2020	01/20/2021	05/26/2021	11/09/2021	Full-upgrade-payment-received	CDG
FF	Geneva	SLEIGHT RD	4207046	*			46821	Generate-Community-Solar-XI-LLC	4000	No ESS	03/20/2020	03/20/2020	10/16/2020	11/04/2020	11/06/2020	01/20/2021	05/26/2021	11/09/2021	Full-upgrade-payment-received	CDG
FF	Geneva	SLEIGHT RD	4207042	*			47412	RESUNANCE	6000	No ESS	03/09/2021	03/10/2021	03/26/2021	05/07/2021	05/11/2021	01/20/2021	06/02/2021	06/02/		

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
I	Ithaca	SOUTH HILL	4302046	*			2746	Sun-Energy	260	No ESS	04/10/2013								Interconnected	NM
I	Ithaca	SOUTH HILL	4302044	*			2867	ASI Energy	600	No ESS	08/16/2014	08/16/2014	03/06/2016						Interconnected	BU
Q	Ithaca	SOUTH HILL	4302204	1			25781	Sungineer Solar	65.28	23.04	01/16/2025	03/13/2025	04/14/2025				09/24/2016		August 2025 SIR deadlines	RC
Q	Ithaca	SOUTH HILL	4302204	2			27710	Nexamp	4500	3916	08/11/2025	09/11/2025	09/29/2025		10/09/2025	12/03/2025	02/25/2026		August 2025 SIR deadlines	CDG
C	Plattsburgh	SOUTH JUNCTION	4604762	*			46064	Nexamp	2760	No ESS	03/10/2020	03/10/2020	03/20/2020	05/14/2020	05/18/2020	07/30/2020			Project Cancelled	CDG
C	Plattsburgh	SOUTH JUNCTION	4604762	*			29266	Nexamp	9000	4000	07/28/2020	10/17/2020	11/02/2020						Project Cancelled	CDG
C	Plattsburgh	SOUTH JUNCTION	4604762	*			23178	BO Energy	6000	No ESS	12/18/2021	01/10/2022	01/29/2022	02/09/2024	02/13/2024	04/20/2024			Project Cancelled	CDG
FF	Plattsburgh	SOUTH JUNCTION	4604762	*			47360	Nexamp-Ins	2000	No ESS	03/04/2021	04/12/2021	05/07/2021	05/11/2021	05/11/2021	07/08/2022	01/10/2023		Full upgrade payment received	SSFA
I	Plattsburgh	SOUTH JUNCTION	4604762	*			47434	Northway Solar, LLC	6000	No ESS	03/18/2021	03/23/2021	04/01/2021	04/23/2021	04/23/2021	07/07/2021	04/22/2022		Interconnected	CDG
I	Plattsburgh	SOUTH JUNCTION	4604762	*			47800	Cipriani Energy Group Corp.	7110	No ESS	06/23/2021	06/30/2021	07/16/2021	09/08/2021	09/09/2021	11/18/2021			Interconnected	CDG
I	Elmira	SOUTH LANSING	4300902	*			46108	Tosla Energy	70	70	08/13/2010	09/06/2010	09/18/2010						Interconnected	NM
C	Ithaca	SOUTH LANSING TAP	4303601	*			6780	Solar City Corp DBA Tesla	1750	No ESS	07/02/2016	07/02/2016	03/22/2017				05/08/2017	10/25/2017	Project Cancelled	RNM
C	Ithaca	SOUTH LANSING TAP	4303601	*			6008	SoCore NY Development	600	No ESS	06/12/2016	07/23/2016	06/02/2016						Project Cancelled	NM
C	Ithaca	SOUTH LANSING TAP	4303601	*			48602	Delaware-River-Solar-LLC	5000	No ESS	12/10/2021	12/28/2021	01/12/2022						Project Cancelled	CDG
C	Ithaca	SOUTH LANSING TAP	4303601	*			48740	Delaware-River-Solar-LLC	5000	No ESS	12/23/2021	12/28/2021	01/12/2022						Project Cancelled	CDG
C	Ithaca	SOUTH LANSING TAP	4303601	*			48740	Delaware-River-Solar-LLC	5000	No ESS	12/23/2021	12/28/2021	01/12/2022						Project Cancelled	CDG
C	Ithaca	SOUTH LANSING TAP	4303601	*			49114	Delaware-River-Solar-LLC	5100	No ESS	08/23/2023	08/24/2023	09/09/2023						Project Cancelled	CDG
C	Ithaca	SOUTH LANSING TAP	4303601	*			22164	ClearPath Energy	5000	5000	07/13/2023	07/20/2023	08/07/2023	09/06/2023					Project Cancelled	CDG
C	Ithaca	SOUTH LANSING TAP	4303601	*			23144	Delaware-River-Solar-LLC	5000	No ESS	12/13/2023	01/10/2024	01/10/2024						Project Cancelled	CDG
C	Ithaca	SOUTH LANSING TAP	4303601	*			23684	Delaware-River-Solar-LLC	5000	No ESS	03/08/2024	03/08/2024	03/08/2024						Project Cancelled	CDG
FF	Ithaca	SOUTH LANSING TAP	4303601	*			23830	Delaware-River-Solar-LLC	5000	No ESS	04/15/2024	04/15/2024	05/03/2024						Project Cancelled	CDG
FF	Ithaca	SOUTH LANSING TAP	4303601	*			21881	Fund IV Asset Services, LLC	5000	No ESS	05/06/2023	05/15/2023	07/05/2023	08/23/2023	08/20/2023	11/22/2023	04/04/2024	10/01/2024	Full upgrade payment received	SSFA
FF	Ithaca	SOUTH LANSING TAP	4303601	*			21883	Fund IV Asset Services, LLC	3000	No ESS	06/06/2023	06/16/2023	07/06/2023	08/23/2023	08/20/2023	11/22/2023	04/04/2024	09/01/2024	Full upgrade payment received	SSFA
I	Ithaca	SOUTH LANSING TAP	4303601	1			30195	Sol Source Power	4999.99	4999.99	02/24/2026	02/24/2026	03/13/2026	04/09/2026					August 2025 SIR deadlines	NM
Q	Ithaca	SOUTH LANSING TAP	4303601	2			30196	Sol Source Power	4999.99	4999.99	02/24/2026	02/24/2026	03/13/2026	04/09/2026					August 2025 SIR deadlines	CDG
C	Mechanicville	SOUTH MAIN	4206601	*			22947	Eden Renewables	6000	No ESS	05/20/2024	05/20/2024	05/20/2024	03/21/2026	04/08/2026	07/02/2026			Project Cancelled	CDG
I	Mechanicville	SOUTH MAIN	4206601	*			4950		400	No ESS	10/26/2011	06/09/2014	05/29/2014	03/21/2026	04/08/2026	07/02/2026			Interconnected	NM
I	Mechanicville	SOUTH MAIN	4206601	*			46056	Centrica Business Solutions Services Inc.	480	No ESS	03/17/2020	04/07/2020	04/14/2020	05/07/2020	05/13/2020	07/28/2020			Interconnected	NM
C	Lockport	SOUTH NIAGARA ST	3204701	*			48127	BO Energy-LLC	3204	No ESS	08/30/2021	10/13/2021	10/26/2021	12/08/2021	04/06/2022	09/21/2022			Project Cancelled	CDG
C	Lockport	SOUTH NIAGARA ST	3204701	*			48128	BO Energy-LLC	3426	No ESS	08/30/2021	10/13/2021	10/26/2021	12/08/2021	04/06/2022	09/21/2022			Project Cancelled	CDG
C	Lockport	SOUTH NIAGARA ST	3204701	*			24380	BO Energy-Development-LLC	2026	No ESS	07/15/2024	07/24/2024	08/13/2024	09/10/2024	09/10/2024	10/10/2024			Project Cancelled	CDG
I	Lockport	SOUTH NIAGARA ST	3204701	*			42658	Month-Solar-Associates	160	No ESS	10/16/2017	11/13/2017	11/13/2017						Interconnected	RNM
I	Lockport	SOUTH NIAGARA ST	3204701	*			42659	Month-Solar-Associates	160	No ESS	10/16/2017	11/13/2017	11/13/2017						Interconnected	RNM
Q	Binghamton	SOUTH OTSELC	8103501	1			26744	Trina Solar Development Solutions	5000	No ESS	05/09/2025	05/21/2025	06/12/2025	06/24/2025	06/28/2025	11/12/2025			August 2025 SIR deadlines	CDG
Q	Binghamton	SOUTH OTSELC	8103501	2			26748	Trina Solar Development Solutions	5000	No ESS	05/09/2025	05/21/2025	06/12/2025	06/24/2025	06/28/2025	11/20/2025			August 2025 SIR deadlines	CDG
C	Binghamton	SOUTH OWEGO	8107402	*			13100	ETM Solar Works	199.8	No ESS	04/04/2018	04/10/2018	04/18/2018						Project Cancelled	CDG
C	Binghamton	SOUTH OWEGO	8107402	*			14746	Stirling Power Opportunities, LLC	2000	2000	04/30/2019	05/20/2019	05/13/2019						Project Cancelled	CDG
C	Binghamton	SOUTH OWEGO	8107402	*			12922		4986	No ESS	04/28/2022	04/29/2022	05/17/2022	05/18/2022	05/18/2022	06/28/2022			Project Cancelled	CDG
C	Binghamton	SOUTH OWEGO	8107402	*			10208	Namaste Solar	2276	No ESS	04/18/2023	04/21/2023	04/21/2023	05/28/2023	05/28/2023	08/16/2023			Project Cancelled	CDG
C	Binghamton	SOUTH OWEGO	8107402	*			20142	Ameresco	2088	No ESS	10/06/2022	10/26/2022	11/11/2022	01/18/2023	01/19/2023	04/10/2023			Project Cancelled	CDG
C	Binghamton	SOUTH OWEGO	8107402	*			20202	Ameresco	4980	No ESS	09/29/2022	10/28/2022	11/11/2022	01/18/2023	01/19/2023	04/10/2023			Project Cancelled	CDG
C	Binghamton	SOUTH OWEGO	8107402	*			20224	Ameresco	2222	No ESS	09/29/2022	10/28/2022	11/11/2022	01/18/2023	01/19/2023	04/10/2023			Project Cancelled	CDG
C	Binghamton	SOUTH OWEGO	8107402	*			21672	Siv-Solar-Ins	5000	No ESS	04/17/2023	05/03/2023	05/18/2023	05/30/2023	07/05/2023	09/28/2023			Project Cancelled	CDG
C	Binghamton	SOUTH OWEGO	8107402	*			21673	Siv-Solar-Ins	5000	No ESS	04/14/2023	05/02/2023	05/18/2023	05/30/2023	07/05/2023	09/28/2023			Project Cancelled	CDG
C	Binghamton	SOUTH OWEGO	8107402	*			23940	Delaware-River-Solar-LLC	5000	No ESS	05/20/2024	05/27/2024	05/28/2024						Project Cancelled	CDG
C	Binghamton	SOUTH OWEGO	8107402	*			24150	Sol-Source Power	6000	No ESS	06/13/2024	06/13/2024	07/02/2024	11/04/2024	11/05/2024	09/02/2025			Project Cancelled	CDG
C	Binghamton	SOUTH OWEGO	8107402	*			24282	Mongaup-River-Solar-LLC	5000	No ESS	05/26/2024	05/26/2024	07/17/2024						Project Cancelled	CDG
C	Binghamton	SOUTH OWEGO	8107402	*			24606	Delaware-River-Solar-LLC	3000	No ESS	08/09/2024	08/13/2024	09/03/2024	09/24/2024	09/30/2024	10/28/2024			Project Cancelled	CDG
C	Binghamton	SOUTH OWEGO	8107402	*			25610	PowerFlow LLC	5000	No ESS	11/19/2024	12/19/2024	01/30/2025	02/19/2025					Project Cancelled	CDG
C	Binghamton	SOUTH OWEGO	8107402	*			26012	Clean-Solar-Kelcom-Partners-LLC	5000	No ESS	02/01/2024	02/01/2024	07/02/2024						Project Cancelled	CDG
C	Binghamton	SOUTH OWEGO	8107402	*			26046	SUNN-1000-LLC	5000	No ESS	02/04/2025	03/07/2025	03/27/2025						Project Cancelled	SSFA
C	Binghamton	SOUTH OWEGO	8107402	*			27706	Mongaup-River-Solar-LLC	2000	No ESS	08/11/2025	08/18/2025	09/04/2025						Project Cancelled	SSFA
C	Binghamton	SOUTH OWEGO	8107402	*			28917	Mongaup-River-Solar-LLC	4000	No ESS	10/24/2025	10/27/2025	11/13/2025						Project Cancelled	CDG
FF	Binghamton	SOUTH OWEGO	8107402	*			22648	BXW II-LLC	6000	No ESS	02/19/2024	02/23/2024	04/10/2024						Full upgrade payment received	CDG
I	Binghamton	SOUTH OWEGO	8107402	*			46800	Generate Capital, Inc.	4988	No ESS	02/13/2020	02/14/2020	02/20/2020	03/17/2020	03/17/2020	06/21/2020	04/16/2021		Interconnected	CDG
I	Binghamton	SOUTH OWEGO	8107402	*			46206	Generate Capital, Inc.	2200	No ESS	05/29/2020	06/01/2020	06/12/2020	06/25/2020	06/25/2020	09/18/2020	12/31/2020	01/15/2021	Interconnected	CDG
I	Binghamton	SOUTH OWEGO	8107402	*			46580	BXW II-LLC	4990	No ESS	08/06/2020	08/10/2020	08/26/2020	09/10/2020	09/10/2020	12/02/2020	04/09/2021		Interconnected	CDG

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering	
C	Homell	STANTON AVE	6302068	*			6886	Larson-Engineers	750	No-ESS	12/04/2016	12/09/2016	04/10/2017						Project-Cancelled	NM	
C	Homell	STANTON AVE	6302068	*			18006	Larson-Engineers (Position-Design)	2000	No-ESS	08/13/2025	08/30/2025	09/19/2025						Project-Cancelled	COG	
C	Homell	STANTON AVE	6302062	*			21026	Delaware-River-Solar-LLC	6000	No-ESS	04/02/2023	08/03/2023	08/29/2023						Project-Cancelled	COG	
C	Homell	STANTON AVE	6302062	*			21022	Delaware-River-Solar-LLC	4000	No-ESS	06/13/2023	08/03/2023	08/04/2023						Project-Cancelled	COG	
C	Homell	STANTON AVE	5302067	x			27277	Delaware-River-Solar, LLC	5000	No-ESS	10/04/2023	10/11/2023	10/31/2023						Project-Cancelled	COG	
C	Homell	STANTON AVE	6302067	*			23144	Delaware-River-Solar-LLC	6000	No-ESS	12/08/2023	12/14/2023	12/29/2023						Project-Cancelled	COG	
C	Homell	STANTON AVE	6302062	*			23074	Genic-Solar-Energy-LLC	2650	No-ESS	11/23/2023	12/14/2023	12/14/2024	08/27/2024	10/10/2024	04/08/2025			Project-Cancelled	COG	
C	Homell	STANTON AVE	6302062	*			24163	Delaware-River-Solar-LLC	4000	No-ESS	10/30/2024	11/02/2024	12/13/2024						Project-Cancelled	NM	
C	Homell	STANTON AVE	6302068	*			26886	New-Energy-Equity	2000/2007	No-ESS	01/28/2026	01/30/2026	02/10/2026						Project-Cancelled	COG	
FF	Homell	STANTON AVE	6302067	*			10606	Genic-Solar-Energy	2000	No-ESS	06/07/2022	06/17/2022	07/07/2022	07/29/2022	08/04/2022	10/18/2022	11/16/2022	11/16/2022	Full-upgrade-payment-received	COG	
I	Homell	STANTON AVE	5302068	x			557		200	No-ESS										Interconnected	NM
I	Homell	STANTON AVE	6302067	*			2644		652	No-ESS	10/16/2012	10/16/2012							Interconnected	NM	
C	Auburn	STATE ST	4402020	*			943		2200	No-ESS										Project-Cancelled	NA
C	Auburn	STATE ST	4402020	*			10346	Abundant-Solar-Power-Inc.	6000	No-ESS	09/26/2018	11/05/2018	11/08/2018						Project-Cancelled	COG	
I	Auburn	STATE ST	4402020	*			4604	Abundant-Solar-Power-Inc.	6000	No-ESS	09/26/2018	09/27/2018	09/27/2018	10/04/2019	10/16/2019	04/08/2020	05/04/2020	09/10/2020	Interconnected	COG	
I	Auburn	STATE ST	4402021	x			17832	Town of Greece	498	No-ESS	06/14/2021	07/08/2021	07/26/2021						Interconnected	RC	
Q	Auburn	STATE ST	4402022	1			30533	GridL, LLC	5000	5000	03/31/2026	04/01/2026	04/15/2026						August 2025 SIR deadlines	SSFA	
Q	Auburn	STATE ST	4402022	2			30534	GridL, LLC	5000	5000	03/31/2026	04/01/2026	04/15/2026						August 2025 SIR deadlines	SSFA	
C	Mechanicville	STEPHENTOWN	4202020	*			8059	Barton & Loguidice-DPC	4416	No-ESS	04/12/2016	07/06/2016	01/24/2017						Project-Cancelled	NA	
C	Mechanicville	STEPHENTOWN	4202026	*			10762	Soldado-Development-LLC	2000	No-ESS	10/13/2016	10/17/2016	10/19/2016						Project-Cancelled	RNM	
C	Mechanicville	STEPHENTOWN	4202020	*			13302	Month Solar-Associates-LLC	2000	No-ESS	10/24/2016	10/24/2016	10/24/2016						Project-Cancelled	COG	
C	Mechanicville	STEPHENTOWN	4202020	*			16632	Solar-Power-Network-LLC	4000	No-ESS	06/21/2023	07/06/2023							Project-Cancelled	COG	
C	Mechanicville	STEPHENTOWN	4202020	*			22541	Sol-Source-Power	6000	No-ESS	09/05/2023	09/10/2023	10/03/2023	10/30/2023	11/01/2023	01/30/2024			Project-Cancelled	COG	
C	Mechanicville	STEPHENTOWN	4202020	*			23166	Delaware-River-Solar-LLC	6000	No-ESS	12/14/2023	12/20/2023	01/10/2024						Project-Cancelled	COG	
C	Mechanicville	STEPHENTOWN	4202020	*			23168	Delaware-River-Solar-LLC	6000	No-ESS	12/14/2023	12/20/2023	01/10/2024						Project-Cancelled	COG	
C	Mechanicville	STEPHENTOWN	4202020	*			23373	Delaware-River-Solar-LLC	6000	No-ESS	01/20/2024	01/20/2024	02/16/2024						Project-Cancelled	COG	
C	Mechanicville	STEPHENTOWN	4202020	*			23374	Delaware-River-Solar-LLC	6000	No-ESS	01/20/2024	01/20/2024	02/16/2024						Project-Cancelled	COG	
C	Mechanicville	STEPHENTOWN	4202020	*			23375	Delaware-River-Solar-LLC	6000	No-ESS	01/20/2024	01/20/2024	02/16/2024						Project-Cancelled	COG	
C	Mechanicville	STEPHENTOWN	4202020	*			23376	Delaware-River-Solar-LLC	2400	No-ESS	03/06/2024	03/07/2024	03/26/2024						Project-Cancelled	COG	
C	Mechanicville	STEPHENTOWN	4202020	*			23662	Delaware-River-Solar-LLC	6000	No-ESS	02/13/2024	04/09/2024							Project-Cancelled	COG	
C	Mechanicville	STEPHENTOWN	4202020	*			23900	Delaware-River-Solar-LLC	6000	No-ESS	04/26/2024	05/28/2024	05/28/2024	06/26/2024	07/30/2024	09/26/2024			Project-Cancelled	COG	
C	Mechanicville	STEPHENTOWN	4202020	*			23902	Delaware-River-Solar-LLC	2400	No-ESS	04/26/2024	05/28/2024	05/28/2024	06/26/2024	07/30/2024	09/26/2024			Project-Cancelled	COG	
C	Mechanicville	STEPHENTOWN	4202020	*			26706	Mengesp-River-Solar-LLC	4896	4896	12/27/2024	01/10/2025	01/28/2025						Project-Cancelled	COG	
C	Mechanicville	STEPHENTOWN	4202020	*			26169	Mengesp-River-Solar-LLC	4896	4896	02/04/2025	03/10/2025	03/10/2025						Project-Cancelled	COG	
FF	Mechanicville	STEPHENTOWN	4202020	*			4843	Milk-Run-Solar-LLC	6000	No-ESS	12/03/2021	12/09/2021	12/28/2021	02/10/2022	02/11/2022	04/26/2022	07/07/2022	01/06/2023	Full-upgrade-payment-received	COG	
FF	Mechanicville	STEPHENTOWN	4202020	*			28278	Mengesp-River-Solar-LLC	6000	No-ESS	10/30/2023	11/01/2023	11/16/2023	04/23/2026	04/23/2026					Full-upgrade-payment-received	SSFA
I	Mechanicville	STEPHENTOWN	4202020	*			446		600	No-ESS										Interconnected	BU
Q	Mechanicville	STEPHENTOWN	1203207	1			18993	Solar Power Network LLC.	3000	No ESS	03/02/2022	03/03/2022	03/16/2022	12/22/2025	12/29/2025	03/18/2026			August 2025 SIR deadlines	COG	
C	Mechanicville	STILLWATER	4202016	*			13300	E.ON Climate and Renewables	1000	1000	05/02/2018	05/02/2018	05/11/2018	05/21/2018	05/24/2018				Project-Cancelled	NM	
I	Mechanicville	STILLWATER	4202016	x			2292	Sunlight General Capital LLC	1312	No-ESS	08/29/2012	08/29/2012							Interconnected	NM	
I	Mechanicville	STILLWATER	4202016	*			4360	E.ON Climate and Renewables	3000	1000	07/17/2016	07/17/2016	07/20/2016	08/02/2016	08/08/2016	10/17/2016			Interconnected	NA	
C	Lancaster	STOLLE RD	3104101	*			16292	Wildcat-Renewables-LLC	4376	No-ESS	06/29/2020	06/31/2020	06/16/2020	07/09/2020	07/09/2020	09/29/2020			Project-Cancelled	COG	
C	Lancaster	STOLLE RD	3104101	*			4083	Wildcat-Renewables-LLC	4083	No-ESS	07/29/2021	07/29/2021	12/21/2021	12/21/2021	12/21/2021	07/18/2022			Project-Cancelled	COG	
C	Lancaster	STOLLE RD	3104101	*			17004	Wildcat-Renewables-LLC	2000	No-ESS	06/09/2021	06/09/2021	06/09/2021	06/13/2021	06/20/2021	09/14/2021			Project-Cancelled	COG	
C	Lancaster	STOLLE RD	3104101	x			18526	Delaware-River-Solar, LLC	2684	No-ESS	11/04/2021	11/05/2021	11/19/2021	01/05/2022	03/18/2022	07/07/2022			Project-Cancelled	COG	
C	Lancaster	STOLLE RD	3104101	*			26086	Sol-Source-Power	6000	No-ESS	02/20/2025	02/20/2025	03/18/2025	04/09/2025	04/19/2025	07/07/2025			Project-Cancelled	COG	
FF	Lancaster	STOLLE RD	3104101	*			26088	Wildcat-Renewables-LLC	4000	No-ESS	02/20/2025	02/20/2025	03/18/2025	04/09/2025	04/19/2025	07/07/2025			Full-upgrade-payment-received	SSFA	
I	Lancaster	STOLLE RD	3104101	*			22443	Wildcat-Renewables-LLC	6000	No-ESS	09/41/2023	10/17/2023	11/02/2023	11/06/2024	05/14/2025	04/23/2026	05/14/2026			Full-upgrade-payment-received	COG
I	Lancaster	STOLLE RD	3104101	*			46203	Wildcat-Renewables-LLC	4500	No-ESS	04/23/2020	04/27/2020	05/07/2020	07/01/2020	07/06/2020	09/24/2020	01/06/2021	02/10/2021	Interconnected	COG	
I	Lancaster	STOLLE RD	3104101	*			46923	Solar-Library	176	No-ESS	10/26/2020	10/29/2020	11/04/2020						Interconnected	RNM	
C	Auburn	STRYKER AVE	4402101	*			10041	Cypress-Creek-Renewables	2000	No-ESS	05/06/2016	05/12/2016	05/26/2016						Project-Cancelled	NM	
C	Auburn	STRYKER AVE	4402102	*			41164	Community-Power-Group	6000	No-ESS	04/02/2020	04/07/2020	08/12/2020	06/24/2020	09/08/2020	11/12/2020			Project-Cancelled	COG	
C	Auburn	STRYKER AVE	4402102	*			41686	Community-Power-Group	4600	No-ESS	04/08/2020	07/27/2020	08/12/2020	06/24/2020	09/08/2020	11/17/2020			Project-Cancelled	COG	
C	Auburn	STRYKER AVE	4402102	*			41860	Community-Power-Group	4600	No-ESS	04/08/2020	07/27/2020	08/12/2020	06/24/2020	09/08/2020	11/17/2020			Project-Cancelled	COG	
C	Auburn	STRYKER AVE	4402102	*			41864	Community-Power-Group	4600	No-ESS	01/26/2022	01/27/2022	02/03/2022	02/24/2022	03/23/2022	06/16/2022	09/09/2022		Project-Cancelled	COG	
C	Auburn	STRYKER AVE	4402102	*			20004	Community-Power-Group	6000	No-ESS	12/23/2022	01/10/2023	01/28/2023	04/25/2023	07/20/2023	07/20/2023			Project-Cancelled	COG	
C	Auburn	STRYKER AVE	4402102	*			20006	Community-Power-Group	2400	No-ESS	12/23/2022	01/10/2023	01/28/2023	04/25/2023	07/20/2023	07/20/2023	04/16/2024	10/07/2024	Project-Cancelled	COG	
FF	Auburn	STRYKER AVE	4402102	*																	

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR Final Tech Review Complete date	Initial Construction Funding Received Contract	Full Construction Funding Received	Comments	Metering	
FF	Ithaca	VALOIS	4302001	*			14121	Generate-Capital-Ine	5000	No ESS	04/06/2022	06/30/2022	06/17/2022	12/02/2022	12/06/2022	02/27/2023	06/30/2023	12/26/2023	Full-upgrade-payment-received	CDG	
I	Ithaca	VALOIS	4302001	*			6621	District-Sun	160	No ESS	06/10/2016	07/16/2016								Interconnected	NM
I	Ithaca	VALOIS	4302001	*			7170	EGG-Power	62.6	No ESS	01/18/2016	01/18/2016								Interconnected	NM
I	Ithaca	VALOIS	4302001	x			16830	True-Green-Capital	4988	No ESS	09/30/2020	10/01/2020	10/16/2020	10/26/2020	09/15/2023	11/12/2023	04/29/2024	07/23/2024	Interconnected	CDG	
C	Geneva	VAN BUREN ST	4200403	x			7110	PlanET Biogas USA Inc.	400	No ESS	01/12/2016	01/12/2016	06/01/2016							Project-Cancelled	NM
C	Geneva	VAN BUREN ST	4200406	*			10480	Cypress-Creek-Renewables	2000	No ESS	07/01/2016	07/12/2016	07/22/2016							Project-Cancelled	NM
C	Geneva	VAN BUREN ST	4200406	*			10395	Cypress-Creek-Renewables	2000	No ESS	08/23/2016	08/23/2016	08/23/2016							Project-Cancelled	NM
C	Geneva	VAN BUREN ST	4200406	*			14218	Renew-Solar	262	No ESS	12/01/2018	01/04/2019	01/14/2019							Project-Cancelled	CDG
C	Geneva	VAN BUREN ST	4200406	*			14102	Xerxes Energy Group LLC	4088	No ESS	08/12/2019	08/14/2019	08/22/2019	09/03/2019	09/04/2019	11/19/2019				Project-Cancelled	CDG
C	Geneva	VAN BUREN ST	4200406	*			16246	Citrus Power, LLC	2800	No ESS	06/12/2020	06/18/2020	06/01/2020	06/19/2020	06/22/2020	09/09/2020				Project-Cancelled	CDG
C	Geneva	VAN BUREN ST	4200404	x			1500	Solar Power Network LLC	1500	No ESS	06/21/2022	06/21/2022	07/05/2022							Project-Cancelled	CDG
C	Geneva	VAN BUREN ST	4200406	*			10563	RIC Development, LLC	5000	No ESS	06/08/2022	07/07/2022	07/21/2022	08/02/2022	08/04/2022	10/21/2022				Project-Cancelled	CDG
C	Geneva	VAN BUREN ST	4200406	*			10562	RIC Development, LLC	5000	No ESS	06/08/2022	07/13/2022	07/27/2022	08/02/2022	08/04/2022	10/21/2022				Project-Cancelled	CDG
C	Geneva	VAN BUREN ST	4200404	*			20340	Solar Power Network LLC	2000	No ESS	09/29/2022	09/29/2022	10/14/2022							Project-Cancelled	CDG
C	Geneva	VAN BUREN ST	4200403	*			20221	Norfolk Solar Farms	6000	1000	10/06/2022	10/11/2022	10/27/2022	08/22/2023	08/24/2023	08/15/2023		04/22/2024		Project-Cancelled	CDG
C	Geneva	VAN BUREN ST	4200406	*			2140	Abundant Solar Power Inc.	6000	No ESS	07/17/2023	08/04/2023	08/16/2023	08/16/2023	11/27/2023					Project-Cancelled	CDG
C	Geneva	VAN BUREN ST	4200403	*			20102	Abundant Solar Power Inc.	750	No ESS	07/06/2023	07/17/2023	08/06/2023	08/16/2023	08/19/2023	11/12/2023				Project-Cancelled	CDG
C	Geneva	VAN BUREN ST	4200406	*			20132	Ameresco	4990	3095	12/12/2023	02/12/2024	02/28/2024	04/09/2024	04/11/2024	07/05/2024				Project-Cancelled	RC
C	Geneva	VAN BUREN ST	4200406	*			20982	SoAmerica Energy-LLC	2750	No ESS	06/16/2024	06/18/2024	07/09/2024	08/06/2024						Project-Cancelled	CDG
C	Geneva	VAN BUREN ST	4200406	*			24056	Ameresco	3000	No ESS	04/05/2025	10/23/2024	10/23/2024							Project-Cancelled	NM
C	Geneva	VAN BUREN ST	4200406	*			24403	Active-Solar-Development-LLC	5000	No ESS	08/20/2024	11/16/2024	12/09/2024							Project-Cancelled	CDG
C	Geneva	VAN BUREN ST	4200406	*			24326	SoAmerica Energy-LLC	4990	No ESS	11/25/2024	12/12/2024	01/02/2025							Project-Cancelled	CDG
C	Geneva	VAN BUREN ST	4200406	*			26506	Ameresco	3000	No ESS	12/09/2024	12/26/2024	01/24/2025	02/24/2025	02/26/2025	07/18/2025				Project-Cancelled	CDG
C	Geneva	VAN BUREN ST	4200406	*			26602	BlueWave-Solar	4000	No ESS	01/09/2025	01/09/2025	02/10/2025							Project-Cancelled	CDG
C	Geneva	VAN BUREN ST	4200406	*			26682	Ameresco	4000	No ESS	12/10/2024	02/04/2025	02/26/2025							Project-Cancelled	CDG
C	Geneva	VAN BUREN ST	4200406	*			26662	Roberto Sanchez	4990	1027	05/01/2025	06/09/2025	06/26/2025							Project-Cancelled	NA
FF	Geneva	VAN BUREN ST	4200406	*			24102	AETS Development Holdings-LLC	4600	Non-Grid	06/20/2024	07/16/2024	08/06/2024	12/20/2024	12/20/2024	09/26/2025	06/12/2025	12/06/2025	Full-upgrade-payment-received	CDG	
I	Geneva	VAN BUREN ST	4200406	*			12084	Hedden-Holdings-LLC	2000	No ESS	01/27/2021	01/27/2021	02/19/2021	02/19/2021	02/14/2021	04/23/2021	05/17/2021	05/17/2021	Interconnected	SSFA	
I	Geneva	VAN BUREN ST	4200406	*			12768	Conroy-Holdings-LLC	2076	No ESS	01/27/2021	02/05/2021	02/18/2021	02/27/2021	08/31/2021	02/02/2021	06/17/2021	08/07/2021	Interconnected	SSFA	
I	Geneva	VAN BUREN ST	4200406	x			20553	Paradise Energy Solutions	7416	No ESS	12/09/2025	12/12/2025	12/24/2025							Interconnected	NM
Q	Geneva	VAN BUREN ST	4200403	1			24630	Abundant Solar Power Inc.	5000	No ESS	08/14/2024	08/15/2024	09/04/2024	09/19/2024	09/23/2024	12/11/2024	04/17/2025		August 2025 SIR deadlines	CDG	
Q	Geneva	VAN BUREN ST	4200406	2			25447	Ameresco	4999	No ESS	11/26/2024	12/26/2024	01/31/2025	10/31/2025	11/03/2025	01/30/2026			August 2025 SIR deadlines	CDG	
Q	Geneva	VAN BUREN ST	4200406	3			27622	Trina Solar Development Solutions	5000	No ESS	08/06/2025	08/14/2025	09/22/2025	10/31/2025	10/31/2025	09/19/2026			August 2025 SIR deadlines	CDG	
C	Ithaca	VAN ETTEN	4302701	*			10096	Distributed-Apact-Solutions-LLC	2000	No ESS	10/03/2016	10/10/2016	10/11/2016	11/20/2016	11/20/2016	04/26/2017	03/23/2017	03/23/2017	Project-Cancelled	CDG	
C	Ithaca	VAN ETTEN	4302701	*			10092	Distributed-Apact-Solutions-LLC	2000	No ESS	10/03/2016	10/10/2016	10/11/2016	11/20/2016	11/20/2016	04/26/2017	03/23/2017	03/23/2017	Project-Cancelled	CDG	
C	Ithaca	VAN ETTEN	4302701	*			11660	Distributed-Apact-Solutions-LLC	2000	No ESS	10/03/2016	10/10/2016	10/20/2016	11/20/2016	11/20/2016	04/26/2017	03/23/2017	03/23/2017	Project-Cancelled	CDG	
I	Elmira	VAN ETTEN	4302701	x			10385	Renovus-Solar	51	No ESS	06/22/2016	06/23/2016	06/30/2016							Interconnected	NM
I	Ithaca	VAN ETTEN	4302701	*			10782	Atlas Power, LLC	2000	No ESS	08/24/2016	08/31/2016	09/02/2016	11/20/2016	11/20/2016	04/26/2017	03/23/2017	03/23/2017	Interconnected	CDG	
I	Ithaca	VAN ETTEN	4302701	*			10900	Atlas Power, LLC	2000	No ESS	10/03/2016	10/10/2016	10/11/2016	11/20/2016	11/20/2016	04/26/2017	03/23/2017	03/23/2017	Interconnected	CDG	
I	Ithaca	VAN ETTEN	4302701	*			10909	Atlas Power, LLC	2000	No ESS	10/03/2016	10/10/2016	10/11/2016	11/20/2016	11/20/2016	04/26/2017	03/23/2017	03/23/2017	Interconnected	CDG	
I	Ithaca	VAN ETTEN	4302701	*			10906	Atlas Power, LLC	4000	No ESS	10/03/2016	10/10/2016	10/11/2016	11/20/2016	11/20/2016	04/26/2017	03/23/2017	03/23/2017	Interconnected	CDG	
I	Ithaca	VAN ETTEN	4302701	*			11861	Atlas Power, LLC	4000	No ESS	03/08/2017	03/10/2017	03/20/2017	03/22/2017	03/27/2017	06/31/2017	08/15/2017	03/20/2018	Interconnected	CDG	
C	Binghamton	VESTAL	8101401	*			10277	Delaware-River-Solar-LLC	3500	No ESS	05/10/2023	05/11/2023	05/26/2023							Project-Cancelled	CDG
C	Binghamton	VESTAL	8101401	*			12186	IPS-NY-Solar-LLC	2650	No ESS	03/21/2023	05/10/2023	05/26/2023							Project-Cancelled	CDG
C	Binghamton	VESTAL	8101401	*			20566	Mangrup-River-Solar-LLC	4200	No ESS	09/08/2023	09/12/2023	09/28/2023	08/10/2025	08/20/2025	11/11/2025	05/30/2024		Project-Cancelled	SSFA	
C	Binghamton	VESTAL	8101401	*			20262	BlueWave-Solar	6000	6000	10/27/2023	11/13/2023	12/06/2023							Project-Cancelled	CDG
C	Binghamton	VESTAL	8101401	*			20640	Delaware-River-Solar-LLC	4000	No ESS	04/26/2024	04/26/2024	04/26/2024							Project-Cancelled	CDG
C	Binghamton	VESTAL	8101401	*			20849	New Energy Equity-LLC	2650	No ESS	04/17/2024	04/23/2024	05/09/2024							Project-Cancelled	CDG
Q	Binghamton	VESTAL	8101401	1			22119	New Energy Equity LLC	2495	No ESS	07/07/2023	09/11/2023	09/28/2023	04/29/2026	05/01/2026	05/04/2026			August 2025 SIR deadlines	CDG	
C	Liberty	VILLA ROMA	2404101	*			7073	Delaware-River-Solar-LLC	2000	No ESS	04/04/2016	04/04/2016	06/30/2016							Project-Cancelled	CDG
C	Liberty	VILLA ROMA	2404101	*			12802	Delaware-River-Solar-LLC	5000	No ESS	01/08/2018	01/10/2018	01/10/2018	03/02/2018	03/09/2018					Project-Cancelled	NA
I	Liberty	VILLA ROMA	2404101	*			7645	Generate-Capital-Ine	2000	No ESS	02/22/2016	02/24/2016	05/23/2016							Interconnected	CDG
I	Liberty	VILLA ROMA	2404101	x			2524	Generate-Capital-Ine	2000	No ESS	02/22/2016	02/24/2016	05/23/2016							Interconnected	CDG
I	Liberty	VILLA ROMA																			

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering	
I	Liberty	WALDEN	2403656	*			46469	Ameseeo	245	No ESS	10/14/2019	10/14/2019	10/20/2019						Interconnected	NM	
I	Liberty	WALDEN	2403650	*			46470	Ameseeo	64	No ESS	10/14/2019	10/14/2019	11/01/2019						Interconnected	NM	
O	Liberty	WALDEN	2403658	1			24614	Mill Creek Renewables	4600	No ESS	08/20/2024	09/27/2024	10/16/2024	11/04/2024	11/06/2024	03/27/2025			August 2025 SIR deadlines	CDG	
O	Liberty	WALDEN	2403659	2			27221	Greenpoint Solar and Electrical, Inc.	52,392	No ESS	07/19/2025	09/14/2025	07/24/2025						August 2025 SIR deadlines	RC	
O	Liberty	WALDEN	2403605	3			30635	Grid, LLC	5000	5000	04/09/2026	04/17/2026	05/08/2026						August 2025 SIR deadlines	SSFA	
C	Lancaster	WALDEN AVE	3402406	*			47427	National Energy Development	5000	No ESS	03/17/2024	03/20/2024	04/12/2024	04/13/2024	02/24/2024	06/17/2024			Project-Cancelled	CDG	
C	Lancaster	WALDEN AVE	3402406	*			26166	Solar Liberty Energy-Systems, Inc.	5000	5000	03/06/2026	04/01/2026	04/21/2026	03/09/2026	04/06/2026	06/22/2026			Project-Cancelled	CDG	
C	Lancaster	WALDEN AVE	3402404	*			27063	Solar Liberty Energy-Systems, Inc.	5000	5000	06/13/2026	06/23/2026	07/14/2026						Project-Cancelled	NA	
C	Lancaster	WALDEN AVE	3402406	*			29263	Nexamp	5000	5000	11/17/2026	12/09/2026	12/29/2026						Project-Cancelled	CDG	
C	Lancaster	WALDEN AVE	3402402	*			29861	Nexamp	5000	5000	01/14/2026	02/13/2026	03/03/2026						Project-Cancelled	CDG	
FF	Lancaster	WALDEN AVE	3402406	*			24324	AC Power-LLC	5000	5000	08/22/2024	09/10/2024	10/07/2024	10/31/2024	11/07/2024	03/12/2026	07/23/2026	01/14/2026	Full-upgrade-payment-received	CDG	
I	Lancaster	WALDEN AVE	3402402	*			321		300	No ESS										Interconnected	BU
I	Lancaster	WALDEN AVE	3402402	*			3473	Solar Liberty Energy-Systems	62.6	No ESS	10/11/2012	10/12/2012	12/20/2023						Interconnected	NM	
I	Lancaster	WALDEN AVE	3402406	*			20065	Sulfuro-Solar	76	No ESS	03/04/2023	03/04/2023	12/20/2023						Interconnected	NM	
Q	Lancaster	WALDEN AVE	3102106	1			25889	RIC Energy	4986	4986	01/29/2025	02/05/2025	02/26/2025	03/04/2025	03/06/2025	07/25/2025			August 2025 SIR deadlines	SSFA	
Q	Lancaster	WALDEN AVE	3102101	2			28900	Solar Liberty Energy Systems Inc.	5000	5000	09/15/2025	10/15/2025	11/03/2025	12/11/2025	12/23/2025	03/12/2026			August 2025 SIR deadlines	CDG	
C	Lancaster	WALES CENTER	3402404	*			40233	Cypress-Creek-Renewable	2000	No ESS	06/01/2016	06/03/2016	06/17/2016						Project-Cancelled	NM	
C	Lancaster	WALES CENTER	3402402	*			40563	Delaware-River-Solar-LLC	2000	No ESS	07/18/2016	07/26/2016	07/28/2016	03/07/2017	03/08/2017	06/09/2017			Project-Cancelled	CDG	
C	Lancaster	WALES CENTER	3402402	*			40670	National Solar Technologies	1600	No ESS	10/18/2016	10/26/2016	10/29/2016	11/10/2016	12/14/2016	02/27/2019			Project-Cancelled	NM	
C	Lancaster	WALES CENTER	3402402	*			40610	National Energy Development	1400	No ESS	11/04/2024	11/09/2024	11/29/2024	02/29/2025	03/04/2025	08/22/2025			Project-Cancelled	CDG	
C	Lancaster	WALES CENTER	3402402	*			24670	National Energy Development	5000	No ESS	10/20/2024	01/03/2025	01/09/2025	03/02/2025	03/05/2025	08/26/2025			Project-Cancelled	CDG	
C	Lancaster	WALES CENTER	3402402	*			26130	National Energy Development	5000	No ESS	10/23/2024	10/29/2024	11/18/2024						Project-Cancelled	CDG	
C	Lancaster	WALES CENTER	3402402	*			3789	CEC Energy	60	No ESS	06/29/2014								Interconnected	NM	
I	Lancaster	WALES CENTER	3402402	*			3704	CEC Energy	60	No ESS	06/29/2014									Interconnected	NM
I	Lancaster	WALES CENTER	3402404	*			8100	Generate Capital, Inc.	2000	No ESS	04/20/2016	04/21/2016	02/13/2017						Interconnected	CDG	
Q	Lancaster	WALES CENTER	3102402	1			25877	National Energy Development	5000	No ESS	01/27/2025	02/17/2025	02/17/2025	11/14/2025	11/16/2025	04/06/2026	06/01/2017	10/26/2017	August 2025 SIR deadlines	CDG	
C	Hornell	WALLAGE	6302240	*			46621	Abundant Solar Power Inc.	5000	No ESS	08/24/2020	08/26/2020	09/03/2020	10/20/2020	10/22/2020				Project-Cancelled	CDG	
C	Hornell	WALLAGE	6302240	*			4765	Abundant Solar Power Inc.	4765	No ESS	08/24/2020	08/27/2020	09/03/2020	10/20/2020	10/23/2020				Project-Cancelled	CDG	
C	Hornell	WALLAGE	6302240	*			47683	Abundant Solar Power Inc.	5000	No ESS	06/14/2021	06/14/2021	06/26/2021						Project-Cancelled	CDG	
C	Hornell	WALLAGE	6302240	*			20611	GreenPath Energy	2000	2000	10/26/2023	10/27/2023	11/14/2023	12/16/2023	01/04/2024	09/29/2023			Project-Cancelled	CDG	
C	Hornell	WALLAGE	6302240	*			20614	Delaware-River-Solar-LLC	5000	No ESS	09/05/2023	09/05/2023	09/26/2023						Project-Cancelled	CDG	
FF	Hornell	WALLAGE	6302240	*			22410	Fund-IV-Asset-Services-LLC	2360	No ESS	08/23/2023	08/23/2023	09/19/2023	04/22/2024	04/26/2024	07/18/2024	12/12/2024	06/05/2026	Full-upgrade-payment-received	SSFA	
C	Hornell	WARSAW	6302380	*			5480	Solar Liberty Energy-Systems	760	No ESS	06/28/2016	06/29/2016	06/29/2016						Project-Cancelled	NM	
C	Hornell	WARSAW	6302380	*			17110	RECommerce-LLC	5000	No ESS	12/07/2020	12/14/2020	12/17/2020	12/30/2020	01/07/2021	03/16/2021	07/20/2021	01/18/2022	Project-Cancelled	CDG	
C	Hornell	WARSAW	6302380	*			17783	RIC Development-LLC	2370	No ESS	06/07/2021	07/10/2021	08/03/2021	04/10/2022	04/13/2022	08/16/2022			Project-Cancelled	CDG	
C	Hornell	WARSAW	6302380	*			20187	RIC Energy	2000	No ESS	08/14/2021	09/08/2021	09/29/2021	09/29/2021	09/29/2021	06/26/2023			Project-Cancelled	CDG	
C	Hornell	WARSAW	6302381	*			21385	RIC Energy	2150	No ESS	06/09/2023	06/14/2023	07/03/2023	02/14/2023	02/19/2023	10/31/2023			Project-Cancelled	CDG	
C	Hornell	WARSAW	6302380	*			21686	CPT Energy-LLC	5000	5000	08/10/2023	08/20/2023	09/02/2023	09/28/2023	10/09/2023	01/04/2024			Project-Cancelled	CDG	
C	Hornell	WARSAW	6302380	*			22107	New Energy Equity LLC	5000	No ESS	08/26/2023	09/07/2023							Project-Cancelled	CDG	
C	Hornell	WARSAW	6302380	*			22834	New Energy Equity LLC	5000	No ESS	10/23/2023	10/26/2023	11/14/2023						Project-Cancelled	CDG	
C	Hornell	WARSAW	6302380	*			24477	RIC Energy	5000	No ESS	07/29/2024	08/09/2024							Project-Cancelled	CDG	
FF	Hornell	WARSAW	6302380	*			23076	RIC Energy	2700	No ESS	11/03/2023	12/03/2023	01/10/2024	01/20/2024	02/24/2024	06/06/2026	09/12/2026	02/13/2026	Full-upgrade-payment-received	SSFA	
I	Hornell	WARSAW	5302381	x			285		560	No ESS										Interconnected	BU
I	Hornell	WARSAW	5302380	*			5282	Sustainable Energy Developments	362	No ESS	04/20/2016	06/10/2016	08/07/2016						Interconnected	NM	
I	Hornell	WARSAW	5302380	*			17206	GreenSpark-Solar	280	No ESS	08/28/2021	09/16/2021	02/24/2021	03/19/2021	03/22/2021	06/27/2021	01/07/2022		Interconnected	RNM	
I	Hornell	WARSAW	5302380	1			1130		375	No ESS										August 2025 SIR deadlines	NM
Q	Hornell	WARSAW	5302381	2			24765	Abundant Solar Power Inc.	3990	No ESS	09/03/2024	09/11/2024	10/01/2024	03/10/2025	04/14/2025	07/16/2025	11/19/2025		August 2025 SIR deadlines	CDG	
Q	Hornell	WARSAW	5302380	3			24829	RIC Energy	2736	No ESS	09/12/2024	09/26/2024	10/15/2024	09/28/2025	09/30/2025	12/26/2025	05/06/2026		August 2025 SIR deadlines	CDG	
Q	Hornell	WARSAW	5302381	4			24996	Ashton Fischer	2000	No ESS	10/08/2024	10/10/2024	10/30/2024	02/06/2025	02/18/2025	07/10/2025			August 2025 SIR deadlines	CDG	
FF	Geneva	WATERLOO	4201603	*			14810	Gravity-Renewables, Inc.	2000	No ESS	04/11/2017	05/01/2017	05/08/2017	08/23/2018	08/27/2018	02/13/2019	08/22/2019		Full-upgrade-payment-received	RNM	
I	Geneva	WATERLOO	4201603	*			7988	Gravity-Renewables, Inc.	2000	No ESS	02/26/1998	02/26/1998							Interconnected	RNM	
C	Hornell	WAYLAND	6302430	*			16730	Abundant Solar Power Inc.	2260	No ESS	11/27/2010	12/13/2010	12/10/2010	02/04/2020	02/06/2020	04/23/2020			Project-Cancelled	CDG	
C	Hornell	WAYLAND	6302431	*			19638	Catalyte	3741	No ESS	06/24/2022	06/29/2022	07/18/2022	06/01/2023	06/07/2023	09/11/2023			Project-Cancelled	CDG	
I	Elmira	WAYLAND	6302430	*			497		300	No ESS										Interconnected	NM
C	Hornell	WEBB CROSSING	6300280	*			22122	LaBella	2000	No ESS	07/14/2023	08/02/2023	08/09/2023	11/04/2024	11/06/2024	01/29/2026			Project-Cancelled	NM	
C	Hornell	WEBB CROSSING	6300280	*			22807	ACE DevCo-NC-LLC	4000	4000	09/28/2023	10/29/2023	11/08/2023	11/08/2023	11/08/2023				Project-Cancelled	CDG	
C	Hornell	WEBB CROSSING	6300280	*			20201	EDPRNA-DC-NY-Development-LLC	2600	Non-Grid	02/26/2026	03/30/2026	04/16/2026						Project-Cancelled	SSFA	
C	Auburn	WEEDSPORT	4401201	*			10467	Cypress-Creek-Renewable	2000	No ESS	07/01/2016	07/12/2016	07/22/2016						Project-Cancelled	NM	
C	Auburn	WEEDSPORT	4401																		

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering	
C	Lancaster	WENDE RD	3403303	*			30029	NewLeaf-Energy-Inc	5000	5000	02/03/2026	02/10/2026	02/27/2026						Project-Cancelled	CDG	
C	Lancaster	WENDE RD	3403303	*			30068	NewLeaf-Energy-Inc	5000	5000	02/09/2026	02/20/2026	03/10/2026						Project-Cancelled	CDG	
C	Lancaster	WENDE RD	3403304	*			30060	NewLeaf-Energy-Inc	5000	5000	02/09/2026	02/20/2026	03/10/2026						Project-Cancelled	CDG	
I	Lancaster	WENDE RD	3403304	*			3099	Greenleaf-Renewable-Energy-LLC	2000	No-ESS	04/07/2025	02/06/2026	07/26/2026			04/28/2025	09/16/2025		Interconnected	RNM	
I	Lancaster	WENDE RD	3403304	*			4784	Amoroso-Inc	4000	No-ESS	05/08/2010	05/13/2010	05/16/2010	05/24/2010	05/29/2010	08/16/2010	12/18/2010	07/31/2020		Interconnected	RNM
I	Lancaster	WENDE RD	3403303	*			47860	Montano-Solar	180	No-ESS	06/26/2025	07/16/2025	07/20/2025						Interconnected	RNM	
I	Lancaster	WENDE RD	3403303	*			21606	Buffalo-Solar	180	Non-Grid	05/10/2025	08/10/2025	08/30/2025						Interconnected	CDG	
Q	Plattsburgh	WEST CHAZY	1501001	1			25133	Cipriani Energy Group Corp.	3025	No ESS	10/25/2024	11/04/2024	11/22/2024	07/22/2025	07/22/2025	10/15/2025	03/02/2026		August 2025 SIR deadlines	CDG	
C	Binghamton	WEST CREEK RD	8107701	*			13663	Delaware-River-Solar-LLC	2026	No-ESS	06/24/2016	06/29/2016	06/29/2016	07/10/2016	07/13/2016				Project-Cancelled	CDG	
C	Binghamton	WEST CREEK RD	8107701	*			14767	Renovus-Solar	250	No-ESS	05/06/2019	05/17/2019	05/20/2019						Project-Cancelled	CDG	
C	Binghamton	WEST CREEK RD	8107701	*			16260	Dimension-NY-LLC	4000	No-ESS	05/14/2020	05/18/2020	05/04/2020	05/18/2020	05/19/2020	09/04/2020	01/06/2024	07/20/2024		Project-Cancelled	CDG
C	Binghamton	WEST CREEK RD	8107701	*			20204	Delaware-River-Solar-LLC	5000	No-ESS	06/28/2023	07/18/2023	07/18/2023						Project-Cancelled	CDG	
C	Binghamton	WEST CREEK RD	8107701	*			20309	Mongaup-River-Solar-LLC	4000	No-ESS	11/16/2023	11/13/2023	12/11/2023	07/31/2024	08/04/2024	10/26/2024	03/19/2026		Project-Cancelled	SSFA	
C	Binghamton	WEST CREEK RD	8107701	*			25160	Mongaup-River-Solar-LLC	4000	No-ESS	02/10/2025	02/14/2025	04/01/2025						Project-Cancelled	CDG	
C	Binghamton	WEST CREEK RD	8107701	*			26670	Carlos-Reveo	5000	No-ESS	05/12/2025	05/06/2025	05/23/2025						Project-Cancelled	CDG	
C	Binghamton	WEST CREEK RD	8107701	*			26680	Carlos-Reveo	5000	No-ESS	05/06/2025	05/13/2025	06/03/2025						Project-Cancelled	CDG	
C	Binghamton	WEST CREEK RD	8107701	*			29203	Mongaup-River-Solar-LLC	4000	No-ESS	05/15/2024	05/13/2024	05/13/2024						Project-Cancelled	CDG	
I	Binghamton	WEST CREEK RD	8107701	*			31428	Genetec-Capitol-Inc	4000	No-ESS	03/13/2018	03/16/2018	03/20/2018	03/20/2018	03/20/2018	06/06/2018	07/11/2018	01/11/2019		Interconnected	CDG
Q	Binghamton	WEST CREEK RD	8107701	1			28113	Mongaup River Solar, LLC	4000	No ESS	09/16/2025	09/17/2025	10/03/2025	04/02/2026	04/02/2026					August 2025 SIR deadlines	CDG
C	Ithaca	WEST DANBY	4301403	*			1882	EnCore-NN-Development	1500	No-ESS	04/20/2016	05/03/2016	05/07/2016						Project-Cancelled	NM	
C	Ithaca	WEST DANBY	4301403	*			19104	Delaware-River-Solar-LLC	2000	No-ESS	05/13/2016	05/13/2016	05/25/2016						Project-Cancelled	NM	
C	Ithaca	WEST DANBY	4301403	*			19104	Delaware-River-Solar-LLC	2000	No-ESS	05/13/2016	05/13/2016	05/25/2016						Project-Cancelled	NM	
C	Ithaca	WEST DANBY	4301403	*			19084	Delaware-River-Solar-LLC	2000	No-ESS	09/22/2016	09/29/2016	10/06/2016	10/14/2016	10/14/2016	01/03/2017	05/01/2017	10/26/2017		Project-Cancelled	CDG
C	Ithaca	WEST DANBY	4301403	*			19084	Delaware-River-Solar-LLC	2000	No-ESS	09/22/2016	09/29/2016	10/06/2016	10/14/2016	10/14/2016	01/03/2017	05/01/2017	10/26/2017		Project-Cancelled	CDG
C	Ithaca	WEST DANBY	4301403	*			16607	TJA-Clean-Energy	5000	No-ESS	08/12/2020	08/14/2020	09/01/2020	09/21/2020	09/23/2020	12/14/2020	04/12/2021		Project-Cancelled	CDG	
C	Ithaca	WEST DANBY	4301403	*			21178	TJA-Clean-Energy	5000	3000	02/20/2023	02/23/2023	03/13/2023	04/05/2023	04/05/2023	06/27/2023			Project-Cancelled	CDG	
C	Ithaca	WEST DANBY	4301403	*			26680	Mongaup-River-Solar-LLC	5000	No-ESS	01/24/2026	02/14/2026	03/09/2026						Project-Cancelled	CDG	
C	Ithaca	WEST DANBY	4301403	*			26204	Mongaup-River-Solar-LLC	5000	No-ESS	04/10/2024	04/10/2024	04/10/2024						Project-Cancelled	CDG	
FF	Ithaca	WEST DANBY	4301403	*			23027	KS&H Devco-LLC	5000	No-ESS	05/20/2024	05/16/2024	05/06/2024	03/12/2026	03/18/2026	06/11/2026	10/20/2026	04/27/2026		Full-upgrade-payment-received	SSFA
I	Ithaca	WEST DANBY	4301403	*			8061	Renovus-Solar	120	No-ESS	08/11/2016	08/13/2016								Interconnected	NM
I	Ithaca	WEST DANBY	4301403	*			8112	Delaware-River-Solar-LLC	2000	No-ESS	04/24/2016	04/26/2016	02/19/2017	12/30/2016	01/03/2017	02/10/2017	02/20/2017	08/26/2017		Interconnected	CDG
I	Ithaca	WEST DANBY	4301403	*			10040	Delaware-River-Solar-LLC	2000	No-ESS	05/04/2016	05/04/2016	05/04/2016	12/30/2016	01/03/2017	02/10/2017	02/20/2017	08/26/2017		Interconnected	CDG
I	Ithaca	WEST DANBY	4301403	*			10102	Delaware-River-Solar-LLC	2000	No-ESS	05/19/2016	05/26/2016	12/30/2016	12/30/2016	01/03/2017	02/10/2017	02/20/2017	08/26/2017		Interconnected	CDG
I	Ithaca	WEST DANBY	4301403	*			10950	Atlas-Power-LLC	2984	No-ESS	09/20/2016	09/20/2016	10/05/2016	10/14/2016	10/14/2016	01/03/2017	10/26/2017		Interconnected	CDG	
C	Oneonta	WEST DAVENPORT	2902143	*			7455	Delaware-River-Solar-LLC	2000	No-ESS	02/18/2016	02/18/2016	05/16/2016			06/01/2017	12/12/2017		Project-Cancelled	CDG	
C	Oneonta	WEST DAVENPORT	2902144	*			7460	Delaware-River-Solar-LLC	2000	No-ESS	02/18/2016	02/18/2016	05/16/2016			06/01/2017	12/12/2017		Project-Cancelled	NM	
C	Oneonta	WEST DAVENPORT	2902142	*			15680	Delaware-River-Solar-LLC	500	No-ESS	11/19/2010	12/03/2010	12/11/2010	06/01/2020	06/01/2020	08/20/2020			Project-Cancelled	CDG	
C	Oneonta	WEST DAVENPORT	2902142	*			16080	Delaware-River-Solar-LLC	500	No-ESS	08/08/2024	08/08/2024	09/09/2024						Project-Cancelled	CDG	
C	Oneonta	WEST DAVENPORT	2902142	*			16484	Delaware-River-Solar-LLC	225	No-ESS	11/03/2024	11/05/2024	11/12/2024						Project-Cancelled	CDG	
C	Geneva	WEST GENEVA	4201004	*			5450	Dynamic-Energy-USA	1018	No-ESS	05/26/2016	05/27/2016	06/16/2016						Project-Cancelled	NM	
C	Geneva	WEST GENEVA	4201004	*			5484	Netcap	5484	No-ESS	05/27/2016	05/27/2016	11/24/2016						Project-Cancelled	NM	
C	Geneva	WEST GENEVA	4201004	*			5500	Dynamic-Energy-USA	1018	No-ESS	05/20/2016	05/20/2016	07/20/2016						Project-Cancelled	NM	
C	Geneva	WEST GENEVA	4201002	*			5540	Quikool-LLC	500	No-ESS	05/31/2015	05/30/2015	03/28/2017						Project-Cancelled	NM	
C	Geneva	WEST GENEVA	4201003	*			5551	Quikool-LLC	2000	No-ESS	05/31/2015	05/30/2015	03/28/2017						Project-Cancelled	RNM	
C	Geneva	WEST GENEVA	4201004	*			5550	Quikool-LLC	2000	No-ESS	05/31/2015	05/28/2017	08/16/2017						Project-Cancelled	RNM	
C	Geneva	WEST GENEVA	4201004	*			1000	Qivco-Solar	100	No-ESS	07/10/2017	07/26/2017	09/04/2017			07/11/2017			Project-Cancelled	RNM	
C	Geneva	WEST GENEVA	4201002	*			16846	Brownfield-Group	2916	No-ESS	10/07/2020	10/12/2020	10/29/2020	11/18/2020	11/19/2020	01/26/2024			Project-Cancelled	CDG	
C	Geneva	WEST GENEVA	4201001	*			17468	Delaware-River-Solar-LLC	4988	No-ESS	03/23/2021	03/25/2021	04/12/2021						Project-Cancelled	CDG	
C	Geneva	WEST GENEVA	4201001	*			17520	Delaware-River-Solar-LLC	4988	No-ESS	04/07/2021	04/09/2021	04/27/2021						Project-Cancelled	CDG	
C	Geneva	WEST GENEVA	4201001	*			17902	Solar-Village-Company	44	No-ESS	05/09/2021	07/29/2021	08/02/2021						Project-Cancelled	NM	
C	Geneva	WEST GENEVA	4201001	*			18080	Solar-Village-Company	91.2	91.2	08/11/2021	08/26/2021	08/30/2021						Project-Cancelled	NM	
C	Geneva	WEST GENEVA	4201001	*			18080	Solar-Village-Company	91.2	91.2	08/11/2021	08/25/2021	08/30/2021						Project-Cancelled	NM	
C	Geneva	WEST GENEVA	4201001	*			20046	RIP-Energy	2000	No-ESS	08/14/2022	08/16/2022	08/16/2022	09/08/2022	09/09/2022	12/03/2022	04/03/2024	09/26/2024		Project-Cancelled	CDG
C	Geneva	WEST GENEVA	4201001	*			21450	RIP-Energy	2000	No-ESS	04/10/2023	04/13/2023	05/02/2023						Project-Cancelled	CDG	
C	Geneva	WEST GENEVA	4201001	*			21601	New-Energy-Equity	3000	No-ESS	04/24/2023	05/07/2023	05/23/2023						Project-Cancelled	CDG	
C	Geneva	WEST GENEVA	4201001	*			22646	New-Energy-Equity-LLC	2000	No-ESS	09/25/2023	10/10/2023	11/07/2023	12/07/2023	12/12/2023	06/10/2026			Project-Cancelled	CDG	
C	Geneva	WEST GENEVA	4201001	*			24284	New-Energy-Equity-LLC	2000	No-ESS	06/26/2024	06/26/2024	07/17/2024	03/							

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
C	Mechanicville	WEST SAND LAKE TAP	4204201	*			26289	Sol-Sources-Power	5000	6000	09/24/2025	09/29/2025	10/16/2025						Project-Cancelled	CDG
C	Binghamton	WEST-UNION	8101301	*			6540	Strategic-Finance-Group	1078	No-ESS	05/31/2016	05/09/2016	09/29/2016						Project-Cancelled	RNM
C	Binghamton	WEST-UNION	8101301	*			6542	Strategic-Finance-Group	1078	No-ESS	05/31/2016	05/09/2016	09/29/2016						Project-Cancelled	RNM
C	Binghamton	WEST-UNION	8101301	*			6543	Strategic-Finance-Group	1078	No-ESS	05/31/2016	05/09/2016	09/29/2016						Project-Cancelled	RNM
C	Binghamton	WEST-UNION	8101301	*			6544	Strategic-Finance-Group	1078	No-ESS	05/31/2016	05/09/2016	09/29/2016						Project-Cancelled	RNM
C	Binghamton	WEST-UNION	8101301	*			6541	Strategic-Finance-Group	1078	No-ESS	05/31/2016	05/09/2016	09/29/2016						Project-Cancelled	RNM
C	Binghamton	WEST-UNION	8101302	*			21225	Atlas-Renewables	4000	No-ESS	12/03/2020	12/15/2020	12/23/2020						Project-Cancelled	CDG
C	Binghamton	WEST-UNION	8101301	*			20680	Solar-Generation-Projects-LLC	8014	No-ESS	11/17/2023	01/03/2023	01/10/2023	02/02/2023	02/10/2023	06/01/2023	10/16/2023		Project-Cancelled	CDG
C	Binghamton	WEST-UNION	8101301	*			20688	Solar-Generation-Projects-LLC	8014	No-ESS	11/21/2023	01/05/2023	01/23/2023	03/06/2023	03/10/2023	06/01/2023	10/16/2023		Project-Cancelled	CDG
C	Binghamton	WEST-UNION	8101302	*			20276	BlueWave-Solar	2000	Non-Grid	01/18/2024	02/12/2024	02/29/2024	03/19/2024	03/19/2024	04/27/2025			Project-Cancelled	CDG
C	Binghamton	WEST-UNION	8101302	*			20322	Sol-Sources-Power	6000	No-ESS	06/17/2024	06/29/2024	06/19/2024	07/11/2024	07/22/2024	10/31/2024			Project-Cancelled	CDG
C	Binghamton	WEST-UNION	8101302	*			24246	Sol-Sources-Power	6000	No-ESS	07/02/2024	07/10/2024	07/31/2024	08/29/2024	08/29/2024	01/23/2025			Project-Cancelled	CDG
C	Binghamton	WEST-UNION	8101302	*			24350	AETS-Development-Holdings-LLC	4900	3000	07/05/2024	07/16/2024	08/05/2024	08/23/2024	08/23/2024				Project-Cancelled	CDG
C	Binghamton	WEST-UNION	8101301	*			26100	Soltage-LLC	5000	No-ESS	03/11/2025	04/01/2025	04/21/2025	08/01/2025	08/05/2025	10/29/2025			Project-Cancelled	CDG
C	Binghamton	WEST-UNION	8101302	*			26772	BlueWave-Solar	2000	Non-Grid	06/13/2025	06/19/2025	06/30/2025						Project-Cancelled	CDG
C	Binghamton	WEST-UNION	8101302	*			26920	New-Leaf-Energy-Inc	6000	6000	09/02/2025	09/10/2025	09/27/2025						Project-Cancelled	CDG
I	Binghamton	WEST-UNION	8101302	*			45526	Generate-Capital-Inc	4988	No-ESS	10/22/2010	10/28/2010	11/04/2010	11/07/2010	11/09/2010	02/03/2020	06/10/2020	12/01/2020	Interconnected	CDG
Q	Binghamton	WEST-UNION	8101301	1			30033	New Leaf Energy, Inc.	5000	5000	02/04/2026	02/10/2026	03/02/2026	11/07/2026	11/07/2026				August 2025 SIR deadlines	NM
C	Lancaster	WEST-VARYSBURG	3107501	*			16076	Delaware-River-Solar-LLC	2060	No-ESS	11/03/2020	11/03/2020	11/17/2020	12/04/2020	12/07/2020	03/08/2021			Project-Cancelled	CDG
C	Lancaster	WEST-VARYSBURG	3107501	*			17328	Delaware-River-Solar-LLC	4988	No-ESS	02/11/2021	02/16/2021	03/06/2021						Project-Cancelled	CDG
C	Lancaster	WEST-VARYSBURG	3107501	*			17380	Delaware-River-Solar-LLC	4000	No-ESS	03/01/2021	03/03/2021	03/10/2021	06/07/2021	06/15/2021	08/08/2021			Project-Cancelled	CDG
C	Lancaster	WEST-VARYSBURG	3107501	*			17461	Delaware-River-Solar-LLC	2060	No-ESS	03/26/2021	03/31/2021	04/14/2021	04/28/2021	04/28/2021	07/23/2021			Project-Cancelled	CDG
C	Lancaster	WEST-VARYSBURG	3107501	*			22872	Delaware-River-Solar-LLC	No-ESS	No-ESS	11/02/2023	12/14/2023	12/14/2023						Project-Cancelled	CDG
C	Lancaster	WEST-VARYSBURG	3107501	*			22882	Nonemp-Inc	5000	No-ESS	10/31/2023	01/05/2024	01/23/2024	02/16/2024	02/19/2024	06/24/2024			Project-Cancelled	CDG
C	Lancaster	WEST-VARYSBURG	3107501	*			23454	New-Leaf-Energy-Inc	6000	6000	02/09/2024	03/05/2024	03/25/2024	04/23/2024	04/25/2024	07/23/2024			Project-Cancelled	CDG
C	Lancaster	WEST-VARYSBURG	3107501	*			23730	Nonemp	5000	No-ESS	03/26/2024	04/22/2024	05/09/2024						Project-Cancelled	NM
C	Lancaster	WEST-VARYSBURG	3107501	*			23828	Nonemp	5000	No-ESS	03/26/2024	04/22/2024	05/09/2024						Project-Cancelled	CDG
FF	Lancaster	WEST-VARYSBURG	3107501	*			23201	Fund-IV-Asset-Services-LLC	4000	No-ESS	12/22/2023	12/28/2023	01/16/2024	02/07/2024	02/16/2024	06/00/2024	04/07/2025	09/26/2025	Full-upgrade-payment-received	SSFA
I	Lancaster	WEST-VARYSBURG	3107501	*			2356	Niagara-Wind-&Solar	60	No-ESS	05/21/2012	05/23/2012							Interconnected	NM
C	Oneonta	WEST WINFIELD	2306060	*			2114	Delaware-River-Solar-LLC	2000	No-ESS	02/18/2016	02/18/2016	04/28/2016						Project-Cancelled	CDG
C	Oneonta	WEST WINFIELD	2306060	*			7632	Delaware-River-Solar-LLC	2000	No-ESS	03/08/2016	03/08/2016	07/10/2016						Project-Cancelled	CDG
C	Oneonta	WEST WINFIELD	2306060	*			10866	Delaware-River-Solar-LLC	2000	No-ESS	09/09/2016	09/13/2016	09/13/2016						Project-Cancelled	RNM
C	Oneonta	WEST WINFIELD	2306060	*			16211	Paradise-Energy-Solutions	1116	No-ESS	06/05/2020	06/08/2020	06/14/2020						Project-Cancelled	NM
C	Oneonta	WEST WINFIELD	2306061	*			16222	Soltis-Solar	6000	No-ESS	06/04/2020	06/17/2020	06/17/2020	12/04/2020	12/07/2020	09/16/2021			Project-Cancelled	CDG
C	Oneonta	WEST WINFIELD	2306061	*			21072	Delaware-River-Solar-LLC	5000	No-ESS	01/27/2023	01/24/2023	02/16/2023						Project-Cancelled	CDG
C	Oneonta	WEST WINFIELD	2306060	*			21238	Delaware-River-Solar-LLC	5000	No-ESS	02/27/2023	02/28/2023	03/17/2023						Project-Cancelled	CDG
C	Oneonta	WEST WINFIELD	2306060	*			21260	Delaware-River-Solar-LLC	5000	No-ESS	03/01/2023	03/09/2023	03/29/2023						Project-Cancelled	CDG
C	Oneonta	WEST WINFIELD	2306060	*			21471	Delaware-River-Solar-LLC	5000	No-ESS	03/14/2023	03/19/2023	03/29/2023	05/02/2023	05/25/2023	08/21/2023			Project-Cancelled	CDG
C	Oneonta	WEST WINFIELD	2306060	*			21473	Delaware-River-Solar-LLC	5000	No-ESS	02/14/2023	03/07/2023	03/23/2023						Project-Cancelled	CDG
C	Oneonta	WEST WINFIELD	2306060	*			21172	Delaware-River-Solar-LLC	5000	No-ESS	02/14/2023	03/07/2023	03/23/2023	05/02/2023	05/25/2023	08/21/2023			Project-Cancelled	CDG
C	Oneonta	WEST WINFIELD	2306060	*			21481	Delaware-River-Solar-LLC	4000	No-ESS	03/29/2023	03/31/2023	04/18/2023						Project-Cancelled	CDG
FF	Oneonta	WEST WINFIELD	2306060	*			23080	Delaware-River-Solar-LLC	5000	No-ESS	04/28/2023	04/28/2023	04/18/2023	05/17/2024	05/20/2024	08/14/2024	02/06/2024	06/11/2025	Full-upgrade-payment-received	SSFA
Q	Oneonta	WEST WINFIELD	2306961	1			28889	AC Power LLC	5000	5000	08/04/2025	09/04/2025	12/04/2025	12/16/2025	12/16/2025	03/17/2026			August 2025 SIR deadlines	NA
C	Binghamton	WHIG ST	8102201	*			18552	Delaware-River-Solar-LLC	2000	No-ESS	07/18/2016	07/25/2016	07/28/2016	08/18/2016	08/23/2016	10/26/2016			Project-Cancelled	RNM
C	Binghamton	WHIG ST	8102201	*			18570	GEM-Energy	260	No-ESS	11/12/2020	11/12/2020							Project-Cancelled	CDG
FF	Binghamton	WHIG ST	8102201	x			23464	New-Energy-Equity-LLC	2541	No-ESS	02/13/2024	02/15/2024	03/05/2024	03/28/2024	04/09/2024	07/02/2024	11/13/2024	04/10/2025	Full-upgrade-payment-received	SSFA
C	Elmira	WHISKEY CREEK	6204545	*			15684	Delaware-River-Solar-LLC	2000	No-ESS	11/10/2010	11/10/2010	12/06/2010	01/09/2010	01/09/2010	03/06/2010			Project-Cancelled	CDG
C	Elmira	WHISKEY CREEK	6204545	*			19014	GEM-Energy	876	No-ESS	03/07/2023	03/09/2023	04/10/2023	06/03/2023	06/04/2023	07/25/2023			Project-Cancelled	CDG
C	Elmira	WHISKEY CREEK	6204545	*			19508	Delaware-River-Solar-LLC	4000	No-ESS	05/31/2023	06/01/2023	06/14/2023						Project-Cancelled	CDG
C	Elmira	WHISKEY CREEK	6204545	*			19810	Delaware-River-Solar-LLC	2000	No-ESS	05/31/2023	06/01/2023	06/14/2023	07/27/2023	07/28/2023	10/18/2023				

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received/ Contract Sent	Full Construction Funding Received	Comments	Metering
C	Binghamton	WILET	81044401	*			41049	Cypress-Creek-Renewables	2000	No-ESS	10/12/2016	10/10/2016	10/20/2016						Project-Cancelled	RNM
C	Binghamton	WILET	81044405	*			41146	Cypress-Creek-Renewables	2000	No-ESS	10/27/2016	10/10/2016	11/09/2016						Project-Cancelled	RNM
C	Binghamton	WILET	81044402	*			13763	Renewable-Power-Holdings-LLC	6000	No-ESS	08/20/2014	04/10/2014	09/24/2014						Project-Cancelled	CDG
C	Binghamton	WILET	81044404	*			15023	Delaware-River-Solar-LLC	4088	No-ESS	09/01/2014	09/05/2014	10/10/2014						Project-Cancelled	CDG
C	Binghamton	WILET	81044401	x			15802	Our-Generation	2000	1000	01/13/2020	01/30/2020	02/05/2020	04/08/2020	04/23/2020	07/13/2020			Project-Cancelled	CDG
C	Binghamton	WILET	81044404	*			16086	T.J. Clean Energy	6000	No-ESS	02/10/2020	02/18/2020	02/27/2020	04/13/2020	04/16/2020	06/30/2020			Project-Cancelled	CDG
C	Binghamton	WILET	81044402	*			16096	NSF-Cinnaminatus-Site-1-LLC	6000	No-ESS	03/10/2020	04/14/2020	04/21/2020	04/29/2020	04/29/2020	03/10/2020			Project-Cancelled	CDG
C	Binghamton	WILET	81044402	*			16096	NSF-Cinnaminatus-Site-2-LLC	6000	No-ESS	03/10/2020	04/14/2020	04/21/2020	04/29/2020	04/29/2020	07/10/2020			Project-Cancelled	CDG
C	Binghamton	WILET	81044402	*			16097	NSF-Cinnaminatus-Site-2-LLC	6000	No-ESS	03/10/2020	04/14/2020	04/21/2020	04/29/2020	04/29/2020	07/10/2020			Project-Cancelled	CDG
C	Binghamton	WILET	81044402	*			16098	NSF-Cinnaminatus-Site-2-LLC	3200	No-ESS	03/10/2020	04/14/2020	04/16/2020	04/21/2020	04/29/2020	07/10/2020			Project-Cancelled	CDG
C	Binghamton	WILET	81044402	x			16097	Renai-Solar-Power-Holdings-LLC	4308.5	No-ESS	03/11/2020	04/17/2020	04/30/2020						Project-Cancelled	CDG
C	Binghamton	WILET	81044401	*			16097	Solar-Power-Network-LLC	2000	No-ESS	02/24/2021	02/28/2021	03/14/2021	03/22/2021	03/23/2021				Project-Cancelled	CDG
C	Binghamton	WILET	81044401	*			16203	ClearPath Energy	6000	5000	06/20/2022	06/24/2022	06/27/2022	06/27/2022	06/27/2022	09/16/2022			Project-Cancelled	CDG
C	Binghamton	WILET	81044402	*			16206	Newamp-Solar-LLC	6000	No-ESS	06/10/2022	06/13/2022	06/23/2022	07/12/2022	07/14/2022	10/06/2022			Project-Cancelled	CDG
C	Binghamton	WILET	81044402	*			16206	Abundant-Solar-Energy	6000	No-ESS	06/30/2022	07/01/2022	07/20/2022	08/16/2022	08/22/2022	11/10/2022			Project-Cancelled	CDG
C	Binghamton	WILET	81044402	*			16244	Abundant-Solar-Energy	6000	No-ESS	06/09/2022	07/01/2022	07/20/2022	08/16/2022	08/22/2022	11/10/2022			Project-Cancelled	CDG
C	Binghamton	WILET	81044404	*			19662	Dimension-NY-1-LLC	6000	No-ESS	07/28/2022	08/08/2022	08/16/2022						Project-Cancelled	CDG
C	Binghamton	WILET	81044402	*			20064	VC-Renewables-LLC	4800	6000	08/12/2022	08/15/2022	08/25/2022	08/25/2022	08/30/2022	11/17/2022			Project-Cancelled	CDG
C	Binghamton	WILET	81044401	*			20143	New-Leaf-Energy-Inc.	6000	No-ESS	09/08/2022	10/24/2022	11/09/2022						Project-Cancelled	CDG
C	Binghamton	WILET	81044401	*			20144	New-Leaf-Energy-Inc.	6000	No-ESS	09/08/2022	10/24/2022	11/09/2022						Project-Cancelled	CDG
C	Binghamton	WILET	81044402	*			20646	Abundant-Solar-Energy	6000	No-ESS	11/03/2022	11/08/2022	11/26/2022	12/20/2022	01/09/2023	03/23/2023			Project-Cancelled	CDG
C	Binghamton	WILET	81044402	*			21183	Cipriani-Energy-Group-Corp.	2260	No-ESS	02/22/2023	02/27/2023	03/15/2023						Project-Cancelled	CDG
C	Binghamton	WILET	81044402	*			21243	Catalyst	6000	No-ESS	03/17/2023	03/21/2023	06/06/2023						Project-Cancelled	CDG
C	Binghamton	WILET	81044401	*			21645	New-Eco-Energy	3760	3760	05/24/2023	05/24/2023	05/29/2023	06/02/2023	06/08/2023	09/01/2023			Project-Cancelled	CDG
C	Binghamton	WILET	81044401	*			21676	DC-New-York-CS-LLC	2800	3760	05/04/2023	05/10/2023	05/26/2023						Project-Cancelled	CDG
C	Binghamton	WILET	81044401	*			21648	DC-New-York-CS-LLC	1600	3760	05/03/2023	05/15/2023	06/01/2023						Project-Cancelled	CDG
C	Binghamton	WILET	81044401	*			21664	DC-New-York-CS-LLC	2200	3760	05/02/2023	05/16/2023	06/01/2023						Project-Cancelled	CDG
C	Binghamton	WILET	81044401	*			21665	DC-New-York-CS-LLC	3760	3760	05/02/2023	05/16/2023	06/01/2023						Project-Cancelled	CDG
C	Binghamton	WILET	81044401	*			21776	Delaware-River-Solar-LLC	6000	No-ESS	05/17/2023	05/20/2023	06/15/2023						Project-Cancelled	CDG
C	Binghamton	WILET	8104401	x			21777	Delaware-River-Solar-LLC	5000	No-ESS	05/17/2023	05/20/2023	06/15/2023						Project-Cancelled	CDG
C	Binghamton	WILET	8104402	*			21841	Newamp	6000	No-ESS	02/17/2023	06/07/2023	06/23/2023						Project-Cancelled	CDG
C	Binghamton	WILET	8104402	*			22020	New-Leaf-Energy-Inc.	6000	5000	10/20/2022	10/24/2022	11/09/2022	11/24/2022	12/12/2022	03/10/2023			Project-Cancelled	CDG
C	Binghamton	WILET	8104402	*			22074	Newamp	4000	4000	07/31/2023	10/17/2023	11/02/2023						Project-Cancelled	CDG
C	Binghamton	WILET	8104401	*			22028	Leigh-McEntire	6000	No-ESS	11/02/2023	11/14/2023	12/04/2023						Project-Cancelled	CDG
C	Binghamton	WILET	8104401	*			22029	Leigh-McEntire	6000	No-ESS	11/03/2023	11/14/2023	12/04/2023						Project-Cancelled	CDG
C	Binghamton	WILET	8104402	x			22123	Catalyst	6000	No-ESS	12/12/2023	01/22/2024	01/22/2024	02/07/2024	02/08/2024	04/29/2024			Project-Cancelled	CDG
C	Binghamton	WILET	8104401	1			26744	Trino-Solar-Development-Solutions	6000	No-ESS	06/09/2023	06/21/2023	06/21/2023	06/24/2023	06/26/2023	11/26/2023			Project-Cancelled	CDG
C	Binghamton	WILET	8104401	*			26924	Mangup-River-Solar-LLC	6000	No-ESS	06/20/2026	06/24/2026	06/24/2026						Project-Cancelled	CDG
C	Binghamton	WILET	8104401	*			48900	New-Leaf-Energy	4900	No-ESS	02/07/2022	02/10/2022	02/22/2022	10/28/2024	10/29/2024	02/02/2025	06/01/2025	08/27/2025	Full-upgrade-payment-received	CDG
C	Binghamton	WILET	8104401	*			48986	Our-Generation	6000	Non-Grid	01/10/2020	01/17/2020	01/22/2020	03/09/2020	04/02/2020	06/24/2020	10/30/2020	04/27/2021	Interconnected	CDG
I	Binghamton	WILET	8104401	1			5866	Mongau River Solar, LLC	6000	No ESS	01/24/2025	01/28/2025	02/17/2025	03/19/2025	03/30/2025				August 2025 SIR deadlines	CDG
Q	Binghamton	WILET	8104401	2			2773	BW Solar Holding, Inc.	5000	No ESS	08/19/2025	08/20/2025	09/08/2025	09/23/2025	10/14/2025	01/09/2026			August 2025 SIR deadlines	CDG
I	Auburn	WILET-BELLTOWN TAP	4401004	*			1680	Marlin-Energy-Group-LLC	1000	No-ESS	09/20/2016	06/10/2020	06/26/2020						Interconnected	NM
C	Ithaca	WILSEYVILLE	4204001	*			19080	Delaware-River-Solar-LLC	2000	No-ESS	03/05/2014	02/20/2014	02/20/2014	04/05/2014	04/09/2014				Project-Cancelled	CDG
C	Oneonta	WINDHAM	2308240	*			18711	EmPower-Solar	2000	No-ESS	09/02/2020	10/05/2020	10/16/2020	12/10/2020	12/10/2020	02/10/2021			Project-Cancelled	NM
C	Oneonta	WINDHAM	2308241	*			17641	Borego-Solar	6000	No-ESS	06/30/2021	06/30/2021	06/21/2021						Project-Cancelled	CDG
C	Oneonta	WINDHAM	2308240	*			18902	EmPower-Solar	6000	No-ESS	03/24/2022	05/17/2022	05/31/2022						Project-Cancelled	CDG
C	Oneonta	WINDHAM	2308240	*			21148	Agrieko	3900	No-ESS	02/13/2023	03/27/2023	04/13/2023	06/18/2023	06/24/2023	08/08/2023			Project-Cancelled	CDG
C	Oneonta	WINDHAM	2308240	*			23005	Agrieko	4144	No-ESS	01/14/2023	01/14/2023	01/14/2023	06/18/2023	06/24/2023	08/08/2023			Project-Cancelled	CDG
C	Oneonta	WINDHAM	2308240	x			23005	CTEC Solar LLC	4000	No-ESS	11/16/2023	11/21/2023	12/11/2023						Project-Cancelled	CDG
C	Oneonta	WINDHAM	2308240	*			23243	CTEC Solar-LLC	4000	No-ESS	01/03/2024	01/05/2024	01/23/2024	09/16/2024	12/05/2024				Project-Cancelled	CDG
C	Binghamton	WINDSOR	8103801	*			20228	Newamp	6000	No-ESS	12/04/2023	12/20/2023	01/10/2024	02/12/2024	04/02/2024	06/26/2024			Project-Cancelled	CDG
C	Binghamton	WINDSOR	8103804	*			21164	Sol-Source-Power	6000	No-ESS	06/07/2024	06/17/2024	07/03/2024	07/20/2024	08/08/2024	01/02/2025			Project-Cancelled	CDG
Q	Binghamton	WILET	8103801	1			21899	Solar Liberty Energy Systems, Inc.	4000	No ESS	06/07/2023	06/14/2023	07/03/2023	04/18/2024	04/22/2024	07/17/2024	11/26/2024		August 2025 SIR deadlines	CDG
C	Elmira	WOODHULL	6202628	*			14206	Delaware-River-Solar-LLC	2741	No-ESS	12/17/2014	12/20/2014	12/26/2014						Project-Cancelled	CDG
C	Elmira	WOODHULL	6202628	*			20974	US-Light Energy	2000	No-ESS	11/06/2024	11/11/2024	12/11/2024						Project-Cancelled	CDG
C	Elmira	WOODHULL - ELMIRA	6202628	*			10343	Delaware-River-Solar-LLC	2000	No-ESS	06/14/2016	06/16/2016	06/22/2016	07/13/2016	07					

Queue Management - NYSEG - 05/13/2026

Notes: Projects that have been cancelled or have been removed from the queue are shown in red font with strikethrough.
 Projects that have paid 100% funding for upgrades, are in construction or interconnected, are shown in green font with strikethrough.
 Substations that have no remaining capacity available and are encumbered are shown in bold, italic font with strikethrough.
 The list includes all non-residential projects 50kW and above

Q - In Queue
 I - Interconnected
 C - Cancelled
 FF - Full Funding received

Status	Division	Substation	Circuit ID	Queue Position	Capital Project Queue	MVD Queue	Project	Developer	Project Size (kW)	Grid ESS (kW)	Application Received	Application Accepted	Completed Preliminary Screening	CESIR Funding Received	CESIR Commence Date	CESIR/ Final Tech Review Complete date	Initial Construction Funding Received Contract Sent	Full Construction Funding Received	Comments	Metering
I	Auburn	WRIGHT AVE	4400306	*			17720	North-Solar-Farms	5000	No-ESS	06/28/2021	06/04/2021	06/24/2021	07/06/2021	06/21/2022	08/26/2022	01/21/2023	11/29/2023	Interconnected	CDG
I	Auburn	WRIGHT AVE	4400306	*			17721	North-Solar-Farms	5000	No-ESS	06/28/2021	06/04/2021	06/24/2021	07/06/2021	06/21/2022	08/26/2022	01/21/2023	12/01/2023	Interconnected	CDG
I	Auburn	WRIGHT AVE	4400306	*			17722	North-Solar-Farms	4875	No-ESS	06/28/2021	06/04/2021	06/24/2021	07/06/2021	07/19/2021	09/21/2021	01/21/2022	12/01/2022	Interconnected	CDG
I	Auburn	WRIGHT AVE	4400303	*			17209	Newsmp-Inc	4100	No-ESS	06/14/2021	06/15/2021	07/01/2021	07/14/2021	08/18/2021	10/27/2021	03/09/2022	09/02/2022	Interconnected	CDG
Q	Auburn	WRIGHT AVE	4400301	1			28731	Nexamp	5000	5000	10/15/2025	10/23/2025	11/10/2025	11/20/2025	11/25/2025	02/23/2026			August 2025 SIR deadlines	CDG
C	Mechanicville	WYMANNSKILL	4203002	*			24442	Quantum Group	3000	No-ESS	03/21/2023	04/04/2023	04/21/2023	05/18/2023	05/24/2023	08/17/2023			Project Cancelled	CDG
FF	Mechanicville	WYMANNSKILL	4203003	*			23086	High-Peak-Solar-LLC	3200	No-ESS	12/08/2023	12/12/2023	01/02/2024	01/04/2024	01/04/2024	02/07/2024	07/23/2024	01/20/2025	Full-upgrade-payment-received	SSFA
C	Elmira	YAWGER RD	5208161	*			18528	Newsmp-Inc	10000	10000									Project Cancelled	CDG
C	Elmira	YAWGER RD	5208162	*			7355	Delaware-River-Solar-LLC	2000	No-ESS	03/22/2016	03/22/2016	06/08/2016		06/24/2022	08/11/2022	02/27/2017	10/26/2017	Project Cancelled	CDG
C	Elmira	YAWGER RD	5208163	*			10162	Delaware-River-Solar-LLC	2000	No-ESS	06/22/2016	06/21/2016	06/16/2016						Project Cancelled	CDG
C	Elmira	YAWGER RD	5208162	*			11300	New-York-State-Electric-&Gas	2000	No-ESS	12/10/2016	02/16/2017	02/27/2017						Project Cancelled	NM
C	Elmira	YAWGER RD	5208162	*			12406	SED-Iba-GreenSpark-Solar	300	No-ESS	06/07/2018	06/12/2018	06/21/2018						Project Cancelled	RNM
C	Elmira	YAWGER RD	5208162	*			16704	Delaware-River-Solar-LLC	4088	No-ESS	08/11/2020	08/19/2020	08/19/2020						Project Cancelled	CDG
C	Elmira	YAWGER RD	5208162	*			12418	RECommerce	1272	No-ESS	03/10/2021	03/12/2021	03/30/2021	05/14/2021	05/17/2021	08/06/2021			Project Cancelled	CDG
C	Elmira	YAWGER RD	5208162	*			23200	Carson-Power-LLC	5000	3016	01/15/2024	01/22/2024	02/08/2024	03/06/2024	03/22/2024	06/17/2024			Project Cancelled	CDG
C	Elmira	YAWGER RD	5208162	*			23281	JAG-New-Energy-LLC	2426	No-ESS	01/29/2024	02/07/2024	02/27/2024						Project Cancelled	CDG
C	Elmira	YAWGER RD	5208162	*			23280	JAG-New-Energy-LLC	6000	No-ESS	01/29/2024	02/09/2024	02/27/2024						Project Cancelled	CDG
C	Elmira	YAWGER RD	5208162	*			24580	New-Energy-Equity	2478	No-ESS	09/14/2024	09/18/2024	04/09/2024						Project Cancelled	CDG
C	Elmira	YAWGER RD	5208162	*			24584	New-Energy-Equity	2478	No-ESS	08/07/2024	08/08/2024	08/26/2024						Project Cancelled	CDG
C	Elmira	YAWGER RD	5208162	*			24520	SUNN-1000-LLC	2260	No-ESS	07/30/2024	08/09/2024	08/28/2024						Project Cancelled	CDG
C	Elmira	YAWGER RD	5208162	*			25226	SUNN-1000-LLC	2260	No-ESS	11/06/2024	11/07/2024	11/27/2024	12/17/2024	12/23/2024	03/10/2025			Project Cancelled	SSFA
C	Elmira	YAWGER RD	5208162	*			25721	New-Energy-Equity	2478	No-ESS	01/03/2025	01/14/2025	01/04/2025						Project Cancelled	CDG
C	Elmira	YAWGER RD	5208163	*			26663	CVE-North-America-Inc	6000	No-ESS	04/30/2025	05/13/2025	06/02/2025	07/31/2025	08/04/2025	02/02/2026			Project Cancelled	CDG
C	Elmira	YAWGER RD	5208163	*			27021	CVE-North-America-Inc	2600	No-ESS	06/11/2025	06/12/2025	07/02/2025	07/28/2025	07/28/2025	12/23/2025			Project Cancelled	CDG
C	Elmira	YAWGER RD	5208162	*			27260	JAG-New-Energy-LLC	2260	No-ESS	07/08/2025	11/26/2025	12/10/2025						Project Cancelled	CDG
I	Elmira	YAWGER RD	5208162	*			7360	Atlas-Power-LLC	2000	No-ESS	02/16/2016	02/16/2016	05/03/2016				02/20/2017	08/18/2017	Interconnected	CDG
I	Elmira	YAWGER RD	5208162	*			7852	Atlas-Power-LLC	1700	No-ESS	03/22/2016	03/22/2016	06/08/2016				03/01/2017	10/26/2017	Interconnected	CDG
I	Elmira	YAWGER RD	5208162	*			7853	Atlas-Power-LLC	4000	No-ESS	03/22/2016	03/22/2016	06/08/2016				02/20/2017	10/26/2017	Interconnected	CDG
I	Elmira	YAWGER RD	5208161	*			16206	Newsmp-Inc	4980	No-ESS	05/18/2020	05/11/2020	05/17/2020	05/29/2020	07/07/2020	09/26/2020	01/16/2021	07/16/2021	Interconnected	RC
C	Liberty	YULAN	2403404	*			16084	BOW-Renewables	1006	No-ESS	07/12/2019	07/31/2019	08/16/2019	09/04/2019	09/09/2019	01/02/2020			Project Cancelled	CDG
C	Liberty	YULAN	2403404	*			16700	BOW-Renewables	2626	No-ESS	12/16/2019	01/16/2020	01/29/2020						Project Cancelled	CDG
C	Liberty	YULAN	2403404	*			26286	RIC-Energy	6000	No-ESS	11/08/2024	11/13/2024	12/06/2024	07/31/2025	07/31/2025	10/24/2025			Project Cancelled	CDG

TOTAL NUMBER OF PROJECTS IN QUEUE: 255
 TOTAL NUMBER OF PROJECTS 100% FUNDED / IN CONSTRUCTION: 149
 TOTAL NUMBER OF PROJECTS INTERCONNECTED: 592
 TOTAL NUMBER OF PROJECTS CANCELLED / REMOVED FROM QUEUE: 2544
 TOTAL: 3540